
MINUTES OF PRE-BID MEETING 
 

Name of Work - Earthwork, Repair & Construction of Distribution Network of Nabinagar, Amba, 
Aurangabad, Madanpur and Gaya Divisions of Right Main Canal, Bihar and its Structures under 
North Koel Reservoir Project, Jharkhand and Bihar. 
  
Tender ID - 2026_WAPCO_290792_1 
Tender No. - WAP/NK/RMC/DISTRIBUTION/BIHAR/2026 
 
With reference to Pre-bid meeting for the above cited work held on 24.09.2026 at 3:00 PM, the 
following bidders have participated the Pre-Bid meeting;  
 

1. M/s P&C Projects Pvt. Ltd. 
2. M/s Mythri Infrastructure and Mining India Pvt. Ltd. 
3. M/s Sarala Project Works Pvt. Ltd. 
4. M/s Repplen Projects Pvt. Ltd. 
5. M/s UMDS Engineers Pvt. Ltd. 
6. Bridge and Roof Company (India) Limited 
7. GA Infra Pvt. Ltd. 

 

The bidders have raised queries during the pre-bid meeting, which have been discussed. The 
queries received vide emails from bidders along replies are tabulated as below: 
 

S. No. Name of 
Bidder 

Reference  Query Reply 

1.  M/s P&C 
Projects 
Private 
Limited 

EMD We kindly request you to consider 
the entire value of EMD Rs. 
3,42,43,000 to be submitted in the 
form of Insurance Surety Bond. 

No Change, as per NIT 

Bid 
Submission 

Date 

We kindly request you to provide us 
with a time extension for 
submission of bids by two weeks. 

No Change, as per NIT 

Site 
Locations 

We kindly request you to provide 
kmz. files (Google Earth)   for all 
site locations. 

KMZ file is attached 

Site visit We kindly request you to provide 
us with the details of the contact 
person for site visit purposes 

Contact details for Site visit;  
Senior Project Manager, 
North Koel Project - Bihar 
Portion 
 
Mobile No.: 7479304016 

2.  M/s 
Ananya 
Engicon 
Pvt. Ltd. 

Completion 
Period 

It is requested that the completion 
period may kindly be enhanced 
from 08 months to 18 months, 
excluding the Kharif period, to 
enable systematic and quality 
execution of the works. 
Major points for considerations: 

No Change, as per NIT 



 The work is distributed over a 
large geographical area and 
execution at different reaches 
will require movement of heavy 
construction machinery, 
materials and manpower. 
Approach/access to several 
work fronts may not be readily 
available or may require 
improvement/provision of 
temporary access roads. 

 During execution of 
canal/distribution network and 
structures, existing water 
supply lines, 
electrical/telephone lines, 
drainage arrangements and 
other utilities/services may be 
encountered at different 
locations. 
Shifting/protection/diversion of 
such utilities may require 
coordination and approvals 
from the concerned 
departments. 

 The works are spread across 
multiple divisions and reaches. 
Even though the tender 
provides information regarding 
land, actual availability of a 
continuous and obstruction-
free work front may vary from 
location to location. 

 The tender requires existing 
roads/watercourses not to be 
blocked, cut, altered, diverted 
or obstructed without 
permission. Further, safe access 
and traffic movement are 
required to be maintained 
during execution. 

 The scope involves execution of 
canal works along with a large 
number of associated 
structures such as CD works, 
culverts, bridges, falls, outlets 
etc. These activities require 



proper sequencing, curing time, 
testing and 
commissioning/handing over. 

 Such approvals may involve 
coordination with various 
authorities and may affect the 
availability of work fronts. 
 

The tender already excludes the 
Kharif period from July to October 
end. Consequently, the effective 
working window is restricted, while 
activities such as earthwork, 
excavation, embankment and 
canal-related works are sensitive to 
rainfall and ground conditions. 

Award of 
Work 

As the tender is published in the 
financial year 2026-2027 but for 
financial data eligibility “Turnover, 
profit, net worth certificates was 
asked for Last 5 (Five) years ending 
on the financial year 2024-25”. As 
the current financial year is 2026-
2027 so, last five financial year 
should include financial year 2025-
2026. Kindly, include 2025-2026 for 
the evaluation process. 

No Change, as per NIT 

3.  Mythri 
Infrastruc
ture And 
Mining 
India 
Private 
Limited 

Qualifying 
Criteria 

1. Since the scope of both the 
works executed by us is similar 
to the tendered work, involving 
substantial Earthwork, Liner 
and Concrete Works, we 
request you to kindly consider 
the same as "Similar Nature of 
Work" and issue a 
corrigendum/amendment 
modifying the Technical 
Qualifying Criteria accordingly. 

2. We request you to also consider 
Private sector undertaking 
company or Listed Public 
Limited company in addition to 
the Central Govt. /State Govt. 
/PSU or any Govt. Authority and 
humbly request you to issue a 
corrigendum/amendment 

No Change, as per NIT 



modifying the Technical 
Qualifying Criteria accordingly. 

Deadline for 
receiving 

online bids 

We request you to kindly extend 
the bid submission date by another 
15 days i.e., up to 21-10-2026 

No Change, as per NIT 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


