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DISCLAIMER 

 
WAPCOS Limited has prepared this document as Project Management Consultant (PMC) on behalf 

of National Institute of Ayurveda (NIA), Jaipur under Ministry of AYUSH, Government of India to 

give information on the Project to the interested Bidder. The information is provided to Bidders on 

the terms and conditions set out in this document and any other terms and conditions subject to 

which such information is provided. 

 

The purpose of this document is to provide Bidders with information to assist the formulation of 

their bid. The information is not intended to be exhaustive. Bidders are required to make their own 

inquiries and respondents will be required to confirm in writing that they have done so and they do 

not rely solely on the information in the document. 

 

The information is provided on the basis that it is non-binding on National Institute of Ayurveda, 

Ministry of Ayush or WAPCOS Limited, any of its authorities or agencies or subsidiaries or any of 

their respective officers, employees, agents or advisors. 

 

National Institute of Ayurveda and WAPCOS Limited reserve the right to not proceed with the 

Project or to change the configuration of the Project, to alter the time table reflected in this document 

or to change the process or procedure to be applied. It also reserves the right to decline to discuss 

the Project further with any party submitting the Bid. 

 

While WAPCOS Limited and National Institute of Ayurveda have taken due care in the preparation 

of the information contained herein and believe it to be accurate, neither National Institute of 

Ayurveda nor WAPCOS Limited, any of its authorities or agencies nor any of their respective 

officers, employees, agents or advisors gives any warranty or make any representations, express or 

implied as to the completeness or accuracy of the information contained in this document or any 

information which may be provided in association with it.
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Section-I: Notice Inviting Tender (NIT) 

WAPCOS Limited, as a Project Management Consultant on behalf of National Institute of Ayurveda 

(NIA), Jaipur under Ministry of AYUSH, Government of India invites open online Percentage Rate 

(Single Percentage Basis) tender from experienced, competent and eligible Contractors in a two-

envelope system for the below mentioned work: 

Name of Work 
 RESIDUAL WORK FIRE FIGHTING (SH: REMAINING WORK) 

AT NEW OPD BLOCK, NIA, JAIPUR 

Owner 
National Institute of Ayurveda, Jaipur under Ministry of AYUSH, 

Government of India, 

Joint Venture Joint Ventures/ Consortia of firms shall not be allowed 

Time limit for 

Completion of Work 
6 Months from the date of commencement of work 

Date of commence of 

Work: 

The date of start of work shall be reckoned from the 15th day of date of 

issue of Letter of Award 

Brief Scope of Work 
RESIDUAL WORK FIRE FIGHTING (SH: REMAINING WORK) 

AT NEW OPD BLOCK, NIA, JAIPUR 

Estimated Cost  Rs  42,90,867/- (Excluding GST) 

Earnest Money 

Deposit (EMD) & 

Tender Processing 

Fee 

Rs. 85,817/- (Rupees Eighty Five Thousand Eight Hundred and 

Seventeen only) as EMD  to be physically submitted 

Rs. 5,900/- (Rupees Five Thousand and Nine Hundred Only) (including 

GST) as Tender Processing Fee in favour of WAPCOS Limited 

physically submitted 
Name of Bank: Indian Overseas Bank 

Bank Account Number: 193502000000405 

IFS Code: IOBA0001935 

Branch Name: National Horticulture Board (NHB) Building, G-85, 

Industrial Area, Sector-18, Gurugram-122015, Haryana 

Solvency Certificate 

Rs. 17,16,347/- (Rupees Seventeen Lakhs Sixteen Thousand Three 

Hundred Fourty Seven only) in original from a Scheduled Commercial 

Bank/Nationalized Bank approved by Reserve Bank of India (RBI). The 

Certificate should be issued between the publishing of NIT & last date of 

submission of Bids, including extensions if any and shall be addressed to 

the tendering authority quoting the name of the work as per format 

enclosed 

76, Institutional Area, Sector 18, Gurugram, Haryana 122015 

Last date of EMD 

Submission  
18.12.2025 up to 14:00 hrs. 

Last date of Online 

Submission of Bid 
18.12.2025 up to 14:00 hrs. 

27.11.2025 . 

Bid Validity 90 days from the date of submission of Bid 

Tender Download 

start date 

Pre-Bid Meeting 05.12.2025 at 14:00 hrs. 

Venue of Pre-Bid 

Meeting 

Tender No. WAP/CMU-II/NIA/Jaipur/2025/13 

Tender Invitation date 27.11.2025 
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Last date of 

Physical submission 

of Documents 

19.12.2025 up to 14:00 hrs. 

1. Receipt of payment towards Tender Processing Fees deposited 

through RTGS/NEFT.  

2. Notarized Power of Attorney/ Authorization Letter in case of 

Proprietor firm, to sign the Tender in original as per clause 2.18 of 

Instructions to Bidders. 

3. Receipt of EMD submission through RTGS/NEFT along with 

annexure-2. 

4. Solvency Certificate as per format enclosed in Annexure - 13 

Date & Time of 

opening of Bid 
19.12.2025 up to 14:30 hrs. 

The bidding document can be downloaded from the website: www.wapcos.co.in, 

https://etenders.gov.in/eprocure/app.The tenders shall be uploaded on 

https://etenders.gov.in/eprocure/app. Further, any information or any issuance of 

corrigendum/addendum/amendment related to this tender will be available only on the website 

mentioned above and not be published elsewhere. 

The technical bid shall be uploaded on the e-tendering portal on or before the last date of submission 

of tender.  The Bidders must read all the terms and conditions of bidding document carefully and 

only submit the bid if eligible and in possession of all the documents required. The Bidder must 

ensure that the quoted rate shall be inclusive of all indirect costs such as (and not limited to) 

Logistics, Accommodation, TA/DA of personnel, Communication, Documentation, Transportation, 

Travel, Insurance, and other necessary and relevant taxes.  

The purpose of this NIT is to provide interested parties with information to assist the preparation of 

their bid. While WAPCOS Limited has taken due care in the preparation of the information 

contained herein, and believe it to be complete and accurate, neither it nor any of its authorities or 

agencies nor any of its respective officers, employees, agents or advisors give any warranty or make 

any representations, expressed or implied as to the completeness or accuracy of the information 

contained in this document or any information which may be provided in association with it. The 

Bidders must read all the terms and conditions of bidding document carefully and only submit the 

bid if eligible and in possession of all the documents required. 

In case the office of WAPCOS Limited, Gurgaon happens to be closed on the last date and time 

mentioned for any of the event such as opening of technical and financial bids, the said event shall 

take place on the next working day at the same time and venue. 

sd/- 

(Addl. Chief Engineer) 

WAPCOS Limited 

http://www.wapcos.co.in/
https://etenders.gov.in/eprocure/app
https://etenders.gov.in/eprocure/app
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Section-II - Instructions to Bidders (ITB) 

2.1 Introduction 

WAPCOS Limited, as Project Management Consultant on behalf of National Institute of 

Ayurveda (NIA), Jaipur under Ministry of AYUSH, Government of India invites 

percentage rate bid from interested Bidders for the RESIDUAL WORK FIRE 

FIGHTING (SH: REMAINING WORK) AT NEW OPD BLOCK, NIA, JAIPUR 
(hereinafter referred to as the Project): 

 

The successful Bidder shall be expected to complete the works by the intended 

completion date specified in the Contract. 

 

Throughout these bidding documents, the terms 'Bid' and ‘Tender’ and their 

derivatives (Bidder/ Supplier/Tenderer, Bid/ Tender, Bidding/ Tendering, etc.) are 

synonymous. 

 

The Bidder shall provide a preliminary description of the proposed work method and 

schedules. The proposed methodology should include programme of construction 

backed with equipment planning and deployment duly supported with broad 

calculations and quality assurance procedures proposed to be adopted justifying their 

capability of execution and completion of work as per technical specifications, within 

stipulated period of completion. 

 

2.2 Scope of Work 

 

2.2.1 General 

The scope of work covered in this tender shall be as per the Schedule of Quantities, 

specifications, drawings, instructions, orders issued to the Contractor from time to time 

during the entire period of work. The broad items of work covered are as listed but not 

limited to the following: 

 

Broadly the work shall comprises as listed but not limited to: 

 

EXECUTION OF RESIDUAL WORK FIRE FIGHTING (SH: REMAINING 

WORK) AT NEW OPD BLOCK, NIA, JAIPUR 

 

Getting No Objection Certificate from all related statutory authorities as per 

requirement. In case of firefighting works, contractor shall submit all the necessary 

NOC from concerned authorities. 

 

The contractor shall also be responsible to obtain all statutory and local bodies’ 

approvals, Accreditation, Clearances to occupy and commission the works done by 

them, if required as per law of local bodies/statutory bodies. Preparation of As-Built 

drawings, preparation of completion report including all repairs, if any, during Defect 

Liability Period as per Clause 2.3 of this Section. 

 

The drawings for this work, which may be referred for tendering, provide a general 

idea only about the work to be performed under the scope of this Contract. These may 

not be the final drawings and may not indicate the full range of the work under the 

scope of this Contract. 
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The work shall be executed according to the drawings to be released as “GOOD FOR 

CONSTRUCTION” from time to time by the Engineer-in-Charge of the Employer 

and according to any additions/ modifications/ alterations/ deletions made from time 

to time, as required by any other drawings that would be issued to the Contractor 

progressively during execution of work. It shall be the responsibility of the Contractor 

to incorporate the changes that may be in the scope of work, envisaged at the time of 

tendering and as actually required to be executed.   

 

The quantities of various items as mentioned in the “SCHEDULE OF 

QUANTITIES” are indicative only and may vary depending upon the actual 

requirement. The Schedule of Quantities is mentioned in the tender. The Contractor 

shall be bound to carry out and complete the stipulated work irrespective of the 

variation in individual items specified in the Schedule of Quantities. The variation of 

quantities shall be governed as per Clause-12 of Section IV. 

 

All Drawings (except Bar Bending Schedule, Shop & Fabrication Drawings) for all 

works shall be supplied to the Contractor by the Employer in phased manner as the 

works progress. However, it shall be the duty and responsibility of the Contractor to 

bring to the notice of the Employer in writing as to any variation, discrepancy or any 

other changes required and to obtain revised drawings and designs and / or approval 

of the Employer in writing for the same.  

 

One copy of contract documents including Drawings furnished to the Contractor shall 

be kept at the Site and the same shall at all reasonable times be available for inspection.  

 

Contractor shall have to prepare the Shop and Fabrication Drawings free of cost for 

any of the items of work. Five copies of these Drawings each including for revision 

shall be submitted to the Employer. Before executing the item, Shop & Fabrication 

Drawings should be submitted to the Employer. 

 

However, the final drawings shall be prepared and submitted to the Engineer-in-

Charge for approval by the selected Contractor.  

 

2.2.2 Reference to the Standard Codes of Practice 

All Standards, Technical Specifications and Codes of practice referred to shall be 

latest editions including all applicable official amendments and revisions. The 

Contractor shall make available at site hard copies of all latest editions of relevant 

codes and CPWD specifications. 

 

Wherever Indian Standards do not cover some particular aspects of design/ 

construction, relevant International Standards shall be referred to. The Contractor 

shall make available at site such standard codes of practice. 

 

2.2.3 Dimensions 

The levels, measurements and other information concerning the existing site as 

shown on the conceptual / layout drawings are believed to be correct, but the Bidders 

should verify the same for themselves and also examine the nature of the ground as 

no claim or allowance whatsoever shall be entertained on account of any errors or 

omissions and commissions in the levels or strata turning out different from what is 

shown on the drawings. 
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2.3 Period of Completion 

The completion period shall be 6 months from the date of commencement of the 

work. The completion period is for the entire work of planning, execution, approvals, 

arrangement of materials, equipment, delivery at site including transportation, 

construction/ installation, testing, commissioning and handing over of the entire 

project to the satisfaction of the Engineer-in-charge. 

 

The Warranty/Defect Liability Period shall commence from the date of issue of the 

Taking over Certificate or Completion Certificate whichever is later. Defects Liability 

Period for this Project is 12 Months. When under the Liability Period, it shall be the 

sole responsibility of the Contractor to any rectify defects in the executed works as 

deemed necessary by the Employer/Owner without any cost implications to Employer/ 

Owner. 

 

2.4 Eligible Bidders 

The interested Bidders should meet the following minimum eligibility criteria: 

 

2.4.1 Work Experience 

i. Experience of having successfully completed similar works during the last 7 years 

ending last day of the month previous to the one in which bids are invited: 

 

Three similar works each costing not less than 40% of cost put to tender. 

OR 

Two similar works each costing not less than 50% of cost put to tender. 

OR 

One similar work costing not less than 80% of cost put to tender. 

 

Similar works means: Execution of FIREFIGHTING WORKS in 

Hospital/Institutional building 

 

Note: 

a) The past experience in similar nature of work and also for additional 

experience should be supported by certificates issued by the Client’s 

organization. The completion/ experience certificates, along with the 

supporting documents, shall be got verified from the issuing authority/ 

organizations prior to award of works. In case, the works/ certificates are not 

verified by the issuing authority, WAPCOS reserves the right to not consider 

for the award of works. For work experience of private sector, the 

completion certificates shall be supported with copies of corresponding TDS 

certificates. 

b) The value of executed works shall be brought to the current level by 

enhancing the actual value of work done at a simple rate of 7% per annum, 

calculated from the date of completion to the previous day of last day of 

submission of tenders. 

 

ii. The successful Bidder shall have to comply with provision of Contract labour 

(Regulation & Abolition) Act, 1970 and rules appended thereunder if applicable. 

 

The value of the work done declared in Annexure-6 & Annexure-7 is to be without 

GST /Taxes. For the works, where the Taxes or GST is not clearly defined, the value 

of works shall be considered as including GST and GST as applicable shall be deducted 
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to establish the value of work done. 

 

The past experience in similar nature of work and also for additional experience should 

be supported by certificates issued by the Client’s organization. The completion / 

experience certificates, along with the supporting documents, shall be got verified from 

the issuing authority / organizations prior to award of works. In case, the works / 

certificates are not verified by the issuing authority within a time period of 15 days 

(excluding holidays, Saturday & Sunday), WAPCOS reserves the right to not consider 

for the award of works.  

 

iii. The Bidder must not have been blacklisted by any Government agency or Public Sector 

Undertaking. A certificate shall be attached in this respect. 

 

iv. The interested Bidder shall be an Indian Registered Company under Companies Act 

1956/2013, Proprietorship Firm/ Partnership Firm. Copy of Certificate of 

Incorporation/ Registration/ Partnership Deed Registration or any other relevant 

document, as applicable, shall be submitted along with a copy of address proof. 

 

v. The Bidder must possess valid License, GST Registration Certificate, PAN card and 

Company Registration Certificate, ISO registration. 

 

vi. The agency should have EPF registration. In case, EPF registration is not there, the 

agency should obtain EPF registration on allotment of work.  In case of failure, 

WAPCOS reserves the right to deduct EPF & deposit as per EPF norms. 

 

vii. Joint Venture / consortia of firms or companies shall not be allowed to participate in the 

Bidding process. 

 

2.4.2 Certificates of Subsidiary/Group Companies/ Parental Company 

The companies/ firms, who intend to get qualified on the basis of experience of the 

subsidiary/Group Companies/parental company, shall not be considered and vice versa. 

In case of a Company/ firm, formed after merger and/ or acquisition of other 

companies/firms, past experience and other antecedents of the merged/ acquired 

companies/firms will be considered for qualification of such Company/firm provided 

such Company/firm continues to own the requisite assets and resources of the merged/ 

acquired companies/firms relevant to the claimed experience. 

  

2.4.3 Financial Strength 

i. The average annual financial turnover on works during the immediate last three 

consecutive financial years, ending March, 2025 shall be at least 50% of cost put to tender. 

Audited Balance Sheet for 5 (five) years ending financial year 2024-25(if available) are 

to be enclosed. The requisite certificates must be certified by statutory auditor of the 

firm/company. Any such certificate must carry the UDIN (Unique Document 

Identification Number). The tender evaluation sheet must carry the verification report of 

UDIN generated from ICAI Portal. 

 

ii. Bank Solvency Certificate issued from a Scheduled Commercial Bank/Nationalized Bank 

approved by Reserve Bank of India (RBI) should be at least 40% of cost put to tender. 

The Certificate should be issued between the publishing of NIT & last date of submission 

of Bids, including extensions if any and shall be addressed to the tendering authority 

quoting the name of the work. The certificate shall be submitted in original and the colour/ 
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B&W copy/ scanned copy shall not be accepted. The certificate should carry name, 

designation & power of attorney of the bank official. 

iii. The net worth of the bidder should be positive during the last financial year ending 2024-

25(if available). The requisite certificates must be certified by statutory auditor of the 

firm/company. Any such certificate must carry the UDIN (Unique Document 

Identification Number). The tender evaluation sheet must carry the verification report of 

UDIN generated from ICAI Portal. 

 

iv. The Bidder should not have incurred any loss (Profit after tax should be positive) in more 

than two years during the last Five financial years ending on the financial year 2024-25(if 

available). The Bidders are required to submit detailed Balance Sheet of last five Financial 

Year (Audited) and also detailed pages of Profit & Loss Account (Audited) for last five 

years, the requisite certificates must be certified by statutory auditor of the firm/company. 

Any such certificate must carry the UDIN (Unique Document Identification Number). 

The tender evaluation sheet must carry the verification report of UDIN generated from 

ICAI Portal. 

 

v. The Bidder should be financially sound and should not have applied or be under corporate 

debt Restructuring on the last date of submission of Bid. The bidder shall submit the 

undertaking to this effect along with relevant documents. 

 

2.5 Site Location 

New OPD Block, NIA, Jaipur Madhav Vilas Palace, Amer Rd, Jaipur, Rajasthan 

302002 

 

2.6 Cost of Bidding 

The Bidder shall bear all the costs associated with the preparation and submission of 

Bid and the Employer in no case will be responsible or liable for those costs, regardless 

of the conduct or outcome of the Bidding process. 

 

2.7 Tender Documents 

The tender documents are as stated below and should be read in conjunction with any 

corrigendum/modification issued on these documents: 

 

 Notice Inviting Tender (NIT) 

 Instructions to Bidders (ITB) 

 Annexures for Bid Submission 

 General Conditions of Contract (GCC) 

 Technical specifications 

 Safety Codes 

 Safety with Scaffolding 

 Model Rules 

 Contractor’s Labour Regulations 

 Appendixes 

 Schedule of Quantities 

 Drawings 

 

The Bidder is expected to examine carefully the contents of all the above documents. 

Failure to comply with the requirement of the Bid submission will be at the Bidder’s 

own risk. Bids which are not substantially responsive to the requirement of the bidding 

document shall be rejected.  
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2.8 Clarification of Bid Documents and Pre-Bid Meeting 

Prospective Bidder requiring any clarification of the bidding documents may notify 

the Employer via email sent to: ckr@wapcos.co.inat least one working day prior to 

pre-bid meeting. The queries shall be discussed during the pre-bid meeting and the last 

date for submission of any further queries of Bidders shall be within two days from the 

date pre-bid meeting. Thereafter no further queries/clarifications shall be entertained. 

The Employer will reply to only those queries which received before the scheduled 

time as mentioned above via e-portal which are essentially required for submission of 

bids. The Employer will not reply to the queries which are not considered fit like 

replies of which can be implied/found in the NIT/Tender Documents or which are not 

relevant or in contravention to NIT/Tender Documents. 

 

The pre-bid meeting shall be held at WAPCOS Limited, Gurugram (Haryana), as per 

the schedule mentioned in the NIT. The text of the questions raised and the responses 

thereof will be uploaded on e-portal only. 

 

While all efforts have been made to avoid errors in the drafting of the tender 

documents, the Bidder is advised to check the same carefully. No claim on account of 

any errors detected in the tender documents shall be entertained. 

 

2.9 Amendment of Bid Documents 

At any time prior to the deadline for submission of bids, the Employer may, for any 

reason (s), whether at their own initiative or in response to a clarification requested by 

a prospective Bidder, modify the Bidding Documents by the issuance of a 

corrigendum/ addendum. No modification of Bid shall be permissible after last date of 

submission, whatever may be the reason. The Employer may at their discretion may 

extend the deadline for submission of Tender/ Bid, if considered necessary. 

 

Any corrigendum/ addendum thus issued shall be part of the bidding documents. 

Prospective Bidders shall download the same from the e-portal and submit along with 

the submission of Bid as token of acceptance. 

 

2.10 Preparation of Bids 

 

2.10.1 Language of Bid 

The Bid prepared by the Bidder and all correspondence and documents relating to the 

Bid exchanged between the Bidder and Employer shall be written in the English 

language only.  

 

2.10.2 Bidders Responsibility 

a) The Bidder is solely responsible for the details of their Bid and the preparation of 

bids. In no case shall the Employer be responsible for any part of the tender 

documents submitted by him. Any Site information given in this tender document 

is for guidance only. The Bidder is advised to visit and examine the Site of works 

and its surroundings at their cost and obtain for themselves on their own 

responsibility, all information that may be necessary for preparing the tender and 

entering into a Contract. 

b) Irrespective of whether or not the Bidders have attended the pre-bid meeting/ 

inspected the Site, they shall be deemed to have inspected the Site and its 

surroundings beforehand and taken into account all relevant factors pertaining to 

mailto:ckr@wapcos.co.in


 

 

NIA, JAIPUR             WAPCOS Ltd. 

11 

 

the Site and clarifications/ modifications/ additions given in Pre-Bid meeting or 

addendum issued as per Clause 2.8 of ITB, Section-II, in the preparation and 

submission of the Bid. 

c) The Bidder shall bear all costs associated with the preparation and submission of 

his Bid, and the Employer will in no case be responsible and liable for those costs. 

 

2.10.3 Documents Required for Physical Submission of Technical Bid 

The Bid submitted by the Bidder for consideration shall comprise of the following: 

 

I. Technical Bid 

The Technical Bid shall be uploaded with colored scanned copies of following 

documents. All the documents must be Serial wise as stated below and clearly marked 

page no. on each page. 

 

The Technical Bids shall consist of two separate envelopes (Part-A1 & Part-A2) 

comprising the documents as mentioned below:  

 

Part-A1: 

1. Receipt of payment towards Tender Processing Fees deposited through 

RTGS/NEFT.  

2. Notarized Power of Attorney/ Authorization Letter in case of Proprietor firm, to 

sign the Tender in original as per clause 2.18 of Instructions to Bidders. 

3. Receipt of EMD submission through RTGS/NEFT along with Annexure-2 

 

The documents submitted in Part-A1 shall be examined first. Any bids not complying 

with the above-mentioned requirements shall not be evaluated further and shall be 

summarily rejected.  

 

Part –A2: 

This part of Technical Bid shall consist of the documents as mentioned below: 

1. Letter of Transmittal. 

2. Provident Fund Certificate, ESIC Certificate 

3. GST Registration Certificate. If not registered till date of submission of bid, 

Bidder will give undertaking on their letter head stating that in case the work is 

awarded they will get registered in GST as per Govt. norms before submission of 

bills 

4. Copy of PAN card. 

5. Name, address, details of the organization, Name(s) of the Owner/Partners/ 

Promoters and Directors of the firm/ company as Annexure-1 

6. Form of Integrity Pact as per format enclosed in Annexure-4 

7. Declaration by Bidder as per format enclosed in Annexure-5 

8. Details of similar type of works executed indicating value of works in each 

Contract with self-attested documentary evidence such as copy/ copies of 

completion Certificate(s) preferably as per Annexure-8, and testimonials 

indicating satisfactory performance of the work from reputed clients included in 

the list in last 7 years along with Letter of Intent(s)/ Work Order(s)/ Contract 

Agreement (s) from respective Owner(s)/ Client(s) mentioning name and nature 

of work(s), date(s) of commencement and value(s) of the job(s) executed during 

seven years as per format enclosed in Annexure-6 

9. Details of similar type of work executed during last seven years indicating the 

value of works meeting the minimum eligibility criteria clause 2.4.1 Work 
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Experience as per Annexure-7 

10. Preferred format for Work Experience Certificate from Clients as per Annexure-8 

11. Desired Site Organization Structure &Undertaking of the bidder to depute required 

manpower at site as per Annexure-9& 9A respectively. 

12. Time Schedule to be provided by the Bidder enclosed as Annexure-10 

13. Annual Turnover, Net worth and Audited Balance Sheets for Last 5 (Five) years 

ending on the financial year 2024-25(if available) duly certified by statutory 

auditor carrying valid UDIN no. generated from ICAI Portal  as per Annexure-11  

14. Profit or Loss and Profit/Loss Statements for last 5 (five) years ending on the 

financial year 2024-25(if available) as per Annexure-12 duly certified by statutory 

auditor carrying valid UDIN No generated from ICAI Portal 

15. Solvency Certificate as per format enclosed in Annexure-13 

16. Constitution & Legal Status along with attested copies of Deeds/Articles and 

Memorandum of Association etc. as Applicable 

17. No Deviation Certificate as per Annexure-14 

18. Undertaking regarding Blacklisting / Non-debarment as Annexure-18. 

19. Certificate/Undertaking giving the percentage of local content at Annexure-21 

20. Certificate/Undertaking as per Rule 144 (xi) in the General Financial Rules as per 

Annexure-22 

21. Signed & Stamped tender document including Corrigendum & Addendum, if any 

 

No information relating to financial terms of services should be included in the Technical 

Bid 

2.10.4 QUALIFYING CRITERIA:   

 

The intending bidders should only submit bid if he considers himself eligible and will be 

technically qualified, if have all the Documents as mentioned below in Table-1: “Documents 

for Technical Qualification”.  

 

Table-1 shall also be considered as “CHECK LIST” for submission of documents. The 

bidder will upload all the required documents as per Table-1 on Online Portal and same shall 

be submitted Offline. 

 

The “MANDATORY GUIDELINES” for “Uploading of Technical Bids” and “Submission 

of Offline Bids” are as below: 

 

A. UPLOADING OF TECHNICAL BIDS 

 

1) Bidder will arrange & prepare the all required documents as per Table no.-1. 

2) After that Bidder will arrange all these documents serial wise as per order given in Table-

1 i.e.  S.N: a) to  r) below 

3) After that bidder will put continuous page number (without any break) on each page. 

4) These page numbers shall be marked by bidder in “Check List” again each required 

documents 

5) This numbered check list prepared by bidder shall be put on top of arranged numbered 

documents as per above Sno.2.  

6) After that Authorized representative of bidder shall Sign & Stamp on each page of these 

arranged numbered documents.  
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7) The numbered Check List along with required Qualifying Documents arranged as per 

above Sno-1 to 6 shall be scanned in coloured by bidder and will be uploaded Online for 

ease of “Technical Evaluation”. If file size is increasing these documents may be split in 

parts, however serial/ order will be kept as per above Sno. 2 & 3 for ease of “Technical 

Evaluation” 

Note: There is no need of add any other additional documents apart from the documents 

asked in Table-1, as additional documents will not be considered during Technical 

Evaluation  

 

Note: If the bidder does not follow the above Guidelines, then the bid may be rejected by WAPCOS 
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Table -1: Documents for Technical Qualification 

CHECK LIST 

Name of Bidder M/s …………………………………………………………………….. 

Name of Work  

S No Particulars 
Page Nos. 

(from – to)  

1 Receipt of payment towards Tender Processing Fees deposited 

through RTGS/NEFT. 

 

2 Notarized Power of Attorney/ Authorization Letter in case of 

Proprietor firm, to sign the Tender in original as per clause 2.18 of 

Instructions to Bidders. 

 

3 Receipt of EMD submission through RTGS/NEFT along with 

Annexure-2 

 

4 Letter of Transmittal  

5 Provident Fund Certificate, ESIC Certificate  

6 GST Registration Certificate. If not registered till date of submission 

of bid, Bidder will give undertaking on their letter head stating that in 

case the work is awarded they will get registered in GST as per Govt. 

norms before submission of bills 

 

7 Copy of PAN card.  

8 Name, address, details of the organization, Name(s) of the 

Owner/Partners/ Promoters and Directors of the firm/ company as 

Annexure-1 

 

 Receipt of EMD submission through RTGS/NEFT along with 

Annexure-2 

 

9 Form of Integrity Pact as per format enclosed in Annexure-4  

10 Declaration by Bidder as per format enclosed in Annexure-5  

11 Details of similar type of works executed indicating value of works in 

each Contract with self-attested documentary evidence such as copy/ 

copies of completion Certificate(s) preferably as per Annexure-8, and 

testimonials indicating satisfactory performance of the work from 

reputed clients included in the list in last 7 years along with Letter of 

Intent(s)/ Work Order(s)/ Contract Agreement (s) from respective 

Owner(s)/ Client(s) mentioning name and nature of work(s), date(s) 

of commencement and value(s) of the job(s) executed during seven 

years as per format enclosed in Annexure-6 

 

12 Details of similar type of work executed during last seven years 

indicating the value of works meeting the minimum eligibility criteria 

clause 2.4.1 Work Experience as per Annexure-7 

 

13 Preferred format for Work Experience Certificate from Clients as per 

Annexure-8 

 

14 Desired Site Organization Structure &Undertaking of the bidder to 

depute required manpower at site as per Annexure-9& 9A 

respectively. 

 

15 Time Schedule to be provided by the Bidder enclosed as Annexure-

10 

 

16 Annual Turnover, Net worth and Audited Balance Sheets for Last 5 

(Five) years ending on the financial year 2024-25(if available)  duly 

certified by statutory auditor carrying valid UDIN no. generated from 
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ICAI Portal  as per Annexure-11 

17 Profit or Loss and Profit/Loss Statements for last 5 (five) years ending 

on the financial year 2024-25 (if available) as per Annexure-12 duly 

certified by statutory auditor carrying valid UDIN No generated from 

ICAI Portal 

 

18 Solvency Certificate as per format enclosed in Annexure-13 

Constitution & Legal Status along with attested copies of 

Deeds/Articles and Memorandum of Association etc. as Applicable 

 

19 Constitution & Legal Status along with attested copies of 

Deeds/Articles and Memorandum of Association etc. as Applicable 

 

20 No Deviation Certificate as per Annexure-14  

21 Undertaking regarding Blacklisting / Non-debarment as Annexure-18  

22 Certificate/Undertaking giving the percentage of local content at 

Annexure-21 

 

23 Certificate/Undertaking as per Rule 144 (xi) in the General Financial 

Rules as per Annexure-22 

 

24 Signed & Stamped tender document including Corrigendum & 

Addendum, if any 

 

 

  



 

 

NIA, JAIPUR             WAPCOS Ltd. 

16 

 

 

2.11 Financial Bid 

The Financial Bid shall be submitted online only as per Annexure-15 & 16along with 

Bid before last date & time of submission of Tender Document. 

The Financial bid is to be submitted online only and directly submitted on CPPP Portal 

only. 

Annexure-15 shall be filled in PDF & uploaded online only. 

Annexure-16 shall only be filled in Excel format (not in PDF format) and also to be 

uploaded online only. 

 

2.12 Bid Price 

Unless stated otherwise in the Bidding Documents, the Bid Price shall be for the whole 

scope of work as described in ITB Clause-2.2 and shall include the followings: 

a) The total price quoted by the Bidder shall be firm during the performance of the 

Contract. Price quoted by the Bidder with any condition shall not be accepted and 

same is liable to be rejected. 

b) Prices quoted by the Bidder will include GST, all Materials, Tools & Plant, labour, 

supervision, profit; other levies together with all general risks, liabilities and 

obligations set out or implied in the contract, payments like PF, ESI, applicable 

Labour Cess, cost of insurance to this contract, all applicable tax liabilities, Income 

Tax & Surcharges, etc. There will be no variation in the Price quoted by the Bidder 

on any account. Any other taxes /cess as per Government directives shall be deducted 

from each bill paid to the Contractor, from time to time. 

c) The Contractor shall issue Tax Invoices to the Employer showing (i) Basic Amount 

(ii) GST Amount separately in each bill and the payment of GST amount shall be 

reimbursed to Contractor only after uploading of GST amount by Contractor on 

GST portal to avail input benefit of GST by the Employer. 

d) Anti-Profiteering Clause: Upon implementation of GST or any reduction in tax on 

account of anti-profiteering on supply of goods or services, the benefit of input tax 

credit shall be passed on to the employer by way of commensurate reduction in 

prices. 

e) In case of any law requires WAPCOS to pay tax on the contract price on reverse 

charge basis, the amount of tax deposited by WAPCOS would be considered as per 

Income tax act, GST Laws or any other law as applicable. 

f) The Employer shall be performing all its duties of deducting TDS and other 

deductions on payments made to Contractor as per applicable legislation in force 

on the date of submission of Bid or to be newly/amended introduced during the 

execution of the Contract. 

g) The Bidder shall keep the contents of his tender and rates quoted by him 

confidential. 

h) The Bidder shall utilize Indian labour, staff and materials to the maximum extent 

possible in execution of Works. 

 

2.13 Currency of Bid and Payment 

The payment shall be made in Indian Rupees only. 

 

2.14 Bid Validity Period 

Bids shall remain valid for acceptance for a period of 90 days (Ninety days) from the 

date of opening of Bids  

The last date for submission of bid shall be reckoned from the last extension of bid, if 

any. 



 

 

NIA, JAIPUR             WAPCOS Ltd. 

17 

 

In exceptional circumstances, prior to expiry of the original bid validity period, the 

Employer may request the Bidder for a specified extension in the period of validity. 

The request and the responses thereto shall be made in writing or by e-mail. A Bidder 

may refuse the request. A Bidder agreeing to the request will not be required/nor 

permitted to modify his bid. 

 

2.15 EMD and Tender Processing Fee 

Earnest Money Deposit (EMD) Rs. 85,817/- (Rupees Eighty Five Thousand Eight 

Hundred Seventeen only) as EMD to be physically submitted & Tender Processing Fee 

Rs. 5,900/- (Rupees Five Thousand and Nine Hundred Only) (including GST) as Tender 

Processing Fee in favour of WAPCOS Limited physically submitted 

 Name of Bank: Indian Overseas Bank 

 Bank Account Number: 193502000000405 

 IFS Code: IOBA0001935 

 Branch Name: National Horticulture Board (NHB) Building, G-85, Industrial 

     Area, Sector-18, Gurugram-122015, Haryana 
2.15.1 No interest shall be paid to the bidder towards EMD, till it is released. 

2.15.2 The EMD shall be payable to WAPCOS Limited without any condition(s), recourse 

or reservations 

i) The Bid will be rejected in case EMD is not submitted (In case EMD is not 

exempted) 

ii)  The EMD of bidders other than the successful bidder will be returned not 

later than 45 (forty five) days after the expiry of bid validity. 

iii) The EMD of the successful bidder will be discharged after the bidder has 

furnished the required acceptable Performance Security.  

iv) The EMD shall be forfeited: 

a)  If a bidder withdraws the bid after bid opening during the period of 

validity; 

b)   In the case of a successful bidder; if the bidder fails to Sign the 

Agreement within the 15 days from the date of issue of LOA or fail to 

furnish the required performance security or fail to commence the work 

within the stipulated time period prescribed in the contract. 

 

The unique transaction reference of RTGS/ NEFT shall have to be uploaded by the 

Tenderer in the e-tendering system by the prescribed date. The Additional Chief 

Engineer will get the earnest money verified from financial department based on the 

UTR number against each RTGS/ NEFT payment before the tenders are opened. 

 

The Tender Processing Fee shall be submitted as per the details mentioned in the NIT. 

The bids without Tender Processing Fee and / or EMD shall be summarily rejected and 

shall not be evaluated further.  

 

2.16 Bidding Condition 

 

The Bidder shall submit offers which comply fully with the requirements of the Bid 

Document. Any deviation in submitted Bid for the Bidding Documents shall be liable 

for rejection.  

 

2.17 Format for Submittal 

Format for submittal of related information for Bid shall be as per the Annexures of 

Section-III and shall be strictly adhered to. 
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The Bid shall contain no overwriting, alternations or additions.  

Any corrections/cuttings should be signed by the tenderer.  

All witnesses and sureties shall be persons of status and probity and their full names, 

occupations and addresses shall be written below their signatures. 

 

2.18 Power of Attorney 

a) Power of Attorney duly notarized and on a stamp paper of an appropriate value, 

issued and signed by the member authorizing the person signing the tender 

documents to sign documents, make corrections/ modifications, to interact with the 

Employer and act as the contact person shall be submitted along with Technical 

Bid. The Power of Attorney shall be submitted in original and shall be specific to 

the Bid submission only. The Power of Attorney shall have been issued after the 

date of publishing of the tender. 

b) In case of proprietary firm, the Application shall be signed by the Proprietor with 

full name and name of the firm with his/ her current address.  

c) In case of a limited Company or Corporation, the Application shall be signed by 

an authorized person holding the Power of Attorney for signing the Application. A 

certified copy of the Power of Attorney shall accompany the Application. 

 

2.19 Submission of Bids 

This tender/ Bid shall follow a Single Stage Two Envelope Bid System i.e., Technical 

Bid and Financial Bid as given below.  

 

a. Technical Bid 

 

A complete set of Technical Bid per Clause 2.10.3 of this Section of bidding 

document shall be submitted physically at the address mentioned in NIT on or 

before the last date of submission of Bid, as well as online.  

 

The Technical bid may be declared non- responsive/ invalid, if the Bid is not 

accompanied by the requisite documents as stipulated in clause 2.10.3 of this 

Section of bidding document.  

 

The Technical Bid should not contain any financial information related to 

Financial Bid.  

 

b. Financial Bid  

The Financial Bid shall not include any Commercial or Technical conditions/ 

information. Financial offers shall be submitted as per prescribed format given 

in Annexure-15 & 16 of Section-III of Bid document on percentage basis. 

Financial Bid shall be uploaded on E-tender portal only as per given format of 

Excel uploaded on CPP portal. No hard copy of Financial Bid needs to be 

submitted. 

 

c. The Bidders are advised to submit complete details with their bids. In case of 

discrepancy between the documents physically submitted and documents 

uploaded on e-tendering website, the Technical Bid Evaluation will be done on 

the basis of documents uploaded on e-tendering website by the Bidder. The 

information should be submitted in the prescribed proforma. Bids with 

incomplete/ambiguous information shall be summarily rejected. 
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2.20 Broad Outline of Activities from Bidder’s Perspective 

 i) Submission of Bids 

Online submission of Bid 
The bidders are required to submit soft copies of their bids electronically on the 

CPP Portal, using valid Digital Signature Certificates. The instructions given 

below are meant to assist the bidders in registering on the CPP Portal, prepare 

their bids in accordance with the requirements and submitting their bids online on 

the CPP Portal. More information useful for submitting online bids on the CPP 

Portal may be obtained at: https://etenders.gov.in/eprocure/app. 

 ii) General 

The Special Instructions (for e-Tendering) supplement ‘Instruction to Bidders’, as 

given in these Tender Documents. Submission of Online Bids is mandatory for 

this Tender. 

iii)   Broad Outline of Activities from Bidder’s Perspective 

 

REGISTRATION 

1. Bidders are required to enroll on the e-Procurement module of the Central Public 

Procurement Portal (URL: https://etenders.gov.in/eprocure/app) by clicking on the 

link “Online bidder Enrollment” on the CPP Portal which is free of charge.  

2. As part of the enrolment process, the bidders will be required to choose a unique 

username and assign a password for their accounts.  

3. Bidders are advised to register their valid email address and mobile numbers as 

part of the registration process. These would be used for any communication from 

the CPP Portal.  

4. Upon enrolment, the bidders will be required to register their valid Digital 

Signature Certificate (Class III Certificates with signing key usage) issued by any 

Certifying Authority recognized by CCA India (e.g., Sify/ nCode / eMudhra etc.), 

with their profile.  

5. Only one valid DSC should be registered by a bidder. Please note that the bidders 

are responsible to ensure that they do not lend their DSCs to others which may lead 

to misuse.  

6. Bidder then logs in to the site through the secured log-in by entering their user ID/ 

password and the password of the DSC / e-Token.  

 

SEARCHING FOR TENDER DOCUMENTS  

 

1. There are various search options built in the CPP Portal, to facilitate bidders to search 

active tenders by several parameters. These parameters could include Tender ID, 

Organization Name, Location, Date, Value, etc. There is also an option of advanced 

search for tenders, wherein the bidders may combine a number of search parameters such 

as Organization Name, Form of Contract, Location, Date, Other keywords etc. to search 

for a tender published on the CPP Portal.  

 

2. Once the bidders have selected the tenders they are interested in, they may download the 

required documents / tender schedules. These tenders can be moved to the respective ‘My 

Tenders’ folder. This would enable the CPP Portal to intimate the bidders through SMS / 

email in case there is any corrigendum issued to the tender document.  

 

3. The bidder should make a note of the unique Tender ID assigned to each tender, in case 

they want to obtain any clarification / help from the Helpdesk.  
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PREPARATION OF BIDS  

 

1. Bidder should take into account any corrigendum published on the tender document 

before submitting their bids.  

2. Please go through the tender advertisement and the tender document carefully to 

understand the documents required to be submitted as part of the bid. Please note the 

number of covers in which the bid documents have to be submitted, the number of 

documents - including the names and content of each of the document that need to be 

submitted. Any deviations from these may lead to rejection of the bid.  

3. Bidder, in advance, should get ready the bid documents to be submitted as indicated in 

the tender document / schedule and generally, they can be in PDF / XLS / RAR / 

DWF/JPG formats. Bid documents may be scanned with 100 dpi with black and white 

option which helps in reducing size of the scanned document.  

4. To avoid the time and effort required in uploading the same set of standard documents 

which are required to be submitted as a part of every bid, a provision of uploading such 

standard documents (e.g., PAN card copy, annual reports, auditor certificates etc.) has 

been provided to the bidders. Bidders can use “My Space” or ‘’Other Important 

Documents’’ area available to them to upload such documents. These documents may be 

directly submitted from the “My Space” area while submitting a bid, and need not be 

uploaded again and again. This will lead to a reduction in the time required for bid 

submission process.  

 

Note: My Documents space is only a repository given to the Bidders to ease the uploading 

process. If Bidder has uploaded his Documents in My Documents space, this does not 

automatically ensure these Documents being part of Technical Bid. 

 

 

SUBMISSION OF BIDS  

 

1. Bidder should log into the site well in advance for bid submission so that they can upload 

the bid in time i.e., on or before the bid submission time. Bidder will be responsible for 

any delay due to other issues.  

 

2. The bidder has to digitally sign and upload the required bid documents one by one as 

indicated in the tender document.  

 

3. Bidder has to select the payment option as “offline” to pay the tender fee / EMD as 

applicable and enter details of the instrument.  

 

4. Bidder should submit the EMD as per the instructions specified in the tender document. 

The receipt of submission should be posted/couriered/given along with Technical Bid in 

person to the concerned official, latest by the last date of bid submission or as specified 

in the tender documents. The details physically sent, should tally with the details available 

in the scanned copy and the data entered during bid submission time. Otherwise, the 

uploaded bid will be rejected.  

 

5. Bidders are requested to note that they should necessarily submit their financial bids in 

the format provided and no other format is acceptable. If the price bid has been given as 

a standard BoQ format with the tender document, then the same is to be downloaded and 

to be filled by all the bidders. Bidders are required to download the BoQ file, open it and 

complete the white coloured (unprotected) cells with their respective financial quotes and 
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other details (such as name of the bidder). No other cells should be changed. Once the 

details have been completed, the bidder should save it and submit it online, without 

changing the filename. If the BoQ file is found to be modified by the bidder, the bid will 

be rejected.  

 

6. The server time (which is displayed on the bidders’ dashboard) will be considered as the 

standard time for referencing the deadlines for submission of the bids by the bidders, 

opening of bids etc. The bidders should follow this time during bid submission.  

 

7. All the documents being submitted by the bidders would be encrypted using PKI 

encryption techniques to ensure the secrecy of the data. The data entered cannot be viewed 

by unauthorized persons until the time of bid opening. The confidentiality of the bids is 

maintained using the secured Socket Layer 128-bit encryption technology. Data storage 

encryption of sensitive fields is done. Any bid document that is uploaded to the server is 

subjected to symmetric encryption using a system generated symmetric key. Further this 

key is subjected to asymmetric encryption using buyers/bid opener’s public keys. Overall, 

the uploaded tender documents become readable only after the tender opening by the 

authorized bid openers.  

 

8. The uploaded tender documents become readable only after the tender opening by the 

authorized bid openers.  

 

9. Upon the successful and timely submission of bids (i.e., after Clicking “Freeze Bid 

Submission” in the portal), the portal will give a successful bid submission message & a 

bid summary will be displayed with the bid no. and the date & time of submission of the 

bid with all other relevant details.  

 

10. The bid summary has to be printed and kept as an acknowledgement of the submission of 

the bid. This acknowledgement may be used as an entry pass for any bid opening 

meetings. 

 

ASSISTANCE TO BIDDERS 

 

1. Any queries relating to the tender document and the terms and conditions contained 

therein should be addressed to the Tender Inviting Authority for a tender or the 

relevant contact person indicated in the tender.  

 

2. Any queries relating to the process of online bid submission or queries relating to CPP 

Portal in general may be directed to the 24x7 CPP Portal Helpdesk. 

 

 In case of any discrepancy, the online version of the bids uploaded on CPP Portal 

shall be considered as final. The clarifications, if sought from the bidder, and 

submitted by bidder through email / hard copy through courier shall be considered.  

 The Technical Bid shall be wrapped in an envelope addressed to Additional Chief 

Engineer, WAPCOS Ltd. Room No. D-14, Plot No. 76-C,Institutional Area, 

Sector-18, Gurugram, Haryana duly super scribing on top, tender number, name 

of work and time and last date for submission. The envelope should also bear the 

name and address of the Bidder. The financial bid is not be submitted in sealed 

cover physically. However, the same is to be uploaded online only.  

 The contents of the Technical Bid and Financial Bid shall be as detailed under 

relevant clauses of ITB herein. 
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 No responsibility will be accepted by WAPCOS for the misplacement or 

premature opening of a tender/bid, not sealed or marked as per aforesaid 

instructions.  

 The Bid should be submitted in the office of General Manager, CMU-II, 

WAPCOS Ltd. Room No. D-14, Plot No. 76-C, Institutional Area, Sector-18, 

Gurugram, Haryana. 

 

2.21 Deadline for Submission of Bids 

 

The Employer may, at their discretion, extend the deadline for submission of Bids by 

issuing an amendment, in which case all rights and obligations of the Employer and 

the Bidders previously subject to the original deadline shall thereafter be subject to the 

new deadline as extended.  

 

 

2.22 Modification and Withdrawal of Bids 

 

The Bidder may modify or withdraw his Bid prior to deadline for submission of Bid 

by giving modification or withdrawal notice in writing to Employer. Any modification 

shall be done in online bid along with the submission of modified physical bid.  

 

The Bidder’s modifications or notice of withdrawal shall be prepared, sealed and 

clearly marked as “Modification” or “Withdrawal” as appropriate and delivered prior 

to deadline for submission of Bid in accordance with ITB Clause-2.21. 

 

No Bid will be modified after the deadline for submission of the Bid. Withdrawal of 

Bid between deadline for submission and expiry of Bid validity will result in suitable 

actions as per the conditions mentioned in the relevant clauses of contract. 

 

2.23 Bidding Documents 

 

Entire set of Bid Document shall be submitted after filling it wherever required & 

signing each page as a token of acceptance of all terms & conditions of the Bid. 

 

2.24 Employer’s Right to accept any Bid and to reject any or all Bids 

 

The Employer reserves the right to accept or reject any Bid, and to annul the bidding 

process and reject all Bids, at any time prior to award of Contract, without thereby 

incurring any liability to the affected Bidder or Bidders or any obligation to inform the 

affected Bidder or Bidders of the grounds for the Employer’s action. 

 

2.25 Bid Opening and Evaluation 

 

The Employer shall open the Bids as per the schedule. The Bidder will be at liberty to 

be present either in person or through an authorized representative at the time of 

opening of the Bid. The Employer will open the Bids in the presence of Bidders’ 

representative who wish to attend on the time, date and venue as mentioned in NIT. 

The physical Bid shall also be opened on the day of Tender opening. 

 

2.26 Shortfall Documents 

 



 

 

NIA, JAIPUR             WAPCOS Ltd. 

23 

 

The Employer may ask the Bidder for submission of additional documents, if required, 

in case of shortfall documents during the evaluation of the Bids. Request for documents 

and the response shall be in writing and no changes in the prices of the Bid shall be 

sought, offered or permitted. No modification of the Bid and any form of 

communication with the Employer or submission of any additional documents, not 

specifically asked for by the Employer, will be allowed and even when submitted, they 

will not be considered by the Employer. 

 

2.27 Confidentiality of Bids 

 

After the public opening of Bids, information relating to the examination, clarification, 

evaluation and comparison of Bids and recommendations concerning the Award of 

Contract shall not be disclosed to Bidders or other persons not officially concerned 

with such process.  

 

Any effort by a Bidder to influence the Employer in the process of examination, 

clarification, evaluation and comparison of Bids, and in decisions concerning Award 

of Contract, may result in the rejection of their Bid.  

 

2.28 Clarification of Bids 

 

To assist in the examination, comparison and evaluation of Bid, the Employer may ask 

Bidders for clarification of the Bids, if any. But no change in price or substances of 

Bid will be sought, agreed or permitted. The request for clarification and its response 

shall invariably be in writing. 

 

To assist in the examination, evaluation, and comparison of Bids, the Employer may, 

at their discretion, ask the lowest evaluated Responsive Bidder for clarification of his 

Bids. The request for clarification and the response shall be in writing or e-mail, but 

no change in the price or substance of the Bid shall be sought, offered, or permitted. 

 

No Bidder shall contact the Employer on any matter relating to his Bid from the time 

of the Bid opening to the time the Contract is awarded. If the Bidder wishes to bring 

additional information to the notice of the Employer, it should do so in writing. 

 

Any effort by the Bidder to influence the Employer in the Bid evaluation, bid 

comparison or Contract award decisions may result in the rejection of the Bidders' Bid. 

 

2.29 Determination of Responsiveness 

 

Prior to detailed evaluation of Bid it will be determined whether each Bid: 

i) Has been properly signed.  

ii) Is accompanied by required securities. 

iii) Is substantially responsive to the requirement of the Bidding document. 

iv) Provides necessary clarification or substance. 

 

A Substantially Responsive Bid is one which conforms to all the terms, conditions & 

specifications without material deviation or reservation which  

i) Affects in any substantial way the quality or scope of the work. 

ii) Limits in any substantial way the scope of work 

iii) Is inconsistent with the Bidding document 
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iv) Affects unfairly the competitive position of other Bidder(s). 

 

Bids not found Substantially Responsive are liable to be rejected. Conditions if added 

by the Bidder, which have adverse bearing on the cost and scope of tendered work 

shall make the Tender/ Bid liable to disqualification. 

 

2.30 Corrections of Errors in Bids 

 

Bids will be checked for any arithmetical error and will be corrected by the Employer 

irrespective of concurrence of the Bidder. If the Bidder does not accept the corrected 

amount of Bid, his Bid will be rejected and the Bid Security will be forfeited. 

 

2.31 Evaluation and Comparison of Bids 

 

a) The Employer shall first evaluate the Technical Bid in accordance with the 

requirements of the Bidding documents to ensure responsiveness of the Bids. A 

responsive bid shall only be considered as Technically Qualified. Bid(s) which are 

not found responsive shall be rejected. 

b) The Employer will evaluate and compare only the Bids determined to be 

substantially responsive. 

c) The evaluation of financial proposals by the Employer will take into account, in 

addition to the tender amounts, the following factors: 

d) Arithmetical errors corrected by the Employer in accordance with Clause 2.30 of 

this Section. 

e) Such other factors of administrative nature as the Employer may consider to have 

a potentially significant impact on Contract execution, price and payments, 

including the effect of items or rates that are unbalanced or unrealistically priced. 

f) Evaluation of Financial Bid will be based on percentage above/below or at par 

quoted by the Contractor. 

g) If the Financial Bids of lowest two Bidders are equal, then the Bidders shall be 

asked to resubmit the Financial Bid. No upward revision will be allowed. 

h) Any subsequent alteration in prices shall not be given any cognizance. 

 

2.32 Award of Contract 

 

Subject to Clause 2.33 of ITB, the Employer shall award the Contract to the Bidder 

whose tender has been determined to be substantially responsive, complete and in 

accordance with the tender documents, and whose total evaluated price for undertaking 

the entire project as detailed in tender documents is the lowest. 

 

2.33 Notification of Award 

 

Prior to the expiry of the period of Bid validity prescribed by the Employer or any 

extension thereof, the Employer shall notify the successful Bidder by email that his 

Bid has been accepted.  

 

This “Letter of Award” shall contain the contract price payable to the successful Bidder 

in consideration of the execution, completion and maintenance of the Works by the 

successful Bidder as prescribed in the Contract (hereinafter and in the Conditions of 

Contract called “the Contract Price”). The notification of Award will constitute the part 

of the Contract agreement.  
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2.34 Signing of the Contract 

 

Subsequent to receipt of the Letter of Award, on a date and time mutually agreed upon, 

or as specified in the Letter of Award, the successful Bidder or his authorized 

representative shall attend the office of Sr. General Manager (CMU-II), WAPCOS 

Limited, Plot No-76C, Institutional Area, Sector-18, Gurgaon-122015, Haryana for 

signing of the Contract Agreement. Failure on the part of the successful Bidder to 

comply with the above requirements will constitute sufficient grounds for the 

annulment of the Award and forfeiture of the Bid Security. 

 

2.35 Performance Security 

 

a) Within 15 (Fifteen) days of receipt of the Letter of Award, but not later than the 

date of the signing of the Agreement, the successful Bidder shall deliver to the 

Employer a Performance Security in any of the forms given below for an amount 

equivalent to 3% of the Contract price: 

 a Bank Guarantee issued by a Scheduled Commercial Bank / Nationalized 

Bank approved by Reserve Bank of India (RBI) as per Annexure 3 of Bid 

document; or 

 a deposit receipt of a Scheduled Commercial Bank / Nationalized Bank 

approved by Reserve Bank of India (RBI) in favour of WAPCOS Limited 

payable at Delhi/ Gurgaon. 

 

b) The Bidder quoting below Minus (-) 10% of the estimated cost put to tender shall 

submit the additional performance guarantee of amount equal to the percentage of 

quoted amount by which the bidder has quoted below -10% of the estimated cost. 

For example: if the bidder quotes -10% of the estimated cost, then no additional 

performance guarantee is required. If the bidder quotes -11% of the estimated cost, 

then the bidder has to submit additional performance guarantee equal to 1% of the 

quoted amount. Similarly, if the bidder quotes -12% of the estimated cost, then the 

bidder has to submit additional performance guarantee equal to 2% of the quoted 

amount and so on. The validity of the Additional Performance Guarantee shall be 

same as the original performance guarantee. The Additional Performance 

Guarantee may be submitted in the same format of Performance Guarantee or this 

additional amount may be added to the original Performance Guarantee. 

 

c) The confirmation of the Bank Guarantee shall be sought from the issuing bank 

through Structured Financial Messaging System (SFMS), as per details given 

below: 

Indian Overseas Bank 

NHB, Gurgaon 

Branch Code: 1935 

IFSC code: IOBA0001935 

Beneficiary: WAPCOS Limited 

This shall also be applicable in respect of confirmation of any extension of the 

Bank Guarantee as and when required. 

 

d) The period for submission of the Performance Security can be extended upto 15 

days by the competent authority upon written request received from the Bidder 
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stating the reason for delays in procuring the Performance Security to the 

satisfaction of the Competent Authority. 

 

e) Failure of the successful Bidder to comply with the requirements of performance 

security shall constitute sufficient grounds for cancellation of the award. 

 

f) The Performance Security shall be valid until the date of 60 days after issuing of 

the Taking-over Certificate or Completion Certificate whichever is later. The 

performance guarantee shall be returned to the Contractor without any interest. 

 

 

 

 

2.36 Corrupt or Fraudulent Practices 

 

It is required that the Bidders /Contractor observe the highest standard of ethics during 

the procurement and execution of such contracts. In pursuance of this policy, it is 

defined, for the purposes of this provision, the terms set forth below as follows: 

 “Corrupt practice” means the offering, giving, receiving or soliciting of 

anything of value to influence the action of a public official in the procurement 

process or in Contract execution 

 “Fraudulent practice” means a misrepresentation of facts in order to influence 

a procurement process or the execution of a Contract to the detriment of the 

Employer and includes collusive practice among Bidders (prior to or after Bid 

submission) designed to establish Bid prices at artificial non-competitive levels 

and to deprive the Government of the benefits of free and open competition. 

 

The Employer will reject a proposal for award if it determines that the Bidder 

recommended for award has engaged in corrupt or fraudulent practices in competing 

for the Contract in question and will declare the firm ineligible, either indefinitely or 

for a stated period of time, to be awarded a Contract. 
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Section-III - Annexures 

 

Letter of Transmittal/ Covering Letter 

From: 

 

To 

The Additional Chief Engineer 

WAPCOS Limited, Gurugram 

 

Subject: Submission of bids for the work of ___________________________ 

 

Sir, 

 

Having examined the details given in Bid document for the above work, I/ we hereby submit the relevant 

information. 

 

1.  I/ we hereby certify that all the statement made and information supplied in the enclosed Annexures 

(Annexure to__) and accompanying statement are true and correct. 

 

2. I/we have furnished all information and details necessary for eligibility and have no further pertinent 

information to supply. 

 

3. I/we submit the requisite certified solvency certificate and authorize the Employer to approach the Bank 

issuing the solvency certificate to confirm the correctness thereof. I/we also authorize Employer to approach 

individuals, our previous employers, firms and corporation to verify our competence and general reputation. 

 

4. I/we submit the following certificates in support of our suitability, technical knowledge and capability 

for having successfully completed the following eligible similar works: 

 

Name of work Certificate from 

  

  

  

 

Certificate: 

It is certified that the information given in the enclosed eligibility Bid are correct. It is also certified that I/we 

shall be liable to be debarred, disqualified/cancellation of enlistment in case any information furnished by 

me/us found to be incorrect. 

 

Enclosures:                                                                                 Seal of Bidder 

Date of submission:  

 

Signature(s) of Bidder. 
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Annexure 1 - General Information 

1. Name of Contractor/Supplier  

2. Address for correspondence  

3. Official e-mail for communication  

 
4. 

Contact Person:   

Telephone Nos.: 

Fax Nos.: 

Mobile: 

 

5. Type of Organization:  

6. Place and Year of Incorporation  

 
7. 

Details of Registration of Proprietor/ Partners/ 

Directors with various Institutions 

 

 
8. 

Name of Directors/ Partners in the 

organization and their status along with their 

qualifications. 

 

 
 

9. 

Name(s) of the persons along with their 

qualification and designation, who is 

authorized to deal with Employer 

(Attach copy of Power of Attorney) 

 

 
10. 

Details of Awards/Appreciations supported 

with document to be submitted. 

 

 
 
11. 

Bank Details 

Name of the Bank: 

Account Number: 

IFSC Code: 

Name & Address of the Branch: 

MICR Code: 

 

 
 
 
 
 

Signature of Bidder with Seal 
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 Annexure 2 – EMD/Bid Security Declaration 

(To be given on Company Letter Head) 
 
           To, 

WAPCOS LIMITED, 

76-C, INSTITUTIONAL AREA, 

SECTOR-18, GURGAON, HARYANA-122015 

 

Subject-Submission of Bid Security/ EMD 
 
 

Reference- 
 
Sir, 

 
 
 
 
With reference to the tender under reference we would like to participate in the tender. As per the 

Instructions given in tender document, we are forwarding herewith the prescribed Earnest Money Deposit 

(EMD) as detailed below along with the duly filled tender documents. 
 

DETAILS OF EMD SUBMITTED 
 

1 Amount of EMD as per NIT  

2 Amount of EMD submitted through RTGS/NEFT  

3 Unique Transaction Reference of RTGS/NEFT  

 
 

(Copy of documentary evidence of having deposited EMD should be uploaded in the appropriate 

cover while submitting the tender) 
 
 
 

 

 

SIGNATURE OF BIDDER 

WITHSEAL
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Annexure 3 - Form of Performance Security 

To 

WAPCOS Limited, 

76-C, Sector 18, 

Gurgaon-122015 

 

In consideration of ____________________  (Employer’s name) (hereinafter referred to as  "the 

Employer") which expression shall, unless repugnant to the context or meaning thereof include its 

successors, administrators and assigns) having awarded to _____________________ (Contractor’s 

name & address)  (hereinafter referred to as "the Contractor “ which expression shall unless 

repugnant to the context or meaning thereof, include its successors,  administrators, executors and 

assigns) a contract, by issue of Employer’s Notification of Award No. _______________ dt. 

_____________ and the same having been unequivocally accepted by the Contractor, resulting into 

a contract valued at Rs. _____________ (Rupees ______________only) for 

________________(name of work) (hereinafter called “ the contract”) and the Contractor having 

agreed to provide a Contract Performance Guarantee for the faithful performance of the entire 

contract equivalent to Rs. _____________ (Rupees ______________________only) (3 % of the 

said value of the Contract to the Employer.  

 

 We, ____________________(name & address with issue branch mail id of bank) 

(hereinafter referred to as "the Bank" which expression shall, unless repugnant to the context or 

meaning thereof, include its successors, administrators, executors and assigns) do hereby guarantee 

and undertake to pay the Employer, on demand any or, all monies payable by the Contractor to the 

extent of Rs. _____________(Rupees __________________only)   as aforesaid at any time upto 

___________without any demur, reservation, contest ,  recourse  or  protest  and/or  without  any 

reference  to the Contractor.  Any such demand made by the Employer on the bank shall be 

conclusive and binding notwithstanding any difference between the Employer and the Contractor or 

any dispute pending before any Court, Tribunal, Arbitrator or any other authority. The Bank 

undertakes not to revoke this guarantee during its currency without previous consent of the 

Employer and further agrees that the guarantee herein contained shall continue to be enforceable till 

the Employer discharges this guarantee.                         

 

 We the said Bank further agree that the guarantee herein contained shall remain in full force 

and effect during the period that would be taken for the performance of the said Contract and that it 

shall  continue to be enforceable till all the dues of the Employer under or by virtue of the said 

contract have been fully paid and its claims satisfied or discharged or till the Employer certifies that 

the terms and conditions of the said Contract have been fully and properly carried out by the said 

Contractor and accordingly discharges the guarantee.                                 

 

 The Employer shall have the fullest liberty without affecting in any way the liability of the 

Bank under this guarantee, from, time to time to extend the time for performance of the Contract by 

the Contractor.  The Employer shall have the fullest liberty without affecting this guarantee, to 

postpone from time to time the exercise of any powers vested in them or of any right which they 

might have against the Contractor and to exercise the same at any time in any manner and either to 

enforce or to forbear to enforce any covenants, contained or implied, in the Contract between the 

Employer and the Contractor or any other course or remedy or security available to the Employer.  

The bank shall not be released of its obligations under these presents by any exercise by the 

Employer of its liberty with reference to the matters aforesaid or any of them or by reason of any 
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other act or forbearance or other acts of omission or commission on the part of the Employer or any 

other indulgence shown by the Employer or by any other matter or thing whatsoever which under 

law would but for this provision, have the effect of relieving the Bank. The guarantee shall not be 

affected by a change in the constitution of the bank or of the employer. 

 

 The bank also agrees that the Employer at its option shall be entitled to enforce this 

Guarantee against the Bank as a principal debtor, in the first instance, without proceeding against 

the Contractor and notwithstanding any security or other guarantee that the Employer may have in 

relation to the Contractor's liabilities.  

 

 We The Said Bank do hereby declare that we have absolute and unconditional power to issue 

this guarantee in your favour under the Memorandum and Articles of Association or such other 

constitutional documents of the Bank and the undersigned have full power to execute this guarantee 

under the Power of Attorney/ Post Approval Authorization dated_____________________ of the 

bank granted to him / us by the Bank.  We the said bank do hereby declare and undertake that your 

claim under the guarantee shall not be affected by any deficiency or other defect in the powers of 

the bank or its officials and the guarantee shall be deemed to have been issued as if the bank and its 

officials have all the powers and authorization to give this guarantee on behalf of the bank. 

 

 We the said bank do hereby certify the genuineness and appropriateness of the Stamp paper 

and stamp value used for issuing the guarantee. We the said bank do hereby declare and undertake 

that your claim under the guarantee shall not be affected by any deficiency or other defect in the 

stamp paper or its stamp value.  

 

 We the said bank do hereby declare that our payments hereunder shall be made to you, free 

and clear of and without and deduction, reduction on account of any reasons including any  and all 

present and future taxes, levies, charges of withholding whatsoever imposed or collected with 

respect thereto. 

 

Notwithstanding anything contained hereinabove our liability under this guarantee is restricted to 

Rs. _____________(Rupees ____________________ only) and it shall remain in force upto and 

including _____________ and shall be extended from time to time for such period  as may be desired 

by M/S WAPCOS Limited on whose behalf this bank guarantee has been given. 

 

Notwithstanding anything contained herein 

 

i)  our liability under this guarantee shall not exceed Rs. _____________ (Rupees _______________ 

only) ; 

ii)   This bank guarantee shall be valid upto _____________; and 

iii)  our liability to make payment shall arise and we are liable to pay the guaranteed amount or any 

part thereof under this guarantee, only and only if you serve upon us a written claim or demand 

in terms of the guarantee on or before _________ (indicate a date twelve months after validity 

of guarantee).  

 

Dated this ________day of ________ at New Delhi. 

(Signature)  

For the Bank with seal 

Name: 

Designation: 
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Power of Attorney No: 
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Annexure 4 - Form of Integrity Pact 

To, 

WAPCOS Limited, 

……………………….., 

……………………….. 

 

Sub: Submission of Tender for the work of ………………………....…………….... 

 

Dear Sir, 

 

I/We acknowledge that WAPCOS Limited is committed to follow the principles thereof as 

enumerated in the Integrity Agreement enclosed with the Tender/ Bid document.  

 

I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition 

that I/We will sign the enclosed Integrity Agreement, which is an integral part of tender 

documents, failing which I/We will stand disqualified from the tendering process. I/We 

acknowledge that the making of the bid shall be regarded as an unconditional and absolute 

acceptance of this condition of the NIT. 

 

I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and 

further agree that execution of the said Integrity Agreement shall be separate and distinct from 

the main Contract, which will come into existence when Tender/ Bid is finally accepted by 

WAPCOS. I/ We acknowledge and accept the duration of the Integrity Agreement, which shall 

be in the line with Article 6 of the enclosed Integrity Agreement. 

 

I/We acknowledge that in the event of my/our failure to sign and accept the Integrity Agreement, 

while submitting the Tender/ Bid, Employer shall have unqualified, absolute and unfettered right 

to disqualify the Tenderer/ Bidder and reject the Tender/Bid is accordance with terms and 

conditions of the Tender/ Bid. 

 

Yours faithfully 

 

 

(Duly authorized signatory of the Bidder) 
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Integrity Agreement 

 

[To be submitted on Stamp paper of minimum Rs. 100 duly attested by Notary/Magistrate] 

 

This Integrity Agreement is made at ............... on this...........day of........... 2025 

 

BETWEEN 

 

WAPCOS Limited, Gurgaon hereinafter referred as “the Employer” (which expression shall unless 

repugnant to the meaning or context hereof include its successors and permitted assigns) 

 

AND 

................................................................................................................... (Name and Address 

of the Contractor), hereinafter referred to as the “Bidder/ Contractor” (which expression shall 

unless repugnant to the meaning or context hereof include its successors and permitted 

assigns) 

 

(Details of duly authorized signatory) 

 

Preamble 

 

WHEREAS the Employer has floated the Tender (NIT No. ................................) (hereinafter 

referred to as “Tender/Bid”) and intends to award, under laid down organizational 

procedure,Contractfor...............................................................................................(Name of 

work) hereinafter referred to as the “Contract”. 

 

AND WHEREAS the Employer values full compliance with all relevant laws of the land, 

rules, regulations, economic use of resources and of fairness/ transparency in its relation with 

its Bidders. 

 

AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into 

this Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and 

conditions of which shall also be read as integral part and parcel of the Tender/ Bid 

documents and Contract between the parties. 

 

NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties 

hereby agree as follows and this Pact witnesses as under: 
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Article 1: Commitment of the Employer 

 

(1) The Employer commits itself to take all measures necessary to prevent corruption and to 

observe the following principles: 

 

(a) No employee of the Employer, personally or through any of his/ her family members, will 

in connection with the Tender, or the execution of the Contract, demand, take a promise 

for or accept, for self or third person, any material or immaterial benefit which the person 

is not legally entitled to. 

(b) The Employer will, during the Tender process, treat all Bidder(s) with equity and reason. 

The Employer will, in particular, before and during the Tender process, provide to all 

Bidder(s) the same information and will not provide to any Bidder(s) confidential/ 

additional information through which the Bidder(s) could obtain an advantage in relation 

to the Tender process or the Contract execution. 

(c) The Employer shall endeavor to exclude from the Tender process any person, whose 

conduct in the past has been of biased nature. 

 

(2) If the Employer obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal Code (IPC)/ Prevention of Corruption Act, 1988 (PC 

Act) or is in violation of the principles herein mentioned or if there be a substantive suspicion 

in this regard, the Employer will inform the Chief Vigilance Officer and in addition can also 

initiate disciplinary actions as per its internal laid down policies and procedures. 

 

Article 2: Commitment of the Bidder(s)/ Contractor(s) 

 

(1) It is required that each Bidder/ Contractor (including their respective officers, employees 

and agents) adhere to the highest ethical standards, and report to the Employer all 

suspected acts of fraud or corruption or coercion or collusion of which it has knowledge 

or becomes aware, during the tendering process and throughout the negotiation or award 

of a Contract. 

 

(2) The Bidder(s)/ Contractor(s) commits himself to take all measures necessary to prevent 

corruption. 

 

He commits himself to observe the following principles during his participation in the 

Tender process and during the Contract execution: 

 

(a) The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm, 

offer, promise or give to any of the Employer’s employees involved in the Tender 

process or execution of the Contract or to any third person any material or other 

benefit which he/ she is not legally entitled to, in order to obtain in exchange any 

advantage of any kind whatsoever during the Tender process or during the execution 

of the Contract. 
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(b) The Bidder(s)/ Contractor(s) will not enter with other Bidder(s) into any undisclosed 

agreement or understanding, whether formal or informal. This applies in particular to 

prices, specifications, certifications, subsidiary contracts, submission or non-submission of 

bids or any other actions to restrict competitiveness or to cartelize in the bidding process. 

 

(c) The Bidder(s)/ Contractor(s) will not commit any offence under the relevant IPC/PC Act. 

 

Further, the Bidder(s)/ Contract(s) will not use improperly, (for the purpose of 

competition or personal gain), or pass on to others, any information or documents 

provided by the Employer as   part   of   the   business relationship, regarding plans, 

technical proposals and business details, including information contained or transmitted 

electronically. 

 

(d) The Bidder(s)/ Contractor(s) will, when presenting his Bid, disclose any and all 

payments he has made, is committed to or intends to make to agents, brokers or any 

other intermediaries in connection with the award of the Contract. 

 

(3) The Bidder(s)/ Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences. 

 

(4) The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm 

indulge in fraudulent practice means a willful misrepresentation or omission of facts or 

submission of fake/ forged documents in order to induce public official to act in reliance 

thereof, with the purpose of obtaining unjust advantage by or causing damage to 

justified interest of others and/ or to influence the procurement process to the detriment 

of the Employer interests. 

 

(5) The Bidder(s)/ Contractor(s) will not, directly or through any other person or firm use 

Coercive Practices (means the act of obtaining something, compelling an action or 

influencing a decision through intimidation, threat or the use of force directly or 

indirectly, where potential or actual injury may be fall upon a person, his/ her reputation 

or property to influence their participation in the tendering process). 

 

Article3: Consequences of Breach 

 

Without prejudice to any rights that may be available to the Employer under law or the 

Contractor its established policies and laid down procedures, the Employer shall have the 

following rights in case of breach of this Integrity Pact by the Bidder(s)/ Contractor(s) and 

the Bidder/ Contractor accepts and undertakes to respect and uphold the Employer’s absolute 

right: 

 

1. If the Bidder(s)/ Contractor(s), either before award or during execution of Contract has 

committed a transgression through a violation of Article 2 above or in any other form, such 

as to put his reliability or credibility in question, the Employer after giving 14 days’ notice 
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to the Contractor shall have powers to disqualify the Bidder(s)/ Contractor(s) from the 

Tender process or terminate/determine the Contract, if already executed or exclude the 

Bidder/ Contractor from future Contract award processes. The imposition and duration of 

the exclusion will be determined by the severity of transgression and determined by the 

Employer. Such exclusion may be forever or for a limited period as decided by the 

Employer. 

 

2. Forfeiture of EMD/Performance Security/Security Deposit: If the Employer has 

disqualified the Bidder(s) from the Tender process prior to the award of the Contract or 

terminated/determined the Contract or has accrued the right to terminate/determine   the   

Contract   according   to   Article   3(1),   the Employer apart from exercising any legal 

rights that may have accrued to the Employer, may in its considered opinion forfeit the 

entire amount of Earnest Money Deposit, Performance Security and Security Deposit of 

the Bidder/ Contractor. 

 

3. Criminal Liability: If the Employer obtains knowledge of conduct of a Bidder or 

Contractor, or of an employee or a representative or an associate of a Bidder or Contractor 

which constitutes corruption within the meaning of IPC Act, or if the Employer has 

substantive suspicion in this regard, the Employer will inform the same to law enforcing 

agencies for further investigation. 

 

Article4: Previous Transgression 

 

1. The Bidder declares that no previous transgressions occurred in the last 5 years with any 

other Company in any country confirming to the anticorruption approach or with Central 

Government or State Government or any other Central/State Public Sector Enterprises in 

India that could justify his exclusion from the Tender process. 

 

2. If the Bidder makes incorrect statement on this subject, he can be disqualified from the 

Tender process or action can be taken for banning of business dealings/ holiday listing of 

the Bidder/ Contractor as deemed fit by the Employer. 

 

3. If the Bidder/ Contractor can prove that he has resorted / recouped the damage caused by 

him and has installed a suitable corruption prevention system, the Employer may, at its 

own discretion, revoke the exclusion prematurely. 

 

Article5: Equal Treatment of all Bidders/ Contractors/ Subcontractors 

 

1. The Bidder(s)/ Contractor(s) undertake(s) to demand from all Subcontractors a 

commitment in conformity with this Integrity Pact. The Bidder/ Contractor shall be 

responsible for any violation(s) of the principles laid down in this agreement/Pact by any 

of its Subcontractors/sub- vendors. 

 

2. The Employer will enter into Pacts on identical terms as this one with all Bidders and 
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Contractors. 

 

3. The Employer will disqualify Bidders, who do not submit, the duly signed Pact between 

the Employer and the Bidder, along with the Tender or violate its provisions at any stage 

of the Tender process, from the Tender process. 

 

Article6: Duration of the Pact 

 

This Pact begins when both the parties have legally signed it. It expires for the Contractor 

36 months after the completion of work under the Contractor till the continuation of defect 

liability period, whichever is more and for all other Bidders, till the Contract has been 

awarded. 

 

If any claim is made/ lodged during the time, the same shall be binding and continue to be 

valid despite the lapse of this Pact as specified above, unless it is discharged/ determined by 

the Competent Authority or the Employer. 

 

Article7: Other Provisions 

 

1. This Pact is subject to Indian Law, place of performance and jurisdiction is the 

Headquarters of the Employer, who has floated the Tender. 

 

2. Changes and supplements need to be made in writing. Side agreements have not been 

made. 

 

3. If the Contractor is a partnership or a consortium, this Pact must be signed by all the 

partners or by one or more partner holding power of attorney signed by all partners and 

consortium members. In case of a Company, the Pact must be signed by a representative 

duly authorized by board resolution. 

 

4. Should one or several provisions of this Pact turn out to be invalid; the remainder of this 

Pact remains valid. In this case, the parties will strive to come to an agreement to their 

original intensions. 

 

5.  It is agreed term and condition that any dispute or difference arising between the parties 

with regard to the terms of this Integrity Agreement / Pact, any action taken by the 

Employer in accordance with this Integrity Agreement/ Pact or interpretation thereof shall 

not be subject to arbitration. 

 

Article 8: Legal and Prior Rights 

 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights 

and remedies belonging to such parties under the Contract and/ or law and the same shall be 

deemed to be cumulative and not alternative to such legal rights and remedies aforesaid. For 
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the sake of brevity, both the Parties agree that this Integrity Pact will have precedence over 

the Tender/ Contact documents with regard any of the provisions covered under this Integrity 

Pact. 

 

IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the 

place and date first above mentioned in the presence of following witnesses: 

 

.......................................................... (For and on behalf of the Employer) 

 

 

.......................................................... (For and on behalf of the Bidder/ Contractor) 

 

WITNESSES: 

 

1............................................... (Signature, name and address) 

 

 

2................................................ (Signature, name and address) 

 

 

 

Place: Dated: 
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Annexure 5 - Declaration by the Bidder 

[Affidavit on Non-Judicial Stamp Paper of Rs. 10/- duly attested by Notary/ Magistrate] 

 

This is to certify that we, M/s _________________________ in submission of this offer 

confirm that: 

 

We have inspected the site of work and have made myself/ ourselves fully acquainted with 

local conditions in and around the site of work. We have carefully gone through the Instructions 

to Bidders (ITB), General Conditions of Contract, Forms & Annexures, Technical Specifications, 

Schedule of Quantities, etc. to be submitted duly filled up & notarized in the form of Affidavit, 

where applicable, and time of completion (which is sacrosanct) of work of 

“__________________________”. 

i. Our tender is offered taking due consideration of all factors mentioned in tender 

documents. 

 

ii. We promise to abide by all the stipulations of the Contract documents and carry out 

and complete the work to the satisfaction of the Employer. 

 

iii. We also agree to procure Plants and Machineries at our cost required for the work. We   

also   submit   that   we   have   Organizational   Structure comprising adequate Technical 

Personnel in the line of requirement. We also agree to accomplish the job entrusted to 

us in the stipulated time laid out in document except situations not under our control. 

 

iv. We have not made any misleading or false representation in the forms, statement and 

attachments in proof of the qualification requirements; 

 

v. We do not have records of poor performance such as abandoning the work, not properly 

completing the Contract, inordinate delays in completion or financial failures etc. 

 

vi. Business has not been banned    with us by any Central / State Government 

Department/Public Sector Undertaking or Enterprise of Central / State Government. 

 

vii. We are not barred/ blacklisted presently by any Department, Authority or body 

corporate under the Govt. of India or any state Govt. 

 

viii. We have submitted all the supporting documents and furnished the relevant details as 

per prescribed format. 

 

ix. We are financially sound and have not applied or be under corporate debt restructuring. 

 

x. List of Similar Works satisfying Qualification Criterion as indicated hereinafter, does 

not include any work which has been carried out by us through a Subcontractor on a 

back-to-back basis. 
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xi. The information and documents submitted with the tender by us are correct and we are 

fully responsible for the correctness of the information and documents submitted by us. 

xii. We understand that in case any statement/information/document furnished by us or to 

be furnished by us in connection with this offer, is found to be incorrect or false, our 

business dealing will be banned. 

 

 

 

SEAL, SIGNATURE & NAME OF THE BIDDER  

 

 

 

(Authorized Person signing this document) 
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Annexure 6 - Details of Similar Works Executed During Last 07 Years 

S No Name of 

Work and 

its location 

Name of 

Client 

Date of 

Start 
Date of 

Completion 

Date of issue of 

Completion 

Certificate 

Cost of the work 

on completion 

Cost of 

the Work on 

current cost level 

Litigation/ 

Arbitration cases 

pending/ in 

progress with 

details 

Reference and 

Page No. of 

Documentary 

Proof 

1.          

2.          

3.          

4.          

5.          

6.          

          

 
Certified that the Completion Certificates of above works are enclosed with the Tender Documents. Details mentioned in the above Form are as per 

Completion Certificates and have not been presumed. If any detail is not mentioned in the Work Completion Certificate, documentary proof of detail 

is to be submitted with the Completion Certificate. 

 

Signature of Bidder with Seal 
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Annexure 7 - Details of Similar Works Executed During Last 07 Years Meeting the Minimum Eligibility Criteria 2.4.1 i.e., Work Experience 

Sl. 

No. 

Name of 

work and 

its location 

Name of 

Client 

Date of 

Start 
Date of 

Completion 

Date of issue of 

Completion 

Certificate 

Cost of the work 

on completion 

Cost of the Work 

on current cost 

level 

Litigation/ 

Arbitration cases 

pending/ in 

progress with 

details 

Reference and 

Page No. of 

Documentary Proof 

1.          

2.          

3.          

4.          

5.          

6.          

          

 
 
Certified that the Completion Certificates of above works are enclosed with the Tender Documents. Details mentioned in the above Form are as per Completion 

Certificates and have not been presumed. If any detail is not mentioned in the Work Completion Certificate, documentary proof of detail is to be submitted with 

the Completion Certificate. 

 

Signature of Bidder with Seal 
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Annexure 8 - Preferred format for Work Experience Certificate from Clients 

Name of Contractor 

1 Name of work/project & 

Location 

 

2 Name and Address of the  

3 Agreement Amount  

4 Estimated Cost  

4 Tender Amount  

5 Cost of the work on 

completion 

 

6 Date of start  

7 Stipulated date of completion.  

8 Actual date of completion/ 

likely date of completion 

 

9 Amount of compensation 

levied for delayed completion, 

if any 

 

10 Performance report Very Good Good Fair Poor 

(a) Quality of work Very Good Good Fair Poor 

(b) Resourcefulness Very Good Good Fair Poor 

(c) Financial soundness Very Good Good Fair Poor 

(d) Technical proficiency Very Good Good Fair Poor 

(e) General behaviour Very Good Good Fair Poor 

 
 

 

 

Date 
 

 

Name & Designation of the Authority 

 

Signature with Seal of the Bidder 
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Annexure 9 - Desired Site Organization Structure 

S No Designation Qualification Experience Level 
Minimum No. 

Required 

 A: Principal Technical Representative 

1 
Mechanical 

Engineer 

Graduate/ Diploma 

Engineer (Mechanical) 
5 years 1 
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Annexure 9A - Undertaking for Manpower Deployment 

[Affidavit on Non-Judicial Stamp Paper of Rs. 10/- duly attested by Notary/ Magistrate] 

 

This is to certify that we, M/s __________________, in submission of this offer confirm that: 

 

We have carefully gone through the Instructions to Bidders (ITB) and all the documents, Forms & 

Annexures, etc. mentioned therein. (Which is sacrosanct) of work of “______________________”. 

 

i. Our tender is offered taking due consideration of all factors including site requirements 

information and conditions of each and every proposed location of the upcoming Institute 

stated in the detailed Instructions to Bidders to execute the work up to the standards as laid 

out in Employer’s Requirements and other sections of ITB. 

ii. We agree to employ at our cost the adequate number of technical staff during the execution 

of this work depending upon the requirement of work. For this purpose, the numbers to be 

deployed, their qualification, experience as decided by WAPCOS shall be final and binding 

on us. We shall not be entitled for any extra payment in this regard.  

iii. WAPCOS shall have full power and without giving any reason to us, immediately to get 

removed any representative, staff and workmen or employees on account of misconduct 

negligence or incompetence or whose continued employment may in his opinion be 

undesirable. We shall not claim any compensation on this account.  

iv. We shall deploy additional manpower as deemed fit and required to complete the project 

within stipulated completion period, without any additional cost to the Employer. 

 

 

 

SEAL, SIGNATURE & NAME OF THE BIDDER   

 

(Authorized Person signing this document) 

 

  



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

48 

 

Annexure 10 - Time Schedule 

(To be provided by the Bidder) 

 

(Time Schedule of the project in the form of CPM, etc. detailing overall work program and a bar chart 

indicating the duration and timing of all major activities, keeping in view the deliverables) 
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Annexure 11 - Financial Information - Turnover 

 

Financial Analysis: Details to be furnished duly supported by figures in balance sheet for last 5 

years duly certified by the Chartered Accountant/ statutory auditor carrying valid UDIN no 

generated from ICAI Portal, as submitted by the applicant to the Income Tax Department 
 

Years Annual Turnover 

 
Net Worth as on last 
date of the financial 

year 

2020-2021  

 

2021-2022  

 

2022-2023  

 

2023-2024  

 

2024-2025  

 

Average  

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
  

Signature of Chartered Accountant 

(with Seal) 

Signature of Bidder(s) (with Seal) 
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Annexure 12 - Financial Information – Profit & Loss 

Profit/ Loss Statement: Details to be furnished duly supported by figures in profit/ loss 

statement sheets for last 5 years duly certified by the Chartered Accountant, as submitted by 

the applicant to the Income Tax Department 
 

Years PROFIT LOSS 

2020-2021   

2021-2022   

2022-2023   

2023-2024   

2024-2025   

 
 
 
 
 
 
 
 
 

Signature of Chartered Accountant    

(with Seal) 

Signature of Bidder(s) (with Seal) 
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Annexure 13 - Form of Solvency Certificate 

(from a Scheduled Commercial Bank / Scheduled Commercial Bank/Nationalized Bank 

approved by Reserve Bank of India (RBI) 

To, 

Additional Chief Engineer 

WAPCOS Limited, 

76-C, Sector 18, Gurgaon - 122015 

 

 

Name of the work:  Tender for …………………………………………………………… 

 

This is to certify that to the best of our knowledge and information that M/s 

.………………………………………………………. having marginally noted address, a 

customer of our Bank are/ is respectable and can be treated as good for any engagement upto a 

limit of Rs …………………. 

(Rupees……………………………………………………………………..) 

 
 
 
This certificate is issued without any Guarantee or responsibility on the Bank or any of the officers. 
 
 
 

(Signature)  

For the Bank with seal 

 

 

Name: 

Designation: 

Power of Attorney No. : 
 
 
NOTE: 
 

 1. Solvency certificate shall be on letterhead of the Bank. 

 2. The certificate shall be submitted in original and the colour/ B&W copy/ scanned copy shall 

not be accepted. The certificate should carry name, designation & power of attorney of the bank 

official. 
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Annexure 14 - Format of no Deviation Certificate 

(To be submitted on Bidder’s Letter Head) 

 

To 

Additional Chief Engineer 

WAPCOS Limited, 

76-C, Sector 18, Gurgaon - 122015 

 

Subject: No Deviation Certificate for -------------------------------- (name of Work /Project) 

 

Dear Sir, 

 

With reference to above this is to confirm that as per Tender conditions we have visited site before 

submission of our Offer and noted the job content and site condition etc. We also confirm that we 

have not changed/modified the above tender document and in case of observance of the same at any 

stage it shall be treated as null and void. 

We hereby also confirm that we have not taken any deviation from Tender Clause together with 

other reference as enumerated in the above referred Notice Inviting Tender and we hereby convey 

our unconditional acceptance to all terms & conditions as stipulated in the Tender Document 

without any exception including any corrigendum / addendum and replies to pre-bid queries. In the 

event of observance of any deviation in any part of our offer at a later date whether implicit or 

explicit, the deviations shall stand null and void. 

 

Yours faithfully, 

 

(Signature, name and designation of the Authorized signatory) 

 

Name and seal of Bidder 

 

Date: 

Place:  
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Annexure 15 - Format for Financial Bid 

(To be submitted with Financial Bid) 

 

(On the letter head of the Company) 

 

To 

The Additional Chief Engineer 

WAPCOS Limited 

 

Sub:  Submission of Financial of Bid  

 

Sir, 

 

Having reviewed and fully understood all the requirements of Bid submission provided in the 

tender document, pertaining to (Name of Work) ____________________, I/ we hereby submit 

our Financial Proposal on percentage rate (Single Percentage Basis) as per scope of work and 

other terms & conditions mentioned in tender document. I/ we hereby also submit that  

 

I/We have read and examined the all the Sections/Volumes of Bid document i.e. Notice Inviting 

Tender, Instruction to Bidders, General Conditions of Contract, Schedule of Quantities, 

Specifications, Drawings, etc. and all other contents in the bid document for the work of 

____________________. I/we hereby also submit I/we have assessed the complete scope of work 

whether it is clearly mentioned in tender document or not and I/we shall not be paid any additional 

amount for the item(s) which are not mentioned in the tender document.  

 

I/We hereby agree for the execution of the work within the specified time as mentioned in the 

bidding document. 

 

I/We hereby submit that our percentage rate & quoted amount includes all associated costs with 

the project including any out of pocket / mobilization expenses, any other item(s) which are not 

mentioned in the tender document, buildings and other construction workers welfare cess, 

insurance, TDS, taxes, royalties, as applicable as per Government norms, in accordance with 

Clause 31 of GCC (Section-IV). We shall be reimbursed only the actual amount of GST on 

submission of proof of deposit of GST. It also includes the cost towards packing, forwarding, 

insurance, freight and delivery installation, testing and commissioning, etc. 

 

I/we hereby agree that if at any time during the entire period of contract the Employer observes 

that I/we have not deposited the GST to the Government as per norms, the same shall be deducted 

from any amount payable to us. 

 

I/We hereby submit that I/We have gone through the Scheduled of Quantities and agree that the 

rate provided against each item(s) of Scheduled of Quantities are correct and the Employer are 

not bound to share with us the detail analysis of the rate(s) of items. I/we agree that the payment 

shall be made as per rate provided in the Schedule of Quantities, considering the percentage 

quoted above or below and actual quantity executed at site as per the direction of Engineer-in-

Charge. 

 

I/We hereby agree that there may be certain differences in Description of item(s) provided in 

Scheduled of Quantities with Description of item(s) of Delhi Schedule of Rates (DSR)/CWC 

Textile manual, however, I/we agree to accept the rate provided in the Schedule of Quantities and 

execute the work as per the direction of Engineer-in-Charge. 
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I/We agree to keep the bid open for Ninety (90) days from the last date of submission of Bid, 

including extension, if any. 

 

I/we understand that you are not bound to accept the lowest evaluated Bid or any other bid that 

you may receive. 

 

If our Bid is accepted, we commit to submit a Performance Security in accordance with the 

Bidding Documents. 

 

I/We agree to be bound by this offer if we are the selected Contractor for this project. 

 

For and on behalf of: 

 

 

 

Signature: 

 

 

 

Name of Authorized Signatory:  

 

 

Designation: 
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Annexure 16 - Format for Financial Bid 

(To be submitted online only) 

 

Note:  

1. The Column Nos. 4 & 5 are mandatory to be filled by the bidders/tenderers. If these columns 

are left blank, the tender shall become invalid. 

2. In Column No. 4, the option above or below is to be selected as the case may be.  

3. In Column No. 5, the percentage (i.e. above or below, as the case may be) is to be filled. For 

the rates to be quoted ‘At par’ the percentage is to be quoted as Zero. However, only in such 

(i.e., for ‘At par’) a case any option of above or below may be selected from Column No. 4.  

4. The amount in figures in column No.6 shall appear automatically corresponding to the 

percentage quoted in column No.4 & 5. 

5. The tenderer is required to quote the percentage only “above” or “below” or intended ‘At par’ 

with the estimated cost to cover all the rates of item covered under the respective sub-heads.  

6. The percentage shall be written in 2 (two) place of decimal only.   
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Annexure 17- Advance Payment Bank Guarantee 

To, 

M/s WAPCOS Limited, 

76-C, Sector 18, Gurgaon-122015. 

 

In consideration of WAPCOS LTD.  (hereinafter referred to as  "the Employer") which expression shall, 

unless repugnant to the context or meaning thereof include its successors, administrators and assigns) 

having awarded to _______________________(Contractor’s name)  with its Registered  /Head Office at  

__________________(hereinafter referred to as "the Contractor “ which expression shall unless 

repugnant to the context or meaning thereof, include its successors, administrators, executors and assigns) 

a contract, by issue of Employer’s Notification of Award No. ____________________dt. 

__________and the same having been unequivocally accepted by the Contractor, resulting into a contract 

valued at Rs. _________ (Rupees ) 

____________________only) for _______________ (hereinafter called “ the contract”) and the 

Employer having agreed to make an advance payment to the Contractor for performance of the above 

Contract amounting to Rs. _________________(Rupees ______________only) as an advance against 

bank guarantee to be furnished by the Contractor. 

 

     We, __________________(name & address with issue branch mail id of bank) having its Head Office 

at _____________(hereinafter referred to as "the Bank" which expression shall, unless repugnant to the 

context or meaning thereof, include its successors, administrators, executors and assigns) do hereby 

guarantee and undertake to pay the Employer immediately on demand any or, all monies payable by the 

Contractor to the extent of Rs. ______________ (Rupees ________________only) as aforesaid at any 

time up to ___________without any demur, reservation, contest ,  recourse  or  protest  and/or  without  

any reference  to the Contractor.  Any such demand made by the Employer on the bank shall be conclusive 

and binding notwithstanding any difference between the Employer and the Contractor or any dispute 

pending before any Court, Tribunal, Arbitrator or any other authority.   We agree that the Guarantee 

herein contained shall be irrevocable and shall continue to be enforceable till the Employer discharges 

this guarantee.     We further agree that no change in the constitution of the Bank or of the Employer shall 

affect this guarantee.                                                   

 

 The Employer shall have the fullest liberty without affecting in any way the liability of the Bank 

under this guarantee, from time to time, to vary the advance or to extend the time for performance of the 

Contract by the Contractor.  The Employer shall have the fullest liberty without affecting this guarantee, 

to postpone from time to time the exercise of any powers vested in them or of any right which they might 

have against the Contractor and to exercise the same at any time in any manner, and either to enforce or 

to forbear to enforce any covenants, contained or implied, in the Contract between the Employer and the 

Contractor or any other course or remedy or security available to the Employer.  The bank shall not be 

released of its obligations under these presents by any exercise by the Employer of its liberty with 

reference to the matters aforesaid or any of them or by reason of any other act or forbearance or other 

acts of omission or commission on the part of the Employer or any other indulgence shown by the 

Employer or by any other matter or thing whatsoever which under law would but for this provision, have 

the effect of relieving the Bank. 

 

   The bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 

the Bank as a principal debtor, in the first instance without proceeding against the Contractor and 

notwithstanding any security or other guarantee that the Employer may have in relation to the Contractor's 

liabilities. 

 

 We The Said Bank do hereby declare that we have absolute and unconditional power to issue this 

guarantee in your favour under the Memorandum and Articles of Association or such other constitutional 
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documents of the Bank and the undersigned have full power to execute this guarantee under the Power 

of Attorney/ Post Approval Authorization dated_____________________ of the bank granted to him / 

us by the Bank.  We the said bank do hereby declare and undertake that your claim under the guarantee 

shall not be affected by any deficiency or other defect in the powers of the bank or its officials and the 

guarantee shall be deemed to have been issued as if the bank and its officials have all the powers and 

authorization to give this guarantee on behalf of the bank. 

 

 We the said bank do hereby certify the genuineness and appropriateness of the Stamp paper and 

stamp value used for issuing the guarantee. We the said bank do hereby declare and undertake that your 

claim under the guarantee shall not be affected by any deficiency or other defect in the stamp paper or its 

stamp value.  

 

 We the said bank do hereby declare that our payments hereunder shall be made to you , free and 

clear of and without and deduction, reduction on account of any reasons including any  and all present 

and future taxes, levies, charges of withholding whatsoever imposed or collected with respect thereto. 

 

Notwithstanding anything contained hereinabove our liability under this guarantee is limited to 

Rs.______________(Rupees ________________only) and it shall remain in force upto and including 

________________and shall be extended from time to time for such period (not exceeding one year), as 

may be desired by M/S _____________on whose behalf this bank guarantee has been given. 

 

Notwithstanding anything contained herein 

 

i) Our liability under this guarantee shall not exceed Rs._______________(Rupees 

_______________________only); 

ii) This bank guarantee shall be valid upto ________________ and 

iii)  our liability to make payment shall arise and we are liable to pay the guaranteed amount or any part 

thereof under this  guarantee, only  and  only if you serve upon  us  a  written  claim  or  demand in  

terms of the guarantee  on  or  before ___________(indicate a date twelve months after the validity 

of the guarantee). 
 

Dated this ________day of _________ at New Delhi. 

 

WITNESS  

_______________________                                           ________________________ 

(Signature)                                            (Signature) 

________________________                         ________________________ 

(Name)       (Name) 

 

________________________                                           ________________________ 

(Official address)     (Designation with bank stamp) 

 

________________________   Attorney as Power of Attorney   

(Signature)                         No.__________ Dt._______ 

________________________ 

(Name) 

________________________ 

(Official address)  
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Annexure 18- Undertaking Regarding Blacklisting / Non - Debarment 

[To be submitted on Bidder’s Letter Head] 

 

To 

WAPCOS Limited 

76-C, Sector 18, Gurgaon-122015 

 

This is to certify that we have taken the cognizance of Blacklisting Policy of WAPCOS Ltd. Further, we 

hereby Confirm and declare that we, M/s_____________________________________, is not 

blacklisted/ de-registered/ debarred by any Government Department/ Public Sector Undertaking/ Private 

Sector/ or any other agency for which we have Executed / Undertaken the works/ Services during the last 

5 Years. 

 

 

 

Date: (Signature, name and designation 

of the Authorized Signatory) 

Place: Name and seal of Bidder 
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Annexure 19 - Format for Agreement 

[Note; This Proforma is included in the Bidding Documents only for the information of Bidders. Only 

the successful Bidder shall, in due course, be required to fill this Proforma.] 

THIS AGREEMENT MADE the ______________ day of ___________ between WAPCOS Limited 

___________ of (Mailing address of WAPCOS Limited) __________________________ (hereinafter 

called “Employer” of the one part) and (Name of Contractor) ______________________of (Mailing 

address of Contractor) ______________________ (hereinafter called “the Contractor” of the other part).  

WHEREAS the WAPCOS Limited is desirous that “__________________________”. (Herein after 

referred to as “the Work”) should be executed by the Contractor AND WHEREAS by a Letter of Award 

No.___________________ dated ___________WAPCOS Limited has accepted a Bid by the Contractor 

for the execution and completion of such Works AND WHEREAS the Contractor has agreed to undertake 

such work and furnish a performance security/bond pursuant to the Clause 2.35 of the section-II 

‘Instructions to Bidders’  

NOW THIS AGREEMENT WITNESSETH as follows; 

1. In this Agreement words and expressions shall have the same meanings as are respectively assigned 

to them in the conditions of Contract hereinafter referred to. 

2. The following documents shall be deemed to form and be read and construed as part of this 

Agreement, viz; 

 The Agreement 

 Letter of Award, notice to proceed with the works 

 Correspondence with the Bidders, Corrigendum/Amendments if any  

 Schedule of Quantities and Contractor's Financial Bid 

 Notice Inviting Tender (NIT) 

 Instructions to Bidders  

 General Conditions of Contract 

 Technical Specifications 

 Annexures 

 Drawings 

 Signed Copy of Documents submitted at the time of Bid Submission 

 Any other part of tender document as forming part of the Contract 

 

3. The aforesaid documents shall be taken as complementary and mutually explanatory of one another. 

4. In consideration of the payment to be made to the Contractor as mentioned in the NIT, the Contractor 

hereby covenants with the Employer to execute and complete the Works in conformity, in all respects, 

with the provisions of the Contract & NIT.  

5. The Employer hereby covenants to pay the Contractor in consideration of the execution and 

completion of the Works and the remedying of defects therein the Contract Price or such other sum 

as may become payable under the provisions of the contract at the time and in the manner prescribed 

by the Contract.  

IN WITNESS whereof the parties hereto have caused their respective common Seals to be hereunto 

affixed (or have hereunto set their respective hands and Seals) the day and year first above written. 
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SIGNED, SEALED AND DELIVERED 

 

By the said  By the said 

__________________________________  _____________________________ 

 

NAME ____________________________  NAME _______________________ 

 

on behalf of the Contractor on behalf of the Employer 

in the presence of: in the presence of; 

__________________________________  _____________________________ 

 

 

NAME ____________________________  NAME _______________________ 

Address ___________________________ Address ______________________   

__________________________________ _____________________________         
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Annexure 20 - Format for Indenture for Secured Advances 

THIS INDENTURE made the………………… day of …………………..20……. BETWEEN 

………………………… (hereinafter called the Contractor which expression shall where the context so 

admits or implies be deemed to include his executors administrators and assigns) of the one part and the 

WAPCOS (hereinafter called the WAPCOS which expression shall where the context so admits or 

implies be deemed to include his successors in office and assigns) of the other part. 

WHEREAS by an agreement dated……………………….. (hereinafter called the said agreement) the 

Contractor has agreed AND WHEREAS the Contractor has applied to the WAPCOS that he may be 

allowed advances on the security of materials absolutely belonging to him and brought by him to the site 

of the works the subject of the said agreement for use in the construction of such of the works as he has 

undertaken to execute at rates fixed for the finished work (inclusive of the cost of materials and labour 

and other charges)  AND WHEREAS the WAPCOS has agreed to advance to the Contractor the sum of 

Rupees …………………………………………. on the security of materials the quantities and other 

particulars of which are detailed in Accounts of Secured Advances attached to the Running Account Bill 

for the said works signed by the Contractor on ………………………………………and the WAPCOS 

has reserved to himself the option of making any further advance or advances on the security of other 

materials brought by the Contractor to the site of the said works. Now THIS INDENTURE 

WITNESSETH that in pursuance of the said agreement and in consideration of the sum of Rupees 

………………………………on or before the execution of these presents paid to the Contractor by the 

WAPCOS (the receipt whereof the Contractor doth hereby acknowledge) and of such further advances 

(if any) as may be made to him as aforesaid the Contractor doth hereby covenant and agree with the 

WAPCOS and declare as follows: - 

(1) That the said sum of Rupees ………………………………………………..so advanced by the 

WAPCOS to the Contractor as aforesaid and all or any further sum or sums advanced as aforesaid shall 

be employed by the Contractor in or towards expediting the execution of the said works and for no other 

purpose whatsoever. 

(2) That the materials detailed in the said Account of Secured Advances which have been offered to 

and accepted by the WAPCOS as security are absolutely the Contractor’s own property and free from 

encumbrances of any kind and the contractor will not make any application for or receive a further 

advance on the security of materials which are not absolutely his own property and free from 

encumbrances of any kind and the Contractor indemnifies the WAPCOS against all claims to any 

materials in respect of which an advance has been made to him as aforesaid. 
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(3) That the materials detailed in the said Account of Secured Advances and all other materials on 

the security of which any further advance or advances may hereafter be made as aforesaid (hereinafter 

called the said materials) shall be used by the Contractor solely in the execution of the said works in 

accordance with the directions of the Divisional Officer ……………………. Division (hereinafter called 

the Divisional Officer) and in the term of the said agreement. 

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the 

proper watch, safe custody and protection against all risks of the said materials and that until used in 

construction as aforesaid the said materials shall remain at the site of the said works in the Contractor’s 

custody and on his own responsibility and shall at all times be open to inspection by the Divisional Officer 

or any officer authorised by him. In the event of the said materials or any part thereof being stolen, 

destroyed or damaged or becoming deteriorated in a greater degree than is due to reasonable use and wear 

thereof the Contractor will forthwith replace the same with other materials of like quality or repair and 

make good the same as required by the Divisional Officer. 

(5) That the said materials shall not on any account be removed from the site of the said works except 

with the written permission of the Divisional Officer or an officer authorized by him on that behalf. 

(6) That the advances shall be repayable in full when or before the Contractor receives payment from 

the WAPCOS of the price payable to him for the said works under the terms and provisions of the said 

agreement. Provided that if any intermediate payments are made to the Contractor on account of work 

done than on the occasion of each such payment the WAPCOS will be at liberty to make a recovery from 

the Contractor’s bill for such payment by deducting there from the value of the said materials then actually 

used in the construction and in respect of which recovery has not been made previously, the value for this 

purpose being determined in respect of each description of materials at the rates at which the amounts of 

the advances made under these presents were calculated. 

(7) That if the Contractor shall at any time make any default in the performance or observance in any 

respect of any of the terms and provisions of the said agreement or of these presents the total amount of 

the advance or advances that may still be owing to the WAPCOS shall immediately on the happening of 

such default be repayable by the Contractor to the WAPCOS together with interest thereon at twelve per 

cent per annum from the date or respective dates of such advance or advances to the date of repayment 

and with all costs charges, damages and expenses incurred by the WAPCOS in or for the recovery thereof 

or the enforcement of this security or otherwise by reason of the default of the Contractor and the 

Contractor hereby covenants and agrees with the WAPCOS to repay and pay the same respectively to 

him accordingly. 
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(8) That the Contractor hereby charges all the said materials with the repayment to the WAPCOS of 

the said sum of Rupees …………………………………………and any further sum or sums advanced as 

aforesaid and all costs charges, damages and expenses payable under these presents PROVIDED 

ALWAYS and it is hereby agreed and declared that notwithstanding anything in the said agreement and 

without prejudice to the powers contained therein if and whenever the covenant for payment and 

repayment herein before contained shall become enforceable and the money owing shall not be paid in 

accordance therewith the WAPCOS may at any time thereafter adopt all or any of the following courses 

as he may deem best :- 

(a) Size and utilize the said materials or any part thereof in the completion of the said works on behalf 

of the Contractor in accordance with the provisions in that behalf contained in the said agreement debiting 

the Contractor with the actual cost of effecting such completion and the amount due in respect of advances 

under these presents and crediting the Contractor with the value of work done as if he had carried it out 

in accordance with the said agreement and at the rates thereby provided. If the balance is against the 

Contractor he is to pay same to the WAPCOS on demand. 

b) Remove and sell by public auction the seized materials or any part thereof and out of the moneys 

arising from the sale retain all the sums aforesaid repayable or payable to the WAPCOS under these 

presents and pay over the surplus (if any) to the Contractor. 

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to the 

Contractor under the said agreement. 

(9) That except in the event of such default on the part of the Contractor as aforesaid interest on the 

said advance shall not be payable. 

(10) That in the event of any conflict between the provisions of these presents and the said agreement 

the provisions of these presents shall prevail and in the event of any dispute or difference arising over the 

construction or effect of these presents the settlement of which has not been herein before expressly 

provided for the same shall be finally resolved as per provisions of clause 25 of the General Conditions 

of Contract. 

In witness whereof the said ……………………and ………………………by the order and under the 

direction of the WAPCOS have hereunto set their respective hands the day and year first above written. 

Signed, sealed and delivered by……………………….. the said contractor in the presence 

of........................................................................................................................................... 
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Signature ……………………… 

Witness Name……………………………………………….. 

 Address ………………………. 

Signed by……………………….. 

by the order and direction of the WAPCOS in the presence of 

Witness Name……………………………………………….. 

Address ………………………. 

Signed by……………………….. 

 

 

  



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

65 

 

Annexure 21 - Certificate/ Undertaking giving the percentage of local content 

PP-LC POLICY (PURCHASE PREFERENCE LINKED WITH LOCAL CONTENT) 

 

PPLC Appendix  

 

PROFORMA FOR SELF DECLARATION FOR LOCAL CONTENT 
 

TENDER NO:  
 

ISSUED BY: WAPCOS Limited (Procurement Authority)  
 

I, the undersigned, do hereby declare, in my capacity as __________________ of _________________, 

the following:  
 

a) I have satisfied myself that the goods/ services/ works to be delivered in terms of the above-specified 

bid comply with the minimum local content requirements as specified in the bid document (refer 

Annexure Q). 
 

b) The local content has been calculated using the formula given in the “Appendix” contained in the 

Annexure Q referred above and the provisions as detailed in the PPLC amended policy attached therein.  
 

c) The Stipulated minimum threshold for Local content for the tendered items as _____% is hereby met 

and we qualify as Class I Local Supplier as defined under clause no. 2.5 of the PPLC amended Policy 

document.  
 

d) Local content for (product name) is certified as _____%, as calculated in terms of the PPLC amended 

policy. Note: If the bid is for more than one product, a schedule of the local content product-wise shall 

be attached.  
 

e) I also declare that Local Content certificate shall be submitted along with each invoice raised by us 

after the contract has been awarded and we will ensure that the percentage of minimum local content as 

per the Class of supplier shall be maintained during all stages of execution of contract.  
 

f) I accept that the Procurement Authority/ Institution have the right that the local content be verified in 

terms of the requirements of the said Policy.  
 

g) I understand that submission of incorrect data, or data that are not verifiable as described in the said 

Policy (PPLC amended policy), may result in the Procurement Authority imposing any or all of the 

remedies as provided under the Policy 

 

Vendor:      

 

Signature of the Authorised Signatory:  

 

 

 

Name of the Authorised Signatory:   

 

Date & Stamp:     
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Annexure 22 - Undertaking as per Rule 144 (xi) in the General Financial Rules (GFRs), 2017 

 

UNDERTAKING 

I have read the clause regarding restrictions on procurement from a bidder of a country which 

shares a land border with India; I hereby certify that this bidder is not from such a country or, if 

from such a country, has been registered with the Competent Authority. I hereby certify that this 

bidder fulfils all requirements in this regard and is eligible to be considered. 

 

 

Date: 

  

Place: 

 

(Signature, name and designation of the Authorized signatory) 

 Name and seal of Bidder 
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FORMAT FOR FINANCIAL BID 

To, 

Additional Chief Engineer 

WAPCOS Limited 

76-C, Institutional Area, Sector 18 

Gurugram – 122015 (Haryana) 

 

Subject: Submission of Financial Bid 

 

Sir,  

 

Having reviewed and fully understood all the requirements of Bid submission provided in the tender 

document, pertaining to _______________________________________, I/we hereby submit our 

Financial Proposal on percentage rate (Single Percentage Basis) as per scope of work and other terms & 

conditions mentioned in tender document.  

 

I/We have read and examined the all the Sections/Volumes of Bid document i.e., Notice Inviting Tender, 

Instruction to Bidders, General Conditions of Contract, Schedule of Quantities, etc. Specifications, 

Drawings, and all other contents in the bid document for the work of ____________________. I/We 

hereby agree for the execution of the work within the specified time as mentioned in the bidding 

document.  

 

I/We hereby submit that our percentage rate & quoted amount includes all associated costs with the 

project including any out of pocket / mobilization expenses, buildings and other construction workers 

welfare cess, insurance, TDS, taxes, royalties, as applicable as per Government norms, in accordance 

with Clause 22 of GCC (Section-IV). We shall be reimbursed only the actual amount of GST on 

submission of proof of deposit of GST. It also includes the cost towards packing, forwarding, insurance, 

freight and delivery installation, testing and commissioning, etc.  

 

I/we hereby agree that if at any time during the entire period of contract the Employer observes that I/we 

have not deposited the GST to the Government as per norms, the same shall be deducted from any amount 

payable to us.  

 

I/We hereby submit that I/We have gone through the Scheduled of Quantities and agree that the rate 

provided against each item(s) of Scheduled of Quantities are correct and the Employer are not bound to 

share with us the detail analysis of the rate(s) of non-scheduled/non-DSR items.  

 

I/We agree to keep the bid open for Ninety (90) days from the last date of submission of Bid, including 

extension, if any.  

 

I/we understand that you are not bound to accept the lowest evaluated Bid or any other bid that you may 

receive.  

 

If our Bid is accepted, we commit to submit a Performance Security in accordance with the Bidding 

Documents.  

 

I/We agree to be bound by this offer if we are the selected Architect/Consultant firm for this project. 
 

(Signature, name and designation of the Authorized signatory) 

  

Name and seal of Bidder 
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FINANCIAL BID 
(To be submitted online only) 
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Section-IV 

General Conditions of Contract (GCC) 
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Section-IV - General Conditions of Contract 

A. Definitions 

In the Contract, the following expressions shall, unless the context otherwise requires, have the 

meanings, hereby respectively assigned to them: - 

1. Applicable Law means the laws and any other instruments having the force of law in India. 

2. “Employer/Project Management Consultant” means WAPCOS Limited who proposes to 

get the works executed as mentioned in the Contract on behalf of National Institute of 

Ayurveda (NIA), Jaipur under Ministry of AYUSH, Government of India  

3. WAPCOS Limited shall means a company registered under the Indian Company Act 1956, 

with its registered office at New Delhi or its Administrative officers or its Engineer or other 

employees authorized to deal with any matter with which these persons are concerned and 

authorized on its behalf. 

“Principal Employer/Owner/Client/Competent Authority” NIA, Jaipur who has appointed WAPCOS 

Ltd. as Project Management Consultant for the work of RESIDUAL WORK FIRE FIGHTING (SH: 

REMAINING WORK) AT NEW OPD BLOCK, NIA, JAIPUR to implement the project. 

 

“Project” means RESIDUAL WORK FIRE FIGHTING (SH: REMAINING WORK) AT NEW 

OPD BLOCK, NIA, JAIPUR 

 

1.  ‘Approval’ means approved by WAPCOS Limited on behalf of NIA, Jaipur in writing. 

2. The Contract means the documents forming the tender and acceptance thereof and the formal 

agreement executed between the Employer on behalf of the NIA, JAIPUR and the 

Contractor/Supplier, together with the documents referred to therein including these 

conditions, the specifications, designs, drawings and instructions issued from time to time by 

the Engineer-in-Charge and all these documents taken together, shall be deemed to form one 

Contract and shall be complementary to one another. 

3. “Contract Price” or Contract value means the sum indicated in the Letter of Award for the 

performance of the Services, in accordance with conditions of the Contract, and includes 

adjustments in accordance with the Contract. 

4. The “Bidder/Tenderer/Contractor/Supplier” shall mean the individual, firm or company, 

whether incorporated or not, undertaking the works and shall include the legal personal 

representative of such individual or the persons composing such firm or company, or the 

successors of such firm or company and the permitted assignees of such individual, firm or 

company who are participating in Bidding process and will Execute the project after award of 

the Works as Contractor/Supplier. 

5. Engineer-in-Charge means the Engineer as may be duly appointed and authorized in writing 

by the Employer to act as “Engineer-in-Charge” on its behalf for the purpose of the Contract, 

to perform the duty set forth   in   this General   Condition   of Contracts and other Contract 

documents. 
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6. Estimated Cost means estimated cost put to tender for inviting Financial Bid from the 

interested Bidders. 

7. Effective Date means the date on which this Contract comes into force and effect pursuant. 

8. In writing means communicated in written form with proof of receipt. 

9. Language means all documents and correspondence in respect of this Contract shall be in 

English Language. 

10. Letter of Award (LOA) shall mean the Employer’s letter or notification conveying his 

acceptance of the tender subject to such conditions as may have been stated therein. 

11. Month means English Calendar month ‘Day’ means a Calendar Day of 24 Hrs. each. 

12. “Bid” or “Bids” or “Tender” shall mean the offer submitted by a Bidder in accordance with 

this document for the above project. 

13. Schedule of Rate means Delhi Schedule of Rates. 

14. Works or Work shall unless there be something either in the subject or context repugnant to 

such construction, be construed and taken to mean the works by or by virtue of the Contract 

contracted to be executed whether temporary or permanent, and whether original, altered, 

substituted or additional.  

15. The words Tenderer, Bidder, Applicant, Contractor, and Supplier shall have the same meaning. 

16. The words Project Management Consultant, Consultant shall have the same meaning. 

17. The words WAPCOS Ltd., WAPCOS Limited, WAPCOS shall have the same meaning. 

18. The words Engineer-in-Charge, Engineer shall have the same meaning. 

19.  Shop Drawings: Shop drawing are  drawings or set of drawings produced by 

the Contractor, Supplier, Manufacturer, Subcontractor, or Fabricator.  

20. The Sites or Locations shall mean the land/or other places on, into or through which work is 

to be executed under the Contract or any adjacent land, path or street through which work is to 

be executed under the Contract or any adjacent land, path or street which may be allotted or 

used for the purpose of carrying out the Contract. 

21. The Contractor's Bid is the completed Bidding document submitted by the Bidder to the 

Employer and includes Technical and Financial bids; 

22. A Defect is any part of the Works not completed in accordance with the Contract; 

23. The Warranty (On site)/Defects Liability Period shall be 12 months and shall commence from 

the date of issue of the Taking over Certificate or Completion Certificate whichever is later.  

24. Equipment is the Contractor's machinery and vehicles brought temporarily to the Site to 

construct the Works 

25. Intended Completion Date is the date on which it is intended that the Contractor shall complete 

the Works. The Intended Completion Date shall be 6 months from the date of commencement 

of work. The Intended Completion Date may be revised only by the Employer by issuing an 

extension of time. 

https://en.wikipedia.org/wiki/General_contractor
https://en.wikipedia.org/wiki/Distributor_(business)
https://en.wikipedia.org/wiki/Manufacturer
https://en.wikipedia.org/wiki/Subcontractor
https://en.wikipedia.org/wiki/Fabrication_(metal)
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26. Materials are all supplies, including consumables, used by the Contractor for incorporation in 

the Works. 

27. Plant is integral part of the Works, which is to have a mechanical, electrical, electronic or 

chemical or biological function. 

28. Specification means the Specification of the works included in the Contract and any 

modification or addition made or approved by the Employer. 

29. A Sub Contractor is a person or corporate body who has a Contract with the Contractor to carry 

out a part of the work in the Contract, which includes work on the Site. 

30. Temporary Works are works designed, constructed, installed, and removed by the Contractors, 

which are needed for construction or installation of the Works; 

31. “Permanent Works” means the permanent works to be executed and maintained in accordance 

with the Contract 

32. A Variation or Change in Scope is an instruction given by the Engineer-in-Charge, which varies 

and change the Scope of Works. 

B. Interpretation 

I. In interpreting the Conditions of Contract, singular, some plural, male also means female or 

neuter, and the other way around. Headings have no significance. Words have their general 

meaning under the language of the Contract unless specifically defined. The Employer 

provides instructions clarifying queries about the Conditions of Contract. 

 

II. If sectional completion is specified in the Contract, references in the Conditions of Contract 

to the Works, the Completion Date, and the Intended Completion Date apply to any Section 

of the Works (other than references to the Completion Date and Intended Completion date 

for the whole of the Works). 

 

III. The documentsformingtheContractshallbeinterpretedinthefollowingorderof priority: 

 The Agreement 

 Letter of Award, notice to proceed with the works 

 Correspondence with the Bidders, Corrigendum/Amendments if any 

 Schedule of Quantities and Contractor's Financial Bid 

 Notice Inviting Tender (NIT) 

 Instructions to Bidders  

 General Conditions of Contract 

 Technical Specifications 

 Annexures 

 Drawings 

 Signed Copy of Documents submitted at the time of Bid Submission 

 Any other part of tender document as forming part of the Contract 
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C. Discrepancies and Adjustment of Errors 

i) The several documents forming the Contract are to be taken as mutually explanatory of one 

another, detailed drawings being followed in preference to small scale drawing and figured 

dimensions in preference to scale. 

ii) In the case of discrepancy between the schedule of Quantities/Building Components, the 

Specifications and/ or the Drawings, the following order of preference shall be observed: 

a) Description of Schedule of Quantities. 

b) Particular Specification and Additional Condition, if any. 

c) Drawings. 

d) CPWD Specifications 

e) Indian Standard Specifications of B.I.S 

iii) If there are varying or conflicting provisions made in any one document forming part of the 

Contract, the Engineer-in-Charge shall be the deciding authority with regard to the intention of 

the document and his decision shall be final and binding on the Contractor. 

iv) Any error in description, quantity or rate in Schedule of Quantities or any omission therefrom 

shall not vitiate the Contract or release the Contractor from the execution of the whole or any 

part of the works comprised therein according to drawings and specifications or from any of 

his obligations under the Contract. 

D. Sufficiency of Tender 

i) The Contractor shall be deemed to have satisfied himself before bidding as to the correctness 

and sufficiency of his Bid for the Works and of the rates and prices stated in the Schedule of 

Quantities, which Bid rates and prices shall, except in-so far as it is otherwise provided in the 

Contract, cover all his obligations under the Contract, and all matters and things necessary for 

the proper execution/completion and maintenance of the works. 

ii) The Contractor shall, subject to the provisions of the Contract, and with due care and diligence, 

execute and maintain the Works and provide all labour, including the supervision thereof, 

materials, constructional plant and all other things, whether of a temporary or permanent nature, 

required in and for such execution and maintenance, so far as the necessity for providing the 

same is specified in or is reasonably to be inferred from the Contract. 

iii) The Contractor shall take full responsibility for the adequacy, stability and safety of all site 

operations and methods of construction, provided that the Contractor shall not be responsible, 

except as may be expressly provided in the Contract, for the design or specification of the 

Permanent Works, or for the design or specification of any Temporary Works prepared by the 

Engineer-in-Charge. 

iv) The Contractor shall promptly inform the Engineer-in-Charge of any error, omission, fault and 

other defect in the design of or specifications for the Works which are discovered when 

reviewing the Bidding Documents or in the process of execution of the Works.  

v) All instructions and orders given by the Engineer-in-Charge at Site are to be maintained in the 

Site Order Book and shall be taken to have been conveyed to the Contractor for his compliance. 
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vi) Rectification of defects (if any) in Warranty/Defects Liability Period. 

vii) Clearance of site before Handing over of the facilities after fulfilling all the Obligations as per 

the Contract 

E. Clauses of Contract: 

Clause 1: Performance Security 

i) The Contractor shall submit an irrevocable Performance Security of 3% (Three percent) of the 

tendered amount in addition to other deposits mentioned elsewhere in the Contract for his 

proper performance of the Contract agreement, (not withstanding and/or without prejudice to 

any other provisions in the Contract) within period and as per format as well as other conditions 

as specified in Clause 2.35 of Section-II. 

ii) The Engineer-in-Charge shall not make a claim under the performance Security except for 

amounts to which the Employer is entitled under the Contract (not withstanding and/or without 

prejudice to any other provisions in the Contract agreement) in the event of: 

(a) Failure by the Contractor to extend the validity of the Performance Security as 

described herein above, in which event the Engineer-in-Charge may claim the full 

amount of the Performance Security. 

(b) Failure by the Contractor to pay Employer any amount due, either as agreed by the 

Contractor or determined under any of the Clauses/Conditions of the agreement, within 

30 days of the service of notice to this effect by Engineer-in-Charge. 

iii) In the event of the Contract being determined or rescinded under provision of any of the 

Clause/Condition of the agreement, the Performance Security shall stand forfeited in full and 

shall be absolutely at the disposal of the Employer.  

iv) The Performance Security shall be valid until the date of 60 days after issuing of the Taking 

over Certificate or Completion Certificate whichever is later. The performance guarantee shall 

be returned to the Contractor without any interest. 

Clause 1A: Recovery of Security Deposit 

i) The Bidder whose tender may be accepted (hereinafter called the Contractor) shall permit 

Employer at the time of making any payment to him for work done under the Contract to deduct 

a sum at the rate of 5% of the gross amount of each running and final bill. 

ii) The security deposit as deducted above can be released against bank guarantee issued by a 

Scheduled Commercial Bank / Nationalized Bank approved by Reserve Bank of India (RBI), 

on its accumulations to a minimum of Rs. 10 lakhs subject to the condition that amount of such 

bank guarantee, except last one, shall not be less than Rs. 10 lakhs. The bank guarantee shall 

be valid until the date of 60 days after issuing of the Defect Liability Certificate. 

iii) The Security Deposit as deducted above shall be released within 60 days of successful 

completion of 12 months of Defect Liability Period as Certified by the Engineer-in-Charge or 

till the final bill has been prepared and passed whichever is later.  
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Clause 2: Compensation for Delay 

If the contractor fails to maintain the required progress in terms of clause 5 or to complete the 

work and clear the site on or before the contract or justified extended date of completion as per 

clause 5 (excluding any extension under Clause 5.5) as well as any extension granted under 

clauses 12 and 15, he shall, without prejudice to any other right or remedy available under the 

law to the Government on account of such breach, pay as compensation the amount calculated 

at the rates stipulated below as may decide on the amount of accepted Tendered Value of the 

work for every completed day/ month (as determined) that the progress remains below that 

specified in Clause 5 or that the work remains incomplete. 

(i) Compensation for delay of work 

With maximum rate @ 1% (one percent) per week of delay to be computed on per day basis 

based on quantum of damage suffered due to stated delay on the part of Contractor. 

Provided always that the total amount of compensation for delay to be paid under this condition 

shall not exceed 10 % (ten percent) of the accepted Tendered Value of work or of the accepted 

Tendered Value of the Sectional part of work for which a separate period of completion is 

originally given. 

If the Engineer in Charge decides to give further extension of time allowing performance of 

work beyond the justified extended date, the contractor shall be liable to pay compensation for 

such extended period. If any variation in amount of contract takes place during such extended 

period beyond justified extended date and the contractor becomes entitled to additional time 

under clause 12, the net period for such variation shall be accounted for while deciding the 

period for levy of compensation. However, during such further extended period beyond the 

justified extended period, if any delay occurs by events under sub clause 5.2, the contractor 

shall be liable to pay compensation for such delay. 

Provided that compensation during the progress of work before the justified extended date of 

completion for delay under this clause shall be for non-achievement of sectional completion or 

part handing over of work on stipulated/justified extended date for such part work or if delay 

affects any other works/services. This is without prejudice to right of action by the Engineer in 

Charge under clause 3 for delay in performance and claim of compensation under that clause. 

In case action under clause 2 has not been finalized and the work has been determined under 

clause 3, the right of action under this clause shall remain post determination of contract but 

levy of compensation shall be for days the progress is behind the schedule on date of 

determination, as assessed by the Engineer-in-Charge, after due consideration of justified 

extension. The compensation for delay, if not decided before the determination of contract, 

shall be decided after of determination of contract. 

The amount of compensation may be adjusted or set-off against any sum payable to the 

Contractor under this contract or any other securities of contractor deposited with the 

Employer. 
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Clause 3: When Contract can be Determined 

Subject to other provisions contained in this clause, the Engineer-in-Charge may, without 

prejudice to his any other rights or remedy against the Contractor in respect of any delay, inferior 

workmanship, any claims for damages and/ or any other provisions of this Contract or otherwise, 

and whether the date of completion has or has not elapsed, by notice in writing absolutely 

determine the Contract in any of the following cases:  

i. If the Contractor having been given by the Engineer-in-Charge a notice in writing to 

rectify, reconstruct or replace any defective work or that the work is being performed in 

an inefficient or otherwise improper or un-workman like manner shall omit to comply with 

the requirement of such notice for a period of seven days thereafter. 

ii. If the Contractor has, without reasonable cause, suspended the progress of the work or has 

failed to proceed with the work with due diligence so that in the opinion of the Engineer-

in-Charge (which shall be final and binding) he will be unable to secure completion of the 

work by the date for completion and continues to do so after a notice in writing of seven 

days from the Engineer-in-Charge. 

iii. If the Contractor fails to complete the work or section of work with individual date of 

completion on or before the stipulated or justified extended date, on or before such date of 

completion; and the Engineer-in-Charge without any prejudice to any other right or remedy 

under any other provision in the contract has given further reasonable time in a notice given 

in writing in that behalf as either mutually agreed or in absence of such mutual agreement 

by his own assessment making such time essence of contract and in the opinion of Engineer-

in-Charge the Contractor will be unable to complete the same or does not complete the 

same within the period specified. 

iv. If the Contractor persistently neglects to carry out his obligations under the   Contract and/ 

or commits default in complying with any of the terms and conditions of the Contract and 

does not remedy it or take effective steps to remedy it within 7 days after a notice in writing 

is given to him in that behalf by the Engineer-in-Charge. 

v. If the Contractor shall offer or give or agree to give to any person in the Employer’s service 

or to any other person on his behalf any gift or consideration of any kind as an inducement 

or reward for doing or forbearing to do or for having done or forborne to do any act in 

relation to the obtaining or execution of this or any other Contract for WAPCOS Limited. 

vi. If the Contractor shall enter into a Contract with the Employer in connection with which 

commission has been paid or agreed to be paid by him or to his knowledge, unless the 

particulars of any such commission and the terms of payment thereof have been previously 

disclosed in writing to the Engineer-in-Charge. 

vii. If the Contractor had secured the Contract with the Employer as a result of wrong tendering 

or other non-bonafide methods of competitive tendering or commits breach of Integrity 

Agreement. 

viii. If the Contractor being an individual, or if a firm, any partner thereof shall at any time be 

adjudged insolvent or have a receiving order or order for administration of his estate made 
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against him or shall take any proceedings for liquidation or composition (other than a 

voluntary liquidation for the purpose of amalgamation or reconstruction) under any 

Insolvency Act for the time being in force or make any conveyance or assignment of his 

effects or composition or arrangement for the benefit of his creditors or purport so to do, or 

if any application be made under any Insolvency Act for the time being in force for the 

sequestration of his estate or if a trust deed be executed by him for benefit of his creditors. 

ix. If the Contractor being a company shall pass a resolution or the court shall make an order 

that the company shall be wound up or if a receiver or a manager on behalf of a creditor 

shall be appointed or if circumstances shall arise which entitle the court or the creditor to 

appoint a receiver or a manager or which entitle the court to make a winding up order. 

x. If the Contractor shall suffer an execution being levied on his goods and allow it to be 

continued for a period of 21 days. 

xi. If the Contractor assigns, transfers, sublets (engagement of labour on a piece- work basis or 

of labour with materials not to be incorporated in the work, shall not be deemed to be 

subletting) or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts 

with the entire works or any portion thereof without the prior written approval of the 

Engineer-in-Charge. 

When the Contractor has made himself liable for action under any of the cases aforesaid, the 

Engineer-in-Charge on behalf of the Employer shall have powers: 

a)  To determine the Contract as aforesaid (of which termination notice in writing to the Contractor 

under the hand of the Engineer-in-Charge shall be conclusive evidence). Upon such 

determination, the Security Deposit already recovered and Performance Security under the 

Contract shall be liable to be forfeited and shall be absolutely at the disposal of the Employer. 

b)  After giving notice to the Contractor to measure up the work of the Contractor and to take such 

whole, or the balance or part thereof, as shall be un-executed out of his hands and to give it to 

another Contractor to complete the work. The Contractor, whose Contract is determined as 

above, shall not be allowed to participate in the tendering process for the balance work. 

In the event of above courses being adopted by the Engineer-in-Charge, the Contractor shall have 

no claim to compensation for any loss sustained by him by reasons of his having purchased 

or procured any materials or entered into any engagements or made any advances on account or 

with a view to the execution of the work or the performance of the Contract. And in case action is 

taken under any of the provision aforesaid, the Contractor shall not be entitled to recover or be paid 

any sum for any work thereof or actually performed under this Contract unless and until the 

Engineer-in-Charge has certified in writing the performance of such work and the value payable 

in respect thereof and he shall only be entitled to be paid the value so certified. 

Note:  

Actions under Clause 2 and 3 are independent. 

The compensation under Clause 2 is for loss caused due to delay in performance, whereas, the 

compensation under Clause 3 is for consequential losses due to non-performance of the Contract. 

Hence, the Employer is entitled to compensation under Clause 3 and Clause 2 independently. Hence, 
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the Employer is empowered to take action under Clause 2 for levy of compensation depending on 

liability of Contractor under Clause 2 based on the delay at the stage of Clause 3 action, before 

determination. 

Clause 4:  Contractor Liable to Pay Compensation Even if Action not Taken under Clause 3 

In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause 3 

thereof, shall have become exercisable and the same are not exercised, the non-exercise thereof 

shall not constitute a waiver of any of the conditions hereof and such powers shall notwithstanding 

be exercisable in the event of any future case of default by the Contractor and the liability of the 

Contractor for compensation shall remain unaffected. In the event of the Engineer-in-Charge 

putting in force all or any of the powers vested in him under the preceding clause he may, if he so 

desires  after giving a notice in writing to the Contractor, take possession of (or at the sole 

discretion of the Engineer-in-Charge which shall be final and binding on the Contractor) use as 

on hire (the amount of the hire money being also in the final determination of the Engineer-in-

Charge) all or any tools, plant, materials and stores, in or upon the works, or the site thereof 

belonging to the Contractor, or procured by the Contractor and intended to be used for the 

execution of the work/or any part thereof, paying or allowing for the same in account at the 

Contract rates, or, in the case of these not being applicable, at current market rates to be certified  

by  the Engineer-in-Charge,  whose certificate  thereof shall  be final, and binding on the 

Contractor, clerk of the works, foreman or other authorized agent to remove such tools, plant, 

materials, or stores from the premises (within a time to be specified in such notice) in the event of 

the Contractor failing to comply with any such requisition, the Engineer-in-Charge may remove 

them at the Contractor’s expense or sell them by auction or private sale on account of the 

Contractor and his risk in all respects and the certificate of the Engineer-in-Charge as to the 

expenses of any such removal and the amount of the proceeds and expenses of any such sale shall 

be final and conclusive against the Contractor. 

Clause 5: Time and Extension for Delay 

The time allowed for execution of the Works as specified in the Contract or the extended time in 

accordance with these conditions shall be the essence of the Contract. The execution of the works 

shall commence from such time period as mentioned in Contract. If the Contractor commits 

default in commencing the execution of the work as aforesaid, the Employer shall without 

prejudice to any other right or remedy available in law, be at liberty to forfeit the Performance 

Security absolutely. 

 

Clause 5.1: As soon as possible but within 7 (seven) days from the date of commencement of 

work, the Contractor shall submit a Time and Progress Chart for each milestone and get it 

approved by the Engineer-in-Charge. The Chart shall be prepared in direct relation to the time 

stated in the Contract documents for completion of items of the works. It shall indicate  the forecast 

of the dates of commencement and completion of various trades of sections of the work and may 

be amended as necessary by agreement between the Employer and the Contractor within the 

limitations of time imposed in the Contract  documents,  and  further  to ensure good progress  

during  the execution of the work, the Contractor shall in all cases in which the time allowed for 
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any work, exceeds 15 days (save for special jobs for which a separate programme has been agreed 

upon) complete the work as per scheduled date of completion. 

In case of non-submission of construction programme by the Contractor, the program approved 

by the Engineer-in-Charge shall be deemed to be final. 

The approval by the Engineer-in-Charge of such programme shall not relieve the Contractor of 

any of the obligations under the contract. 

Programme Chart 

The Contractor shall prepare an integrated programme chart in MS Project/ Primavera software 

for the execution of work, showing clearly all activities from the start of work to completion, with 

details of manpower, equipment and machinery required for the fulfilment of the programme 

within the stipulated period or earlier and submit the same for approval to the Engineer-in-Charge 

within the specified time. 

(i) The programme chart should include the following: 

(a) Descriptive note explaining sequence of the various activities.  

(b) Network (PERT/ CPM/ BARCHART). 

(c)  Programme for procurement of materials by the Contractor. 

(d) Programme of procurement of machinery/ equipment having adequate capacity, 

commensurate with the quantum of work to be done within the stipulated period, by the 

Contractor. 

(ii) If at any time, it appears to the Engineer-in-Charge that the actual progress of work does  

not conform to the approved programme referred above or after rescheduling of milestones, 

the Contractor shall produce a revised programme within 7 (seven) days, showing the 

modifications to the approved programme to ensure timely completion of the work. The 

modified schedule of programme shall be approved by the Engineer-in-Charge. 

(iii) The submission for approval by the Engineer-in-Charge of such programme or such 

particulars shall not relieve the Contractor of any of the duties or responsibilities under the 

Contract. This is without prejudice to the right of Engineer-in-Charge to take action against 

the Contractor as per terms and conditions of the agreement. 

(iv) The Contractor shall submit the progress report using MS Project/ Primavera software with 

baseline programme referred above for the work done during previous month to the Engineer-

in-charge on or before 5th & 20thday of each month. 

 

 

 

 

The Contractor shall furnish to the Engineer-in-Charge progress report in triplicate on 5th& 

20th day of every month also indicating the following: 
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Sl. 

No. 

Item of Work Scheduled 

progress for the 

month 

Actual 

shortfall if 

any 

Reasons for 

shortfall 

Steps taken to 

make-up the 

shortfall 

      

The Contractor shall employ sufficient number of skilled and unskilled labour required for the 

work for maintaining the progress of work as stipulated in the Time schedule. The trade-wise 

labour strength should be intimated to the Engineer-in-Charge in writing. The skilled labour shall 

be increased if required by Engineer-in-Charge to maintain progress of the work. However, no 

additional payment shall be made for the same. 

5.2 If the work(s) be delayed by: 

(i) Force majeure, or 

(ii) Abnormally bad weather, or 

(iii) Serious loss or damage by fire, or 

(iv) Civil commotion, local commotion of workmen, strike or lockout, affecting any of the 

trades employed on the work, or 

(v) Delay on the part of other Contractors or tradesmen engaged by Engineer-in-Charge 

in executing work not forming part of the Contract, or 

(vi) Non-availability or break down of tools and Plant to be supplied or any other cause 

which, in the absolute discretion of the Engineer-in-Charge is beyond the Contractor’s 

control. 

Then upon the happening of any such event causing delay give notice thereof in writing 

to the Engineer-in-Charge but shall nevertheless use constantly his best endeavors to 

prevent or make good the delay and shall do all that may be reasonably required to the 

satisfaction of the Engineer-in-Charge to proceed with the works. 

The Contractor shall have no claim of damages for extension of time granted or 

rescheduling of milestone/s for events listed in sub-clause 5.2. 

5.3 In case the work is hindered by the Employer or for any reason / event, for which the 

Employer is responsible, the Engineer-in-Charge, if justified, give a fair and reasonable 

extension of time and reschedule the mile stones for completion of work. Such extension of 

time or rescheduling of milestone/s shall be without prejudice to any other right or remedy 

of the parties in contract or in law; provided further that for concurrent delays under this sub-

clause and sub-clause 5.2 to the extent the delay is covered under sub-clause 5.2 the 

Contractor shall be entitled to only extension of time and no compensation/damages. 

5.4 Request for rescheduling of Milestones and extension of time, to be eligible for consideration, 

shall be made by the Contractor in writing within fourteen days of the happening of the event 

causing delay on the prescribed form to the Engineer-in-Charge. The Contractor may also, if 

practicable, indicate in such a request the period for which extension is desired. The 

Contractor shall indicate in such a request the period by which rescheduling of milestone/s 
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or extension of time is desired. With every request for rescheduling of milestones, or if at any 

time the actual progress of work falls behind the approved programme by more than 10% of 

the stipulated period of completion of contract, the Contractor shall produce a revised 

programme which shall include all details of pending drawings and decisions required to 

complete the contract and also the target dates by which these details should be available 

without causing any delay in execution of the work. An amount as deemed appropriate by 

the Engineer-in-Charge shall be deducted on per day basis in case of delay in submission of 

the revised programme. 

5.4.1 In any such case the Engineer-in-Charge may give a fair and reasonable extension of time for 

completion of work or reschedule the mile stones. Engineer-in-Charge shall finalize/ 

reschedule a particular mile stone before taking an action against subsequent mile stone. Such 

extension or rescheduling of the milestones shall be communicated to the Contractor by the 

Engineer-in-Charge in writing, within 21 days of the date of receipt of such request from the 

Contractor in prescribed form. In event of non-application by the Contractor for extension of 

time Engineer-in-Charge after affording opportunity to the Contractor, may give, supported 

with a programme (as specified under 5.4 above), a fair and reasonable extension within a 

reasonable period of occurrence of the event.  

 

5.5 In case the work is delayed by any reasons, in the opinion of the Engineer-in-Charge, by the 

Contractor for reasons beyond the events mentioned in sub-clause 5.2 and beyond the 

justified extended date; without prejudice to right to take action under Clause 3, the Engineer-

in-Charge may grant extension of time required for completion of work without rescheduling 

of milestones. The Contractor shall be liable for levy of compensation for delay for such 

extension of time. 

Clause 6: Measurements of Work Done 

Engineer-in-Charge shall, except as otherwise provided, ascertain and determine by measurement 

the value of work done in accordance with the contract.  

All measurements of all items having financial value shall be entered by the Contractor and 

compiled in the shape of the Computerized Measurement Book having pages of A-4 size as per 

the format of the Employer so that a complete record is obtained of all the items of works 

performed under the contract. 

All such measurements recorded by the Contractor or his authorized representative from time to 

time, during the progress of the work, shall be got checked by the Contractor from the Engineer-

in-Charge or his authorized representative as per interval or program fixed in consultation with 

Engineer-in-Charge or his authorized representative. After the necessary corrections made by the 

Engineer-in-Charge, the measurement sheets shall be returned to the Contractor for incorporating 

the corrections and for resubmission to the Engineer-in- Charge for the dated signatures by the 

Engineer-in-Charge and the Contractor or their representatives in token of their acceptance. 

Whenever bill is due for payment, the Contractor would initially submit draft computerized 

measurement sheets and these measurements would be got checked/test checked from the 

Engineer-in-Charge and/or his authorized representative. The Contractor will, thereafter, 
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incorporate such changes as may be done during these checks/test checks in his draft computerized 

measurements, and submit to the Employer a computerized measurement book, duly bound, and 

with its pages machine numbered. The Engineer-in-Charge and/or his authorized representative 

would thereafter check this MB and record the necessary certificates for their checks/test checks. 

The final, fair, computerized measurement book given by the Contractor, duly bound, with its 

pages machine numbered, should be 100% correct, and no cutting or over-writing in the 

measurements would thereafter be allowed. If at all any error is noticed, the Contractor shall have 

to submit a fresh computerized MB with its pages duly machine numbered and bound. The 

Contractor shall submit two spare copies of such computerized MB’s for the purpose of reference 

and records. 

The Contractor shall also submit to the Employer separately his computerized Abstract of Cost 

and the bill based on these measurements, duly bound, and its pages machine numbered along 

with two spare copies of the bill. Thereafter, this bill will be processed by the Engineer-in-Charge. 

The Contractor shall, without extra charge, provide all assistance with every appliance, labour and 

other things necessary for checking of measurements/levels by the Engineer-in-Charge or his 

representative. 

It is also a term of this contract that checking and/or test checking the measurements of any item 

of work in the measurement book and/or its payment in the interim, on account of final bill shall 

not be considered as conclusive evidence as to the sufficiency of any work or material to which it 

relates nor shall it relieve the Contractor from liabilities from any over measurement or defects 

noticed till completion of the Defects Liability Period. 

Clause 7: Payment on Intermediate Certificate to be regarded as Advances 

The interim or running account bill shall be submitted by the Contractor for work executed on the 

basis of recorded measurements on the format of the Employer in triplicate on or before the date 

of every month fixed for the same by the Engineer-in-Charge. Contractor shall submit the bill with 

all requisite certificates/ documents. Engineer-in-Charge shall arrange to have the bill verified by 

taking or causing to be taken where necessary, the requisite measurement of the work within 15 

working days. Observations if any shall be conveyed by the Engineer-in-Charge to the Contractor 

within 25 working days. Contractor shall resubmit the bill after compliance of observations. 

Payment on account of amount admissible shall be made by the Engineer-in-Charge certifying the 

sum to which the Contractor is considered entitled by way of interim payment at such rates as 

decided by Engineer-in-Charge. The amount shall be paid by 30 working days after the day of 

presentation of the corrected bill by the Contractor to the Engineer-in-Charge or his representative, 

subject to fulfilment of clause 37 of this section. Any delay in release of payment by Employer 

shall not entitle the Contractor to any compensation / interest from Employer. 

All such interim payments shall be regarded as payment by way of advances against final payment 

only and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be 

rejected, removed, taken away and reconstructed or re-erected. Any certificate given by the 

Engineer-in-Charge relating to the work done or materials delivered forming part of such payment, 

may be modified or corrected by any subsequent such certificate(s) or by the final certificate and 

shall not by itself be conclusive evidence that any work or materials to which it relates is/are in 
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accordance with the Contract and specifications. Any such interim payment, or any part thereof 

shall not in any respect conclude, determine or affect in any way powers of the Engineer-in-Charge 

under the Contract or any of such payments be treated as final settlement and adjustment of 

accounts or in any way vary or affect the Contract. 

Pending consideration of extension of date of completion, interim payments shall continue to be 

made as herein provided without prejudice to the right of the Employer to take action under the 

terms of this Contract for delay in the completion of work, if the extension of date of completion 

is not granted by the Competent Authority. 

It is clearly agreed and understood by the Contractor that notwithstanding anything to the contrary 

that may be stated in the agreement between Employer and the Contractor; the Contractor shall 

become entitled to payment only after Employer has received the corresponding payment(s) from 

the Owner for the work done by the Contractor. Any delay in the release of payment by the Owner 

to Employer leading to a delay in the release the corresponding payment by Employer to the 

Contractor shall not entitle the Contractor to any compensation/interest from Employer. 

All payments shall be released by way of e-transfer through RTGS in India directly at their Bank 

account by Employer. 

Clause 7A 

No Running Account Bill shall be paid for the work till the applicable labour licenses, registration 

with EPFO, ESIC / BOCW Welfare Board, whatever applicable are submitted by the Contractor 

to the Engineer-in-Charge. 

Clause 8: Completion Certificate and Completion Plans 

Within ten days of the completion of the Works, the Contractor shall give notice of such 

completion to the Engineer-in-Charge and within ninety (90) days of the receipt of such notice, 

the Engineer-in-Charge shall inspect the work and if there is no defect in the work, shall furnish 

the Contractor with a final certificate of completion, otherwise a provisional certificate of physical 

completion indicating defects (a) to be rectified by the Contractor and/or (b) for which payment 

will be made at reduced rates, shall be issued. But no final certificate  of  completion  shall  be 

issued,  nor shall  the work be  considered  to  be  complete  until  the Contractor shall have 

removed from the premises on which the work shall be executed all scaffolding, surplus materials, 

rubbish and all huts and sanitary arrangements required for his/their work people on the site in 

connection with the execution of the works as shall have been erected or constructed  by  the 

Contractor(s) and cleaned off the dirt from all wood work, doors, windows, walls, floor or other 

parts of the building, in, upon, or about which the work is to be executed or of which he may have 

had possession for the purpose of the execution; thereof, and not until the work shall have been 

measured by the Engineer-in-Charge.  If  the   Contractor  shall  fail  to  comply  with  the  

requirements  of this  Clause  as  to  removal  of scaffolding, surplus materials and rubbish and all 

huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the date fixed for 

the completion of work, the Engineer-in-Charge may at the expense of the Contractor remove such 

scaffolding, surplus materials and rubbish etc., and dispose of the same as he thinks fit and clean 

off such dirt as aforesaid, and the Contractor shall have no claim in respect of scaffolding or 
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surplus materials as aforesaid except for any sum actually released by the sale thereof.  

The completion certificate shall be issued to the Contractor after submission of all necessary 

completion/ occupational certificates from all concerned departments such as local urban bodies, 

Fire Department, State Electricity Board etc. of that area in accordance with statutory approvals 

as given hereunder to enable Employer/Owner to occupy and commission the project with 

services. No part completion certificate/ occupational certificate will be issued to Contractor. 

Statutory Approvals 

The scope includes pre- and post-construction approvals and permits from local authorities and 

statutory bodies to start the construction works and also to take occupancy. The Contractor on 

behalf of Employer wherever required shall obtain all approvals and statutory Clearances from 

Local Bodies, Explosive Department, State Government, Water Authority, Ground Water 

Authority, Pollution Control Board, Urban Development Ministry, Fire Department, Civil 

Aviation Department, Forest Department, etc. of that area to enable to start the construction works 

and also to enable Owner to occupy and commission with services. Unless the Contractor submits 

the statutory Clearances for post construction, the Works shall not be considered as complete. The 

Statutory fee shall be paid by Contractor in order to get clearances from the concerned 

departments. However, the same shall be reimbursed by the Employer on production of 

documentary evidence without overhead or any additional charges. 

Clause 8a:  Completion Plans to be submitted by the Contractor 

i) The Contractor shall submit completion plans for Internal and External Civil, Electrical, 

Plumbing and Fire Fighting Services within 30 days of the completion of the work, 

provided that the service plans having been issued for execution by the Engineer-in-

Charge, unless the Contractor, by virtue of any other provision in the contract, is required 

to prepare such plans. 

ii) The ''As Built" Drawings and completion report shall be submitted by the Contractor 

within 30 days from the date of completion works. 

Clause 9: Payment of Final Bill 

The final bill shall be submitted by the Contractor in the same manner as specified in interim bills 

within three months of physical completion of the work or within one month of the date of the 

final certificate of completion furnished by the Engineer-in- Charge whichever is earlier. No 

further claims shall be made by the Contractor after submission of the final bill and these shall be 

deemed to have been waived and extinguished. Payments of those items of the bill in respect of 

which there is no dispute and of items in dispute, for quantities and rates as approved by Engineer-

in-Charge, will be made within six months, the period being reckoned from the date of receipt of 

the bill by the Engineer-in-Charge or his authorized representative. 
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Clause 9A: Payment of Contractor’s Bills to Banks: Not applicable 

Clause 10: Materials Supplied by the Employer: Not applicable 

Clause 10A: Materials to be provided by Contractor 

The Contractor shall, at his own expense, provide all materials, required for the works. 

The Contractor shall, at his own expense and without delay, supply to the Engineer-in-Charge 

samples of materials to be used on the work and shall get these approved in advance. All such 

materials to be provided by the Contractor shall be in conformity with the specifications laid down 

or referred to in the Contract. The Contractor shall, if requested by the Engineer-in-Charge furnish 

proof, to the satisfaction of the Engineer-in-Charge that the materials so comply. The Engineer-

in-Charge shall within thirty days of supply of samples or within such further period as he may 

require intimate to the Contractor in writing whether samples are approved by him or not. If 

samples are not approved, the Contractor shall forthwith arrange to supply to the Engineer-in-

Charge for his approval, fresh samples complying with the specifications laid down in the 

Contract. When materials are required to be tested in accordance with specifications, approval of 

the Engineer-in-Charge shall be issued after the test results are received. 

The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed 

and shall not make use of or incorporate in the work any materials represented by the samples 

until the required tests or analysis have been made and materials finally accepted by the Engineer-

in-Charge. The Contractor shall not be eligible for any claim or compensation either arising out 

of any delay in the work or due to any corrective measures required to be taken on account of and 

as a result of testing of materials. 

The Contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as 

the Engineer-in-Charge may require for collecting, and preparing the required number of samples 

for such tests at such time and to such place or places as may be directed by the Engineer-in-

Charge and bear all charges and cost of testing. The Engineer-in-Charge or his authorized 

representative shall at all times have access to the works and to all workshops and places where 

work is being prepared or from where materials, manufactured articles or machinery are being 

obtained for the works and the   Contractor shall afford every facility and every assistance in 

obtaining the right to such access. 

The Engineer-in-Charge shall have full powers to require the removal from the premises of all 

materials which in his opinion are not in accordance with the specifications and in case of default, 

the Engineer-in-Charge shall be at liberty to employ at the expense of the Contractor, other persons 

to remove the same without being answerable or accountable for any loss or damage that may 

happen or arise to such materials. The Engineer-in-Charge shall also have full powers to require 

other proper materials to be substituted thereof and in case of default, the Engineer-in-Charge may 

cause the same to be supplied and all costs which may attend such removal and substitution shall 

be borne by the Contractor. 

The Contractor shall at his own expense, provide a material testing lab at the site for conducting 

routine field tests. The lab shall be equipped at least with the testing equipment as specified in 

Contract. 
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If the Engineer-in-Charge instructs the Contractors to carry out a test not specified in the 

Specification to check whether any work has a Defect. Such tests are to be carried out by the 

Contractor by deploying agencies and paying all the cost for such tests. 

Clause 10B: 

(i) Secured Advance on Non-perishable Materials 

The Contractor, on signing an indenture in the form to be specified by the Engineer-in-Charge, 

shall be entitled to be paid during the progress of the execution of the work up to 75 (seventy- 

five) % of the assessed value of any materials which are in the opinion of the Engineer-in-

Charge non-perishable, non-fragile and non-combustible and are in accordance with the 

Contract and which have been brought on the site in  connection therewith and are adequately 

stored and/or protected against damage by weather or other causes but which have not at the 

time of advance been incorporated in the works. When materials on account of which an 

advance has been made under this sub-clause are incorporated in the work, the amount of such 

advance shall be recovered/ deducted from the next payment(s) made under any of the clause 

or clauses of this Contract. 

(ii) Mobilization Advance  

If requested by the Contractor, the Employer shall make interest bearing advance payment for 

mobilization of labour, stores and workshops including camps, labour sheds, machineries and 

construction plant, etc. for preliminary and enabling Works, after the signing of Contract 

agreement to the extent of 10% (ten percent) of Contract price against an Unconditional Bank 

Guarantee issued by Scheduled Commercial Bank/ Nationalized Bank. Such advance shall be 

paid in two installments. The first installment of 5% (five percent) shall be released by the 

Engineer-in-charge to the Contractor on a request made by the Contractor to the Engineer-in-

charge in this behalf. The second and subsequent installment of 5% (five percent) shall be 

released by the Engineer-in-Charge after the Contractor furnishes a proof of the satisfactory 

utilization of the earlier installment to the entire satisfaction of the Engineer-in-charge. 

The mobilization advance bears simple interest at the rate of 10% and shall be calculated from 

the date of payment to the date of recovery (365 days in a year) both days inclusive, on the 

outstanding amount of advance. 

Before any installment of advance is released, the Contractor shall execute a Bank Guarantee 

Bond from a Scheduled Commercial Bank/ Nationalized Bank approved by Reserve Bank of 

India (RBI) for the amount equal to 110% of amount of advance and valid till the Completion 

period. 

Recovery of such sums advanced shall be made by the deduction from the Contractors bills 

commencing after first ten percent of the gross value of the work is executed and paid, on pro-

rata percentage basis to the gross value of the work billed beyond 10% in such away that the 

entire advance is recovered by the time eighty percent (80%) of gross value of the Contract is 

executed and paid together with interest due on the entire outstanding amount upto the date of 

recovery of the installment. 

If the advance payment has not been repaid prior to the issue of the Taking over Certificate for 
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the work or prior to termination under Clause 50 and 51of Section-IV, the balance advance is 

payable by the Contractor to the Employer. 

A separate dedicated Bank Account shall be opened by the Contractor in any Nationalized Bank 

before release of mobilization/ tools & plants advance and shall be utilized for the purpose of 

the project only.  

Installments of Mobilization advance except the first installment shall be released only after 

receiving the utilization certificate supported by Bank statement of the said account showing the 

disbursement of mobilization advance by the Contractor. 

(iii) Plant Machinery & Shuttering Material Advance: Not Applicable 

Clause 10C: Price Adjustment due to increase/decrease in prices/wages after Receipt of Tender 

for Works (Price Escalation/De-escalation) 

There will be no escalation on account of any increase in price index in the price of materials   

or labors, imposition of sales tax or enactment of any new law or imposition of levies etc.  No 

price escalation shall be applicable even during the extended period for completing the works.  

No extra claim in this regard will be entertained 

Clause 10D: Materials Obtained During Excavation 

The Contractor shall treat all materials obtained during excavation of the site for a work, etc. as 

Government property and the same shall be disposed-off according to the instructions in writing 

issued by the Engineer-in-Charge. 

Clause 11: Works to be executed in accordance with Specifications, Drawings, and Orders etc. 

The Contractor shall execute the work as per the sequence submitted by the Contractor and 

approved by the Engineer-in-Charge from time to time so that all other items of the work               

to be executed by other agencies are completed progressively along with the main work. 

The Contractor shall execute the whole and every part of the work in the most substantial and 

workman like manner both as regards materials and otherwise in every respect in strict 

accordance with the specifications. The Contractor shall also conform exactly, fully and faithfully 

to the design, drawings and instructions in writing in respect of the work signed by the Engineer-

in-Charge and the Contractor shall be furnished free of charge one copy of the Contract 

documents together with specifications,  designs, drawings and instructions as are not included 

in the standard specifications or in any Bureau of Indian Standard or any other, published 

standard or code or, Schedule of Rates or any other printed publication referred to elsewhere in 

the Contract. 

The Contractor shall comply with the provisions of the Contract and with the care and diligence 

execute and maintain the works and provide all labour and materials, tools and plants including 

for measurements and supervision of all works, structural plans and other things of temporary or 

permanent nature required for such execution and maintenance in so far as the necessity for 

providing these, is specified or is reasonably inferred from the Contract. The Contractor shall 



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

88 

 

take full responsibility for adequacy, suitability and safety of all the works and methods of 

construction. 

At least 10% of prescribed Tests as per Central Public Works Department Manual/ IS Codes of 

construction materials shall be carried out from the outside approved/ NABL recognized 

Laboratory as may be approved by Engineer-in-Charge without any extra expenditure to 

Employer. 

The   Contractor shall establish a field test laboratory on the site with latest equipment’s for 

carrying out field tests of construction materials and shall maintain proper records of all the 

test results. 

Clause 12: Deviations/ Variations: Extent 

12.1 The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions 

to, or substitutions for the original specifications, drawings, designs and instructions that may 

appear to him to be necessary or advisable during the progress of the work, (ii) increase or 

decrease the quantity of any work included in the Contract, (iii) change the character or quality 

or kind of any such work,  (iv) change any specified sequence, or timing of construction of any 

part of the Works and (v) to omit a part of the works in case of non-availability of a portion of 

the site or for any other reasons and the Contractor shall be bound to carry out the works in 

accordance with any instructions given to him in writing signed by the Engineer-in-Charge and 

such alterations, omissions, additions or substitutions, etc. shall form part of the Contract as if 

originally provided therein and any altered, additional or substituted work which the Contractor 

may be directed to do in the manner specified above as part of the works, shall be carried out 

by the Contractor on the same conditions in all respects on which he agreed to do the main 

work.  

No such variations shall in any way vitiate or invalidate the Contract, but the effect if any, of 

all such variations shall be valued in accordance with Clause – 12A. 

Provided that where the issue of an instruction to vary the Works is necessitated by some 

default of or breach of Contract by the Contractor or for which he is responsible, any 

additional cost attributable to such default shall be borne by the Contractor.  

12.2 The time for completion of the works shall, in the event of any deviations resulting in additional 

cost over the tendered value sum being ordered, be extended, if requested by the Contractor, as 

follows; 

i) In the proportion which the additional cost of the altered, additional or substituted work, 

bears to the original tendered value plus 

ii) 25% of the time calculated in (i) above or such further additional time as may be considered 

reasonable by the Engineer-in-Charge. 

12.3  The unit rate mentioned in Schedule of Quantities (SoQ) for the individual items shall apply 

for the quantities mentioned in Schedule of Quantities plus hundred percent (100%) of SoQ. 

When such deviations exceed the above limit then the rates for such variations and the altered, 

additional and substituted item shall be determined in accordance with procedure indicated 



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

89 

 

under clause-12A of Section-IV. 

12.4 Any operation incidental to, or necessary for proper execution of the item included in the 

Schedule of quantities or in the Schedule of rates mentioned above, whether or not, specifically 

indicated in the description of the item and the relevant specifications, shall be deemed to be 

included in the rates quoted by the Tenderer or the rate given in the said Schedule of rates, as 

the case may be. Nothing extra shall be admissible for such operations. 

Clause 12A: Payments for Change of Scope (Variations): 

The rates for extra / additional, substituted items and deviated items of Work as are required to 

be executed due to variations, as stated in Clause-12 above shall be payable in the manner as 

stated hereunder: 

12A.1  In the case of extra item(s) (items that are completely new), which are Non-Scheduled Items 

(not available in the Delhi Schedule of Rates), the Contractor may within fifteen days of 

receipt of order or occurrence of the item(s) claim rates, supported by proper analysis, which 

shall include invoices, vouchers etc. from Manufacturer’s specification for the work failing 

which the rates approved by Engineer-in-Charge shall be binding and the Engineer-in-Charge 

shall within one month of the receipt of the claims supported by analysis, after giving 

consideration to the analysis of the rates submitted by the Contractor, determine the rates on 

the basis of the market rates and the Contractor shall be paid in accordance with the rates so 

determined. Market Rate shall be the rate as decided by the Engineer-in-Charge on the basis 

of the cost of materials and labour at the time of commencement of execution of the item, 

where the work is to be executed, plus 15% percentage towards all overheads and profits. 

12A.2  In case the extra item(s) or substituted item (s) being the Scheduled Item (Delhi Schedule of 

rates 2021), these shall be paid as per the Delhi Schedule of rates, 2021, plus/minus tender 

percentage with respect to estimated cost. 

12A.3 In case the rate for the substituted item & agreement item (to be substituted) both are not 

existing in Delhi Schedule of Rate at which the Cost Estimates have been prepared, then the 

rate for the agreement item and substituted item shall be determined in the manner as 

mentioned in the following para:  

a)  If the market rate for the substituted item so determined is more than the market rate of 

the agreement item (to be substituted), the rate payable to the Contractor for the substituted 

item shall be the rate for the agreement item (to be substituted) so increased to the extent 

of the difference between the market rates of substituted item and the agreement item (to 

be substituted).  

b)  If the market rate for the substituted item so determined is less than the market rate of the 

agreement item (to be substituted), the rate payable to the Contractor for the substituted 

item shall be the rate for the agreement item (to be substituted) so decreased to the extent 

of the difference between the market rates of substituted item and the agreement item (to 

be substituted). 

12A.4 The rate for deviated item(s) beyond the specified limit as mentioned in Clause 12.3 above 

shall be determined in the following manner: 
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a) The deviated item that does not exist in Delhi Schedule of Rates, the same shall be 

determined in the manner specified in Clause 12A.1 above. 

b) The deviated item that exists in Delhi Schedule of Rates, the same shall be paid as per 

the scheduled rate prevailing at time of execution of work. 

Under no circumstances the Contractor shall at any stage, suspend the work on account of non-

settlement on rates of such deviated, altered, additional or substituted items. 

Clause 13:  Foreclosure of Contract due to Abandonment or Reduction in Scope of Work 

If at any time after acceptance of the tender, Engineer-in-Charge shall decide to abandon or 

reduce the scope of the works for any reason whatsoever and hence not require the whole or 

any part of the works to be carried out, the Engineer-in-Charge shall give notice in writing to 

that effect to the Contractor and the Contractor shall act accordingly in the matter.  The   

Contractor shall have no claim to any payment of compensation or otherwise whatsoever, on 

account of any profit or advantage which he might have derived from the execution of the 

works in full but which he did not derive in consequence of the foreclosure of the whole or part 

of the works. 

The Contractor shall be paid at Contract rates, full amount for works executed at site and, in 

addition, a reasonable amount as certified by the Engineer-in-Charge for the items hereunder 

mentioned which could not be utilized on the work to the full extent in view of the foreclosure; 

i. Any expenditure incurred on preliminary site work, e.g., temporary access roads, 

temporary labour huts, staff quarters and site office; storage accommodation and water 

storage tanks. 

ii. The Employer shall have the option to take over Contractor’s materials or any part thereof 

either brought to site or of which the Contractor is legally bound to accept delivery from 

Suppliers (for incorporation in or incidental to the work) provided, however the Employer 

shall be bound to take over the materials or such portions thereof as the Contractor does 

not desire to retain. For materials taken over or to be taken over by the Employer, cost of 

such materials as detailed by Engineer-in- Charge shall be paid. The cost shall, however, 

take into account purchase price, cost of transportation and deterioration or damage which 

may have been caused to materials whilst in the custody of the Contractor. 

iii. If any materials supplied by the Employer are rendered surplus, the same except normal 

wastage shall be returned by the   Contractor to the Employer at rates not exceeding those 

at which these were originally issued, less allowance for any deterioration or damage 

which may have been caused whilst the materials were in the custody of the Contractor. 

In addition, cost of transporting such materials from site to the Employer’s stores, if so 

required by the Employer, shall be paid. 

iv. Reasonable compensation for transfer of T & P from site to Contractor’s permanent stores 

or to his other works, whichever is less. If T & P are not transported to either of the said 

places, no cost of transportation shall be payable. 

v. Reasonable compensation for repatriation of Contractor’s site staff and imported labour to 

the extent necessary. 

The Contractor shall, if required by the Engineer-in-Charge, furnish to him, books of account, 
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wage books, time sheets and other relevant documents and evidence as may be necessary to 

enable him to certify the reasonable amount payable under this condition. 

The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the 

cost of the work remaining incomplete on the date of closure, i.e. total stipulated cost of the 

work as per accepted tender less the cost of work actually executed under the Contract and less 

the cost of Contractor’s materials at site taken over by the Employer as per item (ii) above. 

Provided always that against any payments due to the Contractor on this account or otherwise, 

the Engineer-in-Charge shall be entitled to recover or be credited with any outstanding balances 

due from the Contractor for advance paid in respect of any tool, plants and materials and any 

other sums which at the date of termination were recoverable by the Employer from the 

Contractor under the terms of the Contract. 

In the event of action being taken under Clause 13 to reduce the scope of work, the Contractor 

may furnish fresh Performance Security on the same conditions, in the same manner and at the 

same rate for the balance tendered amount and initially valid up to the extended date of 

completion or stipulated date of completion if no extension has been granted plus minimum 60 

days beyond that. Wherever such a fresh Performance Security is furnished by the Contractor 

the Engineer-in-Charge may return the previous Performance Security. 

Clause 14: Carrying out Part Work at Risk & Cost of Contractor 

If the Contractor: 

(i) At any time makes default during currency of work or does not execute any part of the 

work with due diligence and continues to do so even after a notice in writing of 7 days 

in this respect from the Engineer-in-Charge; or 

(ii)  Commits default in complying with any of the terms and conditions of the Contract 

and does not remedy it or takes effective steps to remedy it within 7 days even after a 

notice in writing is given in that behalf by the Engineer-in-Charge; or 

Fails to complete the work(s) or items of work with individual dates of completion, on or 

before the date(s) so determined, and does not complete them within the period specified in 

the notice given in writing in that behalf by the Engineer-in-Charge.  The Engineer-in-Charge 

without invoking action under clause 3 of GCC may, without prejudice to any other right or 

remedy against the Contractor which have either accrued or accrue thereafter to the 

Employer, by a notice in writing to take the part work / part incomplete work of any item(s) 

out of his hands and shall have powers to: 

(a) Take possession of the site and any materials, constructional plant, implements, stores, 

etc., thereon; and/or 

(b) Carry out the part work/ part in complete work of any item(s) by any means at the risk 

and cost of the Contractor. 

The Engineer-in-Charge shall  determine the amount, if any, is recoverable from the 

Contractor for completion of the part work/ part in complete work of any item(s) taken out of 

his hands and execute at the risk and cost of the Contractor, the liability of Contractor on 
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account of loss or damage suffered by the Employer because of action under this clause shall 

not exceed 10% of the tendered value of the work. 

In determining the amount, credit shall be given to the Contractor with the value of work done 

in all respect in the same manner and at the same rate as if it had been carried out by the original 

Contractor under the terms of his Contract, the value of Contractor's materials taken over and 

incorporated in the work and use of plant and machinery belonging to the Contractor. The 

certificate of the Engineer-in-Charge as to the value of work done shall be final and conclusive 

against the Contractor provided always that action under this clause shall only be taken after 

giving notice in writing to the Contractor. Provided also that if the expenses incurred by the 

Employer are less than the amount payable to the Contractor at his agreement rates, the 

difference shall not be payable to the Contractor. 

Any excess expenditure incurred or to be incurred by the Employer in completing the part work/ 

part in complete work of any item(s) or the excess loss of damages suffered or may be suffered 

by the Employer as aforesaid after allowing such credit  shall without prejudice to any other 

right or remedy available to the Employer in law or per as agreement be recovered from any 

money due to the Contractor on any account, and if such money is insufficient, the Contractor 

shall be called upon in writing and shall be liable to pay the same within 30 days. 

If the Contractor fails to pay the required sum within the aforesaid period of 30 days, the 

Engineer-in-Charge shall have the right to sell any or all of the Contractors' unused materials, 

constructional plant, implements, temporary building at site etc. and adjust the proceeds of sale 

thereof towards the dues recoverable from the Contractor under the Contract and if thereafter 

there remains any balance outstanding, it shall be recovered in accordance with the provisions 

of the Contract. 

In the event of above course being adopted by the Engineer-in-Charge, the Contractor shall 

have no claim to compensation for any loss sustained by him by reason of his having purchased 

or procured any materials or entered into any engagements or made any advance on any account 

or with a view to the execution of the work or the performance of the Contract. 

Clause 15: Suspension of Work 

i. The Contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose 

decision shall be final and binding on the Contractor) suspend the progress of the works 

or any part thereof for such time and in such manner as the Engineer-in-Charge may 

consider necessary so as not to cause any damage or injury to the work already done or 

endanger the safety thereof for any of the following reasons: 

a) On account of any default on the part of the Contractor or; 

b) For proper execution of the works or part thereof for reasons other than the default of the 

Contractor; or 

c) For safety of the works or part thereof. 

The Contractor shall, during such suspension, properly protect and secure the works to the 

extent necessary and carry out the instructions given in that behalf by the Engineer-in-Charge. 

ii. If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 
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a) The Contractor shall be entitled to an extension of time equal to the period of every such 

suspension plus 25%, for completion of the item or group of items of work for which a 

separate period of completion is specified in the Contract and of which the suspended work 

forms a part, and; 

b) If the total period of all such suspensions in respect of an item or group of items or work 

for which a separate period of completion is specified in the Contract exceeds thirty  days,  

the Contractor shall, in addition, be entitled to such compensation as the  Engineer-in-  

Charge  may consider reasonable in respect of salaries and/or wages paid by the Contractor 

to his employees and labour at site, remaining idle during the period of suspension, adding 

thereto 2% to cover indirect expenses of the Contractor provided the Contractor submits his 

claim supported by details to the Engineer-in-Charge within fifteen days of the expiry of 

the period of 30 days. 

iii. If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more 

than three months at a time, except when suspension is ordered for reason (a) in sub para 

(i) above, the Contractor  may  after  receipt  of  such  order  serve a  written  notice  on  

the  Engineer-in-Charge requiring permission within fifteen days from receipt by the 

Engineer-in-Charge of the said notice, to proceed with the work or part thereof in regard 

to which progress has been suspended and if such permission is  not  granted  within  that  

time,  the   Contractor,  if  he  intends  to  treat  the suspension, where it affects only a part 

of the works as an omission of such part by the Employer or where it affects whole of the 

works, as an abandonment of the works by the Employer, shall within ten days of expiry 

of such period of 15 days give notice in writing of his intention to the Engineer-in-Charge. 

In the event of the Contractor treating the suspension as an abandonment of the Contract 

by the Employer, he shall have no claim to payment of any compensation on account of 

any profit or advantage which he might have derived from the execution of the work in 

full but which he could not derive in consequence   of   the   abandonment. He shall, 

however, be entitled to such compensation, as the Engineer-in-Charge may consider 

reasonable, in respect of salaries and/or wages paid by him to his employees and labour at 

site, remaining idle in consequence adding to the total thereof 2% to cover indirect 

expenses of the Contractor provided the Contractor submits his claim supported by details 

to the Engineer-in-Charge within 30 days of the expiry of the period of 3 months. 

Clause 16: Action in case Work not done as per Specifications 

All works under or in course of execution or executed in pursuance of the Contract, shall at all 

times be open  and  accessible  to  the  inspection   and  supervision   of the   Engineer-in-

Charge,   his   authorized subordinates in charge of the work and all the superior officers, officer 

of the Quality Assurance Unit of the Employer or any organization engaged by the Employer 

for Quality Assurance and of the Chief Technical Examiner’s Office, and the Contractor shall, 

at all times, during the usual working hours and at all other times at which reasonable  notice 

of the visit of such officers has been given to the Contractor, either himself be present to receive 

orders and instructions or have a responsible agent duly accredited in writing, present for that 

purpose. Orders given to the Contractor’s agent shall be considered to have the same force as 

if they had been given to the Contractor himself. 
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If it shall appear to the Engineer-in-Charge or his authorized subordinates in charge of the work 

of Quality Assurance or his subordinate officers or the officers of the organization engaged   by  

the  Employer   for  Quality Assurance, that any work has been executed with unsound, 

imperfect, or unskillful workmanship, or with materials  or  articles  provided  by  him  for  the  

execution  of  the  work  which  are unsound or of a quality inferior  to that  contracted  or  

otherwise  not in accordance with  the  Contract,  the   Contractor  shall,  on demand in writing 

which shall be made within the specified time given by the Engineer-in-Charge, 

notwithstanding that the same may have been passed, certified and paid for forthwith rectify, 

or remove and reconstruct the work so specified in whole or in part, as the case may require or 

as the case may be, remove the materials or articles so specified and provide other proper and 

suitable materials or articles at his own charge and cost. In the event of the failing to do so 

within a period specified by the Engineer-in-Charge in his demand aforesaid, then the 

Contractor shall be liable to pay compensation at the same rate as under Clause 2 of GCC (for 

non-completion of the work in time) for this default. 

In such case the Engineer-in-Charge may not accept the item of work at the rates applicable 

under the Contract but may accept such items at reduced rates as the authority specified in 

Contract may consider reasonable during the preparation of on account bills or final bill if the 

item is so acceptable without detriment to the safety and utility of the item and the structure or 

he may reject the work outright without any payment and/or get it and other connected and 

incidental items rectified, or removed and re-executed at the risk and cost of the Contractor. 

Decision of the Engineer-in-Charge to be conveyed in writing in respect of the same will be 

final and binding on the Contractor. 

Clause 17:  Contractor Liable for Damages, Defects During Defect Liability Period 

The Defect Liability Period shall commence from the date of issue of the Taking Over Certificate 

or Completion Certificate whichever is later. 

If the Contractor or his working people or servants shall break, deface, injure or destroy any 

part of construction works in which they may be working, or any building, road, road kerb, 

fence, enclosure, water pipe, cables, drains, electric or telephone post or wires, trees, grass or 

grassland, or cultivated ground contiguous to the premises on which the work or any part of it 

is being executed, or if any damage shall happen to the work while in progress, from any cause 

whatever or if any defect, shrinkage or other faults appear in the work within 12 months after a 

certificate, final or otherwise of its completion, shall have been given by the Engineer-in-

Charge as aforesaid arising out of defective or improper materials or workmanship, the 

Contractor shall upon receipt of a notice in writing on that behalf make the same good at his 

own expense, or in default, the Engineer-in-Charge cause the same to be made good by other 

workmen and deduct the expense from any sums that may be due, or at any time thereafter may 

become due to the Contractor, or from his Security Deposit, or the proceed of sale thereof or of 

a sufficient portion thereof. 

The Security Deposit of the Contractor shall be refunded in accordance with Clause 1A (ii) of 

GCC. 
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Clause 18:  Contractor Supply Tools & Plants Etc. 

The Contractor shall provide at his own cost all materials (except such special materials, if any, 

as may in accordance with the Contract be supplied from the Engineer-in-Charge’s stores), 

machinery, tools & plants as specified in Contract. In addition to this, appliances, implements, 

other plants, ladders, cordage, tackle, scaffolding and temporary works required for the proper 

execution of the work, whether original, altered or substituted and whether included in the 

specifications or other documents forming part of the Contractor referred to in these conditions 

or not, or which may be necessary for the purpose of  satisfying or complying with the 

requirements of the Engineer-in-Charge to any matter as to which under these conditions he is 

entitled to be satisfied, or which he is entitled to require together with carriage therefore to  and 

from the work. The Contractor shall also supply without charge the requisite number of persons 

with the means and materials, necessary for the purpose of setting out works, and counting, 

weighing and assisting the measurement for examination at any time and from time to time of 

the work or materials. Failing his so doing, the same may be provided by the Engineer-in-

Charge at the expense of the Contractor and  the expenses may be deducted, from any money 

due to the Contractor, under this Contract or otherwise and/ or from his Security Deposit or the 

proceeds of sale thereof, or of a sufficient portion thereof. 

Clause 18A: Recovery of Compensation Paid to Workmen 

In every case in which by virtue of the provisions sub-section (1) of Section 12, of the 

Workmen’s Compensation Act, 1923, the Employer is obliged to  pay compensation to a  

workman employed by the Contractor, in execution of the works, the Employer will recover 

from the Contractor, the amount of the compensation so paid; and, without prejudice to the 

rights of the Employer under sub-section (2) of Section 12, of the said Act, the Employer shall 

be at liberty to recover  such amount  or any part thereof by deducting it from the Security 

Deposit or from any sum due by the Employer to the Contractor whether under this Contract or 

otherwise. The Employer shall not be bound to contest any claim made against it under sub-

section (1) of Section 12, of the said Act, except on the written request of the Contractor and 

upon his giving to the Employer full security for all costs for which the Employer might become 

liable in consequence of contesting such claim. 

Clause 18B: Ensuring Payment and Amenities to Workers, if Contractor Fails 

ln every case in which by virtue of the provisions of the Contract Labour (Regulation and 

Abolition) Act, 1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 

1971, the Employer is obliged to pay any amounts of wages to a workman employed by the 

Contractor in execution of the works, or to incur any expenditure in providing welfare and 

health amenities required to be provided under the above said Act and the rules under Clause 

19H or under the Rules framed by Government from time to time for the protection of health 

and sanitary arrangements  for workers employed by Contractor, the Employer will recover  

from the Contractor, the amount  of wages so paid or the amount  of  expenditure  so incurred;  

and  without  prejudice to the rights  of  the Employer under sub-section(2)  of Section 20, and 

sub-section (4) of Section 21, of the Contract Labour (Regulation  and Abolition)  Act, 1970,  
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the Employer shall be at liberty to recover such amount or any part thereof by deducting it from 

the Security Deposit or from any sum due by the Employer to the Contractor whether under 

this Contract or otherwise the Employer shall not be bound to contest any claim made against 

in under sub-section (1) of Section 20, sub-section (4) of Section 21, of the said Act, except on 

the written request of the Contractor and upon his giving to the Employer full security for all 

costs for which the Employer might become liable in contesting such claim. 

Clause 19: Labour Laws to be complied by Contractor 

The Contractor shall obtain a valid license under the Contract Labour (R&A) Act, 1970, and 

the Contract Labour (Regulation and Abolition) Central Rules, 1971, before the 

commencement of the work, and continue to have a valid license until the completion of the 

work. The Contractor shall also abide by the provisions of the Child Labour (Prohibition and 

Regulation) Act, 1986. 

The Contractor shall also comply with the provisions of the building and other Construction 

Workers (Regulation of Employment & Conditions of Service) Act, 1996 and the building and 

other Construction Workers Welfare Cess Act, 1996. 

Any failure to fulfil these requirements shall attract the penal provisions of this Contract arising 

out of the resultant non-execution of the work. 

Clause 19A 

No labour below the age of fourteen years shall be employed on the work. 

Clause 19B: Payment of Wages 

i. The Contractor shall pay to labour employed by him either directly or through Subcontractors, 

wages not less than fair wages as per the provisions of the Contract Labour (Regulation and   

Abolition) Act, 1970 and the Contract Labour (Regulation and Abolition) Central Rules, 1971, 

wherever applicable. 

ii. The Contractor shall, notwithstanding the provisions of any Contract to the contrary, cause to 

be paid fair wage to labour indirectly engaged on the work, including any labour engaged by 

his Subcontractors in connection with the said work, as if the labour had been immediately 

employed by him. 

iii. In  respect  of  all  labour  directly  or  indirectly  employed  in  the  works  for performance   of  

the Contractor’s part of this Contract, the Contractor shall comply with or cause to be complied 

with the Contractor’s Labour Regulations made by the Employer from time to time in regard to 

payment of wages, wage period, deductions from wages recovery of wages not paid and 

deductions unauthorizedly made, maintenance of wage books or wage slips, publication of scale 

of wages and other terms of employment, inspection and submission of periodical returns and 

all other matters of the like nature or  as  per  the  provisions  of  the  Contract  Labour  

(Regulation  and Abolition)  Act,  1970,  and  the Contract Labour (Regulation and Abolition) 

Central Rules, 1971, wherever applicable. 

iv. The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to the 

Contractor any sum required or estimated to be required for making good the loss suffered by a 
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worker or workers by reason of non-fulfilment of the conditions of the Contract for the benefit 

of the workers, non-payment of wages or of deductions made from his or their wages which are 

not justified by their terms of the Contract or non- observance of the Regulations. 

v. Under the provision of Minimum Wages (Central) Rules, 1950, the Contractor is bound to allow 

to the labour directly or indirectly employed in the works one day rest for 6 days continuous 

work and pay wages at the same rate as for duty. In the event of default, the Engineer-in-Charge 

shall have the right to deduct the sum or sums not paid on account of wages for weekly holidays 

to any labour and pay the same to the persons entitled thereto from any money due to the 

Contractor by the Engineer-in-Charge concerned. 

vi. The Contractor  shall comply with the provisions  of the Payment of Wages Act, 1936, 

Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act, 

1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and  the   Contractor’s  

Labour  (Regulation  and Abolition) Act 1970, Employees Provident Fund & miscellaneous 

provisions act 1952, Employees state insurance act 1948 or the modifications thereof or any 

other laws relating thereto and the rules made thereunder from time to time. 

vii. The Contractor shall indemnify and keep indemnified the Employer against payments to be 

made under and for the observance of the laws aforesaid without prejudice to his right to claim 

indemnity from his sub- Contractors. 

viii. The laws aforesaid shall be deemed to be a part of this Contract and any breach thereof shall be 

deemed to be a breach of this Contract. 

ix. Whatever is the minimum wage for the time being, or if the wage payable is higher than such 

wage, such wage shall be paid by the Contractor to the workmen directly without the 

intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any amount 

from the minimum wage payable to the workmen as and by way of commission or otherwise. 

The Contractor shall ensure that no amount by way of commission or otherwise is deducted or 

recovered by the Jamadar from the wage of workmen. 

Clause 19C: Safety Provisions for Labour and Penalty on Default 

In respect of all labour directly or indirectly employed in the work for the performance of the 

Contractor’s part of this Contract, t h e  Contractor shall a t  his own expense arrange for the 

safety provisions as per Safety Code framed from time to time and shall at his own expense 

provide for all facilities in connection therewith. In case the Contractor fails to make 

arrangement and provide necessary facilities as aforesaid, he shall be liable to pay a penalty of 

Rs.200/- for each default and in addition, the Engineer-in-Charge shall be at liberty to make 

arrangement and provide facilities as aforesaid and recover the costs incurred in that behalf 

from the Contractor. 

Clause 19 D: Submission of Labour Chart by every fortnight 

The Contractor shall submit by the 5thand 20thof every month, to the Engineer-in-Charge, a true 

statement showing in respect of these and half of the preceding month and the first half of the 

current month respectively:  

(1) The number of labourers employed by him on the work,  
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(2) Their working yours, 

(3)  The wages paid to them, 

(4) The accidents that occurred during the said fortnight showing the circumstances under 

which they happened and the extent of damage and injury caused by them, and 

(5) The number of female workers who have been allowed maternity benefit according to 

Clause19F and the amount paid to them. Failing which the Contractor shall  be liable to 

pay the Employer, a sum not exceeding Rs.200/- for each default or materially incorrect 

statement. The decision of the Engineer-in-Charge shall be final in deducting from any bill 

due to the Contractor; the amount levied as fine and be binding on the Contractor. 

Clause 19 E: Health and Sanitary Arrangements for workers 

In respect of all labour directly or indirectly employed in the works for the performance of the 

Contractor’s part of this Contract, the Contractor shall comply with or cause to be complied 

with all the rules framed by the Government from time to time for the protection of health 

and sanitary arrangements for workers employed by the Employer and its Contractors. 

Clause 19F: Maternity Benefit rules: 

Leave and pay during leave shall be regulated as follows:  

1. Leave: 

(i) In the case of delivery-maternity leave not exceeding 8 weeks, 4 weeks up to and 

including the day of delivery and 4weeks following that day, 

(ii)  In the case of miscarriage-upto 3weeks from the date of miscarriage. 

2. Pay: 

(i)   In the case of delivery-leave pay during maternity leave will be at the rate of the 

women’s average daily earnings, calculate total wages earned on the days when full 

time work was done during a period of three months immediately preceding the date 

on which she gives notice that she expects to be confined. 

(ii)    In the case of miscarriage-leave pay at the rate of average daily earning calculated on 

the total wages earned on the days when full time work was done during a period of 

three months immediately preceding the date of such miscarriage. 

3. Conditions for the grant of Maternity Leave: 

No maternity leave benefit shall be admissible to a woman unless she has been employed 

for a total period of not less than six months immediately preceding the date on which she 

proceeds on leave. 

4. The Contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as 

shown in appendix-I and II, and the same shall be kept at the place of work. 
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Clause 19G: Penalty for Non-Compliance for Labour Regulation 

In the event of the Contractor(s) committing a default or breach of any of the provisions of the 

Employer, Contractor’s Labour Regulations and Model Rules for the protection of health and 

sanitary arrangements for the workers as amended from time to time or furnishing any 

information or submitting or filing any statement under the provisions of the above Regulations 

and Rules which is materially incorrect, he/ they shall, without prejudice to any other liability, 

pay to the Government a sum not exceeding Rs.200/-for every default, breach or furnishing, 

making, submitting, filing such materially incorrect statements and in the event of the 

Contractor(s) defaulting continuously in this respect, the penalty maybe enhanced to Rs. 200/-

per day for each day of default subject to a maximum of 5 percent of the estimated cost of the 

work put to tender. The decision of the Engineer-in-Charge shall be final and binding on the 

parties. 

Should it appear to the Engineer-in-Charge that the Contractor(s) is/ are not properly 

observing and complying with the provisions of the CPWD. Contractor’s Labour Regulations 

and Model Rules and the provisions of the Contract Labour (Regulation and Abolition) Act 

1970, and the Contract Labour (R&A) Central Rules 1971, for the protection of health and 

sanitary arrangements for work-people employed by the Contractor(s) (hereinafter referred as 

“the said Rules”) the Engineer-in-Charge shall have power to give notice in writing to the 

Contractor(s) requiring that the said Rules be complied with and the amenities prescribed 

therein be provided to the work-people within a  reasonable time to be specified in the notice. 

If the Contractor(s) shall fail within the period specified in the notice to comply with and/ 

observe the said Rules and to provide the amenities to the work-people as aforesaid, the 

Engineer-in-Charge shall have the power to provide the amenities herein before mentioned at 

the cost of the Contractor(s). The Contractor(s) shall erect, make and maintain at his/ their own 

expense and to approved  standards all necessary huts and sanitary arrangements required for 

his/ their work-people on the site in connection with the execution of the works, and if the same 

shall not have been erected or constructed, according to approved standards, the Engineer-in-

Charge shall have power to give notice in writing to the Contractor(s) requiring that the said 

huts and sanitary arrangements be remodelled and/ or reconstructed according to approved 

standards, and if the Contractor(s) shall fail to remodel or reconstruct such huts and sanitary 

arrangements according to approved standards within the period specified in the notice, the 

Engineer-in-Charge shall have the power to remodel or reconstruct such huts and sanitary 

arrangements according to approved standards at the cost of the Contractor(s). 

Clause 19H: Providing Hutments, W/S, S/I, Drainage, Sanitations etc. for workers 

The Contractor(s) shall at his/their own cost provide his/their labour with a sufficient number 

of huts (hereinafter referred to as the camp) of the following specifications on a suitable plot 

of land to be approved by the Engineer-in-Charge. 

(i) 

(a) The minimum height of each hut at the eaves level shall be 2.10 m (7ft.) and the floor area 

to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member of the worker’s family 

staying with the labourer. 
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(b) The Contractor(s) shall in addition construct suitable cooking places having a minimum 

area of 1.80mx1.50m (6’x5') adjacent to the hut for each family. 

(c) The Contractor(s) shall also construct temporary latrines and urinals for the use of the 

labourers each on the scale of not less than four per each one hundred of the total strength, 

separate latrines and urinals being provided for women. 

(d) The Contractor(s) shall construct sufficient number of bathing and washing places, one unit 

for every 25 persons residing in the camp. These bathing and washing places shall be suitably 

screened. 

(ii) 

(a) All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other suitable 

local materials as may be approved by the Engineer-in-Charge. In case of sun-dried bricks, the 

walls should be plastered with mud gobri on both sides. The floor may be kutcha but plastered 

with mud gobri and shall be at least 15cm (6") above the surrounding ground. The roofs shall 

be laid with thatch or any other materials as may be approved by the Engineer-in-Charge and 

the Contractor shall ensure that throughout the period of their occupation, the roofs remain 

water-tight. 

(b) The Contractor(s) shall provide each hut with proper ventilation. 

(c) All doors, windows, and ventilators shall be provided with suitable leaves for security 

purposes. 

(d) There shall be kept an open space of at least 7.2m (8yards) between the rows of huts which 

may be reduced to 6m (20ft.) according to the availability of site with the approval of the 

Engineer-in-Charge. Back to back construction will be allowed. 

(iii) Water Supply: The Contractor(s) shall provide adequate supply of water for the use of 

labourers. 

The provisions shall not be less than two gallons of pure and wholesome water per head per day 

for drinking purposes and three gallons of clean water per head per day for bathing and 

washing purposes. Where piped water supply is available, supply shall beat stand posts and 

where the supply is from wells or river, tanks which may be of metal or masonry, shall  

be provided. The Contractor(s) shall also at his/ their own cost make arrangements for laying 

pipelines for water supply to his/ their labour camp from the existing mains wherever available, 

and shall pay all fees and charges therefore. 

(iv) The site selected for the camp shall be high ground, removed from jungle. 

(v) Disposal of Excreta- The Contractor(s) shall make necessary arrangements for the disposal 

of excreta from the latrines by trenching or incineration which shall be according to the 

requirements laid d o w n  b y  t h e  Local Health Authorities. If trenching or incineration is not 

allowed, the Contractor(s) shall make arrangements for the removal of the excreta through the 

Municipal Committee/ authority and inform it about the number of labourers employed so that 

arrangements may be made by such Committee/ Authority for the removal of the excreta. All 

charges on this account shall be borne by the Contractor and paid direct by him to the 

Municipality/ Authority. The Contractor shall provide one sweeper for every eight seats in case 
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of dry system. 

(vi) Drainage-The Contractor(s) shall provide efficient arrangements for draining away 

sullage water so as to keep the camp neat and tidy. 

(vii) The Contractor(s) shall make necessary arrangements for keeping the camp area 

sufficiently lighted to avoid accidents to the workers. 

(viii) Sanitation-The Contractor(s) shall make arrangements for conservancy and sanitation in 

the labour camps according to the rules of the Local Public Health and Medical Authorities. 

Clause 19I: Removal of incompetent Workers 

The Engineer-in-Charge may require the Contractor to dismiss or remove from the site of the 

work any person or persons in the Contractors’ employ upon the work who may be incompetent 

or misconduct himself and the Contractor shall forthwith comply with such requirements. 

In respect of maintenance/repair or renovation works etc. where the labour have an easy access 

to the individual houses, the Contractor shall issue identity cards to the labourers, whether 

temporary or permanent and he shall be responsible for any untoward action on the part of such 

labour.  The Engineer-in-Charge will display a list of Contractors working in the colony/Blocks 

on the notice board in the colony and also at the service centre, to apprise the residents about the 

same. 

Clause 19J: No part of building to be occupied- action on breach thereof 

It shall be the responsibility of the Contractor to see that the building under construction is not 

occupied by anybody unauthorizedly during construction, and is handed over to the Engineer-

in-Charge with vacant possession of complete building. If such building though completed is 

occupied illegally, then the Engineer-in-Charge shall have the option to refuse to accept the 

said building/ buildings in that position. Any delay in acceptance on this account will be treated 

as the delay in completion and for such delay, a levy upto 5% of tendered value of work may 

be imposed by the Employer whose decision shall be final both with regard to the justification 

and quantum and be binding on the Contractor. 

However, the Employer, through a notice, may require the Contractor to remove the illegal 

occupation any time on or before construction and delivery. 

Clause 19K: Employment of Skilled/Semi-Skilled Workers 

The Contractor shall, at all stages of work, deploy skilled/ semi-skilled tradesmen who are 

qualified and possess certificate in particular trade from Industrial Training Institute/ National 

Institute of construction Management and Research (NICMAR)/ National Academy of 

Construction, CIDC or any similar reputed and recognized Institute managed/ certified by State/ 

Central Government. The number of such qualified tradesmen shall not be less than 20% of 

total skilled/ semi-skilled workers required in each trade at any stage of work. The Contractor 

shall submit number of man days required in respect of each trade, it’s scheduling and the list 

of qualified tradesmen along with requisite certificate from recognized Institute to Engineer-in-
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Charge for approval. Notwithstanding such approval, if the tradesmen are found to have in 

adequate skill to execute the work of respective trade, the Contractor shall substitute such 

tradesmen within two days of written notice from Engineer-in-Charge. Failure on the part of 

Contractor to obtain approval of Engineer-in-Charge or failure to deploy qualified tradesmen 

will attract a compensation to be paid by Contractor at the rate of Rs. 600 per such tradesman 

per day. Decision of Engineer-in-Charge as to whether particular tradesman possesses requisite 

skill and amount of compensation in case of default shall be final and binding. 

Provided always, that the provisions of this clause, shall not be applicable for works with 

estimated cost put to tender being less than Rs.5 Crores. 

For work costing more than Rs. 10 Crores, and upto Rs. 50 Crores, the Contractor shall arrange 

on site training as per National Skill Development Corporation (NSDC) norms for at least 20% 

of the unskilled workers engaged in the project in co-ordination with the Employer & National 

Skill Development Corporation (NSDC) for certification at the level of skilled/semi-skilled 

tradesmen. 

For works costing more than Rs. 50 Crores, the Contractor shall arrange on site training as per 

National Skill Development Corporation (NSDC) norms for at least 30% of the unskilled 

worker engaged in the project in co-ordination with the Employer & National Skill 

Development Corporation (NSDC) for certification at the level of skilled/semi-skilled 

tradesmen. The cost of such training as stated above shall be borne by the Government. The 

necessary space and workers shall be provided by the Contractor and no claim what so ever 

shall be entertained. 

Clause 20: Minimum Wages act to be complied with 

The Contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and 

Contract Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules 

framed thereunder and other labour laws affecting Contract labour that may be brought into 

force from time to time. 

Clause 21: Work not to be Sublet/Action in Case of Insolvency 

The Contract shall not be assigned or sublet without the written approval of the Engineer-in-

Charge. And if the Contractor shall assign or sublet his Contract, or attempt to do so, or become 

insolvent or commence any insolvency proceedings or make any composition with his creditors 

or attempt to do so, or if  any bribe, gratuity, gift, loan, perquisite, reward or  advantage 

pecuniary or otherwise, shall either directly or indirectly, be given, promised or offered by the 

Contractor, or any of his servants or agent to any public officer or person in the employment of 

WAPCOS Limited in any  way relating to his office or employment, or if any such officer or 

person shall become in any way directly or indirectly interested in the Contract, the Engineer-

in-Charge on behalf of the Employer shall have power  to adopt the course specified in Clause 

3 of GCC hereof in the interest of the Employer and in the event of such course being adopted, 

the consequences specified in the said Clause 3of GCC shall ensue. 

The Contractor may sub-Contract any portion of specialized work only, with the approval of 
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the Engineer-in-Charge. Sub-contracting does not alter the Contractor’s obligations. The sub-

contacting Contractor shall be of repute. 

Clause 22: Sums payable by way of compensations 

All sums payable by way of compensation under any of these conditions shall be considered as 

reasonable compensation to be applied to the use of the Employer without reference to the actual 

loss or damage sustained and whether or not any damage shall have been sustained. 

Clause 23: Changes in Firm’s Constitution to be intimated 

Where the Contractor is a partnership firm, the previous approval in writing of the Engineer-

in-Charge shall be obtained before any change is made in the constitution of the firm. Where 

the Contractor is an individual or a Hindu undivided family business concern, such approval as 

aforesaid shall likewise be obtained before the Contractor enters into any partnership agreement 

where under the partnership firm would have the right to carry out the works hereby undertaken 

by the Contractor. If previous approval as aforesaid is not obtained, the Contract shall be 

deemed to have been assigned in contravention of Clause 21 of GCC and the same action may 

be taken, and the same consequences shall ensue as providedinthesaidClause21of GCC. 

Clause 24: Works to be Under Directions of Engineer-in-Charge 

All works to be executed under the Contract shall be executed under the direction and subject 

to the approval in all respects of the Engineer-in-Charge who shall be entitled to direct at what 

point or points and in what manner they are to be commenced, and from time to time carried 

on. 

The Engineer-in-Charge may delegate any of his duties and responsibilities to other people after 

notifying the Contractor and may cancel any delegation after notifying the Contractor. 

Clause 24A: Life Cycle Cost 

The Contractor shall be responsible for safety, quality and soundness of the buildings including 

structural elements beyond maintenance period. The Contractor shall have obligation to rectify 

such defects minimum up to 1 (one) years from the date of completion of work. The defects 

have to be rectified within a reasonable time not exceeding forty-five days after issue of notice 

by Engineer-in-Charge. If Contractor does not take corrective action within 45 days, then action 

for debarring of the agency shall be taken by the appropriate authority. 

Clause 25: Settlement of Disputes & Arbitration Amicable Resolution and Mediation 

25.1 Settlement of Disputes 

Except where otherwise provided in the contract, all questions and disputes relating to the 

meaning of the specifications, design, drawings and instructions here-in before mentioned and 

as to the quality of workmanship or materials used on the work or as to any other question, 

claim, right, matter or thing whatsoever in any way arising out of or relating to the contract, 
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designs, drawings, specifications, estimates, instructions, orders or these conditions or 

otherwise concerning the works or the execution or failure to execute the same whether arising 

during the progress of the work or after the cancellation, termination, completion or 

abandonment thereof shall be dealt with as mentioned hereinafter: 

i) If the Contractor considers any work demanded of him to be outside the requirements of the 

Contract, or disputes any drawings, record or decision given in writing by the Engineer-in-

Charge on any matter in connection with or arising out of the Contract or carrying out of the 

work, to be unacceptable, he shall promptly within 15 days request Engineer-in-Charge in 

writing for written instruction or decision. Thereupon, the Engineer-in-Charge shall give his 

written instructions or decision within a period of one month from the receipt of the 

Contractor’s letter. 

ii) In case the Contractor is not satisfied with the decision of Engineer-in-Charge, he may proceed 

for arbitration as detailed in Clause 25.2 hereinafter. 

iii) It is a term of Contract that each party invoking arbitration must exhaust the aforesaid 

mechanism of settlement of claims/disputes prior to invoking arbitration. 

iv) Performance of this Agreement/ Contract shall continue during arbitration proceedings or any 

other dispute resolution mechanism pursuant to Clause 25.2. No payment due or payable by 

the Employer shall be withheld on account of pending reference to the arbitration or other 

dispute resolution mechanism except to the extent that such payment of dispute. 

25.2 Arbitration 

Any dispute, controversy of claims arising out of or relating to this Agreement or the breach, 

termination or invalidity thereof, shall be settled through following mechanism: 

a. Firstly, the aggrieved party shall write a letter to the other party detailing its grievances and 

calling upon the other party to amicably resolve the dispute by convening a joint meeting. 

Accordingly, the parties as per their convenience shall jointly convene the said meeting(s), 

wherein minutes of the said meeting(s) shall be prepared and countersigned by all the parties. 

It is mandatory to prepare minutes of meeting(s) and to be countersigned by all the parties, 

irrespective of the outcome of the said meeting(s). 

 

b. In the event the parties are unable to reach on any settlement in the said meeting(s), then the 

aggrieved party shall mandatorily resort to pre-litigation mediation mechanism with Delhi 

High Court Mediation Cell, New Delhi. 

 

c. It is only upon failure of the pre-litigation mediation mechanism with Delhi High Court 

Mediation Cell, then the aggrieved party shall resort to resolution of disputes through 

arbitration of a Sole Arbitrator. The appointing authority of Sole Arbitrator is CMD, 

WAPCOS Limited, to which neither of the parties have any objection nor they shall ever 

object. 
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d. Subject to the parties agreeing otherwise, the Arbitration proceedings shall be conducted in 

accordance with the provisions of the Indian Arbitration and Conciliation Act, 1996 

(amended as on date). 

 

e. It is also acknowledged and accepted that the Employer is only working as intermediary 

between the Contractor/Supplier and the Principal Employer/Owner/Client, thus in the event, 

any dispute arises under the present agreement and referred to Arbitration for adjudication, 

then subject to corresponding clause in the Contract between Principal 

Employer/Owner/Client & the Employer, Principal Employer/Owner/Client shall also be 

made party to the said Arbitration proceedings. Also, the award including costs if any passed 

against the Employer and costs incurred in the proceedings shall be the sole responsibility of 

Principal Employer/Owner/Client. The said clause if found inapplicable, even then the other 

terms of the Arbitration Clause shall survive and shall be acted upon. 

 

f. The place/seat of arbitration shall be Delhi and any award whether interim or final, shall be 

made, and shall be deemed for all purposes between the parties to be made, in Delhi. The 

arbitral procedure shall be conducted in English language and any award or awards shall be 

rendered in English. The procedural law of the arbitration shall be Indian Law. The award of 

the arbitrator shall be final and conclusive and binding upon the Parties. 

 

g. The Contract and any dispute or claim arising out of or in connection with it or its subject 

matter or formation (including non-contractual disputes or claims) shall be governed by and 

construed in accordance with the laws of India and the Parties submit to sole & exclusive 

jurisdiction of courts at Delhi.” 

25.3 English Language 

The request for arbitration, the answer to the request, the terms of reference, any written 

submissions, any orders and awards shall be in English and, if oral hearings take place, English 

shall be the language to be used in the hearings. 

25.4 Performance during Arbitration 

Pending the submission of and/or decision on a Dispute and until the arbitral award is published, 

the Parties shall continue to perform their respective obligations under the Contract without 

prejudice to a final adjustment in accordance with such award. 

 

25.5 No arbitration for decision on sub-standard work 

The decision of Engineer-in-Charge regarding the quantum or reduction as well as justification 

thereof in respect of payment for sub-standard work which maybe decided to be accepted will 

be final and would not be open to arbitration. 



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

106 

 

Clause 26:  Contractor Indemnify Employer against Patent Rights 

The Contractor shall fully indemnify and keep indemnified the Employer against any action, 

claim or proceeding relating to infringement or use of any patent or design or any alleged patent 

or design rights and shall pay any royalties which may be payable in respect of any article or 

part thereof included in the Contract. In the event of any claims made under or action brought 

against Employer in respect of any such matters as aforesaid, the Contractor shall be 

immediately notified thereof and the Contractor shall be at liberty, at his own expense, to settle 

any dispute or to conduct any litigation that may arise therefrom, provided that the Contractor 

shall not be liable to indemnify the Employer if the infringement of the patent or design or any 

alleged patent or design right is the direct result of an order passed by the Engineer-in-Charge 

in this behalf. 

Clause 27: Action where no Specifications are specified 

In the case of any class of work for which there is no such specifications as referred to in 

Clause 11 of GCC, such work shall be carried out in accordance with Bureau of Indian 

Standards Specifications. In case there are no such specifications in   Bureau of Indian 

Standards specifications then the work shall   be   carried   out   as   per Manufacturers’ 

specifications, if not available then as per District Specifications. In case there are no such 

specifications as required above, the work shall be carried out in all respects in accordance 

with the instructions and requirements of the Engineer-in-Charge. 

Clause 28: Withholding and Lien in Respect of Sum Due from Contractor 

i) Whenever any claim or claims for payment of a sum of money arises out of or under the 

Contract or against the Contractor, the Engineer-in-Charge or the Employer shall be entitled to 

withhold and also have alien to retain such sum or sums in whole or in part from the security, 

if any deposited by the Contractor and for the purpose aforesaid, the Engineer-in-Charge or the 

Employer shall be entitled to withhold the security deposit, if any, furnished as the case may be 

and also have a lien over the same pending finalization or adjudication of any such claim. In 

the event of the security being insufficient to cover the claimed amount or amounts or if no 

security has been taken from the Contractor, the Engineer-in-Charge or the Employer shall be 

entitled to withhold and have alien to retain to the extent of such claimed amount or amounts 

referred to above, from any sum or sums found payable or which may at any time thereafter 

become payable to the ContractorunderthesameContractoranyotherContractwiththeEngineer-

in-Chargeofthe Employer or any contracting person through the Engineer-in-Charge pending 

finalization of adjudication of any such claim. 

It is an agreed term of the Contract that the sum of money or moneys so withheld or retained 

under the lien referred to above by the Engineer-in-Charge or Employer will be kept withheld 

or retained as such by the Engineer-in-Charge or the Employer till the claim arising out of or 

under the Contract is determined by the arbitrator (if the Contract is governed by the arbitration 

clause) by the competent Employer case maybe and that the Contractor will have no claim for 

interest or damages whatsoever on any account in respect of such withholding or retention under 

the lien referred to above and duly notified as such to the Contractor. For the purpose of this 

clause, where the Contractor is a partnership firm or a limited company, the Engineer-in-Charge 
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or the Employer shall be entitled to withhold and also have alien to retain towards such claimed 

amount or amounts in whole or in part from any sum found payable to any partner/ limited 

company as the case maybe, whether in his individual capacity or otherwise. 

ii)  Employer shall have the right to cause an audit and technical examination of the works and 

the final bills of the Contractor including all supporting vouchers, abstract, etc., to be made 

after payment of the final bill and if as a result of such audit and technical examination any sum 

is found to have been over paid in respect of any work done by the Contractor under the 

Contractor any work claimed to have been done by him under the Contract and found not to 

have been executed, the Contractor shall be liable to refund the amount of over-payment and it 

shall be lawful for Employer to recover the same from him in the manner prescribed in sub-clause 

(i) of this clause or in any other manner legally permissible; and if it is found that the Contractor 

was paid less than what was due to him under the Contract in respect of any work executed by 

him under it, the amount of such under payment shall be duly paid by Employer to the 

Contractor, without any interest thereon whatsoever. 

Provided that the Employer shall not be entitled to recover any sum overpaid, nor the Contractor 

shall be entitled to payment of any sum paid short where such payment has been agreed upon 

between the Employer on the one hand and the Contractor on the other under any term of the 

Contract permitting payment for work after assessment by Employer. 

Clause 29: Lien in Respect of Claims in Other Contracts 

Any sum of money due and payable to the Contractor (including the Security Deposit returnable 

to him) under the Contract maybe withheld or retained by way of lien by the Engineer-in-

Charge or the Employer or any other contracting person or persons through Engineer-in-Charge 

against any claim of the Engineer-in-Charge or the Employer or such other person or persons 

in respect of payment of a sum of money arising out of or  under any  other  Contract made by 

the Contractor with  the Engineer-in-Charge or the Employer or with such other person or 

persons. 

ItisanagreedtermoftheContractthatthesumofmoneysowithheldorretained under this clause by 

the Engineer-in-Charge or the Employer will be kept withheld or retained as such by the 

Engineer-in-Charge or the Employer or till his claim arising out of the same Contract or any 

other Contract is either mutually settled or determined by the arbitration clause or by the 

competent court, as the case may be and that the Contractor shall have no claim for interest or 

damages whatsoever on this account or on any other ground in respect of any sum of money 

withheld or retained under this clause and duly notified as such to the Contractor. 

Clause 30:   Water for Works 

The Contractor(s) shall make his/their own arrangements for water required for the work and 

nothing extra will be paid for the same. This will be subject to the following conditions: 

(i) That the water used by the Contractor(s) shall be fit for construction purposes to the 

satisfaction of the Engineer-in-Charge. 

(ii) The Engineer-in-Charge shall make alternative arrangements for supply of water at the 
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risk and cost of Contractor(s) if the arrangements made by the Contractor(s) for 

procurement of water are in the opinion of the Engineer-in- Charge, unsatisfactory. 

Clause 31: Levy/ Taxes Payable by Contractor 

(i) The Contract price is inclusive of Goods and Service Tax (GST) and any other taxes, 

levies, royalties together with all general risks, liabilities and obligations set out or 

implied in the Contract, applicable Labour Cess, cost of insurance to this Contract, all 

applicable tax liabilities, Income Tax & Surcharges, etc. However, only the payment of 

GST shall be reimbursed by the Employer to the Contractor as per procedure laid down 

in sub-clause (ii) of this clause. 

(ii) The Contractor shall issue Tax Invoices to Employer showing (i) Basic Amount (ii) 

GST Amount separately for each running account bill including final bill and the 

payment of GST amount shall be reimbursed to the Contractor only after uploading of 

GST amount by Contractor on GST portal to avail input benefit of GST by Employer.  

(iii) Notwithstanding anything contained in clause 31 (i & ii), the Contractor shall ensure 

payment of appropriate tax on the supplies made under the Contract. The Contractor 

shall comply with all applicable provision of Goods and Service Tax (GST) levied by 

Union Government and State Governments. The Contractor shall get himself registered 

and discharge his obligations for payment of taxes, filing of returns etc. under the 

appropriate provisions of law in respect of all the taxes, duties, levies, cess, etc. The 

Employer would have right to seek necessary evidence that the Contractor is registered 

under the law and duly discharging its obligations under the tax law, enabling the 

Employer to avail input tax credit. 

(iv) In case any law requires the Employer to pay tax on the Contract price on reverse charge 

basis, the amount of tax deposited by Employer would be considered as paid to the 

Contractor and, accordingly, the price payable to the Contractor would stand reduced to 

that extent. 

(v) In case the Contractor does not deposit the tax payable on execution of the Contract, or 

has not provided the tax invoice to Employer showing the amount of tax, or has not 

uploaded the document in computerized tax network as per prevailing law, leading to 

non-availability of inputs credit of the tax to Employer, the amount equivalent to such 

tax shall be deducted from the any amount payable to Contractor. 

(vi) The Employer shall deduct royalty charges from each running account bill including 

final bill of Contractor as per the rules of State Government at rates prevailing at the 

time of execution and deposit the same to the Government. The royalty charges shall be 

applicable for the material i.e. red bajri, stone, kankar, sand, moorum, etc. or any other 

materials as per the rules of State government. The Contractor shall obtain necessary 

permit from local authorities, if required. 

If pursuant to or under any law, notification or order any royalty, cess or the like becomes payable 

by the Employer and does not any time become payable by the Contractor to the State Government, 

Local authorities in respect of any material used by the Contractor in the works, then in such a 
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case, it shall be lawful to the Employer and it will have the right and be entitled to recover the 

amount paid in the circumstances as a foresaid from dues of the Contractor. 

Clause 32: Conditions for Reimbursement of Levy/Taxes if Levied after Receipt of 

Tenders: 

(i) All tendered rates shall be inclusive of all taxes and levies payable under respective statutes. 

However, if any further new tax or levy or cess is imposed by Statute, after the last stipulated 

date for the receipt of tender including extensions if any and the Contractor thereupon 

necessarily and properly pays such taxes/ levies/ cess, the Contractor shall be reimbursed the 

amount so paid, provided such payments, if any, is not, in the opinion of the Employer 

attributable to delay in execution of work within the control of the Contractor. 

Provided further that for Building and Other Construction Workers Welfare Cess or any tax 

(other than GST), levy or cess varied or imposed after the last date of receipt of tender 

including extension if any, any increase shall be reimbursed to the Contractor only if the 

Contractor necessarily and properly pays such increased amount of taxes/levies/cess. 

Provided further that such increase including GST shall not be made in the extended period 

of contract for which the Contractor alone is responsible for delay as determined by authority 

for extension of time under provision of contract. 

(ii) The Contractor shall keep necessary books of accounts and other documents for the purpose 

of this condition as may be necessary and shall allow inspection of the same by a duly 

authorized representative of the Employer and/or the Engineer-in-Charge and shall also 

furnish such other information/document as the Engineer-in-Charge may require from time 

to time. 

(iii) The Contractor shall, within a period of 30days of the imposition of any such further tax or 

levy or cess, give a written notice thereof to the Engineer-in-Charge that the same is given 

pursuant to this condition, together with all necessary information relating thereto. 

Clause 33: Termination of Contract on Death of Contractor 

Without prejudice to any of the rights or remedies under this Contract, if the Contractor dies, 

The Engineer-in-charge on behalf of The Employers shall have the option of terminating 

this Contract without levy of compensation to The Contractor. 

Clause 34: Compensation during Warlike Situation 

 The work (whether fully constructed or not) and all materials, machines, tools, plants, 

scaffolding, temporary buildings and other things connected therewith shall be at risk of The 

Contractor until The Work has been delivered to The Engineer-in-charge and a certificate from 

him to that effect obtained. 

In the event of The Work or any materials properly brought to the site for incorporation in The 

Work being damaged or destroyed in consequence of hostilities or warlike operations, the 



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

110 

 

Contractor shall when ordered (in writing) by The Engineer-in-Charge to remove any debris 

from the site, collect and properly stack or remove in store all serviceable materials salvaged 

from The Damaged Work and shall be paid at The Contract Rates in accordance with the 

provisions of this agreement for The work of clearing the site of debris, stacking or removal of 

serviceable material and for reconstruction of all Works ordered by The Engineer-in-Charge, 

such payments being in addition to compensation up to the value of The Work originally 

executed before being damaged or destroyed and not paid for. In case of works damaged or 

destroyed but not already measured and paid for, the Compensation shall be assessed by The 

Engineer-in-Charge up to Rs. 2,00,000/- and by the next higher officer concerned for a higher 

amount. 

The Contractor shall be paid for the damages/destruction suffered and for restoring the material 

at The Rate based on analysis of rates tendered in accordance with the provisions of The 

Contract. The Certificate of the Engineer-in-Charge regarding the quality and quantity of 

materials and the purpose for which they were collected shall be final and binding on all parties 

to this Contract. Provided always that no compensation shall be payable for any loss in 

consequence of hostilities or warlike operations (a) unless the Contractor had taken all such 

precautions against air raid as are deemed necessary by The A.R.P. (Air Raid Precaution) 

Officers or The Engineer-in-Charge. (b) for any material etc. not on the site of The Work or for 

any tools, plant, machinery, scaffolding, temporary buildings and other things not intended for 

the work. 

In the event of The Contractor having to carry out reconstruction as aforesaid, he shall be 

allowed such extension of time for its completion as is considered reasonable by The Engineer-

in-Charge. 

Clause 35: Apprentices act Provisions to be complied with 

The Contractor shall comply with the provisions of The Apprentices Act, 1961 and their 

rules and orders issued thereunder from time to time. If he fails to do so, his failure will be 

a breach of The Contract and The Employer may, in his discretion, cancel the contract. The 

contractor shall also be liable for any pecuniary liability arising on account of any violation 

by him of the provisions of the said Act. 

Clause 36: Release of Security Deposit after Labour Clearance 

Release of Security Deposit of the work shall not be refunded till the Contractor produces a 

clearance deposit after labour certificate from the Labour Officer. As soon as the work is 

virtually complete the Contractor shall apply for the clearance certificate to the Labour 

Officer under intimation to the Engineer-in-Charge. The Engineer-in-Charge, on receipt of 
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the said communication, shall write to the Labour Officer to intimate if any complaint is 

pending against the Contractor in respect of the work. If no complaint is pending, on record 

till after 3 months after completion of the work and/or no communication is received from 

the Labour Officer to this effect till six months after the date of completion, it will be deemed 

to have received the clearance certificate and the Security Deposit will be released if 

otherwise due. 

In any case even after receipt of the clearance certificate from the labour officer the Security 

Deposit shall be refunded only in terms of Clause 1A (ii) of GCC. 

Clause 37: Employer’s Financial Arrangements 

“The Contractor acknowledges that under the present Contract agreement, the Employer is only 

working as intermediary between National Institute of Ayurveda (NIA), Jaipur being Principal 

Employer/Owner/Client and Contractor. Thus, the Contractor unconditionally acknowledge 

that the payments under the present Contract shall be made proportionately by the Employer 

only on back-to-back basis i.e., after 21 days subject to receipt of payment NIA, Jaipur being 

Principal Employer/Owner/Client. The Contractor also unconditionally agrees that in the event 

the payment or part thereof, under the present Contract is not received from NIA, Jaipur, then 

WAPCOS and/or any of its Employee/Officer shall not be responsible to pay any amount to 

Contractor. The said condition shall supersede any and all other conditions of 

Contract/Agreement/Work Order/Arrangement between the parties.” 

Clause 38: Early Warning 

The Contractor is to intimate The Engineer-in-Charge at the earliest opportunity of specific 

likely future events or circumstances that may adversely affect The Work, resulting in delay in 

The Execution. The Engineer-in-charge may require The Contractor to provide an estimate of 

the expected effect of the future event or circumstance on The Completion Date and direct them 

to take suitable action to avoid such delay or get a suitable extension to completion date. 

The Contractor shall cooperate with The Engineer-in-Charge in making and considering 

proposals for how the effect of such an event or circumstance can be avoided or reduced by 

anyone involved in the work and in carrying out any resulting instruction of The Engineer-in-

Charge. 

Clause 39: Identifying Defects 

The Engineers shall check The Contractor's work regularly and notify The Contractor of any 

Defects that are found. Such checking shall not affect The Contractor's responsibilities. The 

Engineer-in-charge may instruct The Contractor to search for defects and uncover and test any 

work that The Engineer-in-Charge considers may have a Defect. 

Clause 40: Correction of Defects 

The Engineer-in-charge shall notify the Contractor of any Defects before the end of the Defects 

Liability Period, which begins at Completion and is defined in the Contract. The Defects 

Liability Period shall be extended for as long as Defects remain to be corrected. 
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Every time notice of a Defect is given; the Contractor shall correct the notified Defect within 

the time specified by the Engineer-in-Charge's notice. However, no payment shall be released 

for defective work. 

Clause 41: Uncorrected Defects 

If The Contractor fails to correct a Defect within the time specified by The Engineer-in-Charge, 

The Employer shall be entitled to employ and pay other persons to carry out the same. And if 

such work is deemed by The Engineer-in-Charge to be the work which, in his opinion, The 

Contractor was liable for at its own expense under The Contract, then all expenses consequent 

thereon or incidental thereto shall be recoverable from The Contractor by The Engineer-in-

Charge from any money due or which may become due to The Contractor. 

Clause 42: Payment Certificates 

The Contractor shall submit to The Engineer-in-Charge statements of the value of the work 

completed. 

The Engineer-in-charge shall check The Contractor's statement as per Clause 7 of GCC and 

certify the amount to be paid to The Contractor after taking into account any creditor or debit 

for the month in question, in respect of materials for The work at relevant amounts and under 

conditions set forth in this Contract document. 

The value of work executed shall include the valuation of Change in Scope (Variation), if any. 

The Engineer-in-charge may exclude any item certified in a previous certificate or reduce the 

proportion of any item previously certified in any certificate, based on later information. 

Clause 43: Time Compensation Events 

43.1 The following are Time Compensation Events unless they are caused by the Contractor: 

43.2 The Employer does not give access to the site or a part of the Site. If any event would 

prevent work being completed before the Intended Completion Date, The Intended Completion 

Date shall be extended. The Contractor will react competently and promptly to the event and 

shall submit information demonstrating the effect of the Event and the required extended time 

period for completion. 

43.3 The Engineer-in-Charge shall examine the information furnished by the Contractor and 

shall recommend to The Employer by how much time The Intended Completion Date shall be 

extended. The Employer shall decide/sanction the required extension of time due to such event, 

however, no payment/compensation will be given to The Contractor due to such extensions of 

time. 

43.4 The Contractor shall not be entitled to any compensation to the extent that The Employer's 

interests are adversely affected by The Contract or not having given early warning or not having 

cooperated with The Engineer-in-Charge. 
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Clause 44: Termination 

44.1 The Employer may terminate The Contract if The Contract causes a fundamental 

breach of The Contract. 

44.2 Fundamental breaches of Contract include, but shall not be limited to the following: 

 The Contractor stops work for 28 days when no stoppage of work is shown on the 

current Programme and the stoppage has not been authorized by The Engineer-in-

Charge; 

 The Contractor is made bankrupt or goes into liquidation other than for a 

reconstruction or amalgamation; 

 The Engineer-in-Charge gives Notice that failure to correct a particular Defect is a 

fundamental breach of Contract, and The Contractor fails to correct it within a 

reasonable period of time determined by The Engineer-in-Charge; 

 The Contractor does not maintain secrecy which is required; 

 The Contractor has delayed the completion of works by the number of days for which 

the maximum amount of liquidated damages can be paid as defined in The Contract; 

and 

 If The Contractors, in the judgment of The Employer have engaged in corrupt or 

fraudulent practices in competing for or executing The Contract. 

44.3 For purposes of this paragraph: "corrupt practice" means offering, giving, receiving, 

or soliciting anything of value to influence the action of a public official in the 

procurement process in contract execution. "Fraudulent practice" means 

misrepresentation of facts in order to influence a procurement processor's execution of 

The Contract to the detriment of The Borrower and includes collusive practices among 

Bidders (prior to or after Bid submission) designed to establish Bid prices at artificial, 

non-competitive levels and to deprive The Borrower of the benefits of free and open 

competition. 

44.4  When either party to The Contract gives notice of a breach of contract to The Engineer-

in-Charge for a cause other than those listed under Sub-Clause 44.2 in above, The 

Engineer-in-Charge shall decide whether the breach is fundamental or not. 

44.5  Notwithstanding the above, The Employer may terminate The Contract for 

convenience. 

44.6  If the Contract is terminated, The Contractor shall stop work immediately, make the 

site safe and secure, and leave the Site as soon as reasonably possible. 

Clause 45: Payment upon Termination 

45.1 If The Contract is terminated because of a fundamental breach of contract by The 

Contractors, The Engineer-in-Charge shall issue a certificate for the value of the work done 

less advance payments received up to the date of the issue of the certificate, less other recoveries 

due in terms of The Contract, less taxes due to be deducted at source as per applicable law and 

least the percentage to apply to the work not completed as indicated in The Contract. Additional 
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Liquidated Damages shall not apply. If the total amount due to The Employer exceeds any 

payment due to The Contractors, the difference shall be a debt payable to The Employer. 

45.2 If The Contract is terminated at The Employer's convenience, The Engineer-in-Charge 

shall issue a certificate for the value of the work done less advance payments received up to the 

date of the certificate, less other recoveries due in terms of The Contract and less taxes due to 

be deducted at source as per applicable law. No payment shall be made for expenditure towards 

removal of Equipment, repatriation of The Contractor's personnel employed solely on the 

Works and The Contractor's costs of protecting and securing the Works. 

45.3 All material on the Site, Plant, Equipment, Temporary Works and Works are deemed to 

be the property of The Employer if The Contract is terminated because of The Contractor’s 

fundamental breach of contract. 

Clause 46: Release from Performance 

If the Contract is frustrated by the outbreak of war or by any other event entirely outside the 

control of either the Employer or the Contractors, the Engineer-in- Charge shall certify that the 

Contract has been frustrated. The Contractor shall make the Site safe and stop work as quickly 

as possible after receiving this certificate and shall be paid for all work carried out before 

receiving it and for any work carried out afterwards to which commitment was made. 

Clause 47: Insurance of Works Etc. 

47.1Contractor is required to take Contractor’s All Risk policy from Nationalized insurance 

company in the joint name with Employer and bear all costs towards the same for the full period 

of execution of works including the Defect Liability Period for the full amount of contract 

against all loss of damage from whatever cause arising other than excepted risks for which he is 

responsible under the terms of the contract and in such manner that the Employer and the 

Contractor are covered during the period of construction of works and/or also covered during 

the period of Defect Liability for loss or damage. 

a. The Works and the Temporary works to the full value of such works. 

b. The materials, constructional plant, centering, shuttering and scaffolding materials and other 

things brought to the site for their full value. 

Whenever required by Employer, the Contractor shall produce the policy or the policies of 

insurance and the receipts for payment of the current premium. 

47.2 Insurance under Workmen Compensation Act 

Contractor is required to take insurance cover under the Workman Compensation Act, 1923 

amended from time to time from nationalized insurance company and pay premium charges 

thereof. Wherever required by Employer the Contractor shall produce the policy or the policies 

of Insurance and the receipt of payment of the current premiums. 

47.3 Third Party Insurance 

Contractor is required to take third party insurance cover for an amount of 5% (five percent) of 
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contract value from Nationalized insurance company for insurance against any damage, injury 

or loss which may occur to any person or property including that of Employer / Owner, arising 

out of the execution of the Works or Temporary works. Wherever required by Employer the 

Contractor shall produce the policy or the policies of Insurance and the receipt of payment of 

the current premiums. 

47.4 If The Contractor shall fail to effect and keep in force the insurances referred to above, or 

any other insurance which he may be required to effect under the terms of The Contract, then 

and in any such case The Employer on advice of EIC (Engineer-in-Charge) may effect and 

keep in force any such insurance and pays such premium or premiums as may be necessary for 

that purpose and from time to time deduct the amount so paid by the Employer as aforesaid 

from any money due or which may become due to The Contractor, or recover the same as debt 

due from The Contractor. 

47.5The Contractor shall at all times indemnify Employer and Owner against all claims, 

damages or compensation under the provision of Payment of wages act-1936, Minimum Wages 

Act-1948, Employer’s liability Act-1938, the workmen’s compensation Act-1947, Industrial 

Disputes Act-1947 and Maternity Benefit Act-1961 or any modifications thereof or any other 

law in force or as consequence of any accident or injury to any workman or other persons in or 

about the works, whether in the employment of the Contractor or not, against all costs, charges 

and expenses of any suit, action or proceedings arising out of such incident or injury and against 

all sum or sums which may with the consent of the Contractor be paid to compromise or 

compound any such claim. Without limiting his obligations and liabilities as above provided, 

the Contractor shall insure against all claims, damages or compensation payable under the 

Workmen’s Compensation Act 1923 or any modification thereof or any other law relating 

thereto. 

47.6 The Contractor, in case of re-building or reinstatement after fire, shall be entitled to such 

extension of time for completion as the EIC may deem fit, but shall, however not be entitled to 

reimbursement by the Employer or any shortfall or deficiency in the amount finally paid by the 

Insurer in settlement of any claim arising as set out herein. 

Clause 48: Possession of the Site: 

The Employer shall give possession of relevant parts of the Site to The Contractor within 7 days 

from the date of commencement of work to enable them to commence and proceed with the 

Work in accordance with the Programme of Clause – 5 of GCC. If possession of a part is not 

given by the time stated, the work programme will be rescheduled based on the delay of 

possession of site and extension of time considered accordingly. However, no 

payment/compensation shall be given to The Contractor for such extension. 

Furthermore, if and to the extent that the delay of possession of site caused by any error or delay 

by The Contractor, including an error in or delay in the submission of, any of the Contractor's 

Documents, The Contractor shall not be entitled to such extension of time and any payment. 
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Clause 49: Contractor’s Storage and Site Office 

The Contractor shall make own arrangement for storing his equipment, plant, materials etc. and 

for his site office and cement godown. The Contractor be solely responsible for watching or 

guarding his property and materials.  Contractor shall cover all materials at site with requisite 

insurance against theft, larceny, dacoits, fire tempest and flood. The Contractor, however, shall 

have to dismantle the shed and vacate the land after the receipt of due notice from the Engineer-

in-Charge if the same is obstructing any work. The Contractor should obtain necessary 

permission / approval from Statutory Authorities such as Municipal corporations / Local bodies 

etc. for construction of temporary structures at site of work such as cement godown, stores, site 

office etc. It will be responsibility of the Contractor to prepare proper plans, to pay any requisite 

fees to statutory authorities and to execute the work for the temporary structure at their own 

cost as per the conditions and rules laid by statutory authorities. 

 

Clause 49A: Furnished office Accommodation & Mobility and Communication to be 

provided by Contractor to WAPCOS 

On account of furnished Project office equipped with all facilities such as telephone, fax, 

internet, photocopier, computer/ laptop & printer along with operator, regular electric & 

purified drinking water supply and inspection vehicle etc. as per the requirement of the project 

an amount equal to 2.00% of gross bill from all running account & final bill will be recovered.  

 

The contractor shall also make sufficient arrangement for Photography/Videography preferably 

by maintaining a camera/video camera at site so that video and photographs can be taken of a 

specific activity at any point of time. The contractor shall also provide software like MS Project, 

etc. for the purpose of preparing progress report etc. 

Clause 50: If Relative Working in WAPCOS then the Contractor not allowed to Tender 

The Contractor shall not be permitted to tender for works where The Employer responsible for 

award and execution of contracts and his near relative is posted in WAPCOS Limited. He shall 

also intimate the names of persons who are working with him in any capacity or are 

subsequently employed by him and who are near relatives to any Officer in the Employer's 

office. Any breach of this condition by The Contractor would render him liable to be barred 

from tendering in WAPCOS Limited. 

NOTE: By the term "near relatives" is meant wife, husband, parents, grandparents, children, 

grandchildren, brothers, sisters, uncles, aunts and cousins and their corresponding in-laws. 

Clause 51: No Gazetted Engineer to Work as Contractor within one Year of Retirement 

No Engineer of gazetted rank or other gazetted officer employed in engineering or administrative 

duties in an engineering department of the Government of India shall work as a Contractor or 

employee of a Contractor for a period of one year after his retirement from government service 

without the previous permission of Government of India in writing. This Contract is liable to be 



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

117 

 

cancelled if either the Contractor or any of his employees is found at any time to be such a person 

who had not obtained the permission of Government of India as aforesaid, before submission of 

the tender or engagement in the Contractor’s service, as the case may be. 

Clause 52: Environmental Mitigation Measures during Construction 

Sl. 

No. 

Environmental 

Impact/Issue 
Mitigation / Management Measures 

Responsibility 

Implementati

on 

Supervisio

n 

1. 
Removal of 

Trees 

Trees shall be removed from the site 

before the commencement of 

construction with prior clearance from 

the Forest Department. 

Contractors 
Engineer-

in- Charge 

2. 
Generation of 

Debris 

Debris generated due to the dismantling 

of the existing pavement structure shall 

be suitably reused in the proposed 

construction, subject to the suitability of 

the material and the approval of the 

Engineer-in-Charge. Un-utilizable debris 

material shall be suitably disposed off by 

the Contractors; either for the filling up 

of borrow areas created for the project or 

at pre-designated dump locations. 

Contractors 
Engineer-

in-Charge 

3. 
Loss of 

Topsoil 

(a) The topsoil from all areas of cutting 

and all areas to be permanently covered 

shall be stripped to a specified depth of 

150 mm and stored in stockpiles 

(maximum slope 1:2, and maximum 

height 2m). To retain soil and to allow 

percolation of water, the edges of the 

stockpile shall be protected by stilt 

fencing.  

(b) Stockpiles will not be surcharged or 

otherwise loaded and multiple handling 

will be kept to a minimum to ensure that 

no compaction will occur. It shall be 

ensured by the Contractor that the topsoil 

will not be unnecessarily trafficked either 

before stripping or when in stockpiles. 

(c) Such stockpiled topsoil will be 

returned to cover the disturbed area and 

cut slopes. Residual topsoil will be 

distributed on adjoining/ proximate 

barren/rocky areas as identified by the 

Engineer-in-Charge in a layer of 

thickness of 75 – 150 mm. Top soil shall 

Contractors 
Engineer-

in- Charge 
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also be utilized for redevelopment of 

borrow areas, landscaping along slopes, 

medians, incidental spaces etc. 

4. 
Borrowing of 

Earth 

The borrowing shall not be carried out in 

cultivable lands, unless agreed upon by 

the Engineer-in-Charge. Borrowing of 

earth shall be carried out as per the IRC 

Guidelines 

Contractors 
Engineer-

in-Charge 

5. 

 

Degradation of 

Borrow Areas 

The location, shape and size of the 

designated borrow areas shall be as 

approved by the Engineer-in-Charge and 

in accordance to the IRC recommended 

practice for borrow pits for road 

embankments. Borrow pits shall be re-

developed, spoils shall be dumped with 

an overly of stock piled topsoil. 

Redevelopment of borrow areas shall be 

taken up in accordance with the plans 

approved by the Engineer-in-Charge. 

Contractors 
Engineer-

in- Charge 

6. Soil Erosion 

Long sections abutting water bodies, 

stone pitching needs to be carried out for 

slopes between 1:4 and 1:2 Gabion 

structures/ Grass turfing shall be 

provided for slopes steeper than 1 

vertical to 2 horizontal. The work shall 

consist of measures as per design or as 

directed by the Engineer-in-Charge to 

control soil erosion, sedimentation and 

water pollution, through use of berms, 

dikes, sediment basins, fiber mats, 

mulches, grasses, slope drains and other 

devices. 

Contractors 
Engineer-

in- Charge 

7. 

Construction 

Wastes & their 

disposal 

Spoil from excavation of riverbed shall 

be managed and disposed off as directed 

by the Engineer-in-Charge. No new 

disposal site shall be created as part of the 

project, which is not redeveloped. All 

waste material shall be completely 

disposed as desired and the site shall be 

fully cleaned before handing over. 

Contractors 
Engineer-

in- Charge 

8. 
Loss of Water 

Bodies 

a. Filling of surface water bodies shall be 

compensated by digging an equal volume 

of soil for water storage. Such dug-up 

soil shall be used for spreading as topsoil. 

b. Wherever earthwork is undertaken, the 

banks shall be protected by means as 

designed or as approved by the Engineer-

in-Charge. Construction shall be carried 

out in a manner so that the side slopes are 

Contractors 
Engineer-

in- Charge 
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no steeper than 1:4, otherwise slope 

protection work shall be provided, as 

approved by the Engineer-in-Charge and 

as per item 6 of these Specifications. For 

drains carrying run-off from the 

Highways entering, into surface water 

bodies/ channels, with a fall or 

sedimentation traps shall be provided. 

9. 
Loss of Other 

Water Sources 

The replacement shall be ready prior to 

demolition / dismantling of the existing 

source. Any damage to the existing 

sources of water (hand pump, tube well 

etc.) shall be made good by the 

Contractor at his expense. 

Contractors 
Engineer-

in-Charge 

10. Flooding 

In addition to the design requirements, 

the Contractor shall take all desired 

measures as directed by the Engineer-in-

Charge to prevent temporary or 

permanent flooding of the site or any 

adjacent area. 

Contractors 
Engineer-

in- Charge 

11. 
Alteration of 

Drainage 

a. In sections along water courses, and 

close to cross- drainage channels, earth, 

stone or any other construction materials 

or appendage shall be properly disposed 

off so as not to block the flow of water. 

b. All necessary measures shall be taken 

to prevent earthwork, stonework, 

materials and appendage as well as the 

method of operation from impending 

cross-drainage at rivers, streams, water 

canals and existing and existing 

irrigation and drainage systems. 

Contractors 
Engineer-

in- Charge 

12. 

Contamination 

from 

Construction 

Wastes, fuel 

and Lubricants 

At construction vehicle parking locations 

and at fuel/ lubricant storage sites, oil and 

grease traps shall be provided. Fuel 

storage shall be in proper bounded areas. 

The discharge standards promulgated 

under the Environmental Protection Act, 

1986 shall be strictly adhered to. 

Contractors 
Engineer-

in- Charge 

13. 

Sanitation and 

Waste disposal 

in construction 

camps 

Construction labourer’s camps shall be 

located at least 200 m away from the 

nearest habitation and as approved by the 

Engineer- in-Charge. The sewage system 

for a construction labourer’s camp shall 

be designed, Build and as per the 

Factories Act, 1948 and the Building and 

other Construction Workers (Regulation 

Contractors 
Engineer-

in- Charge 
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of Employment and Conditions of 

Service) Act, 1996. 

14. 
Generation of 

Dust 

All vehicles delivering materials to the 

site shall be covered to avoid spillage of 

materials. Cleaning shall be affected by 

manual sweeping and removal of debris, 

or, if so directed by the Engineer-in-

Charge, by mechanical sweeping and 

cleaning equipment, and all dust, mud 

and other debris shall be removed 

completely. Anti-smog gun may be 

deployed as and when necessary. 

Contractors 
Engineer-

in- Charge 

15. 

Emission from 

Hot-Mix 

Plants and 

Batching 

Plants 

Hot mix plants and batching plants shall 

be located sufficiently away from 

habitation, agricultural operations or 

industrial establishments. Where 

possible such plants will be located at 

least 1000 m downwind from the nearest 

habitation. The exhaust gases, and 

operation of the plants shall comply with 

the requirements of the relevant current 

emission control rules. 

Contractors 
Engineer-

in- Charge 

16. 

Emission and 

noise from 

Vehicles & 

Equipment 

All vehicles, equipment and machinery 

used for construction shall conform to the 

relevant Bureau of Indian Standard (BIS) 

norms. All vehicles, equipment and 

machinery used for construction shall be 

regularly maintained to ensure that 

pollution emission levels comply with 

the relevant requirements of concerned 

pollution governing body under State 

Government. 

Contractors 
Engineer-

in- Charge 

17. 
Pollution from 

Crusher 

All crushers used in construction shall 

conform to relevant dust emission 

control rules. Clearance for sitting shall 

be obtained from the concerned local 

Body. Alternatively, only crushers 

already licensed by the concerned local 

Body. 

Contractors 
Engineer-

in- Charge 

18. 

Loss, Damage 

or Disruption 

of/to Fauna 

All works are to be carried out in such a 

fashion that the damage and disruption to 

fauna is minimum. Construction workers 

shall be instructed to protect natural 

resources and fauna, including wild 

animals and aquatic life. Hunting and 

unauthorized fishing are prohibited. 

Contractors 
Engineer-

in- Charge 
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19. 

Chance-found 

Important 

Flora/ Fauna 

If a rare/endangered/ threatened 

flora/fauna species is spotted, the 

Contractor shall make all arrangements 

to intimate the Forest/Wildlife 

authorities without delay, and measures 

will be taken for its conservation. Work 

would be suspended, until the relevant 

authorities are consulted, unless 

specifically directly by the Engineer-in-

Charge. 

Contractors 
Engineer-

in- Charge 

20. 
Traffic Control 

and Safety 

The Contractor shall take all necessary 

measures for the safety of traffic during 

construction and provide, erect and 

maintain such barricades, including 

signs, markings, flags, lights and 

flagmen as may be required by the 

Engineer-in-Charge for the information 

and protection of traffic approaching or 

passing through the section of the road 

under improvement. 

Contractors 
Engineer-

in- Charge 

21. 

Risk from 

Construction 

operations 

The Contractor is required to comply 

with all the precautions as required for 

the safety of the work men as per the 

International Labour Organization (ILO) 

Convention No. 62 as far as those are 

applicable to this Contract. The 

Contractor shall also comply with the 

national Building Code for this purpose. 

Contractors 
Engineer-

in- Charge 

22. 

 

Potable Water 

and Hygiene 

Building  

 

Potable water supply will be provided, at 

every work place, as per the Factory 

Rules of State Government. All 

requirements as per standards set by the 

Building and other Construction 

Workers (Regulation of Employment 

and Conditions of Service) Act, 1996 

shall be fulfilled. 

Contractors 
Engineer-

in- Charge 

23. 

Protection of 

Cultural 

Heritage / 

Property 

All the necessary and adequate care shall 

be taken to minimize impact on cultural 

properties (which includes cultural sites 

and remains, places of worship, 

graveyards, monuments and any other 

important properties/sites/remains 

notified under the Ancient Sites and 

Remains Act). 

Contractors 
Engineer-

in- Charge 

24. 

Chance found 

Geological or 

Archaeological 

property 

All fossils, coins, articles of value of 

antiquity and structures and other 

remains or things of geological or 

archaeological interest discovered on the 

Contractors 
Engineer-

in- Charge 
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site shall be the property of the 

Employer. The Contractor shall stop all 

work within 100m in all directions from 

the findings. The Engineer- in-Charge 

shall seek direction from the 

Archaeological Society of India (ASI) 

before instructing the Contractor to 

recommence work on the site. 

25. 
Risk from 

explosives 

Except as may be provided in the 

Contract or ordered or authorized by the 

Engineer-in-Charge, the Contractor shall 

not use Explosives. Where the use of 

explosives is so provided or ordered or 

authorized, the Contractor shall comply 

with the requirements of the explosives 

Act. First aid and medical care shall be 

provided, as per the factory Rules of 

State Government. 

Contractors 
Engineer-

in- Charge 

Clause 53:  Preference to make in India 

 The provisions of revised ‘Public Procurement (Preference to Make in India) Order 2017-

Revision’ issued by Department of Industrial Policy and Promotion under Ministry of 

Commerce and Industry vide letter no.-P45021/2/2017-PP (BE-II) as amended on 

16.09.2020 shall be applicable to the bidding process and award of the contract shall be 

done accordingly.  

 Verification of Local Content 

i. The bidder at the time of tender, bidding or solicitation shall be required to indicate 

percentage of local content and provide self-certification that the item offered meets 

the local content requirement of the tender. They shall also give details of the 

location(s) at with the local value addition is made. 

ii. In cases of procurement for a value in excess of Rs 10 Crores, the bidder shall be 

required to provide a certificate from the statutory auditor or cost auditor of the 

company (in the case of companies) or from a practicing cost accountant or 

practicing chartered accountant (in respect of suppliers other than companies) giving 

the percentage of local content. The Contractor shall submit a 

certificate/Undertaking giving the percentage of local content accordingly at 

Annexure -21 

Clause 54: Rule 144 (xi) in General Financial Rules (GFRs) 2017 

i. Any bidder from a country which shares a land border with India will be eligible to 

bid in this tender only if the bidder is registered with the Competent Authority.  

ii. “Bidder “(including the term ‘tenderer’, ‘consultant’ or ‘service provider’ in certain 

contexts) means any person or firm or company, including any member of a 

consortium or joint venture (that is an association of several persons, or firms or 

companies), every artificial juridical person not falling in any of the descriptions of 

bidders stated hereinbefore, including any agency branch or office controlled by 

such person, participating in a procurement process. 

iii.  “Bidder from a country which shares a land border with India” for the purpose of 
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this Order means:- 

a) An entity incorporated, established or registered in such a country; or  

b) A subsidiary of an entity incorporated, established or registered in such a 

country; or  

c) An entity substantially controlled through entities incorporated, 

established or registered in such a country; or  

d) An entity whose beneficial owner is situated in such a country; or  

e) An Indian (or other) agent of such an entity; or  

f) A natural person who is a citizen of such a country; or  

g) A consortium or joint venture where any member of the consortium or joint 

venture falls under any of the above 

iv. The beneficial owner for the purpose of clause 54 (iii) above will be as under:  

1. In case of a company or Limited Liability Partnership, the beneficial owner is the 

natural person(s), who, whether acting alone or together, or through one or more 

juridical person, has a controlling ownership interest or who exercise control 

through other means. 

Explanation- 

2. “Controlling ownership interest” means ownership of or entitlement to more than 

twenty- five per cent. Of shares or capital or profits of the company; 

3. “Control” shall include the right to appoint majority of the directors or to control the 

management or policy decisions including by virtue of their shareholding or 

management rights or shareholders agreements or voting agreements; 

4. In case of a partnership firm, the beneficial owner is the natural person(s) who, 

whether acting alone or together, or through one or more juridical person, has 

ownership of entitlement to more than fifteen percent of capital or profits of the 

partnership;  

5. In case of an unincorporated association or body of individuals, the beneficial owner 

is the natural person(s), who, whether acting alone of together, or through one or 

more juridical person, has ownership of or entitlement to more than fifteen percent 

of the property or capital or profit of such association or body of individuals; 

6. Where no natural person is identified under (1) or (2) or (3) above, the beneficial 

owner is the relevant natural person who holds the position of senior managing 

official;  

7. In case of a trust, the identification of beneficial owner(s) shall include identification 

of the author of the trust, the trustee, the beneficiaries with fifteen percent or more 

interest in the trust and any other natural person exercising ultimate effective control 

over the trust through a chain of control or ownership.  

v. An Agent is a person employed to do any act for another, or to represent another in 

dealings with third person.  

The successful bidder shall not be allowed to sub-contract works to any contractor from a 

country which shares a land border with India unless such contractor is registered with the 

Competent Authority. 

In such case, the bidder shall submit an undertaking as per annexure-22. 

Clause 55:   Other Conditions  

1. The Contractor shall deploy the resources at site to start the construction after written 

approval from Employer. No claim shall be entertained for idle of labour, idle machinery, 

idle technical / non-technical staff, idle T&P if any, due to delay in start of the works. If 
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any dispute/ hindrance may arise during construction due to any reason whatsoever, the 

Contractor is not liable for any financial claim or damages due to such circumstances.  

2. The efforts will be made by the employer to handover the site to the Contractor free of 

encumbrances. However, in case of any delay in handing over of the site to the Contractor, 

the employer shall only consider suitable extension of time for the execution of the work. 

It should be clearly understood that the employer shall not consider any revision in 

contract price or any other compensation whatsoever viz. towards idleness of 

Contractor’s labour, equipment etc. 

3. If required, the contractor has to do site clearance, enabling work, barricading, diversion 

of Roads, shifting/ realignment of existing utility services, drains, nallahs etc. at his own 

cost as per direction of Engineer-in-charge and the contractor shall not be entitled for any 

extra payment whatsoever in this regard. 

4. The information about the public utilities (whether over ground or underground) like 

electrical/   telephone/   water   supply   lines, OFC    Cables, open drain   etc.   is   the 

responsibility of contractor to ascertain the utilities that are to be affected by the works 

through the site investigation and collection of information from the concerned utility. 

The Contractor shall render all help and assistance in documenting the total sequence of 

this project by way of photography, slides, etc. nothing extra shall be payable to the 

agency on this account. 

5. The Contractor shall make his own arrangements for obtaining electric connection and 

water Connection/arrangement (if required). The water charges and electricity charges as 

charged by the Owner and Local Authorities shall be borne by the Contractor. No dispute 

in this regard shall be entertained. 

6. The Contractor shall dispose of all the dismantled materials, debris, garbage, waste 

outside of the campus of the works at his own cost and provide clear and clean site at the 

time of handing over the works 

7. Contractor shall not divert any advance payments or part thereof for any work other than 

that needed for completion of the contracted work. All advance payments received as per 

terms of the contract (i.e., mobilization advance, secured advance against materials 

brought at site, secured advance against plant & machinery and/or for work done during 

interim stages, etc.) are required to be re-invested in the contracted work to ensure 

advance availability of resources in terms of materials, labour, plant & machinery needed 

for required pace of progress for timely completion of work. 

8. The Contractor shall follow & maintain all statutory norms in respect of safety to 

Workwomen, Model Health Rules, Contractor Labour Regulations. WAPCOS shall not 

be responsible in case for violation of any statutory/local bodies rules & regulations by 

the Contractor. 

 

 

 



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

125 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

SECTION-V 

Technical Specifications



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

126 

 

SECTION-V TECHNICAL SPECIFICATIONS 

Civil Works  

1. General 

The execution agency shall be responsible for furnishing all materials required for execution of the 

Works. The execution agency shall submit the source and method of execution for the Consultant/ 

Employer’s review before any execution. All materials used in the construction of permanent works 

required under this Contract shall be of 1st class quality as specified herein and comply with the latest 

IS Codes or equivalent. The material shall be tested before bringing it to the site. 

This specification establishes and defines the requirements of various materials to be used in Civil, 

Structural and Interior works. Whenever any reference to IS Codes is made, the same shall be taken 

as the latest revision (with all amendments issued thereto) as on the date of submission of the Tender. 

Apart from the IS Codes mentioned in particular in various clauses of this specification, all other 

relevant codes related to specific job under consideration regarding quality, tests, testing and/ or 

inspection procedures shall be applicable. Reference to some of the codes in various clauses of this 

specification does not limit or restrict the scope of applicability of other referred or relevant codes. 

In case of any variation/ contradiction between the provision of IS Codes and this section, the 

provision given in this section shall be followed, unless the Employer agrees/ consents to follow IS 

codes or other proposal of the Execution agency as provided in the Contract. 

All materials shall be of standard quality and shall be procured from renowned sources/ 

manufacturers approved by the Consultant/ Employer. It shall be the responsibility of the Execution 

agency, to get all materials/manufacturers approved by the Consultant/ Employer prior to 

procurement and placement of order. 

Wherever brand is not mentioned, Execution agency shall take prior approval of brand complying 

with the tender specification show ever mentioning the brand considered in the Bid submission shall 

prevail if specified earlier. 

Whenever called for by the Consultant/Employer, all tests of the materials as specified by the 

relevant IS Codes shall be carried out by the Execution agency in an approved laboratory, and test 

reports duly authenticated by the laboratory shall be submitted to the Consultant/Employer for his 

approval. If so desired by the Consultant, tests shall be conducted in the presence of the Consultant 

or his authorized nominee. 

Quality and acceptability of materials not covered under this section shall be governed by the 

relevant IS Codes. In case IS code is not available for the particular material, other codes e.g. B.S. 

or DIN or API/ASTM etc. shall be considered. The decision of Consultant/Employer in this regard 

shall be final and binding on the Execution agency. 

Whenever asked for, the Execution agency shall submit representative samples of materials to the 

Consultant/Employer for his inspection and approval. Approval of any samples does not necessarily 

exempt the Execution agency from submitting necessary test reports for the approved material, as 

per the specification/relevant IS Codes. 

The Execution agency shall submit manufacturer’s test reports on quality and suitability of any 

material procured from them and their recommendation on storage, application, workmanship etc. 

for the intended use. Submission of manufacturer’s test reports does not restrict the 

Consultant/Employer from asking fresh test results from an approved laboratory of the actual 

material supplied from an approved manufacturer/source at any stage of execution of work. 

All costs relating to or arising out of the tests and submission of test reports and or samples to the 

Consultant/Employer for his approval till the date of issuance of Performance Certificate shall be 

borne by the Execution agency. 
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Materials for approval shall be separately stored and marked, as directed by the 

Consultant/Employer and shall not be used in the Works till these are approved. 

All rejected materials shall be immediately removed from the site by the Execution agency at his 

own cost. 

 

2. General Standards 

The new facilities shall be completed to high standards of construction and specification. The 

facilities shall be technically and functionally suitable to meet the Employer's objectives: 

The Architectural finishes shall be of such quality that will ensure better hygienic conditions. 

The design of the building shall ensure control of noise due to walking, movement of trolleys and 

banging of doors etc. 

The architectural design should take into account the requirements of physically challenged 

persons. 

All the material procured or to be used should be to the satisfaction of the engineer before being 

used for the works intended to. 

All sanitary/water supply fixtures and fittings shall be of approved make confirming to IS 

specifications and with ISI Marks. 

The design should incorporate fire detection i.e., fire extinguishers in accordance with the rules and 

regulations of the local fire authority. 

Lighting should confirm to NBC for Lighting. All electrical system, fixtures, fittings etc. should 

confirm to CPWD specifications, latest IS code etc. 

Provision should be made for internal and external signages, display boards in the required area. 

Finishing in the room of all buildings should be complete in all respects including, communication 

networking for telephone connection, Cable TV up to the terminal point of service provider, power 

points etc. 

All the areas should have power backup systems for emergency services. 

Mechanical services shall be designed and installed with provisions to contain noise and the 

transmission of vibration generated by moving plant and equipment schedules to achieve 

acceptable noise and vibration with respect to human beings specified by ISO standards. 

 

3. Statutory, Industry and Local Standards 

The following standards shall apply unless otherwise stated: 

 The standards set out in National Building Code of India 2016 & CPWD latest version. 

 The relevant Development Control Rules/Planning Act/Development Act/Municipal 

Act/any other applicable statutes and local by-laws. 

 The National Electrical Code, 1985. 

 The Indian Electricity Act 2003. Requirements of the local Water Supply Company, 

Electricity Supply Company/   Department. 

 Any other statutory requirement for execution of work and to occupy the buildings and run 

the services in all respects. 

 The Execution agency is required to submit the relevant drawings and any other statutory 

documentary requirements of local bodies in copies as per requirement to obtain the 

approval etc. at their own cost. 

 

4. Unacceptable Materials and Processes 
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The materials and processes given below must not be used in the New Facilities or in connection 

with the New Facilities. 

 Sea dredged aggregates or aggregates for use in reinforced concrete 

 Asbestos cement products; or asbestos in any other form including vermiculite containing 

asbestos fibrous dust 

 Lead or any products containing lead for use in connection with drinking water 

 Materials which are generally composed of mineral fibers either man made or naturally 

occurring which have a diameter of 3 microns or less and a length of 200 microns or less or 

which contain any fibers not scaled or otherwise stabilized to ensure that fiber migration is 

prevented 

 Urea formaldehye 

 Plastics for water storage and delivery that release toxic materials 

 Materials containing vinyl chloride unless risk form carcinogen is shown to be negligible. 

 Vermiculite containing asbestos fibrous dust 

 Cellulose fiber 

 Polyurethane foam or poly iso cyanurate foam unless the risk is shown to be negligible 

 Plywood with glues, resins and surface treatments that produce irritant volatiles 

 Decorative finishes containing lead or asbestos 

 Materials containing chlorofluorocarbons (CFCs) 

 Paints and wood preservatives containing pentachlorophenois (PCPs) tributyl tin oxide 

(TBTO) or Lindane 

 Any treatment of materials either before or after installation which give rise to toxic or 

hazardous emissions or particles 

 Any other substances generally known at the time of use to be deleterious to health and safety 

or to the durability of the works in the particular circumstances they are used. 

 

General Specification 

The work shall be carried out strictly as per CPWD specifications unless or otherwise specified. 

The broad items and specifications to be followed are given in BoQ attached as per tender document 

showing references of DSR items. The specifications and items which are not mentioned shall be 

deemed to be included in the cost and shall be executed as per direction of Engineer-in-Charge with 

reference to relevant DSR items/CPWD Specifications/CWC textile manual (latest version with 

up-to-date amendments)/MORTH Specification No. 700 & 2504 shall be as follows and shall be 

as per the direction of Engineer-in-Charge. 

 

 Cement 

The cement used shall be Portland-Pozzolana conforming to IS: 1489. 

 Fine Aggregate (Sand) 

Fine aggregate shall consist of suitable clean, hard, strong and durable natural or manufactured 

sand. It shall not contain dust, lumps, soft or flaky materials, mica or other deleterious materials in 

such quantities as to reduce the strength and durability of the concrete, or to attack any embedded 

steel, neoprene, rubber, plastic, etc. Motorized sand washing machines shall be used to remove 

impurities from the fine aggregate. Fine aggregate having positive alkali-silica reaction shall not 

be used. All fine aggregates shall conform to IS: 383, (Parts 1 to VIII). The fineness modulus of 

fine aggregate shall neither be less than 2.0 nor greater than 3.5. Aggregate grading  shall be  
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reasonably consistent and  shall  not  exceed  the  maximum   size  which  can  be conveniently 

handled with available  pumping equipment, nor exceed the maximum size which allows the proper 

and efficient filling of the fabric formed  concrete lining. 

 REQUIREMENT FOR FINE AGGREGATE 

IS Sieve Size Percent by Weight Passing the Sieve 

 Zone – I Zone - II Zone – III 

10 mm 100 100 100 

4.75 mm 90-100 90-100 90-100 

2.36 mm 60-95 75-100 85-100 

1.18 mm 30-70 55-90 75-100 

600 micron 15-34 35-59 60-79 

300 micron 5-20 5-30 12-40 

50 micron 0-10 0-10 0-10 

 

 Plasticizing and Air Entraining Admixtures: 
Any air entraining agent or any other admixture may be used, as approved, by the Engineer-in-

charge to increase workability, to make concrete impervious and more durable. Air entraining 

admixture shall conform to ASTM, Indian Standards (IS) or International Organization of 

Standards (ISO). 

 Measurement and payment 

i. The surface area shall be measured in ‘sqm’. The bidder shall include cost of allowances 

for cutting, wastage, anchorage, shrinkage, overlaps and apron, etc. and no additional 

measurement & payment shall be considered for these factors. 

 

ii. The measurement and  payment for the  fine aggregate concrete shall  be made based on the 

volume of concrete inside the mattress including the cost of cement, fine aggregate, 

machinery required, tools  and plants. 
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TECHNICAL SPECIFICATIONS - PUBLIC HEALTH ENGINEERING WORKS 

 Introduction: 

 
1.1 The intent of this technical specification covers all construction related to Public health Engineering 

works (Plumbing & Sanitary) as covered in the scope of contract as per drawings supplied by 

Owner. 

 

1.2 All works shall be carried out as per design/drawings standardized by the Consultant/ Owner and 

these specification provided by the Consultant/ Owner. All standard drawings are enclosed with the 

tender documents.  In case any item is not covered under specification then the same shall be carried 

out as per CPWD specification and applicable Standards and Codes.  Any item for which 

specification is not provided herein and is not covered under CPWD specification shall be executed 

as per manufacturer guidelines. All materials shall be of best quality conforming to relevant Indian 

Standards and Codes. In case of any conflict between Standards/ Code and Technical Specification, 

the provisions of Technical Specification shall prevail. 

 

1.3 The Contractor shall furnish all labour, tools, equipment, materials, temporary works, 

constructional plant and machinery, fuel supply, transportation and all other incidental items not 

shown or specified but as may be required for complete performance of the Works in accordance 

with drawings, specifications and direction of Owner. 

 

1.4 All materials including cement, reinforcement steel and structural steel etc. shall be arranged by the 

Contractor.  All testing required shall be arranged by the Contractor at his own cost.  The contractor 

shall execute the work as per the Field Quality Plan (FQP) attached with this document. 

 

1.5 The bidder shall fully apprise himself of the prevailing conditions at the proposed site.  Climatic 

conditions including monsoon patterns, local conditions and site specific parameters and shall 

include for all such conditions and contingent measures in the bid, including those which may not 

have been specifically brought out in the specifications. 

 SCHEDULE ITEMS 
2.1 The Items of works considered based on Delhi Schedule of Rates are termed as Schedule Items. 

 

2.2 The work shall be executed in accordance with the specification stipulated in the Bill of Quantity 

and other bidding documents read along with CPWD (Central Public Works Department) 

specifications-2009 for civil works and IS codes with up to date corrections. For non-schedule items 

specification as given along with tender document and similar items of CPWD shall be applicable. 

 

2.3 The work shall be executed in accordance with the specification stipulated in the Bill of Quantity 

and other bidding documents read along with CPWD (Central Public Works Department) 

specifications-2016 for civil works and IS codes with up to date corrections. 

 

2.4 The list of references for civil works are CPWD specifications, relevant IS codes and best practices. 

 

 NON SCHEDULE ITEMS 
The items considered based on market rates of materials & works are termed as Non Schedule Items. 

For non-schedule items, specification as given in BOQ, Similar items of CPWD and this specification 

shall be applicable. 
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TECHNICAL SPECIFICATIONS TECHNICAL SPECIFICATIONS FOR FIRE 

HYDRANT SYSTEM 

 

o Automatic Fire Hydrant System consisting of Diesel Engine (Main pump), Electrical Pump and Jockey 

Pumps, Sprinkler Pump, G.I. Piping with fittings, M.S Valves, Yard  Hydrant Hose Cabinets and Hose 

Reels, Sprinklers. 

o First Aid Fire Extinguishers System consisting of Carbon dioxide, Dry Chemical Powder Extinguisher and 

Fire Buckets.  

 

o Regulation and Standards:  

 The installation shall conform in all respects to the following broad list of standard in General and in 

particular the materials used shall bear prevailing ISI marking:- 

 IS:901-1975: Specification for coupling, double male female, instantaneous pattern for fire 

Lighting. 

 IS: 902-1974:    Specifications for suction hose coupling for fighting purposes. 

 MSS SP 67:  Butterfly Valves. 

 API 609:  Butterfly valves, lug type and wafer type. 

 IS:1536-1976:  Centrifugal cast (spun) cast iron pressure pipe for water, gas and sewage. 

 IS:1239:  Mild steel tube, tubular and other wrought steel fittings. 

 IS 1538-78:  Cast Iron fittings for pressure pipes for water, gas and sewage.   

 IS: 8423-1977:  Controls per collating hose for fire fighting          

 IS:5290-1983:   

 ADI:610:   Centrifugal pump for general refinery service 

 IS:1648-1966:    Code of practice for fire of Building (General), Lighting equipment, its maintenance. 

 IS:3844-1966:   Code of practice for installation for internal fire hydrants in multistory buildings. 

 IS:2871-1983:    Branch pipe, universal for firefighting proposes. 

 IS:884-1969:    First Aid hose reel for firefighting. 

 IS:5132-1968:    Hose reel tubing for fire protection system. 

 BS:5155:    Cast iron and carbon steel butterfly valves for general purpose. 

 IS:2190-1979:  Code of practice for selection, installation and maintenance of portable fire 

extinguishers. 

 IS:8090-1992:  Specification for coupling branch pipe, nozzle used in hose reel tubing for 

firefighting. 

 IS:3582-1984:  Specification for basket strainer for firefighting purpose. 

 IS:9972-1981:  Specification for automatic sprinkler heads. 

 IS:908-1975:  Specification for fire hydrant, stand post type.  

 IS:884-1985:  Specification for first aid hose reel for firefighting. 

 Latest edition of Fire Protection Manual and Sprinkler Hand Book of the Tariff Advisory Committee. 

 

4. Drawings:- 
 The drawings enclosed herewith are for the general guidance to the Tenderers. The Contractor shall 

upon the award of the work, furnish detailed shop drawings necessary to carryout the work at site 

within 15 day. These shall be submitted for approval to the Architects/Employer. The work shall be 

commenced only after the approval of drawing by the Architects/Employer and obtaining the 

approval from Local Fire Authority. 

 

4.1 Drawing/Information Required From Successful Tenderer within 15 Days after  Award of 

Work:- 

 Pump GA and Cross-sectional drawings. 

 Performance curve for the pump.  

 Necessary civil scope drawing for the system.  

 Bar chart showing engineering, manufacturing and dispatch of equipment and erection services. 
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 Drawing, literature and technical particulars of all bought out items.  

 Control logic diagram for the pump to start.  

 Schedule for valves and piping material.  

 

5. Inspection and Approval:- 
The contractor shall arrange all necessary inspection by the Local Fire Authority. He shall also 

arrange for all the tests, obtain and deliver to the Employer any approval required as per the local 

by–laws and Local Fire Authority. It is the sole responsibility of the contractor to prepare and submit 

the drawings to Local Fire Authority and do all liaisons works with Local Fire Authority in getting 

the complete installation approved by them. 

6. Painting:- 
 All piping equipment, furnished under this specification shall be properly painted with two coats of 

synthetic enamel paint after installation and shall meet the requirements as outlined in Fire 

Protection Manual. Paint used for this work will be lead free quality. The cost of painting deems to 

be inclusive in the respective items. 

7. Guarantee:- 
 

 The contractor shall guarantee that the material and workmanship of the entire system are of first 

class quality and shall correspond to standard Engineering Practice. All the equipment/apparatus shall 

be guaranteed to yield the specified rating and design capacities speeds. Any defective 

equipment/material/workmanship found short of the specified quality shall be rejected. Contractor 

shall make good the rejected items at his own cost. Guarantee certificate of equipment from 

suppliers/manufacturers shall be handed over to the Employer.   

8. Defects and Liability:- 
 All the equipment/material and the system shall be guaranteed against defective material and 

workmanship for a period of 12 months from the date of commissioning and handling over the 

Employer along with all relevant documentation. The contractor shall repair/rectify or replaces all 

the defective materials, components free of cost. In addition, normal maintenance shall be carried out 

during Defect Liability period of 12 months. 

9. Instruction Manual/Completion Drawings/Training:- 
 

 The contractor shall furnish detailed instruction and operation manual in quadruplicate. The 

contractor shall also furnish detailed completion drawings on tracing sheet drawn to an approved 

scale. The drawings shall be inclusive of control schematic, if any. The contractor shall train the 

Employer’s personnel in the operation and maintenance of the system for one month. 

10. Testing:- 
 The contractor shall arrange to test the entire system as per the procedure enumerated under Particular 

specification after the erection is completed. The test shall be carried out to the Satisfaction of 

Architects/Employer. The results of the tests shall be submitted to the Employer. If the results of the 

tests are not found to be satisfactory by the Architects/Engineer in-charge, necessary rectification 
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shall be done untill the test result are found to be satisfactory. The installation shall be deemed to be 

completed only after the successful completion of the test. 

11. Technical Data:-  
 The Tenderers shall furnish data of their equipment as per the proforma under ‘Technical Data’. The 

tenders without technical data are liable to be rejected. 

Data:- 

a Type                               :      wet riser system. 

b No. of Fire Pumps         :       1 Jockey pump, 1 Electrical Pump, 1 Diesel Pump & 1 Sprinkler Pump.                 

c Static Water Storage     :       2,00,000 Ltrs Storage Sump. 

11.1 Piping:- 

 Above ground piping and underground piping shall be GI tubes of heavy grade unless and until 

specified conforming to IS-1239 Part-1.  GI pipes shall be provided with welded joints only unless 

flanges are warranted.  All fittings shall be medium grade wrought or mild steel conforming to A 234 

Gr. WPB Sch. 40 (IS-1239 Part II).  The flanges shall be drilled as per relevant Indian Standards. 

Flanges shall be faced and shall have jointing of rubber insertion of Neoprene Gasket.  In case of 

Tyton pipes, using rubber gaskets as per manufacturer specification shall make the joint.  The joints 

shall be supported of withstanding a pressure of 10.5 BAR.  All the above ground piping shall be 

supported by angle iron brackets on walls or suspended by hangers from ceiling or concrete pedestals 

at some places.  Piping over ground shall be painted with two coats of approved enamel over a coat 

of primer after the installation and testing. 

 

11.2 Anticorrosive Treatment for Underground Piping:- 

  G.I. pipe laid outdoor in trenches/buried in earth shall be wrapped with pipe coat membrane 

consisting of seven layers of polyethylene polymerized bitumen and polyester mat laid over a suitable 

primer of fiber and solvent based rubber modified bituminous primer of density 0.9 Gms/cum applied 

at the rate of approx. 200-250 gam/Smt.  Material to be laid strictly as per manufacturer’s 

specification and laid under technical assistance of manufacturer’s representative. 

  Pipes passing through masonry walls, foundation, beams shall be taken through embedded pipe 

sleeve of same material.  The pipes sleeve size to be at least 11/2 times the diameter of the crossing 

pipeline. The pipeline running below floor shall be given anticorrosive treatment same as for 

underground piping. 

11.3 Butterfly Valves:- 

Butterfly Valves shall conform the following specification:  

Body:  High duty cast iron to IS-210 Gr. FG220 and BS 1452 Gr. 220. 

Seating : Moulded in-situ resilient lining of black nitrite rubber. 

Disk: Nylon coated S.G. Iron to IS 1865/SG 400/12 and BS 2729 Gr. 420/12. 
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Shaft:  The shafts are made of stainless steel AISI 431.  

 

Only flanged End valves to be used with flanges drilled to BS 10 Table F. Valves shall be capable of 

being locked in open position.  Hand Wheel shall be with vertical gear unit for smooth opening and 

Closing of the valve. Key rods with M.S. coated extended Spindles to be provided whenever the 

valves are not approachable from the ground surface. 

11.4 Non-return Valves:- 

  Non-return valve shall be of cast iron with gum metal seat, non-return valves shall be of flanged 

type.  Spring-loaded valves shall not be used. The valves shall be suitable for a test pressure of 21 

Kgs/Cm2. 

11.5 Hydrant Valves (Landing Valves):- 

            Landing valves shall be gunmetal 63-mm dia oblique female instantaneous pattern with caps and 

chains. Landing valves shall conform to IS-5290 in all respects. Landing valves shall be of gum metal 

and fitted with instantaneous coupling conforming to IS-901. The coupling shall be fitted with an 

internal plug secured by a chain.  Landing valves shall be installed on hydrant risers at a height of 

1.0 to 1.2 Mtrs from the floor level. The landing valves shall be connected to the wet riser standpipes 

by means of a suitable tee, the cost of which is deemed to be included in the unit rate for piping. 

 11.6 Hose Pipes :- 

 All hose shall be of 63 mm diameter made of RRL /CP HOSE as per IS standards. 

11.7  Branch Piping and Nozzle :- 

 Branch pipes shall be of gunmetal to fit into the instantaneous coupling.  Nozzle shall be of spray 

or fog type of diameter of not less than 16 mm and not more than 25 mm.  Branch pipe and nozzle 

shall be of instantaneous pattern. 

11.8 Sprinklers :- 

 The automatic sprinklers shall be installed in the basement and parking. The sprinklers shall be 

quartz bulb standard response type only and operating at 68 deg. C. 

 The sprinklers shall be connected through a 25 mm GI pipe of medium class and feeder pipe shall 

be of 150 mm dia connected to wet riser /down comer. 

 The contractor shall give required tools for removing and fixing of different types of sprinklers free 

of cost as directed by Engineer-in-charge. 

11.9 Air Valve 

The contractor shall provide 25 mm dia screwed inlet cast iron single acting air valves on all high 

points in the system. 

Drain Valve 
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The contractor shall provide 50mm dia GI pipe to I.S:1239 heavy class with 50mm gunmetal full 

way valve for draining any water in the system in low pockets as directed by Engineer-In-Charge. 

11.10 Hose Cabinet :- 

Hose cabinet shall be glass (4 mm thick) fronted with double hinged door and lock.  The cabinet 

shall be made of 16 SWG M.S sheet and spray painted to scarlet red colour with word “fire”.  The 

hose cabinet shall be of suitable size to accommodate the following: - 

a.   Landing valves (Single Headed) 

b. 63 mm hose pipe (2 lengths of 15 Mtrs each) 

c. Branch pipe and nozzles (one set) 

d.   Two keys of break glass recess for keys. 

11.11    Fire Pump: 

a. Pumping Sets:- 

Pumping sets shall be single or multistage horizontal end suction centrifugal pumps with cast iron 

body and bronze dynamically balanced. Impeller connecting shaft shall be stainless steel. 

b. Pumps shall be connected to the drive by means of a flexible coupling. 

c. Pumps shall be provided with approved type of mechanical seal’ pressure gauge with 

isolation cock on the delivery side. 

d. The pumps shall be of type approved by local fire authority & IS specifications. 

e. Pumps selected should work under 150% rated flow delivered against 65% of the rated head 

so as to meet local statutory requirements/Clients requirements. 

11.12 Pump Driven By Diesel Engine: 

a. Diesel Engine shall be 4 (Four)-cylinder type with individual head assemblies. The engine 

shall be water-cooled and shall include radiator, water pump and connecting piping, strainer, isolating 

and pressure reducing valves, by-pass line complete in all respects. 

b.    Engine shall be direct injection type with low noise and exhaust omission levels. 

c.    The speed of the engine shall match the pump speed for direct drive. 

d.   The engine shall be self-starting type and shall be provided with 12 Volts heavy duty 

batteries, dynamo, starter, cut-out, starter, cutout battery leads complete in all respects.  Two 

additional spare batteries shall be provided. 

e.    The system shall be provided with an automatic fully connected batterer charger of type and 

capacity required for the system. 

 f. System should be designed such a way that both batteries are connected and are individually able 

to provide automatic pump starting. The battery circuits should be arranged to alternately attempt 

starting on one circuit first, then the other one battery could be charged by an alternator on the engine 

with the other one charged by an independent means. 

g.    The engine shall be provided with an oil bath air cleaner. 

h.    Engine shall be suitable for running on high-speed diesel oil. 

i. The system shall be provided with a control panel with push button starting arrangement and 

wired to operate the engine on a differential pressure gauge. 
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j The entire system shall be mounted on a common structural base plate with anti-vibration 

mounting and flexible connections on the suction and delivery piping. 

k. Providing one fully mounted and supported day oil tank fabricated from 5-mm thick MS 

sheet of capacity (size 1 Mtr x 1 Mtr x 0.7 Mtrs) 500 Ltrs with inlet, outlet with valves, gauge glass, 

manhole cover.  The cost of MS frame work for staging to be included. 

l. Provide one exhaust pipe of MS 3 mm thick with suitable muffler to discharge the engine 

gasses to outside open air as per site conditions duly painted.  Exhaust pipes to be insulated and GI 

sheet cladded from engine outlet up to muffler and located outside the building. 

m. Provide all accessories fittings and fixtures necessary and required for a complete operating 

engine set. 

n. Pressure switches/sensing devices to be mounted on its own independent discharge header 

for all the four pumps to achieve automatic operation. 

 Air vessel Tank made out of 4 mm MS sheet 300 mm dia x 1000 mm long with dished ends in 5 m 

thick sheet with provision necessary for inlet, outlet, duly painted inside with two coats of anti-

corrosive paint of approved synthetic enamel paint. 

12 Pump Driven by Electric Motor 

12.1 Fire pump shall be electrically driven centrifugal pump of capacity 2850 LPM at 88 MWC. The 

pump shall be automatic in operation and driven by a totally enclosed fan cooled induction electric 

motor of 60- 75 HP at 2900 RPM. The construction details of the pumps shall be as follows: - 

a. Pump  : Horizontal type end suction  

b. Casing  : Cast Iron 

c. Impeller : Bronze. 

d. Shaft  : Stainless steel. 

e. Bearings : Heavy-duty ball bearings. 

f. Flanges  : Faced and drilled as per BSS-10 tables or IS. 

g. Drive  : Direct drive with flexible coupling. 

h. Gland  : Horizontal split for each insertor and removal. 

i.  Motor  : Total enclosed fan cooled inducting motor suitable for operation of  

 430 Volts, 3 Phase, 50 Hz, and a/c. supply. Motors shall confirm to 

IS: 325.Motors shall be wound for class-B insulation. 

j. Starting  : Automatic starting device with arrangement contactor, pressure  

    switch, etc. and suitable hooter. 

k. Installation : Pump and motor set shall be mounted on a common base plate and  

 installed on a suitable concrete foundation and curing the same.  

Suitable anti-vibration springs shall also be installed to minimize 

the vibration. The pump set shall, however be factory aligned. The 
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bedplate Levels shall be properly fixed at site before the Foundation 

bolts are grouted. 

 i. Pump Accessories : Pump set shall be provided with the following accessories: - 

  a.           Coupling Guard. 

  b.           Air vent for pump casing. 

  c.           Suction and delivery pressure gauges. 

  d.           Base plate, foundation bolts, nuts, washers. 

Jockey Pump 

Pump shall be electrically driven centrifugal pump of capacity 180 LPM at 88 MTRS The pump 

shall be automatic in operation and driven by dip proof squirrel cage electric motor of 15 HP at 

2900 rpm. 

13 Diesel Engine. 

GENERAL 

 The diesel engine shall be of multi-cylinder type four-stroke cycle with mechanical (airless) injection, 

cold starting type. The engine shall be manufactured as per IS 10000 and shall be ease of 

maintenance, repair, cleaning and inspection. This will also provide interchangeability of parts. All 

parts susceptible to temperature changes shall have tolerance for expansion and contraction without 

resulting in leakage, misalignment of parts or injury to parts. 

STARTING 

 The engine shall be capable of both automatic and manual start. Generally the engine shall start 

automatically but in case of the auto-start system failure the engine shall be capable of manual start.  

Engine shall be able to start without any preliminary heating of combustion chamber; cranking 

mechanism shall also be provided. All controls/ mechanism, which has to be operated in the starting 

process, shall be within easy reach of the operator. A DC motor charged by battery shall initiate 

automatic start of diesel engine.  The battery shall hold adequate retainable charge to provide the 

starting of the diesel engine. Starting power will be supplied from two sets of storage batteries.  One 

set of battery is for automatic starting of the engine and the other provided for manual starting.  A 

selector switch will be provided at automatic starting control panel to select any of the two sets of 

battery for manual/ auto starting of the engine. The battery capacity shall be adequate for ten 

consecutive starts without recharging with a cold engine under full compression. The battery banks 

shall be used for no other purpose other than starting of the engine and shall be fully charged at all 

times with provision for trickle and boost charges.  After start of the engine the charger shall be 

disconnected, the battery being fed from the engine dynamo. The two-battery charger of air-cooled 
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type shall be able to charge on battery bank at a time. The D/E starting panel along with the battery 

chargers should be of reputed approved makes. 

 GOVERNING SYSTEM 

The engine shall have a speed control device which will control the speed under all conditions of 

load., the governor shall be suitable for operation without external power supply. The Governor shall 

offer following features: An adjustable governor to regulate engine speed within a range of 10% 

between shut-off and maximum load conditions of the pumps.  The governor shall be set to maintain 

rated pump speed at maximum pump load. 

 FUEL SYSTEM 

The diesel engine is to run on high-speed diesel, the tank provided being enough to hold the volume 

required for 6 hours (minimum) continuous operation. Fuel tank shall be double wall type, so that 

overflow of the fuel shall be collected in the secondary tank. Fuel supply and return piping shall be 

metal with necessary valves. Fuel tank shall be mounted on the fabricated consisting with air vent, 

overflow, drain, filling and manhole etc. 

 COOLING WATER SYSTEM 

Direct cooling system shall be employed for the diesel engine. Water shall be tapped from the fire 

pump discharge. This water shall be led through duplex strainer, pressure breakdown orifice and then 

after passing through the engine, the outlet water shall be taken directly to the sump through an 

elevated funnel. Re-circulating thermo siphon system of cooling using a fan cooled radiator or 

indirect cooling system using heat exchanger shall not be accepted. 

 ACCESSORIES 

The engine shall be mounted on a base plate of fabricated steel construction.  Adequate access shall 

be provided for the big end and main bearings, camshaft and governor drives, water jackets etc., The 

engine shall have a base plate made from MS sections.  There shall be reasonable space at the big 

end, camshaft, water jackets, governor drives and main bearings. The engine shall be provided with 

intake and discharge ductwork, inlet filter and silencer, outlet muffler, expansion joints, dampers etc., 

as necessary for efficient operation.  Intake air should be taken from inside the building in which the 

engine is located, but the exhaust should be discharged outside the building and exhaust duct shall 

be adequately sized for minimum pressure drop as per relevant code/standard and shall be housed 

clearing man height. The flywheel shall have graduated marking around the periphery to facilitate 

checking of valve and fuel pump timings. Full set of diesel engine spares as per Standard requirement 

to be provided along with tool kit. 

INSTRUMENTATION 

The diesel engine shall be provided with adequate instrumentation. The gauges etc., as required are 

provided for in the Engine Panel. Also Bidder shall supply one set of Spare parts recommended by 

the manufacturer for maintenance purposes. 
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Testing 

 After laying and jointing, the piping shall be pressure tested by hydrostatic method. The piping 

shall be slowly filled with water in order to expel all the air. The piping shall then be allowed to 

stand full of water for 24 hours. Any leakage at flanges or elsewhere shall be rectified. The pressure 

shall then be applied by means of a test pump (either hand operated). The test pressure shall not be 

less than 1.5 times the working pressure of the system. However the test pressure shall not exceed 

10.5 kgs/cm2 in any case. 

 

 Pressure gauges used for the test shall be accurate and shall preferably have been recalibrated before 

the test. The open ends of the piping shall be plugged during the test. Capacity of pumps shall be 

checked with respect to the contractors piping and equipment layout. Tests shall be conducted to 

determine the delivery head, flow end BHP of pumps after installation. All the test results shall 

correspond to the performance curves. All the leaks and defects in joints revealed during the testing 

shall be rectified to the satisfaction of the Employer/TAC Inspector. 

 The system shall also be tested for its desired performance and function by opening hydrant valves 

on each floor separately and four landing valves simultaneously. The flow of water at the top most 

hydrants shall be checked when three landing valves below are open. The cutting in and cutting out 

pressure setting of starting device shall also be checked for its correct operation. 

 The test results shall be recorded and countersigned by Employer’s representatives and submitted in 

triplicate for approval by the Employer. 

Fire Brigade Inlet Connection 

 Fire Brigade Inlet Connection to the 150mm feeder line shall be comprised of four instantaneous 

pattern 63-mm dia. Make inlets with caps and chains complete with non-return valves housed in a 

16 Gauge MS cabinet with 4-mm thick glass fronted door.  The cabinet shall be 1000 x 300 mm x 

400-mm size for recess mounting. 

Base Plate 

Pumps and motors shall be mounted on a common structural base plate with anti-vibration mounting. 

 

Yard Hydrants 

Yard hydrant shall comprise of 80-mm dia M.S. flanged standpipe, 63-mm dia gunmetal 

instantaneous landing valve. The buried protection shall be anticorrosive treatment as per 

specification. 

 

 

14 AUTOMATIC SRINKLER SYSTEM 

Sprinkler main, branch and internal piping complete with valves, alarms and supporting 

arrangements. Sprinkler heads with spare sprinklers. Connections to risers etc., all material shall be 
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of the best quality conforming to specifications and subject to the approval of the Engineer-in-

Charge. Pipes and fittings shall be fixed truly vertical/horizontal or on slopes required in a neat 

manner. Pipes shall be fixed in such a manner so as to provide easy accessibility for repair and 

maintenance and shall not cause obstruction in shafts, passages etc., Pipes shall be securely fixed to 

walls and ceilings by suitable clamps at intervals specified. Only approved types of anchor fasteners 

shall be used for RCC ceilings and walls. Valves and other equipment shall be so located that they 

are easily accessible for operation, repairs and maintenance. 

SPRINKLER HEADS 

The sprinkler heads shall be UL listed fixed temperature type with a quartzoid bulb containing liquid 

having high vapor pressure held in position by a forged GM yoke and deflector. The rated 

temperature of quartzoid bulb shall be 68 deg. C for complete building. The spacing shall however 

conform to the detailed drawing, in Co-ordination with electrical and other allied services at the 

ceiling level. Contractor shall supply spare sprinkler heads and spanners neatly installed in a steel 

box with glass shutter at an appropriate position approved by the Engineer-in-Charge.  

 

A water motor gong and an inspection test connection shall be provided on the down streamside of 

the system. 

 

Sprinklers for below false ceiling shall be fixed with recessed (two piece) type Rosette plate 

fabricated by M.S. sheet of 2mm thick with Powder coated finish of approved color. 

 

Sprinklers for car parking areas and ceiling void shall be upright and for below false ceiling shall 

be recessed type. 

PIPES AND FITTINGS 

 

Pipes for the sprinkler system shall refer to the clause No. 2.0,11.0,12.0 and 13.0 of Section – A 

above. 

Installation Control Valve (ICV) 

 

The sprinkler system shall have Installation control valve (Alarm valve) along with assemblies 

comprising of: - 

a. Upstream gate valve  

b. In and out pressure gauge   

c. Test connection of adequate size with valve and orifice plate with pressure connections. 

d. Water motor gang with necessary piping, isolating valve, strainer, and drain. 

e. Water valve through a retard chamber. 

f. Test connection. 

g. There shall be two pressure gauges, one for the main’s side and another for the installation side. 

Alarm valve shall be straight through type suitable for wet pipe sprinkler systems. Valves shall of cast 

iron with gunmetal internals and suitable for vertical or horizontal installation. The valve clapper shall 

be of cast gunmetal with neoprene.  
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A test connection of adequate size as shown or shall approved shall be provided with a shut-off gate 

valve, an orifice plate with pressure connections. The discharge from the test connection outlet shall be 

led to the nearest sump or drain as shown in drawings. 

The Installation Control Valve shall be double-seated clapper type check valve. The body and cover shall 

be made from Cast Iron to IS: 210: 1993 Grade FG 200. The seat and seat clamp shall be made from 

bronze to IS: 318: 1981, LTB II grade. The sealing to the seat shall be neoprene gasket. The hinges pin 

and ball shall be from stainless steel. 

It shall be vertically mounted and the direction of water travel shall be indicated on the surface. It shall 

be rated to 12 Kg/sqcm and tested to 25 Kg/sqcm pressure. 

A By-pass check valve shall be fitted to adjust minor and slow variations in water pressure for balancing 

so as to avoid any false alarm. 

The valve shall also be provided with a Test Control Box. The Box shall house a lever to test and operate 

the ICV. A brass strainer shall also be provided at the point of water supply to the Alarm gong. A 

Retarding Chamber shall also be provided. The Chamber shall be able to balance the water pressure in 

case of water line surges. 

Each Installation Control Valve shall have two sets of Pressure Gauges with brass ball valve type shut 

off. 

A Water Motor Alarm shall also be provided. This shall be mechanically operated by discharge of 

water through an impeller. The drive bearing shall be weather resistant. A strainer shall be provided on 

line before the nozzle. The Gong piece shall be constructed from bronze to IS: 318: 1981, 2 TB II 

Grade, and base of cast iron. The Motor Housing, Rotor and Housing Cover shall be pressure die cast 

aluminium. 

Foam type fire extinguisher  

Portable AFFF Foam Type fire extinguisher 9 Lt Capacity, Stored Pressure Type with Pressure 

Gauge, hose and brackets etc .The discharge Range shall be minimum of 6 mtrs. The Internal Coating 

of Can shall be Epoxy Powder coating and External painted with Epoxy Polyester Powder coating 

.The thickness shall not less than 2mm made of Sheet metal. The Fire Extinguishers shall be ISI 

Approved as per IS 15683:2006.Vendor shall consider the suitable signages along with the 

extinguishers. 

Water type fire extinguisher  

Portable Water type Fire Extinguisher 9 Lt Capacity, Stored Pressure Type, Pressure Gauge and 

mounting bracket etc. The discharge Range shall be minimum of 6 mtrs. The Internal Coating shall 

be Epoxy Powder coating and External painted with Epoxy Polyester Powder coating .The thickness 

shall not less than 2mm made of Sheet metal. The Fire Extinguishers shall be ISI Approved as per IS 

15683:2006.Vendor shall consider the suitable signages along with the extinguishers. 
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Fire Buckets 

Providing, fixing, testing and commissioning of Fire buckets round bottom type enamel painted, 

white inside & Red outside and Letter "FIRE" in black outside and handle with mounting bracket. 

The buckets hall be filled with sand. Fire bucket stand fabricated by MS angles to install 2 Nos. of 

buckets. 

Excavation of Trenches 

Excavation for pipelines shall be in open trenches to line and grade or as required at site including 

disposal outside of site at approved dumping yard with the prior approval of concerned authorities. 

Pipelines shall be buried to a minimum depth of 1M (top of the pipe) from the finished ground level.  

The contractor shall support all trenches or adjoining structures with adequate timber supports 

wherever required.     

On completion of testing and painting of the pipelines, trenches shall be refilled with excavated fine 

earth in 20cms. Layers and consolidated by ramming and watering. 

Thrust Blocks 

Contractor shall provide suitable PCC blocks of suitable dimensions at Change – in – direction and at 

“T” junctions (in case of filled earth or loose soil supports shall be provided at regular intervals of 6 

meters) to support the pipes. Minimum Size of Blocks shall be 600mmx600mmx450mm. If any 

specific requirement t as per site conditions, contractor shall bring to owner /consultant notice  

Valve Chambers 

Contractor shall provide suitable brick masonry chambers in cement mortar 1:5 (1 cement: 5 Coarse 

sand) on cement concrete foundations 150mm thick 1:5:10 mix (1 cement: 5 fine sand:  10 graded 

stone aggregate 20mm nominal size) 15mm thick cement plaster inside and outside finished with a 

floating coat of neat cement inside with cast iron surface box (OR top cover fabricated by M.S. 

chequered plate of 6 mm thick with frame / stiffeners etc) approved by local fire brigade including 

excavation, back filling and additional Iron rungs for entering in to valve chamber etc, complete. 

Valve chamber shall be raised at least 50mm above the finished ground level around it and cover 

shall be fixed in such a way when it opens / closes should not damage the wall. Valve chambers shall 

be 1200mm x 1200mm x 1500mm depth.  
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TECHNICAL SPECIFICATIONS - LIFT / ELEVATORS WORKS 

1.0 General :- 

 This specification covers design, manufacture, testing as may be necessary before dispatch, delivery 

at Site, all preparatory work, assembly and installation, commissioning putting into operation of lifts. 

2.0 Rates:-  

2.1 The rates quoted by the tenderer, shall be firm and inclusive of all taxes (including works contract 

taxes) Duties, Octroi and Levies or GST and all charges for packing forwarding, insurance, freight 

and delivery, installation, testing, commissioning etc. at site i.e. temporary constructional storage, 

risks, overhead charges general liabilities / obligations and clearance from local authorities.  

2.2 The contractor has to carry out routine and preventive maintenance for 12 months from the date of 

handing over. Nothing extra shall be paid. 

3.0 Completeness Of Tender:- 

3.1 All sundry equipment, fittings, unit assemblies, accessories, hardware items, foundation bolts, 

termination lugs for electrical connections, and all other items which are useful and necessary for 

efficient assembly and installation of equipment and components of the work shall be deemed to have 

been included in the tender irrespectively of the fact whether such items are specifically mentioned 

in the tender documents or not. 

3.2 For item / equipment requiring initial inspection at manufacture’s works the contractor will intimate 

the date of testing of equipment at the manufacture’s works before dispatch. The Client also reserves 

the right to inspect the fabrication job at factory and the successful tenderer has to make the 

arrangement for the same. The successful tenderer shall give sufficient advance notice regarding the 

dates proposed such tests / inspection to the Client’s representative (s) to facilities his presence during 

testing / fabrication. The Engineer-in-charge at his discretion witness such testing / fabrication. Also 

equipment may be inspected at the manufacture’s premises, before dispatch to the site by the 

contractor. 

4.0 Completion Of Period :- 

 The completion period as mentioned in the Appendix / indicated in the tender documents is for the 

entire work of planning, designing, supplying, installation, testing, commissioning and handing over 

of the entire system to the satisfaction of the Engineer-in-Charge after obtaining the license from the 

lift inspector of Local / State Government. And certification of competent local authority in respect 

of compliance of factory act lift provision. 

5.0 Data Manual and Drawings to be furnished by the Tenderer: 

5.1 With Tender:  

 The tenderer shall furnish along with the tender, detailed technical literature, pamphlets and 

performance data for appraisal and evaluation of the tender. 

5.2 After Award of work:  

 The successful tenderer would be required to submit the following drawings for approval before 

commencement of installation. 

 

5.3 All General Arrangement Drawings:  

 Details of foundations for the equipment, load data, location etc. of various aspects of equipment as 

may be needed generally by other agencies for purpose of their execution. The data will include 

breaking load on guides; reaction of buffers on lift pits required, support points in machine room, lift 

well etc. 

5.4 The General Arrangement Drawing in triplicate will be forwarded by Contractor. The purpose of this 

drawing is to clearly indicate to the contractor pertinent dimensional details of the elevator shaft, pit, 

machine room, car and landing entrances, etc. 
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5.5 Complete layout dimensions for every unit /group of units with dimensions required for erection 

purposes. 

5.6 Any other drawing / information not specifically mentioned above but deemed to be necessary for 

the job by the contractor. 

5.7 The successful tenderer should furnish well in advance three copies of detailed instruction manuals 

of manufactures for all items of equipment regarding installation, adjustment, operation and 

maintenance i.e. preventive maintenance & trouble shooting together with all the required data 

sheets, spare parts catalogue and workshop procedure for repairs, assembly and adjustment etc. all in 

triplicate. 

6.0 Extent Of Work :- 

6.1 The work shall comprise of entire labour including supervision and all materials necessary to 

complete installation and such tests and adjustments ad commissioning as may be required by the 

Client. The term complete installation shall not only mean major items of the plants, equipments 

covered by specifications but all incidental sundry components necessary to complete execution and 

satisfactory performance of installation with all layout charts whether those have been mentioned in 

details in the tender document in connection with this contract. 

7.0 Inspection And Testing :- 

7.1 Copies of all documents of routine and type test certificates of the equipment, carried out of the 

manufacturers premises shall be furnished to the Engineer-in-Charge and consignee. 

7.2 After completion of the work in all respect the contractor shall offer the installation for testing and 

operation. 

7.3 The following tests shall be carried out to the satisfaction of the owner. 

a. Insulation and earth test for all electrical apparatus. 

b. Continuous operation of the lift under full load conditions for one hour at the end of which time the 

temperature of the motor and operating coils will be tested. This shall be as per I.S specifications. 

8.0 Compliance With Regulations And Indian Standards:- 

8.1 All works shall be carried out in accordance with relevant regulation, both statutory and those 

specified by the Indian Standards related to the works covered by these specifications. In particular 

the equipment and installation will comply with the following: 

8.1.1 Factories Act. 

8.1.2 (ii) Indian Electricity Rules 

8.1.3 IS. & BS Standards as applicable 

8.1.4 Workmen’s Compensation Act. 

8.1.5 Statutory norms prescribed by local bodies. 

8.2 Nothing in this specification shall be construed to relive the successful tenderer of his responsibility 

for the design, manufacture and installation of the equipment with all accessories in accordance with 

currently applicable statutory regulations and safety codes. 

9.0 Erection Tools:- 

9.1 No tools and tackles either for unloading or for shifting the equipments for erection purposes would 

be made available by the Client. The successful tenderer shall make his own arrangement for all these 

facilities. 

10.0 Verification Of Correctness Of Equipment At Destination:-   

 The contractor shall have to produce all the relevant records to certify that the genuine equipment 

from the manufactures has been supplied and erected. 

11.0 Painting:-  

 This shall include cost of painting of entire exposed iron work complete in the installation. All 

equipment work shall be painted at he works before dispatch to the site. 

12.0 Training:-  

 The scope of works includes on job technical training of two persons at site. Nothing extra shall be 

payable on this account 

13.0 Maintenance:- 

13.1 Sufficient:- 
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 Trained and experienced staff shall be made available to meet any exigency of work during the 

guarantee period of one year from the handing over at the installation. 

13.2 The maintenance, routine as well as preventive for one year from the date of taking over the 

installation as per manufactures recommendation shall be carried out and record of the same shall 

have to be maintained. 

GENERAL TECHNICAL SPECIFICATIONS FOR LIFT / ELEVATORS WORKS 

These general specifications cover the details of equipment to be designed, supplied, inspection as may be 

necessary before dispatch, delivery at site, installation, testing, commissioning and handing over in working 

condition of electrical lifts. 

 

Related Documents: 

 These technical specifications shall be read in conjunction with the General Conditions of contract 

with all correction slips, as well as schedules and drawings. In the event of any discrepancy between 

these specifications and inter-connected contract documents, the technical requirements as per the 

tender specifications shall be followed and deem to be having over-riding value. 

 

Conformity With Statutory Acts, Rules, Regulation, Standards And Safety Codes :- 

 The installation shall be carried out in conformity with the local lifts Act and Rules. The installation 

shall also confirm to requirements of local Municipal Bylaws. 

 

Indian Electricity Act and Rules  

 All Electrical works in connection with installation of electric lifts shall be carried out in accordance 

with the provisions of Indian Electricity Act 2003 and the Indian Electricity Rules 1956 amended up 

to date. 

 

Safety Codes and Labour Regulations 

 The contractor shall at his own expenses arrange for the safety provisions as per the statutory 

regulations. IS recommendations, regulations under Factory Act etc., where applicable and 

instructions issued from time to in respect of all labour employed by him directly or indirectly for 

the installation of the lift. 

 

The contractor shall provide necessary barriers, warning signs and other safety measures etc., 

wherever necessary so as to avoid accident. In addition all safety procedures as outlined in the tender 

shall be complied with. 

 

In case of default the client shall be at liberty to make arrangements and provide facilities as aforesaid 

and recover the cost from the contractor. 

 

Fire Regulations 



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

146 

 

 The Installation shall be carried out in conformity with the local fire regulations and rules there under 

wherever they are in force. 

 

Works To Be Done By The Contractor: 

 In addition to the manufacture, supply, installation, testing and commissioning of the lift including 

all auxiliary equipment, following works shall be deemed to be included within the scope of the work 

to be done by the contractor. 

 

Supply of necessary R.S joists or angle iron supports brackets etc., for installation of the lift either in 

the machine room or at other places as may be necessary including their installation in position. 

 

Responsibility to ensure safety of lift materials against pilferage and damage till the installation is 

handed over to the Employer 

 

All Scaffolding as may be necessary in the lift well during erection work and subsequently removed. 

Temporary barricades with caution boards at each landing to prevent accident during execution of 

work. 

 

Supply and installation of landing facia plates made of steel, car apron plates, sill support angles with 

necessary clamps; foundation bolts supports etc., as are necessary in connection with the installation 

of the lift. 

 

Steel ladder to be provided for access to lift pit wherever required under regulations. 

 

All electrical work from panel to lift controller and machine etc. shall be done by lift supplier and 

same should be included in his bid. 

 

Providing of hoisting beam in the machine room for hoisting of equipment during erection and to 

facilitate maintenance in future including their fixing etc. 

 

Providing and fixing of necessary sill supporting projection sheet steel fascia plates on all landing as 

per requirements. 

 

Completeness of Tender: 

 All fittings, equipment, units, assemblies and accessories, hardware, foundation bolts, terminal lugs 

for electrical connections, cable glands, junction box and items which are useful and necessary for 

efficient assembly in operation and installation shall be deemed to have been included in the scope 

of work. The installation shall be complete in all details whether such details have been mentioned 

in the specifications or not. 
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Information to be supplied by Contractor after Award of Work:- 

 The contractor shall provide the client his program bar chart for submission of preliminary drawing, 

manufacturing of equipment, installation, testing, commissioning and handing over. This should be 

correlated with the building completion program. The contractor shall be required to submit in 

triplicate the following drawings and information for approval of the client through 

architect/consultant before commencing the work: 

 All general arrangement drawings: 

 Details of foundations for equipment, load data location etc. of various assembled equipment as may 

be needed generally by other agencies for purpose of their work. The data will include breaking load 

on guides, reaction of buffers on lift pits, reaction on support points in machine room, lift well etc. 

 Complete layout dimensions for every unit/group of units with dimensions required for erection 

purposes. 

 Motor sizing calculation. 

 Brake selection calculation. 

 Single line/Schematic diagram of electronic control panel. 

 Layout of lift machine room showing electric control panel, elevator equipment etc. 

 Cable size calculation along with cable and equipment layout. 

 Rope size calculation. 

 Earthing layout. 

 Inspection manuals for equipment and accessories covered in the scope of supply. 

 Technical literature of operation and control. 

 Any other drawing/information not specially mentioned above but deemed to be necessary for the 

job by the contractor. 

 List of items to be carried out by the client in accordance with the tender accepted.                                                               
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ACCEPTABLE MAKES OF MATERIALS 
 
Acceptable makes of material to be used in the work are enclosed. In case of non-availability of these 

makes, after approval of WAPCOS, The Contractor can use only the alternative makes that have 

been approved by BIS (Bureau of Indian Standards). Non-BIS marked materials may be permitted 

by WAPCOS only when BIS marked materials are not manufactured. 

LIST OF PREFERRED MAKES 

CIVIL ITEMS 

S NO DESCRIPTION OF ITEMS PREFFERED MAKES 

STRUCTURAL & CIVIL   

1.  
Ordinary Portland Cement/ Portland 

Pozzolona Cement 

ACC/ Ultratech/ J K Cement/ Lafarge/ Ambuja 

Cement/ L&T 

2.  White Cement  Birla White/J K White/ La Farge 

3.  Ready Mix Concrete 

Ultra tech concrete/  L & T Concrete/ RMC India/ 

Neptune Readymix/ CVC Readymix/ Supreme 

Readymix 

4.  Reinforcement Steel TISCO/ SAIL/ RINL 

5.  Structural steel, MS Pipes 

TISCO/ SAIL/ RINL (For Misc requirement like 

railings, grills etc procurement can be made from 

local market if the materials are not available with 

main products as decided by the Engg in charge) 

6.  
Chlorpyriphos/ Imidachlor (For Anti-

Termite Treatment) 

SAHAKAR of M/S KARNATAKA CO-OP. 

MARKETING FD. LTD., TERMISAC OF M/S. 

BAYER INDIA LTD, BHAGIRADHA Chemicals 

LTD, Hyderabad 

7.  
Reticulate pipe system (Post 

construction-Anti-termite) 
Item secure 

8. 8 Curing Compound Fosroc/ Sika/ Cico/STP/ Pidilite/ BASF 

9.  

Plasticizer, Super Plasticizer, 

Admixtures, Other construction 

chemicals 

M C Bauchemie/ Fosroc/ Pidilite/Sika/ BASF 

10.  Waterproofing Compound 
Pidilite Industries/Scott no1, ACCOPROOF, Fosroc 

Chemicals/ SIKKA 

11. 1 Swellable Bar  Pidilite/ Fosroc/ Hayakawa/MYK Schomburg 

12. 2 Pile Head Treatment RENDEROC RG 

13. 3 Expansion Joint-Modular C.S/ Herculus/ Z-Tech Vexcolt/ Devin / Sainfield 

14. 4 Polycarbonate Sheet GE Plastic/ Gallina/ Danapalon 

15. 5 Decking Steel Sheet Tata Steel/ Lloyds/ JSW Steel Ltd 

16. 6 Shuttering Ply Archid/Century/Merino/ Kitply 

17. 7 Rebarring Chemical Hilti/  3M India/ Birla 

18. 8 Fire Sealant Hilti/ 3M India/ Fischer 

19. 9 
Parallel Threaded Couplers 

(Compliant to IS:16172:2014) 
Dextra/ Halfen Moment/G-Tech 

20. 0 Extruded Polystyrene Board STP/ Supreme/Owens Corning/Shalimar 

21. 1 AAC block Aerocon/Builtech/Instablock/JK/Magicrete 

22. 2 AAC Mortar Ferrouscrete/ Ultratech/ JK 

23. 3 Moisture Resistant Board Greenlam/ Duro/ Merino 

24. 4 Veneered Particle Board Merino/ Duro/ Greenlam/ Kitply 

25. 5 Lamianted Particle Board/Laminates Merino/Greenlam/Century/ Novapan/Greenpanel 
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26. 6 Flush Door Shutter 

Kutty flush doors,Chennai/KSFIC, Bangalore/Anad 

wood crafts, Hyderabad/ Anchor flush 

doors/Greenpanel 

27.  uPVC Door and Window Fenesta/PABROS/Saint Gobain 

28. 7 Toilet Cubicles Merino/ Greenlam- Maikasa/ Dorma 

29. 8 Plywood/ veneer/ Laminate Merino/Greenlam/Century/ Duro/Greenpanel 

30. 9 Melamine Polish 
Asian Paints Melamine Gold/ Wudfin of Pidilite/ 

Timbertone of Akzonobel(Dulux) 

31. 0 Polyster Powder Coating Shades Nerolac/ Berger/ Akzonobel 

32. 1 
Silicon based water repellent/ Weather 

Sealant 
G. E Plastics/ Dow Corning/Pidilite 

33. 2 Poly-Sulphide Sealant Fosroc/ Pidilite/ Sika/ Laticrete 

34. 3 Wall Putty Birla putty/JK Putty/ Asian putty 

35. 4 Oil Bound Washable Distemper Asian Paints/ Akzonobel/ Dulux Berger/ICI Nerolac 

36. 5 Acrylic Distemper Berger/ Asian/ Dulux 

37. 6 Premium plastic emulsion paints Low VOC Paints - Asian/ Berger/ Jotun 

38. 7 Premium Acrylic Emulsion paints Dulux/ Nerolac/Asian Paints/Berger 

39. 8 Cement Primer 
BP White (Berger)/Decoprime WT 

(Asian)/Akzonobel (Dulux)/Nerolac 

40. 9 Steel /Wood Primer 
Akzonobel (Dulux)/ Nerolac/ Asian 

Paints/Berger/Jenson &Nicholson 

41. 0 Textured Exterior Paint 
Akzonobel (Dulux) /Asian (Apex Ultima)/ Nerolac 

Kansai (Excel)/Ultra Tech Spectrum Berger 

42. 1 Synthetic Enamel Paint 
Akzonobel (Dulux)/ Asian (Apcolite)/ Kansai 

Nerolac (Synthetic Enamel)/ Berger 

43. 2 Water based semi enamel paint LOW VOC PAINTS- Asian/ Berger/ Jotun 

44. 3 Epoxy Flooring BASF/ Fosroc/ Flowcrete 

45. 4 Heat Resistant Tiles Swastik/ Thermax/ Dalal Tiles 

46. 5 Gypsum Plaster Ferrous Crete/ Elite (90)/ Ultratech 

47. 6 Pre-Cast GRC Jali Unistone/ Dalal Tile Industries/  KK 

48. 7 Stainless Steel Salem Steel/Jindal Alloys/ SAIL 

49. 8 Welding Electrodes Advani/Oerlikon/ Modi 

50. 9 Stainless Steel Hardware Dorma/ Hafale/Geze/Godrej 

51. 0 Hydraulic door closers Godrej/ Hayden/ Everite/ Ozone/Hettich 

52. 1 Silicon/ Weather sealant 
Dow corning, Other brand If any  shall be as per 

advice of the consultant 

53. 2 Low VOC Paints Asian Paints, Nerolac, Spectrum 

54. 3 Frosted film Garware films/3M 

55. 4 Epoxy levelling toping Epoxy, Arcoy industries,MRF 

56. 5 Adhesives 
Pidilite Industries, Fosroc chemicals, SIKA India 

Ltd 

57. 6 Admixtures Auramix 500/400 Series - Fosroc/ ROFF/ Pidilite 

58. 7 Clay tile cladding Clayton/ Faveton 

59. 8 External veneer cladding Prodema panels 

60. 9 Zinc cladding VM Zinc Aerofin Louvers 

61. 0 Cement board cladding Favemanc - Lama Cuadrada 

62. 1 Cladding PLACA Panel cladding 

63. 2 HPL cladding Trespa / Fundermax cladding 

CEILINGS   

64. 3 Glasswool Insulation UP Twiga/Poly Glass/ Ownscorning 

65. 4 Rockwool Insulation Lloyds/ Roxul Rockwool/ Grodan 

66. 5 False ceiling – Gypsum & Sections Saint Gobain/ USG Boral/ India Gypsum 
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67. 6 False ceiling - Metal 
Saint Gobain/ Amstrong/ Hunter Douglas/ USG 

Boral 

68. 7 Gypsum Board Saint Gobain/ USG Boral/ India Gypsum 

69. 8 Open cell ceiling Amstrong/Durlum/ SAS/ Hunter Douglas 

70. 9 Baffle ceiling Amstrong/ Durlum/ Hunter Douglas/ USG Boral 

71. 0 Acoustical Tile False ceiling 
Amstrong/  USG Boral / Hunter Douglas/Anutone/ 

Dexune 

72. 1 Acrylic Solid Surfaces Hanex/ L.G-Hymac/ Dupont 

FLOORINGS   

73. 2 Mosaic/Chequered Tiles Pavit / Somany / Kajaria  

74. 3 
Glazed Anti-skid, Designed ceramic 

tiles 
Kajaria/ Somany/ Orientbell/ Hindware 

75. 4 Vitrified tiles Kajaria/ Somany/ Orientbell/ Hindware 

76. 5 PVC Flooring Amstrong/Tarquet/LG 

77. 6 Italian marble 
 Perlato/Rosso verona/ Fire red/ Dark emperasdore/ 

Appoved by architect  

78. 7 Hardwood flooring Mikaso- Green/ Junckers/ Pergo/Greenpanel 

79. 8 Grass paver  KK Manhole  

80. 9 Paver Block & Kerb Stone  KK Manhole 

81. 0 Tile/Stone Adhesive/Tile Grout MYK Laticrete/ Fosroc,BASF  

82. 1 Dash/ Anchoring Fasteners  Hilti/ Fisher/ Bosch  

83. 2 Floor Hardener  Ironite/Fosroc/Hardonite  

GLAZINGS   

84. 3 
Anodised Aluminum Hardware 

(Heavy Duty) 

Bharat Win Solutions/ A2Z Infra Solutions/ Urban 

Space or equivalent 

85. 4 
Aluminum Structural Members –

Windows, Glazing and Partitions 

 Bharat Win Solutions/ A2Z Infra Solutions/ Urban 

Space or equivalent 

86. 5 Glazing structural/ suspended/ Spider Modi guardian glass/ AIS Glass/ Saint gobain 

87. 6 Clear / Float / Frosted Glass / Mirror Saint Gobain /AIS /Pilkington /MODI Guardian 

88. 7 Mirror Glass  Atul/ Modi Guardian/ Saint Gobain  

89. 8 Glass Spider Fittings Dorma/ HAFALE/OZONE/ Enox 

90. 9 
Stainless Steel Railing, Accessories etc 

in Grade SS 304 
Dorma/D-line/Jindal/Ozone Geze 

91. 0 Aluminium composite Panels Aluco Bond/Virgo Aluminum/ Alumaze 

92. 1 Insulated Aluminum panels Luxalon Qbiss /Hunter Douglas 

93. 2 Ceramic panel Cladding Hunter Douglas/Neolith/Terreal 

94. 3 Aluminum Louvers Hunter Douglas/Colt/ Kawneer 

95. 4 Hyraulic door closer 
GODREJ/ HAYDEN/ EVERITE/ OZONE/ 

HETTICH 

96. 5 Aluminium sections Aluk/ SAPA/Reynears 

97. 6 Floor springs Hayden/ Everite/ Ozone/ ENOX 

98. 7 Ceramic panel Cladding Hunter Douglas ,Neolith , Terreal 

99. 8 Aluminum Louvers Hunter  Douglas / Colt/ Kawneer 

100. 9 G. I Steel door frame Synergy Thrislington, Shakti, Navair 

101. 0 Friction Stay Hinges Dorma, Dorset, LG Sysmac 

102. 1 EPDM Gasket Hanu Osaka / Alps Anand 

103. 2 
Glass Processor for making DGU/ 

Toughing 
Approved by Glass Manufacturer ONLY. 

104. 3 Polysulphide sealant Wacker/Dow Corning/ GE 

105. 4 GI Plastermesh 
ARPITHA Buiding  products, BANGALORE/ 

National wire products,Pune 
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106. 5 Automatic sliding door 
DORMA, GANDHI AUTOMATION PVT 

LTD,MUMBAI 

107. 6 Laminated Glass 

AIS/ Saint Gobain/ Guardian glass, Other brand If 

any Shall be as per advice of the counsultant. PVD 

Layer -Kurray, Torsifol, Eastman, Saflex 

108. 7 Pressed steel door frames 

Shop fabricated. Steel from TISCO, SAIL, RINL 

(Acceptable manufacturers are Deccan Structural 

Systems Pvt Ltd, Bangalore, Madhu Industries, 

Bangalore, Royal Fab, Pondicherry or any other 

capable manufacturer approved by engineer-in-

charge. 

109. 8 SS Hand rail DLine/ Dorma/ Ozone 

110. 0 Structural double glazing GLAVERBELL/ GUARDIAN / SAINT GOBAIN  

111. 1 
Hermitically sealed Toughened 

performance  Glass 

GLAVERBELL/ GUARDIAN / SAINT GOBAIN 

SKN/MODI GUARD 

112.  Fire rated Door  Navair/Tata/JSW/Bajaj 

      

HARDWARE   

113. 1 Nuts / Bolts & Screws GKW/Hilti/ Atul 

114. 1 Door Closer Dorma/ Geze/ Enox/ Godrej 

115. 1 Die Cast Patch Fittings Dorma/ Geze/ Enox 

116. 1 Floor Springs Dorma/ Geze/ Enox 

117. 5 
SS Mortise lock with one dead bolt and 

pair of SS handles steel grade –SS304 
Dorma/ Geze/ Enox/ Godrej 

118. 6 SS Tower bolt Dorma/ Geze/ Enox/ Godrej 

119. 7 
SS Butt hinges with ball bearing 

grade– SS304 
Dorma/ Geze/ Enox/ Godrej 

120. 8 Magic Eye Dorma/ Geze/ Enox 

121.  Equipment/Furniture Godrej/Geeken/Durian 

122. 9 Lever handle in SS 304 finish Dorma/ Geze/ Enox/ Godrej 

123. 0 Stainless Steel sliding door blots Dorma/ Geze/ Enox/ Godrej 

124. 1 
Pull handle back to back of length 

150mm of steel Grade-SS304 
Dorma/ Geze/ Enox/ Godrej 

125. 2 Aluminium level handles Hardima/ Everite/ Godrej 

SECTION 2 - PHE  ITEMS   

126. 3 G.I / M. S Pipe Tata/ Jindal (Hissar)/ Surya Prakash 

127. 4 G. I Fittings Unik/KS/ Zoloto/R-Brand/ Surya 

128. 5 SS Pipes Jindal/Tata/ J-Press 

129. 6 HDPE Pipes 
Reliance/ Jain Irrigation/ Oriplast/ Vertex/West 

Well/ Supreme/  Vectus 

130. 7 DI Pipes Electrosteel/ Jindal/Tata Ductura 

131. 8 DI Fittings Kartar/Electrosteel/ Kalinga 

132. 9 CI Fittings Neel/ Kartar/ Electrosteel 

133. 0 CI Double flanged sluice valve Kirloskar// Sondhi/ Kejriwal/ IVC 

134. 1 Float Valve IVC/ Leader/ Zoloto/ KSB 

135. 1 cPVC Pipes & Fittings Supreme /Prince / Astral/AKG 

136. 3 PVC Pipes& Fittings Supreme /Prince / Astral/AKG 

137. 4 UPVC Pipe and Fittings Supreme /Prince / Astral/AKG 

138. 5 CP Fittings Grohe/ Kohler/ Roca 

139. 6 Pipe supports HI-TECH pipe support 

140. 7 
Centrifugally Cast (Spun) Iron Pipes 

&Fittings 
NECO/ SKF/Electrosteel/ Tata 
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141. 9 
Centrifugally Cast (Spun) Ductile Iron 

Pipes & Fittings 
Electro Steel/ Jindal (Hissar)/ Kalinga 

142. 9 
C. I Manhole covers, Frames & GI 

Gratings 
NECO/ RIF/ BIC/ SKF 

143. 0 SFRC Manhole covers & gratings KK/ OCR/ Pargati/ T-CON/ AAGAM 

144. 1 Gun Metal Valves, Globes Kartar/ Castle/Zoloto 

145. 2 CP Brass Fittings KOHLER/ GROHE/ ROCA 

146. 3 Sanitary ware Kohler/ ROCA/ Duravit/ Hindware/ Jaquar 

147. 4 Sanitary Fittings & Accessories Kohler/ ROCA/ Duravit/ Hindware/ Jaquar 

148. 5 Water Meter ACT ARIS / NBI / DASHMESH 

149. 6 Brass Stop & Bib Cock Zoloto, Sant, L&K, Leader,Astral 

150. 7 PVC Pipe & Fittings Supreme/ Prince / Astral/AKG 

151. 8 cPVC Pipes & Fittings Supreme /Prince / Astral/AKG 

152. 9 
Non Return Valve (Check valve) 1/2 “ 

to1¼” 
Zoloto/ Sant/Leader 

153. 0 Brass Ferrules Dhawan Sanitary Udyog/ Kalsi/ Annapurna or equiv 

154. 1 Water storage tank Sintex/Polycon/ SPL Vectus 

155. 2 Insulation for hot water pipes Kaiflex/Armaflex/ Careflex/ Lloyd 

156. 3 
Insulation for external/ exposed hot 

water pipes 
Kaiflex/Armaflex/ Careflex 

157. 4 
Pipe protection for external water 

supply pipes 
Pypkote/ Armaflex/Makpolykote 

158. 5 Stainless Steel Sink Neelkanth/ Nirali /Jayna 

159. 6 Stone ware pipes Perfect /Hind/ Burn/ RK or Equiv 

160. 7 Gully Traps Perfect /Hind/ Burn/ RK or Equiv 

161. 8 Atactic Polypropylene STP/HTL /Hydro Tech/ Pidilite 

162. 9 Ball Valves / wafer type valves Zoloto/ Leader/ AIP 

163. 0 Water Heater Racold/ Venus/Jaquar/AO Smith/ Havells 

164. 1 Air Release Valves HAWA / BAJAJ / LEADER / GEORGE FISCHER 

165. 2 Pipecoat IWL Ltd , Pypkote STP 

166. 3 Pressure reducing valve  HONEYWELL / HAWA /GEORGE FISCHER  

167. 4 Gate valves/Non-Return valve 
INTER VALVE / ZOLOTO / NVR /GEORGE 

FISCHER 

168. 5 Hydropneumatic pumps CRI / DP / GRUNDFOS  

169. 6 Monoblock pumps CRI / DP / GRUNDFOS / KIRLOSKAR 

170. 7 Submersible pumps CRI / GRUNDFOS/ KIRLOSKAR 

171. 8 Liquid level indicator 
INTERLINK/ SRIDHAN INTERNATIONAL/ 

SRIVINAYAKA/ GEORGE FISCHER 

172. 9 Pipe protection tape underground 
PYPCOAT / TAPEX or Equivalent approved by EIC 

NBCC 

173. 0 Pipe protection tape(concealed) 
PYPCOAT /TAPEX / or Equivalent approved by 

EIC NBCC 

174. 1 
Manhole frame & Cover in Fibre 

Reinforced concrete or in FRP 

SOUTHERN CONCRETE INDUSTRIES/ AAGAM 

or Equivalent approved by EIC NBCC 

175. 2 Pressurized float valves VIKING / HAWA /  GEORGE FISCHER 

176. 3 Ball valve 
RB/ INTER VALVE / NVR/API/ GEORGE 

FISCHER 

177. 4 Air release valve HAWA / BAJAJ / LEADER / GEORGE FISCHER 

178. 5 Manhole PVC steps 
SOUTHERN CONCRETE INDUSTRIES / 

AAGAM 

179. 6 Butterfly valve 
INTER VALVE / AUDCO / NVR/ GEORGE 

FISCHER 
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180. 7 CP Grating NOWAY / or Equivalent approved by EIC NBCC 

181. 8 Y Strainer EMERALD / ZOLOTO/ INTER VALVE  

182. 9 D.I Covers 
CRESENT / NECO / or Equivalent approved by EIC 

NBCC 

183. 0 Hume pipe 
SOUTHERN CONCRETE INDUSTRIES/ 

MYSORE SPUN PIPES 

PUMPS & WATER TREATMENT PLANT     

184. 1 Pressure sand filter 
ION EXCHANGE / PENTAIR /CLAIRE 

FONTAINE 

185. 2 Softener ION EXCHANGE / LANXESS / PUROLITE 

186. 3 Chlorine dozer MILTON ROY / E-DOZE 

187. 4 Level switch 
INTERLINK/ SRIDHAN INTERNATIONAL/ SRI 

VINAYAKA  

188. 5 Control panel 
RANK ENGINEERING/ SIEMENS/ BHARAT 

BIJLEE/ L&T/ ABB/ APPLICATION 

189. 6 PVC Piping SUPREME /ASHIRVAD / ASTRAL 

190. 7 Valves INTER VALVE / AUDCO  

191. 8 Flow meter AQUAMATE / CAPSTAIN / ACTARIS 

192. 9 Pumps GRUNDFOS/ Xylem/WILLO/ KSB 

193. 0 Submersible Drainage Pumps KSB/GRUNDFOS/ Crompton 

194. 1 G. I / M. S Pipes TATA/JINDAL HISSAR/ SAIL 

195. 2 G.I. Fittings UNIK /Zoloto/ SS 

196. 3 Ball Valves ARCO/ SANT/ ZOLOTO 

197. 4 Butterfly Valve KSB/ SKS/ AUDCO 

198. 5 C.I double flanged sluice valve ZOLOTO/SANT/ CASTLE/ KARTAR 

199. 6 Non Return Valve ZOLOTO/SANT/ CASTLE/ KARTAR 

200. 7 Y – Strainers ZOLOTO/ SANT/ CASTLE KARTAR 

201. 8 Float Switch NOLTA /DANFOSS/HONEY WELL 

202. 9 Pressure Gauge FIEBIG /H. GURU/ Dan foss 

203. 0 Dosing system MILTON ROY/ ASIALMI/ GRUNDFOS 

204. 1 
Liquid Level Controllers/ Liquid Level 

Indicator 
ADVANCE/ HONEY WELL/ DANFOSS 

205. 2 Salt Saturator 
Ion Exchange/ Rennaisance Aqua/ PENTAIR/ 

WATCON 

206. 3 Water Meter Kent /Marshall /Sant 

      

STP   

207. 4 G. I Pipes TATA/ JINDAL HISSAR /Zenith 

208. 5 G. I Fittings UNIK/ Zoloto/ SS 

209. 6 UPVC pipes SUPREME /JAIN PIPES/ AKG/ PRINCE/ VECTUS 

210. 7 UPVC pipe Pressure Fittings CEPEX /ASTRAL /AKG/ VECTUS 

211. 8 
Pre-Fabricated Structural supports and 

clamps 
CHILLY/ EASYFLEX/ CAMRY 

212. 9 Paints ASIAN PAINTS/ BERGER/ NEROLAC 

213. 0 Gunmetal Fullway Valve ZOLOTO /SANT/ CASTLE 

214. 1 Ball Valve ARCO/ CIM /CASTLE 

215. 2 Butterfly Valve KSB /SKS/ZOLOTO 

216. 3 C. I double flanged sluice valve KIRLOSKAR/ LEADER /SANT 

217. 4 

C. I Disk Type non return valves 

(65mm dia and above – Dual plate 

type) 

KIRLOSKAR /LEADER/ SANT 

218. 5 C. I Strainer more than 65mm dia LEADER/ SANT/ CASTLE 
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219. 6 PVC Valves CEPEX/ ASTRAL Audco 

220. 7 C. I /D.I. Manholes cover NECO /KARTAR /SKF  

221. 8 Filter feed pump GRUNDFOS /ITT /WILO/KSB 

222. 9 
Hydro-Pneumatic Pumping Systems 

(Flushing, Soft and garden hydrant) 
GRUNDFOS/ ITT /WILO/KSB 

223. 0 

Submersible Sump Pumps for 

collection chamber, equalization tank, 

Plant room drainage, Filter backwash 

sump 

KSB /GRUNDFOS /Crompton 

224. 1 
Pressure Transmitters/ Hydrostatic 

Level Indicators 
WIKA/ SIEMENS  

225. 2 Pressure Gauges FIEBIG/ H. GURU/ WIKA 

226. 3 Dosing System ASIA LMI /MILTON ROY /GRUNDFOS 

227. 4 Pressure sand & Activated carbon filter M.S. Prefabricated 

228. 5 Air Blowers EVEREST/ BETA/ ABL 

229. 6 
Ultra Violet Disinfection for Treated 

Effluent 
ALPHA /UV /SUKRUT/ NEOTEC 

230. 7 Air Diffusers BOBKAY/ MM AQUA/ REHAU 

231. 8 
Ultra Violet Disinfection for Treated 

Effluent 
ALPHA UV/ SUKRUT/ NEOTEC 

232. 9 Air Diffusers BOBKAY/ MM AQUA/ REHAU 

233. 0 MBBR media for Aeration tank MM AQUA/ PP AQUA /TECPRO 

234. 1 Dosing Pumps MILTON ROY/ ASIA LMI /GRUNDFOS 

235. 2 Sludge Pumps (Centrifugal) Kirloskar/ GRUNDFOS/ ITT INDUSTRIES 

236. 3 Sludge Pumps (Screw) ROTO /UT PUMPS /Stork 

237. 4 Tube Settler media MM AQUA /PP AQUA /TECPRO 

238. 5 Centrifuge HILLER /ALPHA /HUMBOLDT /WEDAG 

239. 6 Pressure Gauge H. Guru/ FIEBEIG/ WIKA 

240. 7 Level Gauge H. Guru /FIEBEIG WIKA 

241. 8 pH Meter Hach/ Toshniwal/ IONIX 

242. 9 Conductivity Meter Hach /Toshniwal /IONIX 

243. 0 DO Meter Hach /Toshniwal/ IONIX 

244. 1 TDS Metre Hach /Toshniwal/IONIX 

      

SECTION 3 - ELECTRICAL   

245. 2 Switchgear Siemens /ABB/ Legrand/ L&T/ Schneider 

246. 3 Air Circuit Breaker 

Schneider(Masterpact NW (6.0A)/ Siemens(3WL( 

ETU 45B))/ ABB(Emax (PR123)/ L&T (U Power 

Omega (MTX3.5) /Legrand(DMX3 MP4 LSIG) 

247. 4 

LT PANEL/ PCC/ MCC/ MCBS/ 

APFC/ PANELS/ CONTROL 

PANELS 

 NEPTUNE SYSTEMS/ TRICOLITE/ ADLEC/ 

ADVANCE 

248. 5 ACBs/ MCCBs 

LEGRAND (DPX3)/ L&T (DU sine)/ 

SCHNEIDER(NSX)/ ABB (Tmax) / SIEMENS 

(3VL) 

249. 6 MCBs SCHNEIDER/ LEGRAND/ SIEMENS/ HAGER 

250. 7 MPCB 
Siemens (Sirius RV)/ Legrand (MPX3)/ 

Schneider(GV 2/3)/ ABB(MS)/ L&T(MOG) 

251. 8 DLP Trunking OBO/ Betterman /Legrand/ Schneider 

252. 9 Floor Trunking / Raceway MK Honeywell / Legrand/Schneider 

253. 0 Lugs / Gland Dowel /Comet /Braco 
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254. 1 Bus Ducts / Rising Mains 
Legrand , Siemens, Advance-Anant Powertech, 

Schneider 

255. 2 TTA Panels (Main LT Panels) 
ABB ArTu (Neptune), Schneider Blockset 

(Advance),/Legrand - XL3 (OEM) 

256. 3 
Power Cables / Control Cables up to 11 

KV Grade 
Havells/ Polycab/ Finolex/ 

257. 4 Multifunction Meters Schneider /Siemens /Neptune/ Secure 

258. 5 RCCBs/ELCBs/RCBOs/ELMCB 
 SCHNEIDER(Acti9)/ LEGRAND(DX3)/ 

SIEMENS(Beta Guard 10KA)/ HAGER(H3) 

259. 6 

MCB Distribution boards/Pre-Wired 

DBS-Single/Three-Phase (Vertical & 

Horizontal -Single/ Double Door) 

SCHNEIDER (Acti9)/ LEGRAND (Ekinox3)/ 

HAGER (Novello)/ SIEMENS (Beta Guard 10KA) 

260. 7 Change over switch(Off load/On load) L&T/ C&S/ HPL SOCOMEC/ INDOASSIAN/ABB 

261. 8 
Metal clad sheet steel Enclosure 

socket/plug box 
LEGRAND/GWESIS/SIEMENS/ SCHNEIDER 

262. 9 
FRLS PVC Insulated copper 

wires/Cables (Un-armoured) 

FINOLEX/ RR KABEL/ HAVELLS/ KEI/ 

POLYCAB 

263. 0 Modular Plate Switches and sockets 
CLIPSAL (ZENCELO)/ CRAB TREE (MURANO) 

/MK (ELEMENTS)/ LEGRAND (MYRIUS) 

264. 1 
Electronic energy meter single/Three 

phase  

ENERCON/ ALACRITY/ L&T/SECURE/ 

SCHNEIDER/ HPL SOCOMEC/ SIEMENS/  ABB/ 

LEGRAND 

265. 2 Internal Luminaire PHILIPS/ HAVELLS/ CROMPTON/ BAJAJ 

266. 3 External luminaire BAJAJ/ HAVELLS/ PHILIPS/ POLYCAB 

267. 4 PVC Conduit (ISI MARKED) 
AVON PLAST/ ATUL/ POLYPACK/ PRECISION/ 

BEC/ AKG 

268. 5 Flexible conduit 
PLICA/AVON PLAST/ATHUL/ POLYPACK/ 

PRECISION 

269. 6 Bakelite sheet 
BAKELITE HYLAM LTD.,/ 

FORMICA/GREENLAM 

270. 7 TV Coaxial cable FINOLEX/ RR KABEL/ LAPP 

271. 8 Control & Instrumentation cable 
LEVITON, FINOLEX/ RPG/ SCHNEIDER/ CORD 

CABLES/POLYCAB// LAPP 

272. 9 Voltage transformer 
AE/ KAPPA/  C&S/INDOTEC/ FORBE 

MARSHALL/ SIEMENS/GILBERT & MAXWELL 

273. 0 Current transformer 

AE/ KAPPA/ PRAGATI/ BCH/ PRECISE/ C&S/ 

INDOTEC/ FORBE MARSHALL/GILBERT & 

MAXWELL/ SIEMENS 

274. 1 Measuring instruments 
VAISHNO/ MECO/ L&T/ RISHAB/ CONZERV/ 

ELMEASURE/ ABB 

275. 2 Ceiling fan 
CROMPTON/ BAJAJ/USHA/ HAVELLS/GEC/ 

ORIENT 

276. 3 
Exhaust fan/Axial flow fan/ 

Ventilation fan 
CROMPTON/HAVELLS/ KHAITAN/ BAJAJ/GEC 

277. 4 Tag block KRONE/ERICSSON/POUYET 

278. 5 LT Cable 
CCI/ HAVELLS/ POLYCAB/ KEI/ GEMSCAB/ RR 

KABEL/ LAPP 

279. 6 Automation power factor Control relay 

L&T/ SIGMA/ BELUK/ NEPTUNE DUCATI/ 

ALACRITY/ CONZERV/ ABB/EPCOS/ 

ALSTOM/SYNTRON 

280. 7 Capacitors 
KHAITAN KHATAU JUNKER/ EPCOS/ GE/ 

SIEMENS/ VOLTAS/ CROMPTON/ L&T/ 



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

156 

 

NEPTUNE-DUCATI/  SCHNEIDER/ ABB/ 

LEGRAND 

281. 8 Cable joining kits 
RAYCHEM/ JAINSONS/ 3M/ DENSONS/ XICON/ 

BIRLA 

282. 9 Cable trays 
LEGRAND (Cablofil)/ GEWISS/ COOPER/ 

SCHNEIDER 

283. 0 Contactors L&T/ SIEMENS/ SCHNEIDER/ ABB/ LEGRAND 

284. 1 Protection relays 
L&T/ ABB/ SCHNEIDER/ C&S/SIEMENS/ GE/ 

ALSTOM/ LEGRAND 

285. 2 Earth leakage relay L&T/ PIC/ MINILEC/ ELMEASURE/ABB 

286. 3 Single phasing device  L&T/ SIEMENS/ MINILEC/AE 

287. 4 Push buttons 
L&T/ SIEMENS/ BCH/ C&S/ ESSEN DEINKI/ 

TEKNIC/ABB 

288. 5 Time relay device 
EAPL/ SIEMENS/ L&T/ BCH/ C&S/ 

MINILEC/HAGER/ABB 

289. 6 Selector switches & Rotary switches 
KAYCEE/ L&T/ SIEMENS/ GE/ VAISHNO/ 

SALZER/ BCH/ABB 

290. 7 Indicating lights 
SIEMENS/ L&T/VAISHNO/ RAAS CONTROLS/ 

TEKNIC/ C&S, KAYCEE,ABB 

291. 8 Terminals ELMEX/ WAGO/ CONNECTWELL 

292. 9 Multi data meter 
ELMEASURE/ L&T/ ENERCON/ SCHNEIDER/ 

ABB/ SIEMENS/ NEPTUNE 

293. 0 Lighting protection unit ERICO/ INDELEC/ DUVAL MESSIEN/ ABB  

294. 1 Telephone cable HAVELLS/ FINOLEX/ ANCHOR 

295. 2 Telephone/data outlets 
CLIPSAL/ CRAB TREE/ MK, ANCHOR/ 

LEGRAND 

      

SUBSTATION   

296. 3 Transformers 
Crompton Greaves /Schneider/ ABB/ Siemens 

/VOLT amp  

297. 4 HT Panels 
Crompton Greaves/ Siemens/ ABB /Schneider/ 

Electric L&T 

298. 5 H.T Termination & Joining Kit RAY CHEM M-Seal Birla – 3M 

299. 6 
Cable gland s(Double compression 

with earthing links)/ Crimpling lugs  

DOWELLS/ COMET/ 

BRASCO/HMI/Electromac/Siemens/Jainsons 

300. 7 Maintenance Free Earthing Protec /Tercel JMV/ Ecosafe 

      

DG SETS & RELATED ITEMS   

301. 8 Diesel Engine Cummins/ Caterpillar/ MTU/ Kirloskar 

302. 9 Alternator Leroy Somer /KEC Stamford/ Toyo Denki 

303. 0 Batteries Panasonic /Exide/ Amaron 

304. 1 Batteries Charger Uptron /Volstat Electronics /Statcon AE 

305. 2 PLC Scheinder /Allen Bradle/Siemens 

306. 3 NIS / NGR 
Resitech/Essen RSI Switchgear/ Lachhman 

Electronics 

      

INTERNAL WIRING   

307. 4 MCB, MCB DBS Siemens/ Schneider Electric/ Legrand 
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308. 5 

Modular Type light & power 

Accessories (Switches, socket etc.) 

M.S Switch Boxes 

CLIPSAL (ZENCELO)/ CRAB TREE (MURANO) 

/MK (ELEMENTS)/ LEGRAND (MYRIUS) 

309. 6 FRLS PVC Insulated Copper Wire 
FINOLEX/ RR KABEL/ HAVELLS/ 

KEI/POLYCAB/AKG 

310. 7 PVC Conduit AKG/ BEC/ Polypack/ Prince ISI Marked 

311. 8 M.S Conduit BEC/ AKG/ NIC 

312. 9 ESE Lighting protection system Erico /Alltec/ Tercel/ Nimbus/ ABB 

      

SECTION 4 -FIRE   

313. 0 FIRE PUMPS/ENGINE KIRLOSKAR / MATHER & PLATT/GRUNDFOS 

314. 1 M. S Pipe Jindal/ Surya / TATA 

315. 2 G. I Pipes Jindal/ Surya/ TATA 

316. 3 Forged Fittings SS/VS/ True Forge 

317. 4 Ball Valve / Gate Valve (Gunmetal) Sant /Leader/ Zoloto/ CIM 

318. 5 Butterfly valves API/NVR / ZOLOTO / AUDCO 

319. 6 Air Pressure Valve Anergy/ Flemco/Castle/ SKS/Leader 

320. 7 C. I Double flanged sluice valves Kirloskar /Zoloto/ Sant /IVC 

321. 8 C. I Double flanged Non-return valves Kirloskar/ Zoloto /Sant/ IVC 

322. 9 
Dual Plate / Wafer Type Non-return 

valves 
Kirloskar/ Zoloto/ Sant/ IVC 

323. 2 Fire Extinguisher CEASE FIRE/SAFEX / MINIMAX  /NEWAGE 

324. 1 First Aid Hose Reel Drum Superex /Newage/ Safex /Safe Fire 

325. 2 Thermo Plastic Hose Reels for Drums Superex /Newage/ Safex 

326. 3 R.R.L Hose & C.P Hose Superex /Newage/ Eversafe/ Safe Fire 

327. 4 Branch Pipe, Nozzle, Coupling etc. Minimax /Lifeguard/ Safeguard/ Safe Fire 

328. 5 Landing Valves Superex /Newage /Eversafe/ Safe Fire 

329. 6 Fire Brigade Connections Superex /Newage/Eversafe/Minimax /Safe Fire 

330. 7 Hose Box Superex /Newage /Eversafe 

331. 8 Sprinkler & Rosette Plates Tyco /Viking /HD Spray Safe 

332. 9 Motors for Fire Pumps Siemens/Kirloskar/ Crompton/ ABB 

333. 0 Electrical Switch Gears Siemens /Schneider/ ABB/ L&T 

334. 1 Power and Control Cables 
Universal /Polycab /Havels/ Finolex/ Batra Henlay/ 

Grandlay 

335. 2 Control Panel of Terrace Pumps 
Advance panel & Switchgear /Adlec / Tricolite/ 

Neptune  

336. 3 Voltmeter & Ammeter Schneider /Neptune/ Rishabh Conserve 

337. 4 Indicating Lamps & Push buttons L&T / SEIMENS 

338. 5 CT AE /Kappa/ Nutech Electrical 

339. 6 MCCB / MPCB / MCB Siemens/ Schneider /Legrand 

340. 7 

Contractors/ TIMES, OVERLOAD 

Contractors/ TIMES, OVERLOAD 

RELAYS/ STARTER 

L&T /Siemens /Schneider/ Legrand 

341. 8 Foot valve with Strainer Kirloskar /Leader/ Zoloto 

342. 9 
Flexible Connector (Drop) for 

Sprinkler 
Easyflex/Viking/ Newage 

343. 0 Flow Switches NOTIFIER /HONEYWELL 

344. 1 Annunciation panels Neptune/ Tricolite /Adlec 

345. 2 Single phase preventer Minilac /L&T /Siemens 

346. 3 Inspector Test valve Viking /Tyco/ Hd 

347. 4 
Pre-Fabricated Structural supports and 

clamps 
Chilly/ Hitech /Camry /Easyflex 
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348. 5 Pressure gauge H - GURU /BEIG 

349. 4 Alarm Valve Viking /Tyco/HD 

350. 3 Dash fasteners/ SS Cramps Hilti/ Fischer/ Fasteners India 

351. 3 Welding Electrodes Advani /Essab /Mangalam 

352. 3 
Anti-vibration Pads & suction & 

delivery flexible pipe connectors 
Easyflex/ Resistoflex /Dunlop 

353. 3 
Reinforcement Steel / Structural Steel/ 

Steel Plates 

SAIL /Tata Steel Ltd /RINL /Jindal Steel & Power 

JSW Steel Ltd. 

354. 3 Electrical motors 
KIRLOSKAR/SEIMENS/NGEF/CROMPTON//GR

UNDFOS 

355. 3 Booster pump KIRLOSKAR / MATHER & PLATT//GRUNDFOS 

356. 3  MS fittings JAINSONS /VS/B&M 

357. 3 Ball valve (15-40mm dia) ZOLOTO / HAWA/ VB/JAINSONS 

358. 3 Sluice valves KIRLOSKAR / ZOLOTO API/NVR  

359. 3 Non-Return Valve- Flap type cast iron KIRLOSKAR / ZOLOTO API/NVR 

360. 3 Canvass hose NEWAGE / MINIMAX 

361. 3 Hardware for Fire Check Door Dorma/ AssaAbloy/ Hafale 

362. 3 Fire Paint Asian/Jotun/ Akzonobel 

363. 3 Fire rated doors iclean /Promat /Shakti /Navair 

364. 3 Pressure switch DANFOSS / INDFOSS 

365. 3 PVC Insulated copper wires FINOLEX / UNIVERSAL / CCI 

366. 3 Cables FINOLEX / UNIVERSAL / CCI 

367. 3 Over load relays  L&T/ SCHNEIDER/ LEGRAND 

368. 3 Single phase preventer L&T / SEIMENS 

369. 3 Sprinkler head TYCO / RAPIDROP/ VIKING 

370. 3 Sprinkler ICV TYCO / RAPIDROP/ VIKING 

371. 3 Gunmetal branch pipe NEWAGE / WINCO /AAG 

372. 3 Gun metal nozzle NEWAGE / WINCO/AAG 

373. 3 Air release valve RB / TBS / VB 

374. 3 Rubber hose reel EVER SAFE / MINIMAX  

375. 3 Fire buckets SAFEX / MINIMAX  

376. 3 Suction strainer 'Y'/pot ANIL / UPADYAYA 

377. 4 Single headed hydrant valve NEWAGE / WINCO / MINIMAX 

378. 5 Fire rated vision Panels 
Pilkington/SCHOTT/ FERILITE/Saint Gobain/ 

Glaverbel 

379. 6 Fire Sealant Hilti /3M/ India Fischer 

      

SECTION 5 - HVAC   

380. 7 Pumps Grundfoss/ Armstrong/Kirloskar/ Xylem 

381. 8 Variable pumping system Grundfoss/ Armstrong/Xylem 

382. 9 Heat Recovery Wheel DRI /Ostberg/ Flaktwood 

383. 0 Axial flow fan Krugar/ Greenheck/ Systemair/ Woltar 

384. 1 VFD VTS/Danfoss/ ABB/ Fuji 

385. 2 AHU / FCU Motor ABB/Crompton/ Siemens 

386. 3 Actuator Assembly Belimo/Danfoss/ Siemens 

387. 4 Electrical Panel Adlec/Tricolite/Advance Panel &Switchgear  

388. 5 PACs Stulz/ Emerson/ Blue Box 

389. 6 VRV /VRF System – Inverter type Daikin/CARRIER/ MITSUBISHI /Voltas 

390. 7 VRV /VRF Indoor units Daikin/CARRIER/ MITSUBISHI /Voltas 

391. 8 CPVC / HDPE / PVC Pipes FINOLEX  /SUPREME /ASHIRVAD/ASTRAL 

392. 9 Factory fabricated ducts ROLASTAR / ZICO SEVEN STAR / ATCO  

393. 0 Duct supports/ Anchors fasteners GRIPPLE / HILTTI/ HI TECH / RAWLPLUG 
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394. 1 

Diffusers/ Grills/ Slot diffusers/ 

Exhaust/ Disc valves/ VCD/ Butterfly 

damper/ Louvers 

 AIRMASTER / DYNACRAFT / TROX / 

RUSKIN/TITUS 

395. 2 Flexible ducts 
SUPA FLEX/ KARTHILA/ SEVEN STAR/ 

TWIGA/ TITUS 

396. 3 Fibre glass insulation UP TWIGA / OWENS CORNING / KIMMCO 

397. 4 PUF Insulation BEARDSELL / LLOYD / MALANPUR 

398. 5 Copper pipes NIPPON / RAJCO 

399. 6 Copper pipe-insulation K-FLEX/ARMAFLEX 

400. 7 Duct thermal insulation ARMAFLEX/ K FLEX/ EUROBATEX 

401. 8 Fresh air & Exhaust – Inline fans 
KRUGER/ NICOTRA/ GREENHECK/ 

CARRYAIRE/ OSTBERG/ SPHERE/ AIRFLOW 

402. 9 Exhaust – Propeller fan 
KRUGER/ NICOTRA/ GREENHECK/ 

CARRYAIRE/ DASPASS/ CROMPTON 

403. 0 Pressurisation fan 
KRUGER/ NICOTRA/ GREENHECK/ 

CARRYAIRE 

404. 1 Cable/ Refrigant trays 
UNITECH, WIBE,PROFAB, 

STEELWAYS,BHARTI/ 

405. 2 Volume control damper 
AIRMASTER/ AITECTH/ SYSTEMAIR/ 

COSMOS/ AJANTA 

406. 3 Duct sealant HILTI / 3M / PROMAT / URJA 

407. 4 GI Sheets TATA/ JINDAL 

408. 5 Adhesive ARMAFLEX 

409. 6 Jet fans SYSTEMAIR / AIROVENT/FLAKT WOODS 

410. 7 Smoke spill axial fans 
KRUGER / NICOTRA / GREENHECK / 

CARRYAIRE 

411. 8 MCBS SCHNEIDER / SIEMENS/ Legrand - DX3 

412. 9 Cables KEI / HAVELLS / FINOLEX 

413. 0 Paints ICI/BERGER 

414. 1 Grilles / Diffuser / Fire Dampers Caryaire/Systemair/Tristar Mapro 

415. 2 Aluminium Sheet  Nalco /Hindalco/ Balco 

416. 3 Cable Tray SCHNEIDER/ LEGRAND/ COOPER/ GEWISS 

      

PIPE   

417. 4 M. S Tata /Jindal Hissar/ Jindal Star/ SAIL 

418. 5 G. I  Tata /SAIL/ Jindal Hissar 

419. 6 Flexible pipe connection Resistoflex/ Easyflex /Kanwal 

420. 7 Refrigerant Piping Mandev /Mex Flow/ Mehta Tubes or Equiv 

421. 8 UPVC pipes SUPREME /ASHIRVAD / ASTRAL  

      

INSULATION   

422. 9 Glass Wool U.P Twiga/Owen Corning/K-Wool 

423. 0 Nitrile rubber Armacell/K-flex/Aerocell 

424. 1 Expanded polystyrene SHI/Beardshell/ Styrene packaging 

425. 2 Vibration isolator pads Resistoflex/ Kanwal/ Easyflex 

426. 3 Paracoat BPC Paramount/ Pidilite/ Indiana Polycoat 

      

SECTION 6 - LIFTS   

427. 4 LIFTS 
MITSUBHUSHI/ SCHINDLER/ KONE /OTIS/TK 

ELEVATORS 

      

FIRE DETECTION & ALARM SYSTEM   
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428. 4

5

6 

Detectors & Devices – Intelligent 

multi-criteria detector, smoke 

detectors, heat detectors, duct 

detectors, control module, monitor 

module, fault isolator, hooters etc. 

Addressable Main Fire Alarm Panel 

with Digital voice evacuation system 

Notifier/ Edwards /Siemens/ Honeywell/ATEIS 

429. 7 Fire Survival Cable 
Rallison /Polycab /Bonton/ Batra Henlay/ No Burn/ 

LAPP 

430. 5 UPS System 
APC/ Emerson/ Schneider /Mitshubishi /Siemens/ 

NUMERIC 

      

 

DATA, TELEPHONE NETWORK SYSTEM 

S.No. Equipment Detail Makes & Models 

431.  Cat 6a F/UTP Cables Belden/Siemon/Panduit/Corning/Co Mscope/ Molex 

432.  Cat 6a F/UTP I/O Belden/Siemon/Panduit/Corning/Co Mscope/ Molex 

433.  Jack Panel Cat 6a F/UTP Belden/Siemon/Panduit/Corning/Co Mscope/ Molex 

434.  Cat 6a F/UTP Patch Cords Belden/Siemon/Panduit/Corning/Co Mscope/ Molex 

435.  Fiber Cables & Liu Belden/Siemon/Panduit/Corning/Co Mscope/ Molex 

436.  Face Plate Belden/Siemon/Panduit/Corning/Co Mscope/ Molex 

437.  Cat 6 UTP Cable And Components For 

CCTV 

Belden/Siemon/Panduit/Corning/Co Mscope/ Molex 

438.  Rack Components Comrack/ Rittal/ Valrack/ Apw / Powerride 

439.  CCTV Axis / Impulse / Idis / Bosch / Honneywell 

/ Tyco 
440.  EPABX  Alkatel / Siemens / Nec / Avaya/ Panasonic 

441.  All Other Items Not Covered Above Approved By Engineer-In-Charge. 

 

NOTE:  

i) All makes shall further confirm to standards specification of each item as mentioned in the 

Technical specifications of Tender Documents. 

ii) The above list does not include makes of sub-brands. 
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SECTION – VI SAFETY CODES 
 

1.    Suitable scaffolds should be provided for workmen for all works that cannot safely be 

done from the ground, or from solid construction except such short period work as can 

be done safely from ladders. When a ladder is used an extra mazdoor shall be engaged 

for holding the ladder and if the ladder is used for carrying materials as well, suitable 

footholds and handholds shall be provided on the ladder and the ladder shall be given an 

inclination not steeper than 1/4 to 1 (1/4 horizontal and 1 vertical). 

2.    Scaffolding or staging more than 3.6 m. (12 feet) above the ground or floor, swung or 

suspended from an overhead support or erected with stationary support shall have a guard 

rail properly attached or bolted, braced and otherwise secured at least 90 cm. (3 feet) high 

above the floor or platform of such scaffolding or staging and extending along the entire 

length of the outside and ends thereof with only such opening as may be necessary for 

the delivery of materials. Such scaffolding or staging shall be so fastened as to prevent it 

from swaying from the building or structure. 

3.   Working  platform,  gangways,  and  stairways  should  be  so  constructed  that  they 

should not sag unduly or unequally, and if the height of the platform or the gangway or 

the stairway is more than 3.6 m. (12 feet) above ground level or floor level, they should 

be closely boarded, should have adequate width and should be suitably fastened as 

described in (ii) above. 

4. Every opening in the floor of a building or in a working platform shall be provided with 

suitable means to prevent the fall of persons or materials by providing suitable fencing or 

railing whose minimum height shall be 90 cm. (3 feet). 

5.    Safe means of access shall be provided to all working platforms and other working places. 

Every ladder shall be securely fixed. No portable single ladder shall be over 9 m in length 

while the width between side rails in rung ladder shall in no case be less than 29 cm for 

ladder up to and including 3 m in length. For longer ladders this width should be increased 

at least 1/4" for each additional 30 cm of length. Uniform step spacing or not more than 

30 cm. shall be kept. Adequate precautions shall be taken to prevent danger from 

electrical equipment. No materials on any of the sites or work shall be so stacked or placed 

as to cause danger or inconvenience to any person or the public. The Contractor  shall  

provide all necessary fencing and lights to protect the public from accident, and shall be 

bound to bear the expenses of defence of every suit, action or other proceedings at law 

that may be brought by any persons for injury sustained owing to neglect of the above 

precautions and to pay any damages and cost which may be awarded in any such suit, 



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

163 

 

action or proceedings to any such persons or which may, with the consent of the 

Contractor, be paid to compensate any claim by any such person. 

6.   Excavation and trenching: All trenches, 1.2 m or more in depth, shall at all times be 

Supplied with at least one ladder for each 30m in length or fraction thereof, Ladder shall 

extend from bottom of the trench to at least 90 cm above the surface of the ground. The 

side of the trenches which are 1.5 m or more in the depth shall be stepped back to give 

suitable slope or securely held by timber bracing, so as to avoid the danger of sides 

collapsing. The excavated materials shall not be placed within1.5 m of the edges of the 

trench or half of the depth of the trench whichever is more. Cutting shall be done from 

top to bottom. Under no circumstances undermining or under cutting shall be done. 

7.  Demolition: Before any demolition work is commenced and also during the progress of the 

work: - 

I.  All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 

II.  No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 

III.  All practical steps shall be taken to prevent danger to persons employed from risk 

of fire or explosion or flooding. No floor, roof or other part of the building shall be 

so overloaded with debris or materials as to render it unsafe. 

8.  All necessary personal safety equipment as considered adequate by the Engineer- in-

Charge should be kept available for the use of the person employed on the site and 

maintained in a condition suitable for immediate use, and the Contractor should take 

adequate steps to ensure proper use of equipment by those concerned. The following 

safety equipment shall invariably be provided: 

I.   Workers employed on mixing asphaltic materials, cement and lime mortars shall be 

provided with protective footwear and protective goggles. 

II. Those engaged in white washing and mixing or stacking of cement bags or any 

material which is injurious to the eyes shall be provided with protective goggles. 

III. Those engaged in welding works shall be provided with welders protective eye 

shields. 

IV. Stone breakers shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 
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V. When workers are employed in sewers and manholes, which are in active use, the 

Contractors shall ensure that the manhole covers are opened and are ventilated at least 

for an hour before the workers are allowed to get into the manholes, and the manholes 

so opened shall be cordoned off with suitable railing and provided with warning 

signals or boards to prevent accident to the public. 

In addition the Contractor shall ensure that the following safety measures are adhered to: 

Entry for workers into the line shall not be allowed except under supervision of the EIC or 

his representative. 

I.   At least 5 to 6 manholes upstream and downstream should be kept open for at least 2 

to 3 hours before any man is allowed to enter into the manhole for working inside. 

II.  Before entry, presence of Toxic gases should be tested by inserting wet lead acetate 

paper which changes colour in the presence of such gases and gives indication of their 

presence 

III.  Presence of Oxygen should be verified by lowering a detector lamp into the manhole. 

In case, no Oxygen is found inside the sewer line, workers should be sent only with 

Oxygen kit. 

IV.  Safety belt with rope should be provided to the workers. While working inside the 

manholes, such rope should be handled by two men standing outside to enable him to 

be pulled out during emergency. 

V.   The area should be barricaded or cordoned off by suitable means to avoid mishaps of 

any kind. Proper warning signs should be displayed for the safety of the public 

whenever cleaning works are undertaken during night or day. 

VI.  No smoking or open flames shall be allowed near the blocked manhole being leaned. 

VII.  The  malba  obtained  on  account  of  cleaning  of  blocked  manholes  and  sewer  

lines should be immediately removed to avoid accidents on account of slippery nature 

of the malba. 

VIII. Workers should not be allowed to work inside the manhole continuously. He should 

be given rest intermittently.  The Engineer-in-Charge may decide the time up to which 

a worker may be allowed to work continuously inside the manhole. 

IX.  Gas masks with Oxygen Cylinder should be kept at site for use in emergency 

X.   Air-blowers should be used for flow of fresh air through the manholes. Whenever 

called for, portable air blowers are recommended for ventilating the manholes. The 

motors for which shall be vapour proof and of totally enclosed type. Non-sparking 
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gas engines also could be used but they should be placed at least 2 metres away from 

the opening and on the leeward side protected from wind so that they will not be a 

source of friction on any inflammable gas that might be present. 

XI.  The workers engaged for cleaning the manholes / sewers should be properly trained 

before allowing to work in the manhole. 

XII.  The workers shall be provided with gumboots or non-sparking shoes bump helmets 

and glows gas masks and non-sparking tools safety lights and gas masks and portable 

air blowers (when necessary). They must be supplied with barrier cream for anointing 

the limbs before working inside the sewer line. 

XIII. Workmen descending a manhole shall try each ladder stop or rung carefully before 

putting his full weight on it to guard against insecure fastening due to corrosion of the 

rungs fixed to manhole. 

XIV. If a man has received a physical injury, he should be brought out of the sewer 

immediately and adequate medical aid should be provided to him. 

XV. The extent to which these precautions are to be taken depend on individual situation 

but the decision of the Engineer-in-Charge regarding the steps to be taken in this 

regard in an individual case will be final. XVI.   

The Contractor shall not employ men and women below the age of 18 years the work of 

painting with products containing lead in any form. Wherever men above the age of 18 are 

employed on the work of lead painting, the following precautions should be taken: 

No paint containing lead or lead products shall be used except in the form of paste or 

readymade paint. 

Suitable face masks should be supplied for use by the workers when paint is applied in the 

form of spray or a surface having lead paint dry rubbed and scrapped. 

Overalls shall be supplied by the Contractors to the workmen and adequate facilities shall 

be provided to enable the working painters to wash during and on cessation of work. 

9.  The Contractor shall not employ women and men below the age of 18 on the work of 

painting with product containing lead in any form. Wherever men above the age of 18 

are employed on the work of lead painting, the following principles must be observed 

for such use White lead, sulphate of lead, or product containing these pigment, shall not 

be used in painting operation, except in the form of paste or of paint ready for use. 

I. Measures shall be taken, wherever required in order to prevent danger arising from the 

application of a paint in the form of spray. 
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II.  Measures shall be taken, wherever practicable, to prevent danger arising out of from 

dust caused by dry rubbing down and scrapping. 

III.  Adequate facilities shall be provided to enable working painters to wash during and on 

cessation of work. 

IV.  Overalls shall be worn by working painters during the whole of the working period. 

V.  Suitable  arrangements  shall  be  made  to  prevent  clothing  put  off  during  working 

hours, being soiled by painting materials. 

VI. Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by a medical man appointed by the competent authority of the 

Department. 

VII. The WAPCOS Limited may require, when necessary, medical examination of workers. 

VIII. Instruction with regard to special hygienic precautions to be taken in the painting trade 

shall be distributed to working painters. 

10. When the work is done near any place where there is risk of drowning, all necessary 

equipment should be provided and kept ready for use and all necessary steps taken for 

prompt rescue of any person in danger and adequate provision should be made for prompt 

first-aid treatment of all injuries likely to be obtained during the course of the work. 

11. Use  of  hoisting  machines  and  tackle  including  their  attachments,  anchorage  and 

supports shall conform to the following standards or conditions: 

I.  These  shall  be  of  good  mechanical  construction,  sound  material  and  adequate 

strength and free from patent defects and shall be kept repaired and in good working 

order. 

II.  Every rope used in hoisting or lowering materials or as a means of suspension shall be 

of durable quality and adequate strength, and free from patent detects. 

Every crane driver or hoisting appliance operator shall be properly qualified and no person 

under the age of 21 years should be in charge of any hoisting machine including any 

scaffolding winch or give signals to operator. 

In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 

block used in hoisting or as means of suspension the safe working load shall be ascertained 

by adequate means. Every hoisting machine and all gear referred to above shall be plainly 

marked with the state working load. In case of a hoisting machine having a variable safe 

working load, each safe working load and the conditions under which it is applicable shall 
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be clearly indicated. No part of any machine or any gear referred to above in this paragraph 

shall be loaded beyond the sate working load except for the purpose of testing. 

In case of departmental machines, the safe working load shall be noticed by the Electrical 

Engineer- in Charge.  As  regards  Contractors  machines  the Contractors shall notify the 

sate working load of the machine to the Engineer-in- Charge whenever he brings any 

machinery to site of work and get it verified by the Electrical Engineer concerned. 

12. Motors, gearing, transmission, electrical wiring and other dangerous parts of hoisting 

appliances should be provided with efficient safe-guards. Hoisting appliances should be 

provided with such means as will reduce to the minimum the risk of accidental descent of 

the load. Adequate precautions should be taken to reduce to the minimum the risk of any 

part of a suspended load becoming accidentally displaced. When workers are employed on 

electrical installations which are already energized, insulating mats, wearing apparel, such 

as gloves, sleeves and boots as may be necessary should be provided. The workers should 

not wear any rings, watches and carry keys or other materials which are the good conductors 

of electricity. 

13. All scaffolds, ladders and other safety devices mentioned or described herein shall be 

maintained in safe condition and no scaffold, ladder or equipment shall be altered or 

removed while it is in use. Adequate washing facilities should be provided at or near places 

of work. 

14. These safety provisions should be brought to the notice of all concerned by display on a 

notice board at  a  prominent  place  at  work  spot  the  person  responsible  for compliance 

of the safety code shall be named therein by the Contractor. 

15. To  ensure  effective  enforcement  of  the  rules  and  regulations  relating  to  safety 

precautions the arrangements made by the Contractor shall be open to inspection by the 

Labour Officer or Engineer-in- Charge of the Department or their representatives. 

16. Notwithstanding  the  above  Clauses  from  (1)  to  (14)  there  is  nothing  in  these  to 

exempt the Contractor from the operations of any other Act or Rule in force in the Republic 

of India.
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CONTRACTOR’SLABOUR REGULATIONS
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SECTION - IX CONTRACTOR’S LABOUR REGULATIONS 

 

1. Short Title: These regulations may be called as Project Labour Regulations. 

2. Definitions: 

(i) "Fair Wages" means wages, whether for time or piece work, fixed and notified under the provisions 

of the Minimum Wages Act from time to time. 

(ii) "Contractors" shall include every person who undertakes to produce a given result other than an 

sale of goods or articles of manufacture through Contract labour or whose supplies Contract labour for 

any work and includes as sub-Contractor. 

(iii) "Wages" shall have the same meaning as defined in the Payment of Wages Act.3.  

Working hours 

(i)  Normally working hours of an adult employee should not exceed 9 hours a day. The working day 

shall be so arranged that inclusive of interval for rest, if any, it shall not spread over more than 12 hours 

on any day. 

(ii) When an adult worker is made to work for more than 9 hours on any day or for more than 48 hours 

in any week, he shall be paid over time for the extra hours put in by him at double the ordinary rate of 

wages. 

(iii)    

a. Every worker shall be given a weekly holiday normally on a Sunday, in accordance with the provisions 

of the Minimum Wages (Central) Rules, 1960 as amended from time to time irrespective of whether such 

worker is governed by the Minimum Wages Act or not. 

b. Where the Minimum Wages prescribed by the Government under the Minimum Wages Act are not 

inclusive of the wages for the weekly day of rest, the worker shall be entitled to rest day wages at the rate 

applicable to the next preceding day, provided he has worked under the same Contractor for a continuous 

period of not less than 6 days. 

c. Where a Contractor is permitted by the Engineer-in-Charge to allow a worker to work on a normal 

weekly holiday, he shall grant a substituted holiday to him for the whole day on one of the five days 

immediately before or after the normal weekly holiday and pay wages to such worker for the work 

performed on the normal weekly holiday at over time rate. 

4.  Display of Notice regarding wages etc.: 

The Contractor shall before he commences his work on Contract, display and correctly maintain and 

continue to display and correctly maintain in a clear and legible condition in conspicuous places on 

the works, notices in English and in the local Indian languages spoken by the majority of the workers, 

giving the minimum rates of wages fixed under the Minimum Wages Act, the actual wages being 

paid, hours of work for which such wages are earned, wage periods, dates of payment of wages and 

other relevant information as per Appendix - III. 
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5.  Payment of Wages; 

I.  The Contractorshallfixwageperiodsinrespectofwhichwagesshallbepayable.  

II.  No wage period shall exceed one month. 

III.  The wages of every person employed as Contract labour in an establishment or by a Contractor where 

less than one thousand, such parsons are employed shall be paid before the expiry of the seventh day and 

in other cases before the expiry of tenth day after the last day of the wage period in respect of which the 

wages are payable. 

IV. Where the employment of any worker is terminated by or on behalf of the Contractor, the wages earned 

by him shall be paid before the expiry of the second working day from the date on which his employment 

is terminated. 

V. All payments of wages shall be made on a working day at the work premises and during the working 

time and on a date notified in advance and in case the work is completed before the expiry of the wage 

period, final payment shall be made within  48 hours of the last working day. 

VI.  Wages due to every worker shall be paid to him direct or to other person authorised by him in this behalf. 

VII. Wages shall be paid without any deductions of any kind except those specified by the Central 

Government by general or special order in this behalf or permissible under the payment of Wages Act, 

1956. 

VIII. A notice showing the wages period and the place and time of disbursement of wages shall be displayed 

at the place of work and a copy sent by the Contractor to the Engineer-in-Charge under 

acknowledgement. 

IX. It shall be the duty of the Contractor to ensure the disbursement of wages in the presence of the Engineer- 

in-Charge or any other authorised representative of the Engineer-in-Charge who will be required to be 

present at the place and time of disbursement of wages by the Contractor to workmen. 

X. The Contractor  shall obtain from the Engineer -in-Charge or any other authorised representative of the 

Engineer-in-Charge as the case may be, a certificate under his signature at the end of the entries in the 

"Register of wages" or the "Wage-cum-Muster  Roll" as the case may be in the following form: 

"Certified that the amount shown in column No.......................has been paid to the workman 

concerned in my presence on......................at...................... 

6.    FINESANDDEDUCTIONSWHICHMAYBEMADEFROMWAGES: 

I. The wages of a worker shall be paid to him without any deductions of any kind except the following: 

Fines 

II. Deductions for absence from duty, i.e., from the place or places where by the terms of his employment 

he is required to work. The amount of deduction shall be in proportion to the period for which he was 

absent. Deduction  for  damage  to  or  loss  of  goods  expressly  entrusted  to  the  employed person 

for custody, or for loss of money or any other deduction which he is required to account, where such 

damage or loss is directly attributable to his neglect or default. 

III. Deduction for recovery of advances or for adjustment of over-payment of w ages; 

IV. Advances granted shall be entered in a register. 
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V. Any other deduction which the Central Government may from time to time allow. 

VI. No fines should be imposed on any worker save in respect of such acts and omissions on his part as 

have been approved of by the Chief Labour Commissioner. 

Note: An approved list of facts and omissions for which fines can be imposed is enclosed at Appendix- 

XI 

VII. No fine shall be imposed on a worker and no deduction for damage or loss shall be made from his 

wages until the worker has been given an opportunity of showing cause against such fines or 

deductions. 

VIII. The total amount of fine which may be imposed in any one wage period on a worker shall not exceed 

an amount equal to three paisa in a rupee of the total wages, payable to him in respect of that wage 

period. 

IX. No fine imposed on any worker shall be recovered from him by instalment, or after the expiry of sixty 

days from the date on which it was imposed. 

X. Every fine shall be deemed to have been imposed on the day of the act or omission in respect of which 

it was imposed. 
 

 

7.    Labour Records: 

I.   The Contractor shall maintain a "Register of persons employed" on work under Contract in Form 

XIII of CL (R&A) Central Rules, 1971 (Appendix-IV). 

II. The Contractor shall maintain a "Muster Roll" register in respect of all workmen employed by him 

on the works under Contract in Form XVI of CL (R&A) Rules, 1971 (Appendix-V). 

III. The Contractor shall maintain a 'Wage Register' in respect of all workmen employed by him on the 

works under Contract in Form XVII of CL (R&A) Rules, 1971 (Appendix-VI). 

IV. Register of accidents: The Contractor shall maintain a register of accidents in such form as may be 

convenient at the work place but the same shall include: 

• Full particulars of the labourers with whom accident. 

• Rate of wages. 

• Sex. 

• Age. 

• Nature of accident and cause of accident. 

• Time and date of accident. 

• Date and time when admitted to Hospital. 

• Date of discharge from Hospital. 



 

 

NIA, JAIPUR                         WAPCOS Ltd. 

 

172 

 

• Period of treatment and result of treatment 

• Percentage of loss of earning capacity and disability as assessed by Medical Officer 

• Claim required to be paid under workmen's Compensation Act. 

• Date of payment of compensation. 

• Amount paid with details of the person to whom the same was paid. 

• Authority by whom the compensation was assessed. 

• Remarks. 

V.   Register of Fines: The Contractor shall maintain a "Register of Fines" in the form XII of CL 

(R&A) Rules, 1971 (Appendix-XII). 

The Contractor should display in good condition and a conspicuous place of work the approved list 

of Acts and omissions for which fines can be imposed (Appendix-XI). 

VI. Register of Deductions: The Contractor shall maintain a "Register of Deductions for Damage or 

Loss" in Form XX of CL (R&A) Rules, 1971 (Appendix-XIII). 

VII.  Register of Advances: The Contractor shall maintain a "Register of Advances" inform XXII of 

the CL(R&A) Rules, 1971 (Appendix-XIV). 

VIII. Register of Overtime: The Contractor shall maintain a "Register of Overtime" inform XXIII of the 

CL (R&A) Rules, 1971 (Appendix-XV). 

 

8. Attendance Card-cum-Wage slips: 

I. The Contractor shall issue an attendance card - cum wages slip to each workman employed by 

him.in the Specimen Format (Appendix-VII). 

II.  The card shall be valid for each wage period. 

III. The Contractor shall  mark  the  attendance  of  each  workman  on  the  card twice each day, once at 

the commencement of the day and again after the rest interval, before he actually starts work. 

IV. The card shall remain in possession of the worker during the wage period under reference. 

V.   The Contractor shall complete the wage slip portion on the reverse of the card at least a day prior to 

the disbursement of wages in respect of the wage period under reference. 

VI. The Contractor shall obtain the signature or thumb impression of the worker on the wage slip at the 

time of disbursement of wages and retain the card with himself. 
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9.  Employment Card: The Contractor shall issue an Employment Card in Form XIV of the CL 

(R&A) Central Rules, 1971 to each Worker within three days of the employment of the worker  

(Appendix-IX). 

10. Service Certificate: On termination of employment for any reason whatsoever the Contractor 

shall issue to the workman whose services have been terminated, a service certificate in form XV of 

the CL(R&A) Central Rule, 1971 (Appendix-X). 

 

11. Preservation of Labour Records: 

All records required to be maintained under Regulations Nos. 6 and 7 shall be preserved in original for a 

period of three years from the date of last entries made in and shall be made available for inspection by 

the Engineer-in-Charge or Labour Officer or any other officers authorised by the Department in this behalf. 

12.  Power of Labour Officers to make Investigations or enquiry: 

The Labour Officer or any other person authorised by Central Government on their behalf shall have 

power to make enquiries with a view to ascertaining and enforcing due and proper, observance of the Fair 

Wages Clauses and the Provisions of Regulations. He shall investigate into any complaint regarding the 

default made by the Contractor or Subcontractor in regard to such provision. 

13.  Report of Labour Officer: 

The Labour Officer or other persons authorised as aforesaid shall submit a report of result of his 

investigation or enquiry to the Engineer-in-Charge concerned, indicating the extent, if any, to which 

the default has been committed with an note that necessary deductions from the Contractor's bill be 

made and wages and other dues be paid to the labourers concerned. In case an appeal is made by the 

Contractor under Clause 13 of the regulations actual payment to labourers will be made by the 

Engineer-in-Charge after the Chief Engineer has given his decision on such appeal. 

The Engineer-in-Charge shall arrange payments to the labour concerned within 45 days from 

the receipt of report from the Labour Officer or the Chief Engineer as the case maybe. 

14. Appeal against the decision of Labour Officer: 

Any person aggrieved by the decision and recommendations of The Labour Officer or other persons 

authorised may appeal against such decision to the Chief Engineer concerned within 30 days from the 

date of decision, forwarding simultaneously a copy of his appeal to The Engineer-in-Charge concerned 

but subject to such appeal, the decision of the Officer shall be final and binding upon the Contractor. 

15. Prohibition regarding representation through lawyers: 
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I. A workman shall be entitled to be represented in any investigation or enquiry under these regulations 
by: 

• An officer of a registered trade union of which he is a member. 

• An officer of a federation of trade unions to which the trade union referred to in Clause (a) is affiliated 

 

II. Where the Employer is not a member of any registered trade union, by an officer of a registered trade 

union connected with the industry in which the worker is employed or by any other workman employed. 

 

• An Employer shall be entitled to be represented in any investigation or enquiry under these regulations 

by 

• An officer of an association of employers of which he is a member. 

• An officer of a federation of associations of employers to which association referred to in Clause (a) is 

affiliated. 

• Where the Employer is not a member of any association of employers, by an officer of association 

of Employer, connected with the industry in which The Employer is engaged or by any other Employer, 

engaged 

III. No party shall be entitled to be represented by a legal practitioner in any investigation or enquiry 

under these regulations. 

 

16.  Inspection of Books and slips: 

The Contractor shall allow inspection of all prescribed labour records to any of his workers or to his agent 

at a convenient time and place after due notice is received or to the Labour Officer or any other person, 

authorised by the Central Government on his behalf. 

17.  Submission of Returns: 

The Contractor shall submit periodical returns as may be specified from time to time. 

 

18. Amendments: 

The Central Government may, from time to time, add or amend the regulations and on any question as 

to the application, interpretation or effect of those regulations the decision of the Engineer-in-Charge 

concerned in that behalf shall be final. 
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APPENDIX-I 

REGISTER OFMATERNITY BENEFITS 

(Clause 19F of the conditions of Contract) 
 
 
Name and address of the Contractor(s):---------------------------------------------------------------- 

Name and location of the work: ---------------------------------------------------------------------------- 
 
 

Name of the 

employee 
Father's/ 

Husband's 

Name 

Nature of 

employment 
Period of actual 

employment 

Date on which notice 

of confinement given 

1 2 3 4 5 

     
 
 

Date of 

delivery/ 

miscarriage 

Date on which maternity leave commenced and ended 

In case of Delivery In case of Miscarriage 

Commenced Ended Commenced Ended 

6 7 8 9 10 

     
 
 

Leave pay paid to the employee  
Remarks In case of delivery In case of Miscarriage 

Rate of leave Amount 

paid 

Rate of leave Amount 

paid 11 12 13 14 15 
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APPENDIX-II 

SPECIMEN FORM OFTHE REGISTER, REGARDING MATERNITY BENEFIT 

ADMISSIBLE TO THECONTRACTOR'SLABOUR. 
 
 
Name and location of the work: ------------------------------------------------------------------------------ 

Name and address of the Contractor(s): -------------------------------------------------------------------- 
 

 

1. 

1. 

Name of the woman and her husband's Name :  

2. Designation :  

3. Date of appointment :  
 

4. 
Date with months and years in which she is employed :  

5. Date of discharge/dismissal, if any :  
 

6. 
Date of production of certificates in respect of pregnancy 

: 

 

 
7. 

Date on which the woman inform about the expected 

delivery : 

 

8. Date of delivery/Miscarriage/death :  
 

9. 
Date of production of certificate in respect of delivery/ 

miscarriage : 

 

 
10. 

Date with the amount of maternity/death benefit paid in 

advance of expected delivery: 

 

 
11. 

Date with the amount of subsequent payment of maternity 

benefit : 

 

 
 

12. 

Name of the person nominated by the woman to receive 

the payment of the maternity benefit after her death. 

 

 
 

13. 

If the woman dies, the date of her death, the name of the 

person to whom maternity benefit amount was paid, the 

month thereof and the date of payment 

 

 
14. 

Signature of the Contractor authenticating entries in the 

register : 

 

 
15. 

Remarks column for the use of inspecting 

Officer 
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APPENDIX-III 

LABOUR BOARD 
 
 

1. Name of work:  
 

2. 
Name and address of Contractor:  

3. Name and address of Division:  
 

4. 
Name and address of Labour 

Officer: 

 

 
5. 

Name and address of Labour 

Enforcement officer: 

 

 
 

Sl.No. Category Minimum wage 

fixed 

Actual wage paid Number present Remarks 

      

 
 

Weekly holiday:  

Wage period:  

Date of payment of wages :  

Working hours:  

Rest interval:  

 

 

 

 

 

 

 

 

 

 

 

 

 



 

179 

 

 

APPENDIX-IV 

FORM XIII 
REGISTER OF WORKMEN EMPLOYED BY CONTRACTOR 

 
 
 
Name and address of the Contractor: ------------------------------------------------------------------------ 

Name and address of establishment in/under which Contract is carried on: --------------------------- 

Name and location of the work: ------------------------------------------------------------------------------ 

Name and address of Principal Employer: ------------------------------------------------------------------ 
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APPENDIX-V 

FORM XVI  

MUSTER ROLL 
 
 
 
Name and address of the Contractor: ------------------------------------------------------------------------- 

Name and address of establishment in/under which Contract is carried on: ---------------------------- 

Name and location of the work: ------------------------------------------------------------------------------- 

Name and address of Principal Employer: ------------------------------------------------------------------- 

For the month of/fortnight: ----------------------------------------------------------------------------------- 
 
 

Sl No. Name of 

workmen 

Sex Father’s 

Husband’s 

Name 

Dates Remarks 

1 2 3 4 
5 

6 
1 2 3 4 5 
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APPENDIX-VI 

FORM XVII 

REGISTER OFWAGES 
 
 
Name and address of the Contractor: ------------------------------------------------------------------------------------------------------------------------------------ 

Name and address of establishment in/under which Contract is carried on: --------------------------------------------------------------------------------------- 

Name and location of the work: ------------------------------------------------------------------------------------------------------------------------------------------ 

Name and address of Principal Employer: ------------------------------------------------------------------------------------------------------------------------------ 

Wages period: Monthly/Fortnightly: ------------------------------------------------------------------------------------------------------------------------------------- 
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APPENDIX-VII 

OBVERSEWAGECARD 
 
 

Wage Card No : Date of issue: 

Name and address of Contractor : Name and location of work: 

Name of workman: Designation : 

Rate of wages :  

 

Month/Fortnight 
 
 

PARTICULAR
S 

1 2 3 4 5 6 7 8 9 1
0 

1
1 

1
2 

1
3 

1
4 

1
5 

1
6 

1
7 

1
8 

1
9 

2
0 

2
1 

2
2 

2
3 

2
4 

2
5 

2
6 

2
7 

2
8 

2
9 

3
0 

3
1 

 

MORNING                                Rate : 

EVENING                                Amount: 

INITIAL                                 

 

Received from------------------------------------- t h e  sum of Rs. ------------------------------------------on account of my wages. 

The wage cardis valid for one month from the date of issue. 
 
 

 

Signature 
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APPENDIX-VIII 

(Reverse)  

FORM XIX WAGESSLIP 
 
 

Name and address of  Contractor  

Name and Father’s/Husband’s name of 

workman 

 

Nature and location of work  

For the Week/ Fortnight/ Month 

ending 

 

1 
 
No. of days worked: 

 

2  
No .of units worked in case of piece 

rate workers: 

 

3 
 
Rate of daily wages/piece rate: 

 

4  
Amount of overtime wages of 
overtime wages : 

 

5 
 
Gross wages payable: 

 

6 
 
Deductions, if any: 

 

7 
 
Net amount of wages paid: 

 

 
 
 
 
Initials of the Contractor or his representative 
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APPENDIX-IX 

 
 

FORM XIV  

EMPLOYMENT CARD 
 

Name and address of  Contractor  

Name And address of establishment 

in/under which Contract is carried on 
 

Name of work and location of work  

Name and address of Principal Employer  

1 Name of the workman  

2 Sl. No. in the register of workman  

3 Name of employment/designation  

4 
Wage rate(with particulars of unit in 

case of piecework) 
 

5 Wage period  

6 Tenure of employment  

7 Remarks  

 
 
 
 
 
 
Signature of Contractor or his representative 
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APPENDIX-X 

FORM XV  

SERVICE CERTIFICATE 
 
 

Name and address of  

Contractor: 

 

Nature & Location of work  

Name and address of workman  

Age or Date of birth  

Identification marks  

Father’s/Husband’s Name  

Name and  address of 

establishment in/under which 

Contract is carried on 

 

Name and address of Principal 

Employer: 

 

 
 

 
 
 

Signature 

Sl. No Total period for which 

employed 

Nature of 

work done 

Rate of wages 

(with particulars 

of Unit in case of 

piece work) 

Remarks 

From To 

1 2 3 4 5 6 
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APPENDIX-XI 

LIST OF ACTS ANDOMISSIONSFORWHICH FINESCAN BE IMPOSED 
 

 
1. In accordance with WAPCOS Limited Rules to be displayed prominently at the site 

of work in both English and local language. 

2. Willful insubordination or disobedience, whether alone or in combination, 

3. Theft, fraud or dishonesty in connection with the Contractor's business or property of 

WAPCOS Limited. 

4. Taking or giving bribes or any illegal gratifications. 

5. Habitual late attendance. 

6. Drunkenness fighting riotous disorderly or indifferent behavior. 

7. Habitual negligence. 

8. Smoking near or around the area where combustible or other materials are locked. 

9. Habitual indiscipline. 

10. Causing damage to work in progress or property of WAPCOS Limited or of the 

Contractor. 

11. Sleeping on duty. 

12. Malingering slowing down work. 

13. Giving false information regarding name, age, father's name etc. 

14. Habitual loss of wage cards supplied by the employer. 

15. Unauthorised use of Employer's property for manufacture or making of unauthorised 

articles at the work place. 

16. Bad workmanship in construction and maintenance by skilled workers which is not 

approved by WAPCOS Limited and for which the Contractor are compelled to 

undertake rectifications. 

17. Making false complaints and/or misleading statements. 

18. Engaging on trade within the premises of the establishment. 

19. Any unauthorised divulgence of business affairs of the employees. 

20. Collection or canvassing for collection of any money with in the premises unless 

authorised by the Employer. 

21. Holding meeting inside the premises without previous sanction from employers. 

22. Threatening intimidating any workman or employed during working hours within the 

premises 
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APPENDIX-XII 

FORM XII 

REGISTER OFFINES 
 
 

Name and address of  Contractor :  

Name And address of establishment in/under which 

Contract is carried on: 

 

Name of work and location of work :  

Name and address of Principal Employer:  
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APPENDIX-XIII 

FORM XX 

REGISTER OF DEDUCTIONSFOR DAMAGE ORLOSS 
 
 

Name and address of Contractor :  

Name And address of establishment in/under which 

Contract is carried on: 

 

Name of work and location of work :  

Name and address of Principal Employer:  
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APPENDIX-XIV 

FORM XXII 

REGISTER OF ADVANCES 
 
 

Name and address of Contractor :  

Name And address of establishment in/under which 

Contract is carried on: 

 

Name of work and location of work :  

Name and address of Principal Employer:  
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APPENDIX-XV 

FORM XXIII 

REGISTER OFOVERTIME 
 
 
 

 
Name and address of Contractor : 

 

Name And address of establishment in/under which 

Contract is carried on: 

 

 
Name of work and location of work : 

 

 
Name and address of Principal Employer: 
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APPENDIX - XVI 

GUARANTEE BOND 
 
 
For Guarantee to be executed by Contractors for removal of defects after maintenance 

period. 
 
 
This    agreement    made    this    ............................    day    of     Two    thousand   (..................)    

and    between 

M/s .................................................... (hereinafter called “the Guarantor” of the one part) and 

the WAPCOS Limited 
 
 
Whereas this agreement is supplementary to a Contract (hereinafter called “the Contract”) 

dated …………………………….. made between the Guarantor of the one part and the 

WAPCOS Limited, the other part whereby the Contractor inter-alia undertook to render the 

buildings and structure completely termite proof. 
 
 
AND WHEREAS THE GUARANTOR agreed to give a Guarantee to the effect that the said 

structure will remain termite proof for ten years to be reckoned from the date after the 

maintenance period prescribed in the Contract expires. 
 
 
NOW THE GUARANTOR hereby Guarantees that the anti-termite treatment provided by 

him will render the structures completely termite proof and the minimum life of such anti-

termite treatment shall be ten years to be reckoned from the date to be reckoned from the 

date after the maintenance period prescribed in the Contract expires. 
 
 
Provided that the guarantor will not be responsible for damages caused due to structural 

defects of premises/area. 
 
 

Misuse of premises shall mean any operation which will disturb the chemical barrier like 

excavation under floors, breaking of walls at G.L. disturbing the treatment already carried 

out. The decision of the Engineer-In-Charge with regard to cause of damage shall be final. 

During this period of Guarantee the guarantor shall make all the arrangements to do post-

constructional anti-termite treatment in all the buildings in case of any termite issue being 

found in the building to the satisfaction of the Engineer-In-charge at the Cost of guarantee 

and shall commence work for sought treatment within seven days from date of calling upon 

him to rectify defects, by The decision of Engineer-In-Charge failing which work shall be 

done by Contractor at Guarantee's cost and risk. The decision of Engineer-In-Charge at the 

cost payable by Guarantor shall be final and binding. 

 
That if Guarantor fails to execute anti-termite treatment or commits breach hereunder then 
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Guarantor will indemnify the principal and his successors against all loss, damage, cost, 

expense or other wise which may be incurred by Department by reason of any default on 

part of Guarantee in performance and observance this supplementary agreement. As to the 

amount of Loss and /or Damage and/or Cost incurred by Employer the decision of 

Engineer-In-Charge will be final and binding on parties. 

 
IN WITNESS WHERE OF these presents have been executed by the 

Obligator...........................................and by...............................and for and on behalf of the 

WAPCOS Limited on the day, month and year first above written. 
 
 
SIGNED sealed and delivered by (OBLIGATOR) in the presence of: 

1. 

2. 
 
 
SIGNEDFOR AND ONBEHALF OF THEWAPCOS Limited BY....................... 

..................................................... 

 

In the presence of: 
 
1. 

2. 
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SECTION – X SCHEDULE OF QUANTITIES 

 



S No DESCRIPTION Cost of DSR Items Cost of Non-DSR Items

3 FIRE ALARM and PA SYSTEM 1409303.00 0.00

4 FIRE FIGHTING 3182426.00 180838.00

TOTAL                   45,91,729                                    1,80,838 
Additional GST @ 6.33% on DSR E&M 2022
(Electrical, Lift, HVAC, Fire Alarm & Fire Fighting)
to match the present GST@ 18% 

                    2,90,656                                              -   

Total including GST                   48,82,385                                    1,80,838 

TOTAL  DSR+Non-DSR
Total excluding GST                                                                      42,90,867 

VARIOUS WORK AT NEW OPD BLOCK, NIA, JAIPUR

ABSTRACT OF COST 

                                                                     50,63,223 



DSR No S No DESCRIPTION UNIT QUANTITY RATE TOTAL AMOUNT

2022 DSR (INR)
17.2.1 1 Supplying, installation, testing and commissioning of micro processor

based intelligent addressable main fire alarm panel, central processing
unit with the following loop modules and capable of supporting not less
than 240 devices (including detectors) and minimum 120 detectors per
loop and loop length up to 2 km, network communication card,
minimum 320 character graphics/ LCD display with touch screen or
other keypad and minimum 4000 events history log in the non volatile
memory (EPROM), power supply unit (230 ± 5% V, 50 hz), 48 hrs back-
up with 24 volt sealed maintenance free batteries with automatic
charger. The panel shall have facility to connect printer to printout log
and facility to have seamless integration with analog/digital voice
evacuation system (which is part of the schedule of work under SH:
PA System) and shall be complete with all accessories . The panel
shall be compatible for IBMS system with open protocol BACnet/
Modbus over IP complete as per specifications.

17.2.1.1 Two Loop Panel Each 1 239225.00 239225.00

17.2.4 4
Supplying, installation, testing & commissioning of intelligent analog
addressable photothermal detector complete with mounting base
complete as required.

No 123 2858.00 351534.00

17.2.5 5
Supplying, installation, testing & commissioning of response indicator
on surface/recessed MS Box having two LED, metallic cover complete
with all connections etc as required.

No 20 276.00 5520.00

17.2.9 6
Supplying, installation, testing & commissioning of intelligent
addressable thermal detector with rate of rise cum fixed tempreature
thermistor complete with base as required.

No 4 2726.00 10904.00

17.2.7 7
Supplying, installation, testing & commissioning of fault isolator
complete with base as required.

No 20 3270.00 65400.00

17.2.6 8
Supplying, installation, testing & commisssioning of intelligent
addressable programmable sounder complete as required.

No 9 2651.00 23859.00

17.2.10 9
Supplying, installation, testing & commissioning of addressable fire
control module complete as required

No 2 3003.00 6006.00

17.2.11 10
Supplying, installation, testing & commissioning of addressable phone
control module complete as required.

No 2 3267.00 6534.00

17.2.14 11
Supplying, installation, testing & commissioning of addressable manual
call point complete as required.

No 12 3871.00 46452.00

17.5.1 12

Supplying & laying of 2x1.5 sqmm fire survival armoured cable,
600/1000V rated with annealed copper conductor having glass mica
fire barrier tape covered by an extruded layer of Cross Linkable
Ethylene Propylene Rubber (EPR) insulation and LSZH outer sheath
complete as required

Mtr. 200 359.00 71800.00

17.3.2 15
Supplying, installation, testing & commissioning of 1.5/3/6W ceiling
speaker complete as required.

NOS 78 965.00 75270.00

17.3.7 16
Supplying, installation, testing & commissioning of digital audio
amplifier 75 Watt, 25V rms operating at 240 Volt AC Supply complete
as required.

NOS 3 145793.00 437379.00

17.5.3 17

Supplying and drawing of cable Fire Retardant PVC insulated copper
conductor cable in the existing surface / recessed steel conduit of
following pairs, cores and size including connections and
interconnections etc. as required.

     

17.5.3.2  speaker cable Two pair, 2-core, 1.5 sqmm Mtr 780 89.00 69420.00
TOTAL FIRE ALARM & PA WORKS 1409303.00

 SCHEDULE OF QUANTITIES - FIRE ALARM 



S NO
DSR 

22/MR
DESCRIPTION

DSR (INR)
NON-DSR 

(INR)
PUMPS

1 18.1 Supplying, installation, testing and commissioning
of Electric driven Main Fire Pump suitable for
automatic operation and consisting of following,
complete in all respects, as required :

Horizontal type, multistage, centrifugal, split casing
pump of cast iron body and bronze impeller with
stainless steel shaft, mechanical seal confirming to
IS 1520
ii) Squirrel cage, induction motor TEFC type
suitable for 415 + 10%V, 3 phase, 50 Hz, AC
supply, of suitable HP rating for the above pump
with synchronous speed of 2900 RPM with flexible
coupling and coupling guard .
MS fabricated common base plate, coupling,
coupling guard, foundation bolts. Etc as required

Suitable cement concrete foundation duly
plastered with anti vibration pads
Main Fire Pump 

18.1.6 2280 lpm at 56 m Head Set 1 331972.00 331972.00
Note: *The head of the pump is selected in a
manner so as to give a minimum 3.5kgf/cm 2
pressure at the highest/farthest point.

2 18.2 Supplying, installation, testing and commissioning
of diesel engine driven main fire pump suitable
for automatic operation and consisting of following,
complete in all respects, as required : (Diesel
Driven Pump)

i) Horizontal mounted end suction type fire pump
having cast iron body, bronze impeller, stainless
steel shaft & capable of delivering 2280 LPM
against a total head of 70 M while running at
1800/2300 RPM  complete in all respect.

ii) Radiator cooled diesel engine of suitable BHP at
1800/2300 RPM for the above pump complete with
standard accessories & suitable cooling system as
described in specifications.

iii) Common base plate for mounting pump &
engine of requisite strength manufactured out of
M.S. channels as per manufacture's
recommendation with heavy duty Anti Vibration
pads. (Cushy foot) (6 Nos., heavy duty)

18.2.6 2280 lpm at 56 m Head Set 1 609415.00 609415.00
Note: * The head of the pump is selected in a
manner so as to give a minimum 3.5kgf/cm 2
pressure at the highest/farthest point.

SCHEDULE OF QUANTITIES - FIRE FIGHTING

UNIT QUANTITY RATE
TOTAL AMOUNT



3 18.3 Providing and fixing exhaust for Diesel engine
driven pump exhaust M. S. pipe class 'C' 150 mm
dia including fitting like flanges, bends, reducers,
etc. 50 mm thick fibre wool insulation aluminium
cladding, 21 gauge, necessary excavation, fixing
of silencer connections at engine exhaust,
necessary supports, back filling, cutting and
making good, bird proof and weather proof flap
complete in all respect as directed.  

Supplying, installation, testing and commissioning
of electric driven pressurisation pump suitable for
automatic operation and consisting of following,
complete in all respects, as required : (Jockey
Pump)

i) Horizontal mounted end suction jockey pump
having cast iron body, volute bronze impeller,
stainless shaft capable of delivering 180 LPM
against total head of 70 M while running at 2900
RPM complete in all respect. for testing of working
of the pumping set as required. 

ii) Squirrel cage induction motor suitable for 415 +
10%V, 3 phase, 50 Hz, AC supply of suitable HP
rating for the above pump with synchronous speed
of 2900 RPM T.E.F.C type connected to pump with
flexible coupling and coupling guard .

iii) Common bed plate for mounting pump and
motor fabricated of mild steel channel as per
manufacturer's recommendation with heavy duty 4
Nos. Anti Vibration pads.(Cushy foot)
Suitable cement concrete foundation duly
plastered  and with anti vibration pads.

18.3.3 180 lpm at 56 m Head Set 1 82109.00 82109.00

CONTROL PANEL
4 18.5 Fabrication, supply, Insallation testing &

commissioning of Electrical control panel of
cubical construction, floor mounted type, fabricated
out of 2mm thick CRCA sheet,
compartmentalised with hinged lockable doors,
dust and vermin proof, powder coated of approved
shade after 7 tank treatment process, cable alley,
inter- connection with suitable size copper
conductorcable/solid copper strip, having
switchgears and accessories, mountings and
internal wiring, earth terminals, numbering etc.
complete in all respect, suitable for main fire
pump, pressurisation pump & diesel pump set
complete as per CPWD specification with following
in coming and Outgoings, suitable for operation on
415V, 3 phase, 50Hz Ac Supply with enclosure
protection class IP 42 as required  :

  



 INCOMING
250A, 50kA 4 Pole MCCB, Ics=100% Icu rating
Digital Voltmeter 0-500V with selector  switch
Digital Ammeter (0-250 A) with selector swtich &
CTs etc.LED type RYB phase indicating lamps,
ON, OFF, trip indicating lamps Set of Copper Bus
Bar 300A
OUTGOING
( Note : All outgoing feeders for pumps should
have digital Ammeter with selector switches, and
LED type ON, OFF, trip indicating lamps)
Main Fire Pump
125 A, 50kA TPN MCCB, Ics=100% Icu, with fully
automatic Star/Delta starter suitable for 60 HP
pump with overload protection, current sensing
type single phase preventor complete with all
acceessories and internal wiring required for
automatic operation, selector switch for
local/remote, auto/manual/OFF operation.

Jockey Pump
63 A, 50kA TPN MCCB, Ics=100% Icu, with
suitable HP fully automatic Star/Delta starter
with overload protection, current sensing type
single phase preventor complete with all
acceessories and internal wiring required for
automatic operation, selector switch for
local/remote,  auto/manual/OFF operation.

DIESEL ENGINE CONTROL
Control for diesel engine comprising -
Automatic/Manual selctor switch & 3 attempts
starting device, timers and relays as required, push
buttons, start/stop in manual mode Indicating lamp
for high/ Low Lub. Oil pressure, High Water Temp
and Engine on indication Battery charger suitbale
for 12V/24 V DC with boost and trickle selector
switch, 0-30 V DC volt meter, and 0 20 A DC
Ammeter All standard relays and accessories for
automatic operation of diesel engine

System Controller
18.5.1 Designing, Supply, Installation, Testing and

commissioning of system controller to control
operation of main electric fire pump, diesel pump,
Pressurization pump, Terrace pump in sequence
as per specification consisting of relays, timers.
Sensors, annunciation window for fault indication,
complete  as  per specification

Set 1 245730.00 245730.00

5 CABLES & TERMINATION
c) Control Cable 4 C x 1.5 sq.mm. Meter 50 176.00 8800.00

7 7.7 Laying and fixing of one number PVC
insulated and PVC sheathed / XLPE power cable
of 1.1 KV grade of following size on cable tray as
required.

7.7.1 Upto 35 sq. mm (clamped with 1mm thick saddle)
Meter 50 55.00 2750.00



8 Supplying and making end termination with brass
compression gland and aluminium lugs for
following size of PVC insulated and PVC sheathed
/ XLPE aluminium conductor cable of 1.1 KV grade
as required.

9.1.9 3 X 25 sq. mm (32mm) Set 4 275.00 1100.00
MR Control Cable 4 C x 1.5 sq.mm copper conductor.

Set 10 150.00 1500.00

9 5.15 Providing and fixing 25 mm X 5 mm G.I. strip on
surface or in recess for connections etc. as
required. Meter 50 244.00 12200.00

PIPES & ACCESSORIES
10 18.6 Providing laying, testing & commissioning of 'C'

class heavy duty MS Pipe conforming to IS
1239/3589 i/c fittings like elbows, tees, flanges,
tapers, nuts bolts, gaskets etc. in ground including
welding, excavation & providing cement concrete
blocks as supports, anticorrosive treatment with
coaltar/asphalt tape as per IS 10221, refilling the
trench etc. of following sizes complete as required.

18.6.1 200 mm dia Meter 10 5561.00 55610.00
18.6.2 150 mm dia Meter 20 3804.00 76080.00  

11 18.7 Providing, laying, testing & commissioning of 'C'
class heavy duty MS pipe conforming to IS 3589/IS
1239 including Welding, fittings like elbows, tees,
flanges, tapers, nuts bolts, gaskets etc. and fixing
the pipe on the wall/ceiling with suitable
clamp/support frame and painting with two or more
coats of synthetic enamel paint of required shade
complete as required:

18.7.1 25 mm dia Meter 100 744.00 74400.00
18.7.2 32 mm dia Meter 50 851.00 42550.00
18.7.3 40 mm dia Meter 50 1034.00 51700.00
18.7.4 50 mm dia Meter 50 1281.00 64050.00
18.7.5 65 mm dia Meter 50 1614.00 80700.00
18.7.6 80 mm dia Meter 50 1885.00 94250.00
18.7.7 100 mm dia Meter 50 2555.00 127750.00
18.7.8 150 mm dia Meter 100 3574.00 357400.00

12 18.9 Supplying and fixing single headed internal
hydrant valve with instantaneous
Gunmetal/Stainless Steel coupling of 63 mm dia
with cast iron wheel ISI marked conforming to IS
5290 (Type -A) with blank Gunmetal/Stainless
Steel cap and chain as required :

18.9.2 Single headed Stainless steel Set 8 6139.00 49112.00

13 18.11 Supplying, fixing, testing and commissioning of
butterfly valve of PN 1.6 rating with
bronze/gunmetal seat duly ISI marked complete
with nuts, bolts, washers, gaskets conforming to IS
13095 of following sizes as required   :

18.11.5 100 mm dia Set 1 6667.00 6667.00
18.11.6 150 mm dia Set 8 8960.00 71680.00



14 18.12 Supplying, fixing, testing & commissioning of
double flanged sluice valve of rating PN 1.6 with
non rising spindle, bronze/gun metal seat, ISI
marked complete with nuts, bolts, washers,
gaskets and conforming to IS 780 of following sizes 
as required:

18.12.5 100 mm dia Set 1 14641.00 14641.00
18.12.6 150 mm dia Set 8 22762.00 182096.00
18.12.7 200 mm dia Set 1 39332.00 39332.00

15 18.13 Supplying and fixing orifice plate made out of 6 mm
thick stainless steel (Grade 304) with orifice of
required size to be fitted between flange & landing
valve of external and internal hydrants to reduce
pressure at the outlet to the level of 3.5 kg/cm2
complete  as  required. Each 8 1312.00 10496.00

16 18.14 Providing, installation, testing and commissioning
of non-return valve of following sizes confirming
to IS: 5312 complete with rubber gasket, GI bolts,
nuts, washers etc.as required :

18.14.5 100mm dia Set 1 11050.00 11050.00
18.14.7 150 mm dia Set 8 17786.00 142288.00

17 18.15 Providing, installation, testing and commissioning
of stainless steel Y-strainer fabricated out of 1.6
mm thick stainless steel, Grade 304, sheet with 3
mm dia holes with stainless steel flange.

18.15.4 200 mm dia No 1 22265.00 22265.00

18 18.16 Supplying and fixing 63 mm dia, 15 m long RRL
hose pipe with 63 mm dia male and female
couplings duly bound with GI wire, rivets etc.
conforming to IS 636 (Type-B) as required :

18.16.2 Stainless Steel (Grade 304) Set 2 4448.00 8896.00

19 18.17 Supplying and fixing first-aid Hose Reel with MS
construction spray painted in post office red,
conforming to IS 884 complete with the following
as required.
20 mm nominal internal dia water hose
thermoplastic (Textile reinforced) type -2 as per IS:
12585
20 mm nominal internal dia gun metal globe valve
& nozzle.
Drum and brackets for fixing the equipmets on
wall.
Connections from riser with 25 mm dia stop gun
metal valve & M.S. Pipe and socket.

18.17.1 30 m Set 1 8413.00 8413.00

20 18.18 Supplying & fixing 63 mm dia gun metal short
branch pipe with 20 mm nominal internal diameter
size nozzle conforming to IS 903 suitable for
instantaneous connection to interconnect hose
pipe coupling as required :

18.18.2 Stainless Steel (Grade 304) Nos. 5 1662.00 8310.00



21 18.19 Supplying and fixing of fire brigade connection
(Fire Service connection for UG tank) of cast
iron body with gun metal male instantaneous inlet
couplings complete with cap and chain as reqd. for
suitable dia MS pipe connection conforming to IS
904  as required.

18.19.2 4 way - 150 mm dia M.S. Pipe Set 1 20000.00 20000.00

22 NS/MR Supplying and fixing of Fire Service Inlet of cast
iron body with gun metal male instantaneous inlet
couplings complete with cap and chain as reqd. for
suitable dia MS pipe connection conforming to IS
904 as required with non-return valve and
butterfly/sluice valve.
2 way-100 mm dia M.S. Pipe Set 1 12500.00 12500.00

23 NS/MR Supplying and fixing of Fire Brigade draw out
collecting head of cast iron body with gun metal
male instantaneous male draw out couplings
complete with cap and chain as reqd. for suitable
dia MS pipe connection conforming to IS 904 as
required with a foot valve complete

2 way-100 mm dia M.S. Pipe Set 1 7500.00 7500.00

24 18.2 Supplying and fixing air vessel made of 250 mm
dia, 8 mm thick MS sheet, 1200 mm in height with
air release valve on top and flanged connection to
riser, drain arrangement with 25 mm dia gun metal
wheel valve with required accessories, pressure
gauge and paintingwith synthetic enamel paint of
approved shade as required.

Set 1 18244.00 18244.00

Providing and fixing ISI Marked of approved make 
Fire Extinguishers complete with all accessories as 
per manufacturer's specifications.

a) CO2 gas nozzle type - 9 Litre capacity 
(IS:15683).

Set 2 13894  

27788.00
b) Mechanical Foam gas cartridge type. 9 Kg 
capacity (IS:15683).

Each 2 3154  
6308.00

c) ABC dry powder stored pressure type 6 kg 
capacity (IS:15683).

Each 2 5107  
10214.00

26 NS/MR Providing and fixing weather proof lockable cabinet
of size not less than 0.60 mtr x 0.75 mtr (height) x
0.25 mtr made out of MS sheet of 16 gauge
thickness having central opening and 4 mm thick
glazed glass doors (Two Nos.) suitably marked on
the outside with the letters "FIRE HOSE" including
necessary locking arrangement and shall be
painted with two coates red colour. Over a two
coats of primer. The cabinet shall be suitable to
accommodate 2 Nos. 15 mtr long Hose pipe & 1
No branch pipe nozzle. It shall be mounted on
raised Brick platform complete as required.(Cost
shall be inclusive of providing break glass box
containing key for the cabinet along with hammer).

Nos 1 12500.00 12500.00

25 MR



27 18.24 Providing, fixing, testing & commissioning of
installation control valve of cast iron body,
brass/bronze working parts comprising of water
motor alarm, bronze seat clapper, clapper arm and
hydraulically driven mechanical gong bell to sound
continuous alarm when the wet riser/sprinkler
system activates, pressure gauges, emergency
releases, strainer, pressure switch, cock valve
complete with drain valve and bypass, test control
box, ball valves, MS pipe of required size, flanges,
orifice plate, gasket etc of follwing sizes as
required

18.24.1 80 mm dia Set 1 42697.00 42697.00

18.21

Providing, fixing, testing & commissioning of 15mm
dia quartzoid bulb type sprinklers of rating 68
degree centigrade with required accessories :

18.21.1 Pendant type Each 196 522.00 102312.00

29 18.25

Supplying, installation, testing & commissioning of
sprinkler flexible pipe (UL Listed) of stainless steel
complete with 15 NPT on reducer thread with
maximum working pressure of 175 PSI test
pressure of 875 PSI (Burst) with branch line (Inlet)
25mm NPT male thread to sprinkler head (Outlet)
15mm NPT female thread with reducer, nipple, 2
side brackets, center bracket, stockbar of following
sizes complete as required.

 

18.25.3 1200 mm Each 20 1670.00 33400.00

18.25.4 1500 mm Each 20 1833.00 36660.00

30 MR

Providing and fixing 4 mm thick glass door of size 
2.1 m x 0.9 m with anodized aluminium frame of 
size 0.10 x 0.05 M with centre opening for fire hose 
cabinet. Suitably marked on the outside with the 
letters "FIRE HOSE" including locking 
arrangement. All aluminium work to be in Red P.O. 
colour. 

Each 8 11716  

93728.00

33 18.10

Supplying and fixing single headed external yard 
hydrant valve with 1 No. 63 mm dia instantaneous 
FM Gunmetal/ Stainless Steel coupling and cast 
iron wheel , ISI marked, conforming to IS 5290 
(type A) with blank Gunmetal/ Stainless Steel cap 
and chain as required

Each 1 1833.00

1833.00

18.10.2 Single headed stainless steel

34 18.22
Providing and fixing of pressure switch in M.S. pipe 
line including connection etc as required

each 4 1546.00
6184.00

35 18.23
Providing and fixing flow switch in following sizes 
M.S. pipe including connection etc as required

each 4 9021.00

36084.00

18.23.2 150 mm dia
TOTAL 3182426.00 180838.00

28
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