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NOTICE INVITING TENDER (NIT) 
 

NIT No. WAP/C&C/2026-27/ ESIC JOKA /SR/01 
 

           Dated 28-10-2026 

WAPCOS Limited (A Govt. of India Undertaking) on behalf of The Dean, ESIPGIMSR, ESIC Medical 
College and ESIC Hospital & ODG (EZ), Diamond Harbour Road, Joka, Kolkata-700104, invites open 
online Percentage Rate  tender from experienced, competent and eligible bidders in a two-envelope system 
as per below: 
 

1.  Work/ Project Special Repairing Work of IPPBX , Network 
Management System (NMS) & Nurse Call System at 
ESIC  Medical College and Hospital, Joka  

2.  Site / Location ESIC PGIMSR, MEDICAL COLLEGE AND 
HOSPITAL – JOKA 

3.  Website for viewing tender, 
Corrigendum/ Addendum, if any. 

www.wapcos.co.in & www.etenders.gov.in/eprocure 

4.  Website for Registration/ uploading 
of Tender  

www.etenders.gov.in/eprocure 

5.  Estimated  / NIT Cost  Rs.3,87,07,143/- (Rupees Three Crores Eighty-Seven 
Lakhs Seven Thousand One Hundred and Forty-
Three Only)excluding GST. 

6.  Cost of Tender Document Rs.10,000/- (non-refundable) in form of Account 
Payee Demand Draft/ RTGS/ NEFT in favors of 
WAPCOS Limited payable at Gurgaon/New Delhi 
Account Number – 193502000000405  
A/c Holder – WAPCOS Limited Bank  
Name – Indian Overseas Bank 
 Branch name: NHB, Gurugram  
IFSC code: IOBA0001935 

7.  Earnest Money Deposit (EMD) / 
Bid Security 

Rs.7,74,143/- (Rupees Seven Lakhs Seventy Four 
Thousand One Hundred Forty Three Only) 2% of the 

Estimated cost (Refundable)  in the form of Insurance 
Surety Bonds/ Account Payee Demand Draft/ Fixed 
Deposit Receipt/ Banker’s Cheque or Payment 
through RTGS/ NEFT in favor of ‘WAPCOS 
Limited’ payable at Gurugram, Haryana.  
 

OR 
 

A part of EMD is acceptable in the form of Bank 
Guarantee including e- Bank Guarantee also. In CASE 
OF EMF Value more than Rs 20 Lakh  EMD to be 
deposited in shape prescribed above and balance will 
be accepted in form of Bank Guarantee issued by 
Nationalized/ Scheduled Commercial Bank approved 
by Reserve Bank of India (RBI). 
 
The bank account as per details: 
Name of Bank: Indian Overseas Bank 
Bank Account Number: 193502000000405 
IFSC Code: IOBA0001935 
Branch Name: National Horticulture Board (NHB) 
Building, G-85, Industrial Area, Sector-18, Gurugram-
122015, Haryana  
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Note: Bid Security shall remain valid for a period of 45 
days beyond final bid validity period. 

8.  Solvency Certificate/ Banker’s 
Certificate/ Net worth Certificate  

40% of the estimated cost of the works mentioned in the 

NIT in original from a Nationalized/ Scheduled 
Commercial Bank approved by Reserve Bank of India 
(RBI). The Certificate should be issued between the 
publishing of NIT & last date of submission of Bids, 
including extensions if any and shall be addressed to 
WAPCOS Limited, 76-C, Institutional Area, Sector-
18, Gurugram, Haryana quoting the name of the work. 
The certificate should carry name, designation of the 
bank official, who has the authority to issue Solvency 
Certificate.  
 

OR 
Banker’s Certificate from a Nationalized/ Scheduled 
Commercial Bank approved by Reserve Bank of India 
(RBI) of amount equal to 40% of the estimated cost 
put to tender (ECPT) in case of MSME Bidder only 

OR 
Net worth Certificate of minimum 10% of the 
estimated cost put to tender issued by Certified 
Chartered Accountant with UDIN for MSME Bidder 
only 
 
Note: This Certificates will be verified from the issuing 
authority by WAPCOS. 

9.  Joint Ventures / Consortia of firms Not allowed 

10.  Project Completion Period 2 Months from the Date of Commencement of Work” 
+ 1 Year of Defect Liability Period 

11.  Bid Validity Period 120 days from the date of last date of submission of 
Bid. 
 
 The Bid shall remain valid and open for acceptance 
for a period of 120 (One Hundred and Twenty) days 
from the last date of submission of Bid. A Bid valid 
for a shorter period shall be liable to rejection. 
WAPCOS may, prior to expiry of the Bid validity 
period, request the Bidder(s) to extend the validity of 
their Bid for a specified additional period, without any 
change in the quoted price or other terms and 
conditions of the Bid 

12.  Site Visit  Bidders are advised/encouraged to visit the site for 
actual assessment of the project site location and its 
consequences  during execution of work 

13.  Pre Bid Meeting  NA 
Bidder can email their queries 5 days prior to the Bid 
Closing date. 
Queries to be sent through E-mail on 
ccm@wapcos.co.in 
 

14.  Last date & time for online 
submission of Technical & Financial 

11/11/2026 up to 15:00 hours 
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Bid  

15.  Offline Submission of Technical 
document as per Tender 

11/11/2026 up to 14:00 hours at  
Deputy Chief Engineer 
C&C Division 
WAPCOS Limited 
76-C, Institutional Area, Sector - 18 
Gurugram-122015, Haryana 
Email: ccm@wapcos.co.in 
 

16.  Online opening of Technical Bid 12/11/2026 up to 15:00 hours 

17.  Online opening of Financial Bid Intimated to Technical Qualified Bidders. 

18.  Tender Inviting Authority & 
Communication address during 
Tendering and Execution of Works 

Deputy Chief Engineer 
C&C Division 
WAPCOS Limited 
76-C, Institutional Area, Sector - 18 
Gurugram-122015, Haryana 
Email: ccm@wapcos.co.in 
Tel. (+91-124)2399886 

19.  The Bid Security/ EMD / Solvency 
Certificate / BG against 
Performance Security/ BG against 
Mobilization Advance/ shall be 
addressed to WAPCOS Corporate 
Office 

WAPCOS Limited  
76-C, Institution Area 
Sector-18, Gurugram, Haryana-122015 

 

 The tender document has to be viewed/ downloaded from above specified websites. Bidders are advised 
to visit above specified websites regularly for updates /Amendments/ Corrigendum, if any and not be 
published elsewhere. The Updates/Corrigendum/Addendum shall be followed up to submission of 
tender and it will be the part of tender.  

 The purpose of this NIT is to provide interested parties with information to assist the preparation of 
their bid. While WAPCOS Limited has taken due care in the preparation of the information contained 
herein, and believe it to be complete and accurate, neither it nor any of its authorities or agencies nor 
any of its respective officers, employees, agents or advisors give any warranty or make any 
representations, expressed or implied as to the completeness or accuracy of the information contained 
in this document or any information which may be provided in association with it. The Bidders must 
read all the terms and conditions of bidding document carefully and only submit the bid, if eligible and 
in possession of all the documents required. Corrigendum while all efforts have been made to avoid 
errors in the drafting of the tender documents, the Bidder is advised to check the same carefully. No 
claim on account of any errors detected in the tender documents shall be entertained.  

 Further, WAPCOS Limited does not claim that the information is exhaustive. Respondents to this NIT 
are required to make their own inquiries/ surveys and will be required to confirm, in writing, that they 
have done so and they did not rely solely on the information in NIT. WAPCOS Limited is not 
responsible if no due diligence is performed by the bidders.  

 If the office of WAPCOS Limited happens to be closed on the last date and time mentioned for any of 
the event, the said event will take place on the next working day at the same time and venue. 

 WAPCOS Ltd. reserves the right to accept or reject any or all bids without assigning any reasons.  No 
Bidder shall have any cause of action or claim against the WAPCOS Ltd. For rejection of his Bid and 
will not be bound to accept the lowest or any other tender. 
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 No reimbursement of cost of any type or on any account will be paid to persons or entities submitting 
their Bid. 

 All information submitted in response to this NIT shall be the property of WAPCOS Limited and it 
shall be free to use the concept of the same at its will. 

 It is hereby declared that WAPCOS is committed to follow the principle of transparency, equity and 
competitiveness in public procurement. The subject Notice Inviting Tender (NIT) is an invitation to 
offer made on the condition that the Bidder will sign the integrity Agreement, which is an integral part 
of tender/bid documents, failing which the tenderer/bidder will stand disqualified from the tendering 
process and the bid of the bidder would be summarily rejected. This declaration shall form part and 
parcel of the Integrity Agreement and signing of the same shall be deemed as acceptance and signing of 
the Integrity Agreement on behalf of the WAPCOS. 

 At the first instance the Technical Bids will be evaluated by the Tender Evaluation Committee (TEC) 
constituted for the purpose by WAPCOS. At the second stage, the financial bids of only those bidders, 
who qualify in the Technical Bid will be opened by the Committee members. The bid opening 
committee after evaluation of the Financial bids, will give its specific recommendations regarding the 
lowest responsive bid, which is to be selected along with a comparative statement duly signed by the 
members of the bid opening committee. 

 
    

For and on behalf of  
WAPCOS LIMITED 
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SECTION– I 
INSTRUCTIONS TO BIDDER 

 

1.0 SPECIAL INSTRUCTIONS TO BIDDERS FOR E-TENDERING 
 

1.1 GENERAL  
Submission of Online Bids is mandatory for this Tender. E-Tendering is a methodology for 
conducting Public Procurement in a transparent and secured manner. For conducting electronic 
tendering, bidders shall use the portal www.etenders.gov.in/eprocure. Tender is invited in Single 
Stage -Two Envelope system, one Technical Bid and second as financial bid. Accordingly, bidder is 
directed to make all formalities and registration on www.etenders.gov.in/eprocure website and 
submit the Technical Bid and Financial bid. 

 
The bidders are required to submit soft copies of their bids electronically on the CPP Portal, using 
valid Digital Signature Certificates. The instructions given below are meant to assist the bidders in 
registering on the CPP Portal, prepare their bids in accordance with the requirements and submitting 
their bids online on the CPP Portal. 
 
More information useful for submitting online bids on the CPP Portal may be obtained from website:  
https://etenders.gov.in/eprocure/app. 

 

1.2 REGISTRATION 
 

a) Bidders are required to enroll on the e-Procurement module of the Central Public Procurement 
Portal (URL:  https://etenders.gov.in/eprocure/app) by clicking on the link “Online bidder 
Enrollment” on the CPP Portal which is free of charge. 

b) As part of the enrolment process, the bidders will be required to choose a unique username 
and assign a password for their accounts. 

c) Bidders are advised to register their valid email address and mobile numbers as part of the 
registration process. These would be used for any communication from the CPP Portal. 

d) Upon enrolment, the bidders will be required to register their valid Digital Signature Certificate 
(Class III Certificates with signing key usage) issued by any Certifying Authority recognized by 
CCA India (e.g. Sify / nCode / eMudhra etc.), with their profile. 

e) Only one valid DSC should be registered by a bidder. Please note that the bidders are 
responsible to ensure that they do not lend their DSC’s to others which may lead to misuse. 

f) Bidder then logs in to the site through the secured log-in by entering their user ID /password 
and the password of the DSC / e-Token. 

 

1.3 SEARCHING FOR TENDER DOCUMENTS 
 

a) There are various search options built in the CPP Portal, to facilitate bidders to search active 
tenders by several parameters. These parameters could include Tender ID, Organization 
Name, Location, Date, Value, etc. There is also an option of advanced search for tenders, 
wherein the bidders may combine a number of search parameters such as Organization Name, 
Form of Contract, Location, Date, Other keywords etc. to search for a tender published on 
the CPP Portal. 

b) Once the bidders have selected the tenders they are interested in, they may download the 
required documents / tender schedules. These tenders can be moved to the respective ‘My 
Tenders’ folder. This would enable the CPP Portal to intimate the bidders through SMS / e- 
mail in case there is any corrigendum issued to the tender document. 

c) The bidder should make a note of the unique Tender ID assigned to each tender, in case they 
want to obtain any clarification / help from the Helpdesk.  
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1.4 PREPARATION OF BIDS 
 
a) Bidder  should  take  into  account  any  corrigendum, Addendum  published  on  the  web 

portal along with tender document before submitting their bids. 
b) Bidder should read the tender document, corrigendum, Addendum and any other related 

correspondence, carefully to understand the documents required to be submitted as part of 
the bid.  

c) Bidder, in advance, should get ready the bid documents to be submitted as indicated in the 
tender document / schedule and generally, they can be in PDF / XLS / RAR / DWF/JPG 
formats. Bid documents may be scanned with 100 dpi with black and white option which helps 
in reducing size of the scanned document. 

 

1.5 SUBMISSION OF BIDS 
 
a) Please uninstall any Java version if installed already. Then go to this link 

https://eprocure.gov.in/cppp/jre-windows-i586.exe and download this prescribed version of 
java for this portal. 

b) Bidder should log into the site well in advance for bid submission so that they can upload the 
bid in time i.e. on or before the bid submission time. Bidder will be responsible for any delay 
due to other issues. 

c) Bidder should log into the site well in advance for bid submission so that they can upload the 
bid in time i.e. on or before the bid submission time. Bidder will be responsible for any delay 
due to other issues. 

d) The bidder has to digitally sign and upload the required bid documents one by one as indicated 
in the tender document. 

e) Bidder has to select the payment option as “offline” to pay the tender fee / EMD as applicable 
and enter details of the instrument. 

f) Bidder should prepare the EMD as per the instructions specified in the tender document. The 
original should be posted/couriered/given in person to the concerned official, latest by the 
last date of bid submission or as specified in the tender documents. The details of the DD/any 
other accepted instrument, physically sent, should tally with the details available in the  scanned  
copy  and  the  data  entered  during  bid  submission  time.  Otherwise the uploaded bid will 
be rejected. 

g) Bidders are requested to note that they should necessarily submit their financial bids in the 
format provided and no other format is acceptable. If the price bid has been given as a standard 
BoQ format with the tender document, then the same is to be downloaded and to be filled by 
all the bidders. Bidders are required to download the BoQ file, open it and complete the white 
coloured (unprotected) cells with their respective financial quotes and other details (such as 
name of the bidder). No other cells should be changed. Once the details have been completed, 
the bidder should save it and submit it online, without changing the filename. If the BoQ file 
is found to be modified by the bidder, the bid will be rejected.  

h) The server time (which is displayed on the bidders’ dashboard) will be considered as the 
standard time for referencing the deadlines for submission of the bids by the bidders, opening 
of bids etc. The bidders should follow this time during bid submission. 

i) All the documents being submitted by the bidders would be encrypted using PKI encryption 
techniques to ensure the secrecy of the data. The data entered cannot be viewed by 
unauthorized persons until the time of bid opening. The confidentiality of the bids is 
maintained using the secured Socket Layer 128 bit encryption technology. Data storage 
encryption of sensitive fields is done. Any bid document that is uploaded to the server is 
subjected to symmetric encryption using a system generated symmetric key. Further this key is 
subjected to asymmetric encryption using buyers/bid opener’s public keys. Overall, the 
uploaded tender documents become readable only after the tender opening by the authorized 
bid openers. 
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j) The uploaded tender documents become readable only after the tender opening by the 
authorized bid openers. 

k) Upon the successful and timely submission of bids (i.e.  after Clicking  “Freeze  Bid 
Submission” in the portal), the portal will give a successful bid submission message & a bid 
summary will be displayed with the bid no. and the date & time of submission of the bid with 
all other relevant details. 

l) The bid summary has to be printed and kept as an acknowledgement of the submission of the 
bid. This acknowledgement may be used as an entry pass for any bid opening meetings. 

 
2.0 INSTRUCTIONS TO BIDDER 

The purpose of these instructions to serve as a guide to Bidders for preparing offer for carrying out 
the project in all respect. 
 

a) Submission of a tender by a tenderer implies that the bidder has read Each Section of Tender 
Document, Corrigendum, Addendum and other related correspondence and has made himself 
aware about the complete scope of work under the tender document. Accordingly, Contract shall 
be governed by each Section of Tender Document and all other Conditions mentioned in the 
tender documents. 

b) WAPCOS Limited desires that the bidders, suppliers, and sub-contractors under the Project, 
observe the highest standard of ethics during the performance, procurement and execution of 
such contracts. In pursuance of this requirement, WAPCOS Limited, defines, for the purposes 
of this provision, the terms set forth below: 
i. “Corrupt Practice” means the offering, giving, receiving, or soliciting, directly or indirectly, 

anything of value to influence improperly the actions of another party; 
ii. “Fraudulent Practice” means any act of submission of forged documentation, or omission, 

including a misrepresentation, that knowingly or recklessly misleads, or attempts to mislead, 
a party to obtain a financial or other benefit or to avoid an obligation, or to succeed in a 
competitive bidding process; 

iii. “Coercive Practice” means impairing or harming, or threatening to impair or harm, directly 
or indirectly, any party or the property of the party to influence improperly the actions of a 
party; 

iv. “Collusive Practice” means an arrangement between two or more parties designed to achieve 
an improper purpose, including influencing improperly the actions of another party. 
 

Will reject the award of Contract, even at a later stage, if it determines that the bidder recommended/ 
selected for award/awarded has, directly or through an agent, engaged in Corrupt, Fraudulent, 
Collusive, Or Coercive Practices incompeting for the Contract; 
Will sanction a party or its successors, including declaring ineligible, either indefinitely or for a stated 
period of time, to participate in any further bidding/procurement proceedings under the Project, if 
it at any time determines that the party has, directly or through an agent, engaged in Corrupt, 
Fraudulent, Collusive, Or Coercive Practices in competing for, or in executing, the contract; and the 
party may be required to sign an Integrity Pact, if required; and WAPCOS Limited will have the right 
to require the bidders, or its suppliers, contractors and consultants to permit WAPCOS Limited to 
inspect their accounts and records and other documents relating to the bid submission and contract 
performance and to have them audited by auditors appointed by WAPCOS Limited at the cost of 
the bidders. 

 
The Bidder must obtain for himself on his own responsibility and at his own expenses all the 
information which may be necessary for the purpose of making a bid and for entering into a contract, 
must examine the Drawings, must inspect the sites of the work, acquaint himself with all local 
conditions, means of access to the work, nature of the work and all matters pertaining thereto. 
WAPCOS Limited will in no case be responsible or liable for those costs, regardless of the conduct 
or outcome of the bidding process. 
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a) All Bidders are hereby explicitly informed that conditional offers or offers with deviations from 

the Conditions of Contract, the bids not meeting the minimum eligibility criteria, Technical Bids 
not accompanied with EMD and Tender Document Fees of requisite amount in acceptable 
format, Bids in altered/modified formats, or in deviation with any other requirements stipulated 
in the tender documents are liable to be rejected. 

b) The company reserves the right to waive minor deviations if they do not materially affect the 
capability of the Tenderer to perform the contract  

c) The bidders shall not tamper or modify any part of the tender documents in any manner. In case 
in part of the bid is found to be tampered or modified at any stage, the bids are liable to be 
rejected, the contract is liable to be terminated and the full earnest deposit/retention 
money/performance guarantee will be forfeited and the bidder will be liable to be banned from 
doing any business with WAPCOS Limited. 

d) Incomplete Price bid shall be liable to be rejected, at the discretion of WAPCOS Limited. The 
total bid price shall cover the entire scope of works covered in the tender. 

 
3.0 EARNEST MONEY DEPOSIT (EMD) / BID SECURITY 

 
The Earnest Money Deposit shall be as per the details mentioned in NIT. EMD shall not carry any 
interest. The Bid Security/ EMD of the unsuccessful bidder shall be returned at the earliest after 
expiry of final bid validity period and latest by 30th days after the award of the contract. Bid Security 
shall be refunded to the successful bidder on receipt of Performance Security.  
 
The successful bidder shall accept the Letter of Award (LOA) within 15 (Fifteen) days from receipt 
of the same, failing which the EMD shall be forfeited and the award of work may be liable to be 
cancelled. 
 
If any bidder withdraws or make any changes in his offer already submitted before the expiry of the 
validity period or any extension thereof without the written consent of the company, the EMD 
amount will be forfeited for such act of the bidder. 
 
WAPCOS Limited reserves the right of forfeiture of Earnest Money deposit (EMD) in case of the 
successful bidder. 
i. After opening of Tender, revokes his tender within the validity period or increases his earlier 

quoted rates. 
ii. Does not commence the work within the period as per LOA/Contract. In case the 

LOA/Contract is silent in this regard then within 15 days after award of contract. 
 
The Bid Security will be forfeited in the bidder 
i) withdraws or amends its/ his tender; 
ii) impairs or derogates from the tender in any respect within the period of validity of the tender;  
iii) If the bidder does not accept the correction of his bid price during evaluation; and  
iv) If the successful bidder fails to sign the contract or furnish the required performance security 

within the specified period. 
 

4.0 LANGUAGE OF BID 
 
The Bid and all related correspondence and documents relating to the Project shall be in English 
language. Supporting documents and printed literature furnished by the Bidder may be in another 
language provided they are accompanied by an accurate English translation which shall be certified 
by a qualified translator. Any material that is submitted in a language other than English and which 
is not accompanied by an accurate English translation will not be considered. 
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5.0 BIDDERS RESPONSIBILITY 
The Bidder is solely responsible for the details of their Bid and the preparation of bids. In no case 
shall the WAPCOS be responsible for any part of the tender documents submitted by him. Any 
Site information given in this tender document is for guidance only. The Bidder is advised to visit 
and examine the Site of works and its surroundings at their cost and obtain for themself on their 
own responsibility, all information that may be necessary for preparing the tender and entering 
into a Contract. Irrespective of whether or not the Bidders have attended the pre-bid meeting, they 
shall be deemed to have inspected the Site and its surroundings beforehand and taken into account 
all relevant factors pertaining to the Site and clarifications/ modifications/ additions given in Pre-
Bid meeting or addendum issued in the preparation and submission of the Bid. 
 
The Bidder shall bear all costs associated with the preparation and submission of his Bid, and the 
Employer will in no case be responsible and liable for those costs.  WAPCOS Limited shall in no 
case be responsible or liable for these costs, regardless of the conduct or outcome of the bidding 
process. 
 

6.0 PERIOD OF COMPLETION 
The completion period shall be as per NIT. The completion period is for the entire work of 
planning, execution, approvals, arrangement of materials, equipment, delivery at site including 
transportation, construction/ installation, testing, commissioning, NoCs & statutory approvals 
from local bodies and successfully handing over of the entire project to the satisfaction of the 
Principal Employer/ Employer. 
 

7.0 AMENDMENT OF BID DOCUMENTS 
At any time prior to the deadline for submission of bids, the Employer may, for any reason (s), 
whether at their own initiative or in response to a clarification requested by a prospective Bidder, 
modify the Bidding Documents by the issuance of a corrigendum/ addendum. No modification of 
Bid shall be permissible after last date of submission, whatever may be the reason. The Employer 
may at their discretion may extend the deadline for submission of Tender/ Bid, if considered 
necessary. 
Any corrigendum/ addendum thus issued shall be part of the bidding documents. Prospective 
Bidders shall download the same from the e-portal and submit along with the submission of Bid as 
token of acceptance.  
 

8.0 BID VALIDITY PERIOD  
Bids validity will be as per NIT. In exceptional circumstances, on expiry / prior to expiry of original 
bid validity period, the WAPCOS may request the successful bidder for a specified extension in the 
period of validity. A Bidder may accept OR refuse the request of extension of validity period. A 
Bidder agreeing Extension of validity period will not be required/nor permitted to modify his bid. 
In case of refuse of request of extension of validity period tender will be cancelled. 
 

9.0 CURRENCY OF BID 
Bid prices shall be quoted in Indian Rupees.  
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SECTION-II 
 

SELECTION AND QUALIFYING CRITERIA 
 
1.0 SITE VISIT  

Intending Bidder(s) have to visit site to inspect and examine the site and its surroundings at his 
own cost and satisfy themselves before submitting their bids as to, the form and nature of the 
site, the means of access to the site, the accommodation they may require and in general shall 
themselves obtain all necessary information as to risks, contingencies and other circumstances 
which may influence or affect their bid. A bidder(s) shall be deemed to have full knowledge of 
the site whether he inspects it or not and no extra charge consequent on any misunderstanding 
or otherwise shall be allowed. The bidder(s) shall be responsible for arranging and maintaining at 
his own cost all materials, tools & plants, water, electricity access, facilities for workers and all 
other services required for executing the work unless otherwise specifically provided for in the 
contract documents. Submission of a bid by a bidder(s) implies that he has read this notice and 
all other contract documents and has made himself aware of the scope and specifications of the 
work to be done and of conditions and rates at which stores, tools and plant, etc. will be issued 
to him by the Government and local conditions and other factors having a bearing on the 
execution of the work. 

 
2.0 QUALIFYING CRITERIA:  ONLINE TECHNICAL BID SUBMISSION 

 
The intending bidders should only submit bid if he considers himself eligible and will be technically 
qualified, if have all the Documents as mentioned below in Table-1: “Documents for Technical 
Qualification”.  

 
Table-1 shall also be considered as “CHECK LIST” for submission of documents. The bidder 
will upload all the required documents as per Table-1 on Online Portal and documents like 
EMD/Solvency will be submitted offline.  
 
The “MANDATORY GUIDELINES” for “Uploading of Technical Bids” and “Submission 
of Offline Bids” are as below: 
 

a) UPLOADING OF TECHNICAL BIDS 

1) Bidder will arrange & prepare all the required documents as per Table no.-1. 

2) After that Bidder will arrange all these documents serial wise as per order given in Table-
1 i.e.  S.N: a) to  x) below 

3) After that bidder will put continuous page number (without any break) on each page. 

4) These page numbers shall be mentioned by bidder in “Check List” against each required 
documents 

5) This numbered check list prepared by bidder shall be put on top of arranged numbered 
documents as per above Sno.2.  

6) After that Authorized representative of bidder shall Sign & Stamp on each page of these 
arranged numbered documents.  

7) The numbered Check List along with required Qualifying Documents arranged as per 
above Sno-1 to 6 shall be scanned in coloured by bidder and will be uploaded Online for 
“Technical Evaluation”. If file size is increasing, these documents may be split in parts, 
however serial / order will be kept as per above Sno. 2 & 3 for ease of “Technical 
Evaluation” 

Page 15 



 

 

Note: There is no need to add any other additional documents apart from the documents 
asked in Table-1, as additional documents will not be considered during Technical 
Evaluation  

 
b) SUBMISSION OF OFFLINE BID 

The Bidder shall submit following Document offline also.  

1. Solvency, EMD & Tender submission fee in Original in separate sealed envelope clearly 
labeled as “Solvency Certificate, EMD & TENDER FEE” for the work (Write Name of 
Work/Project as mentioned in NIT) along with Details of Bidders Address, Phone, and 
E-mail on Envelope. 

 NOTE: Above envelope shall be submitted in one single envelope clearly labeled as 
“Documents for Offline Submission” for the Work (Write Name of Work/Project as 
mentioned in NIT) along with Details of Bidders Address, Phone, and E-mail on Envelope.  

 The offline submissions (duly stamped & signed) as mentioned above shall be submitted on 
WAPCOS address given in NIT as per date & time mentioned in NIT. In case of non-
submission of above offline documents, bids are liable to be rejected. 

 Note: The Company reserves the right to waive minor deviations/submissions if they do not 
materially affect the capability of the Tenderer to perform the contract. 

 
 
 

Table -1: Documents for Technical Qualification  

CHECK LIST 
 

S.
N 

Particular of Document Page Nos. 
(from – to) 

WAPCOS 
Remarks 

Yes  No 

a)  Authority to Sign the Tender 
 

1. In case of proprietary firm, the Proprietor shall sign 
with full name, current address OR by the authorized 
person holding Notarized Power of Attorney issued 
by the Proprietor for signing of business proposal. 
The Power of Attorney shall be submitted in 
original and shall be specific to this Bid 
submission only and  mentioning the name of 
the work/project  

 
2. In case of a Limited Company or Corporation, the 

Application shall be signed by an authorized person 
holding the Power of Attorney for signing of 
business proposal. A certified copy of the Power of 
Attorney shall accompany the Application. 
 

Note: Power of Attorney duly notarized and on a 
stamp paper of appropriate value, issued for signing 
the tender documents, make corrections/ 
modifications, to interact with the Employer and act 
as the contact person, shall be submitted along with 
Technical Bid. 

   

b)  Scanned copy of EMD Documents.    
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S.
N 

Particular of Document Page Nos. 
(from – to) 

WAPCOS 
Remarks 

Yes  No 

c)  Scanned copy of Tender Fees     

d)  Letter Of Transmittal For Technical Bid     

e)  Letter Of Transmittal For Financial Bid      

f)  Declaration By Bidder    

g)  Bidder shall submit “Financial Information” regarding 
Turnover, Profit/Loss and Net Worth certificate for Last 5 
(five) years ending on the financial year 2025-26 in Form-
A duly certified by Statutory Auditor of the firm/company 
which must carry UDIN (Unique Document 
Identification Number). 
 

 Profit / loss (after Tax): The Bidder should not have 
incurred any loss (profit after tax should be positive) 
in more than two years during last five years ending 
2025-26. 

 Turnover: Average annual financial turnover of 
Bidder should be at least 50% of the estimated cost of 
work during the immediate last 3 consecutive financial 
years ending 2025-26 

 Net Worth: Net worth of the Bidder should be 
positive during the last financial year 2025-26. The 
requisite certificates must be certified by statutory 
auditor of the firm/company. 
 

 Bidder shall attach Balance Sheet and Profit & loss 
Statement, duly audited by Statutory Auditor of the 
firm for last 5 (five) years ending on the financial year 
2025-26 in support of Form-A 

 
Note: This Certificate will be verified through ICAI 
Portal using UDIN number mentioned in Form-A 
 
Note: There is no need to upload entire voluminous 
balance sheet. However, summarized balance sheet 
(Audited) and summarized Profit & Loss Account 
(Audited) for last 05 years shall be uploaded. 

   

h)  Solvency Certificate as prescribed in Form-B 
The bidder contractor should not be insolvent, in 
receivership, bankrupt or being wound up, not have had 
their business activities suspended. Bank Solvency 
Certificate issued from a Nationalized / Scheduled 
Commercial Bank approved by Reserve Bank of India 
(RBI) should be at least 40% of the estimated cost of the 
work. The Certificate should be issued between the 
publishing of NIT & last date of submission of Bids, 
including extensions if any and shall be addressed to 
WAPCOS Limited, 76-C, Institutional Area, Sector-18, 
Gurugram, Haryana specific to this Bid submission only 
and mentioning the name of the work/project. The 
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S.
N 

Particular of Document Page Nos. 
(from – to) 

WAPCOS 
Remarks 

Yes  No 

certificate shall be submitted in original and the colour / b&w 
copy / scanned copy shall not be accepted. The certificate 
should carry name, designation of the bank official, who has 
the authority to issue Solvency Certificate 
 

OR 
Banker’s Certificate as prescribed in Form-B-1 from a 
Nationalized / Scheduled Commercial Bank of amount 
equal to 40% of the estimated cost put to tender (ECPT) in 
case of MSME bidder 
 

OR 
 

Net worth Certificate as prescribed in Form-B-2 of 
minimum 10% of the estimated cost put to tender issued by 
Certified Chartered Accountant with UDIN in case of 
MSME bidder 
 
Note: This Certificate will be verified from the issuing 
authority by WAPCOS 

i)  Completed Similar Work Criteria:  
The bidder should have satisfactorily completed the similar 
types of works as mentioned below during the last seven 
years ending previous day of last date of submission of 
tender. 
i) One similar completed work costing not less than 80% 

of the estimated cost of work. 
Or 

ii) Two similar completed works of order value each not 
less than 50% of the estimated cost of work. 

Or 
iii) Three similar completed works of order value not less 

than 40% of the estimated cost of work. 
Note: 
Similar work shall mean completed Work of supply, 
installation, testing and commissioning of an IP-PBX 
System and/or Network Management System (NMS) 
and/or Nurse Call System in Government Hospitals, 
Dispensaries or Government Buildings. 
 
 
The value of the work done declared is to be without GST 
/ Taxes. For the works, where the Taxes or GST is not 
clearly defined, the value of works shall be considered as 
including GST and GST @12% shall be deducted for the 
works completed up to 31.12.2021 and GST @18% shall be 
deducted for the works completed after 01.01.2022 to 
establish the value of work done. 
 
The value of executed works shall be brought to the current 
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S.
N 

Particular of Document Page Nos. 
(from – to) 

WAPCOS 
Remarks 

Yes  No 

level by enhancing the actual value of work done at a simple 
rate of 7% per annum, calculated from the date of 
completion of last day of the month previous to the one in 
which applications are invited.  
 
The past experience in similar nature of work and also for 
additional experience should be supported by certificates 
issued by the Client’s organization. In case, the works / 
certificates are not verified by the issuing authority, 
WAPCOS reserves the right to not consider for the award 
of works. For work experience of private sector, the 
completion certificates shall be supported with copies 
of corresponding TDS certificates. In case of mismatch 
in value in TDS certificate & completion certificate, 
then value mentioned in TDS certificate will be 
considered during evaluation. 
 
The bidders submitting experience certificate for the works 
done in joint venture (JV)/consortium with other 
firms/companies, their proportionate experience to the 
extent of its share in the JV/consortium or work done by 
them shall only be allowed on submitting the valid proof of 
their share/ work done. 
Note:  The completion / experience certificates, along with 
the supporting documents, shall be got verified from the 
issuing authority / organizations prior to  opening of 
Financial Bid 

j)  Verification of Solvency, Completion & Performance 
Certificates.  
Verification should be done from the official email id of 
issuing Authorities.  The bidder will provide official e-mail, 
Landline number of the Issuing Authorities in prescribed 
Form-C with undertaking. Bidder will ensure the email ids 
and landline are in working condition. 
 
 If Solvency Certificate, completion, performance 
certificates are not verified by the issuing authority, then it 
may not be considered for technical evaluation.  

   

k)  EPF Registration: 
The agency shall submit valid EPF registration.  

   

l)  GST Registration & PAN: 
Bidder shall submit valid GST registration certificate for the 
state where work is to be executed and PAN Card. If not 
registered till date of submission of bid, bidder will give 
undertaking on bidder letter head stating that they will get 
registered in GST as per Govt. norms before submitting of 
1st bill of executed works. 

   

m)  Indian Registered Company: 
The bidder should be an Indian Registered Company under 
Companies Act 1956/ Proprietorship Firm/ Partnership 
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S.
N 

Particular of Document Page Nos. 
(from – to) 

WAPCOS 
Remarks 

Yes  No 

Firm. Joint ventures are not accepted. Copy of 
Certificate of Incorporation/ Registration/ Partnership 
Deed Registration or any other relevant document, as 
applicable, should be submitted along with a copy of 
address proof. 
 
NOTE: Proprietor firms shall submit registration details or 
shall submit the copy of relevant page of Pass book for the 
Current Account in the name of Proprietor Firm. 

n) J
) 
Structure & Organization:  
The bidder will submit Name, address, details of the 
organization, Name(s) of the Owner/partners/promoters 
and Directors of the firm/ company as prescribed in Form-
D. 

   

o)  Undertaking for Manpower Deployment: 
The bidder will submit “Undertaking for Manpower 
Deployment” as prescribed in Form -E 

   

p)  Non - Conviction Certificate: 
The bidder will submit the undertaking regarding “Non –
Conviction Certificate” as prescribed in Form-F. 

   

q)  No Deviation Certificate: 
The bidder will submit ‘No Deviation Certificate’ as 
prescribed in Form-G. 

   

r)  Undertaking regarding Blacklisting / Non 
Debarment 
The bidder will submit the “Undertaking regarding 
Blacklisting / Non Debarment” as prescribed in 
Form-H. 

   

s)  Undertaking regarding   Restriction under Rule 
144(XI) of the General Finance Rules (GFRs) 2017 
The bidder will submit the “Undertaking regarding   
Restriction under Rule 144(XI) of the General Finance 
Rules (GFRs) 2017” as prescribed in Form –I.  

   

t)  Preference to Make in India: 
The bidder shall submit undertaking indicating percentage 
of local content used during the execution of work as per 
the order of Public Procurement (Preference to Make in 
India) as prescribed in Form-J duly signed by Statutory 
Auditor and must carry UDIN (Unique Document 
Identification Number) 
Note: This Certificate will be verified through ICAI 
Portal using UDIN number mentioned in Form-J 

   

u)  Understanding The Project Site   
The bidder will submit the “Understanding The Project 
Site” as prescribed in Form –K. 

   

v)  Letter and Integrity Pact 
Letter along with Integrity Pact on Stamp paper (Rs. 100 
stamp paper) as prescribed in (Form-L). 
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S.
N 

Particular of Document Page Nos. 
(from – to) 

WAPCOS 
Remarks 

Yes  No 

w)  Bidder shall submit the undertaking for understanding 
regarding that Defect Liability Period shall be one year. 

   

x)  Bar Chart to explain the execution of work    

 
 
 
 
Date: (Signature, name and designation 

of the Authorized signatory) 
 
 
3.0 CONTENTS OF FINANCIAL BID 

 
The Financial Bid should be uploaded online before last date & time of submission of Tender 
Document. 
 
Quoted amount by the Bidder shall be firm during the performance of the Contract. Quoted amount 
by the Bidder with any condition shall not be accepted and same is liable to be rejected 
Quoted amount by the Bidder shall include all Materials, Tools & Plant, labour, supervision, profit; 
other levies together with all general risks, liabilities and obligations set out or implied in the contract, 
applicable Labour Cess, cost of insurance to this contract, all applicable tax liabilities like Income 
Tax & Surcharges, etc. Any other taxes /cess as per Government directives shall be deducted from 
each bill paid to the Contractor, from time to time. GST shall be payable extra as per prevailing rates. 
 
The Contractor shall submit e-invoice / Tax Invoice (as applicable for the bidder’s Firms) to 
WAPCOS showing (i) Basic amount (ii) GST amount separately in each bill. It is mandatory to 
bidders to deposit GST within time limit framed by Govt. of India, if applicable. The Goods and 
Services Tax (GST), shall be reimbursed to the Agency only after uploading of bills by Contractor 
on GST Portal “to avail Input benefit of GST”. 
 
The WAPCOS shall be performing all its duties of deduction of TDS and other deduction on 
payment made to the contractor as per applicable legislation in force on the date of submission of 
bid or to be newly/amended introduced during the execution of the Contract. 
 

4.0 OPENING OF FINANCIAL BID 
 
The financial bids of the technically qualified bidders shall be opened at the notified date & time. 
Final selection of the bidder will be made based on the least cost method.  
 

5.0 SIGNING OF THE CONTRACT 
 
The letter of Award will be issued to the successful bidder by WAPCOS which will be duly signed 
& stamped by the successful bidder as token of unequivocal acceptance and confirmation within 5 
working days.  Subsequently, successful bidder shall submit the Performance Security of required 
value within the specified time period. Thereafter, on a date and time mutually agreed upon, the 
successful Bidder or his authorized representative shall attend the office for signing of the Contract 
Agreement.  
 
Failure on the part of the successful Bidder to comply with the above requirements will constitute 
sufficient grounds for the annulment of the Award and forfeiture of the Bid Security. 
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SECTION – III 

 
 

FORMS 

 
 

 
 
  

 LETTER OF TRANSMITTAL FOR TECHNICAL BID  

 LETTER OF TRANSMITTAL FOR FINANCIAL BID   

 DECLARATION BY BIDDER 

FORM - A FINANCIAL INFORMATION 

FORM-  B SOLVENCY CERTIFICATE 

FORM- B-1 BANKER’S CERTIFICATE 

FORM- B-2 NET WORTH CERTIFICATE FROM CHARTERED ACCOUNTANT 

FORM - C CORRESPONDENCE DETAILS OF ISSUING AUTHORITY 

FORM - D STRUCTURE & ORGANIZATION 

FORM - E UNDERTAKING FOR MANPOWER DEPLOYMENT 

FORM - F NO CONVICTION CERTIFICATE 

FORM - G NO DEVIATION CERTIFICATE 

FORM - H UNDERTAKING REGARDING BLACKLISTING / NON 
DEBARMENT 

FORM - I UNDERTAKING FOR RESTRICTION UNDER RULE 144(XI) OF 
GFRs  

FORM - J PREFERENCE TO MAKE IN INDIA  

FORM- K  UNDERSTANDING THE PROJECT SITE   

FORM – L LETTER FOR INTEGRITY  AND INTEGRITY PACT AGREEMENT 
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(TO BE SUBMITTED ON BIDDER ORIGINAL LETTER HEAD) 

 
 

LETTER OF TRANSMITTAL FOR TECHNICAL BID 
 
To, 
Dy Chief Engineer 
C&C Division 
WAPCOS Limited 
76-C, Institutional Area, Sector - 18 
Gurugram-122015, Haryana 
Email: ccm@wapcos.co.in 
Tel. (+91-124)2399886 
 
Subject: Special Repairing Work of IPPBX , Network Management System (NMS) & Nurse Call 

System at ESIC  Medical College and Hospital, Joka 
Sir, 
 
Having examined the details given in tender document for the above work, I/we hereby submit the relevant 
information. 
 
i. I / We acknowledge that the WAPCOS will be relying on the information provided in the Bid and the 

documents accompanying the Bid & detailed provided in the enclosed “Forms” for selection of the 
Contractor for the aforesaid Project, and we certify that all information provided in the Bid are true 
and correct; nothing has been omitted which renders such information misleading; and all documents 
accompanying the Bid are true copies of their respective originals.  

ii. I/we have furnished all information and details necessary for eligibility and have no further 
pertinent information to supply. 

iii. I/we submit the requisite Solvency Certificate, Completion Certificates, Financial Information’s and 
authorize WAPCOS Ltd. to approach the Issuing Authority to confirm the correctness thereof. I/we 
also authorize WAPCOS Ltd. to approach individuals, employers, firms and corporation to verify our 
competence and general reputation. 

iv. I/ We acknowledge the right of the Authority to reject our Bid without assigning any reason or 
otherwise and hereby waive, to the fullest extent permitted by applicable law, our right to challenge 
the same on any account whatsoever. 

v. I/we submit the following certificates in support of our suitability, technical knowledge and capability 
for having successfully completed the following eligible similar works: 

 
 

SN Name of work  Value of Work Client  

    

    

    

 
 
 
Date: (Signature, Name, Designation 

of the Authorized signatory with Seal) 
Place: 
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(TO BE SUBMITTED ON BIDDER ORIGINAL LETTER HEAD) 

 
LETTER OF TRANSMITTAL FOR FINANCIAL BID 

 
 Dated:  

To, 
Dy Chief Engineer 
C&C Division 
WAPCOS Limited 
76-C, Institutional Area, Sector - 18 
Gurugram-122015, Haryana 
Email: ccm@wapcos.co.in 
Tel. (+91-124)2399886 
 
Subject: Special Repairing Work of IPPBX , Network Management System (NMS) & Nurse Call 

System at ESIC  Medical College and Hospital, Joka 
 
Dear Sir, 
 
With reference to this Tender Document, I/we, having examined the Bidding Documents and understood 
their contents, hereby submit my/our Bid for the aforesaid Project. The Bid is unconditional and unqualified.  
 
1. The Cost has been quoted by me/us for bid after taking into consideration all the terms and conditions 

stated in the Tender Document, our own estimates of costs and after a careful assessment of the site 
and all own the conditions that may affect the project cost and implementation of the project.  

2. I / We shall keep this offer valid as period specified in the NIT.  
3. I / We hereby submit our FINANCIAL BID and Offer Cost as filled in BoQ excel sheet “BoQ” for 

undertaking the aforesaid Project in accordance with the Bidding Documents and the Agreement. 
Yours faithfully, 

 
 
 
Date: (Signature, name and designation 

of the Authorized signatory) 
  
  
Place: Name and seal of Bidder 
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 (TO BE SUBMITTED ON BIDDER ORIGINAL LETTER HEAD) 
 

DECLARATION BY THE BIDDER 
 
This is to certify that We, M/s ………………………………………………………….., in submission 
of this offer confirm that:-  
 
We have inspected the site of work and have made myself/ourselves fully acquainted with local 
conditions in and around the site of work. We have carefully gone through each & every section of the 
tender document for the work Special Repairing Work of IPPBX , NMS & Nurse Call System at 
ESIC  Medical College and Hospital, Joka”. 
  
1. Our tender is offered taking due consideration of all factors mentioned in tender documents.  
2. We promise to abide by all the stipulations of the Contract documents and carry out and complete 

the work to the satisfaction of the Employer/ Principal Employer.  
3. We also agree to procure Plants and Machineries at our cost required for the work. We also submit 

that we have Organizational Structure comprising adequate Technical Personnel in the line of 
requirement. We also agree to accomplish the job entrusted to us in the stipulated time laid out in 
document except situations not under our control.  

4. We have not made any misleading or false representation in the forms, statement and attachments 
in proof of the qualification requirements;  

5. We do not have records of poor performance such as abandoning the work, not properly completing 
the Contract, inordinate delays in completion or financial failures etc.  

6. We have submitted all the supporting documents and furnished the relevant details as per prescribed 
format.  

7. We are financially sound and have not applied or be under corporate debt restructuring.  
8. List of Similar Works satisfying Qualification Criterion as indicated hereinafter, does not include any 

work which has been carried out by us through a Subcontractor on a back-to-back basis.  
9. The Cost has been quoted by me/us for bid after taking into consideration all the terms and 

conditions stated in the Tender Document, our own estimates of costs and after a careful assessment 
of the site and all own the conditions that may affect the project cost and implementation of the 
project.  

10. I / We shall keep this offer valid as period specified in the NIT.  
11. I / We hereby submit our FINANCIAL BID and Offer Cost for undertaking the aforesaid Project 

in accordance with the Bidding Documents and the Agreement. 
12. In the event of my/ our being declared as the Selected Bidder, I/we agree to enter into a Agreement 

in accordance with the format of Contract Agreement. We agree not to seek any changes in the 
aforesaid format of Contract Agreement and agree to abide by the same.  

 
Certificate: 
 
It is certified that the information given in the enclosed bid are correct. It is also certified that I/we shall 
be liable to be debarred, disqualified / cancellation of enlistment in case any information furnished by 
me/us found to be incorrect. 
 
 
 
 
Date: (Signature, Name, Designation 

of the Authorized signatory with Seal) 
Place: 
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[TO BE SUBMITTED ON ORIGINAL LETTER HEAD OF STATUTORY AUDITOR 

OF BIDDER] 
 

FORM-A:  FINANCIAL INFORMATION 
 

 

Years Gross Annual 
turnover  

Profit/Loss 
(After Tax) 

Net worth  

2020-2021 
 

   

2021-2022    

2022-2023    

2024-2025    

2025-2026    

 
Above Details are being furnished as per the figures in  balance sheet for the last five years in respect of 
M/s …………………………………….( Name & address  of firm of bidder), as submitted by the firm 
to the Income Tax Department. 
 
 

 
 
 
Date:  
 
Place:  

(Signature of Statutory Auditor with Seal) 
UDIN No. : 
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[TO BE SUBMITTED ON ORIGINAL LETTER HEAD OF ISSUING BANK] 
 

FORM- B: SOLVENCY CERTIFICATE 
 

To 
WAPCOS Limited, 
76-C, Institutional Area, 
Sector-18, Gurugram, Haryana 
 
 

This is to certify that .M/s…………………………………..……..……(name of bidder & 

address)………………………………… as a Customer of our Bank Account are/ is respectable and 

can be treated as good for any engagement up to a Limit of Rs. ………………… 

(Rupees……………………………………………………………………………) for the work of 

WAPCOS Tender for “Special Repairing Work of IPPBX , NMS & Nurse Call System at ESIC  

Medical College and Hospital, Joka”.  

 

 
                                                                                                       (Signature for Bank) 

Name of Bank Official:………………….. 
Designation: ………………………… 

 
 

NOTE: 
1. Solvency Certificate should be on letter head of the Bank addressed to WAPCOS Limited, 76-C, 

Institutional Area, Sector-18, Gurugram, Haryana. The language of this Form may be changed as 
per the standard format of Bank at the place of “………………….…..”, without affecting the 
objective.  

2. The Certificate should be issued between the publishing of NIT & last date of submission of 
Bids, including extension of date for bid submission, if any  

3. Solvency Certificate shall be specific to this Bid submission only and mentioning the name 
of the work/project.  

4. The certificate shall be submitted in original and the colour / b&w copy / scanned copy shall 
not be accepted.  

5. The certificate should carry name, designation of the bank official, who has the authority to issue 
Solvency Certificate 

6. This Certificates will be verified from the issuing authority by WAPCOS during process of 
Technical Evaluation     
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[TO BE SUBMITTED ON ORIGINAL LETTER HEAD OF ISSUING BANK] 
 

FORM- B-1: BANKER’S CERTIFICATE 
 

Date:……… 
 
 

To 
WAPCOS Limited, 
76-C, Institutional Area, 
Sector-18, Gurugram, Haryana 
 
 
This is to certify that to the best of our knowledge and information 
Shri/Smt/M/S………………………….having registered address 
……………..………………………, a customer of our bank, is/are respectable and can be treated 
as reliable for any engagement up to a limit of Rs………… (Rupees…………………………….).  
 
This certificate is issued without any guarantee or responsibility on the Bank or any of the officers.  
 
This certificate is issued on the request of Shri/Smt/M/S ……………………………. for tendering 
purpose. 
 
 
 

                                                                                                       (Signature for Bank) 
Name of Bank Official:………………….. 

Designation: ………………………… 
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[TO BE SUBMITTED ON ORIGINAL LETTER HEAD OF STATUTORY AUDITOR 

OF BIDDER] 
 

 
 

FORM-B-2: FORM FOR CERTIFICATE FOR NET WORTH FROM CHARTERED 

ACCOUNTANT  

It is to certify that as per the audited balance sheet and profit & loss account during the finical year 

2024-25, the Net Worth of 

M/s…………………………………………………….………………………(Name & 

Registered Address of Bidder/ Agency), as on ………………….(the relevant date) is 

Rs…………………………….after considering all liabilities. It is further certified that the net 

Worth of the Company has not eroded by more than 30% in the last Three years ending on (the 

relevant date). 

 

     
 
Date:  
 
Place:  

(Signature of Statutory Auditor with Seal) 
UDIN No. : 
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(TO BE SUBMITTED ON BIDDER ORIGINAL LETTER HEAD) 
 

FORM-C: CORRESPONDENCE DETAILS OF ISSUING AUTHORITY  
 

Solvency Certificate/ Completion Certificate / Performance Certificate 
 
Name of Work: Special Repairing Work of IPPBX , Network Management System (NMS) & 

Nurse Call System at ESIC  Medical College and Hospital, Joka 

 
 

A. Solvency Certificate  
 

Present address of the 
Issuing Branch 

Official Email Id Landline no Other Contact no. 

    

 
B. Completion Certificate  

Present address of the 
Issuing Authority 

Official Email Id Landline no Other Contact no. 

    

 
 

C. Performance Certificate for EMRS Works  

Present address of the 
Issuing Authority 

Official Email Id Landline no Other Contact no. 

    

 
This is to certify that above information is correct and is gathered from the Issuing Authorities by us for 

the verification of concerned documents. We understand that if the documents is not verified, then our 

bid is liable to be rejected. 

 
 

Date: (Signature, Name, Designation 
of the Authorized signatory with Seal) 

Place:  
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 (TO BE SUBMITTED ON BIDDER ORIGINAL LETTER HEAD) 
 

FORM- D: STRUCTURE & ORGANISATION 
 

Name of Work: Special Repairing Work of IPPBX , Network Management System (NMS) & 

Nurse Call System at ESIC  Medical College and Hospital, Joka 

S.No. Particulars Details  

1. Name & Registered Address of the Bidder  

2. Address and Email on which 
correspondence will be made during 
Tendering & after Award of Work 

Name of Person: …who will sign tender 
Mobile No. : 
Email: 
Address: 
 

 

3. Telephone no./Mobile no./Fax no.  

4. Legal status of the Bidder (attach copies of 
original document defining the legal 
status) 
(a) A Proprietary Firm 
(b) A Partnership Firm 
(c) A Limited Company or Corporation 
(d)A Company registered under 

company’s Act 1956/2013 

 

5. Particulars of Registration with various 
Government Bodies (Attach attested 
photocopy) 
Organization/Place of Registration 
1. 
2. 
3. 

 
 
 
Registration No. 
1. 
2. 
3. 

6. Names and Titles of Directors with 
designation as per Legal Status of 
Company  

 

7. Designation of Senior Level Officers 
authorized to act for this work 

 

8. Any other information considered 
necessary but not included above. 

 

 
 
 

 
Date: (Signature, Name, Designation 

of the Authorized signatory with Seal) 
Place:  
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(TO BE SUBMITTED ON BIDDER ORIGINAL LETTER HEAD) 
 

FORM- E: - UNDERTAKING FOR MANPOWER DEPLOYMENT  
 

Name of Work Special Repairing Work of IPPBX , Network Management System (NMS) & 

Nurse Call System at ESIC  Medical College and Hospital, Joka 

 

 
This is to certify that We, M/s …………………………………………………………………………., 

in submission of this offer confirm that:-  

 
I. Our tender is offered taking due consideration of all factors including site requirements 

information and conditions stated in the detailed Instructions to Bidders to execute the work up 

to the standards as laid out in Employer’s Requirements and other sections of Tender Document.  

 
II. We agree to employ the number of technical staff during the execution of this work as defined 

in the tender document. We shall deploy additional manpower as deemed fit and required to 

complete the project within stipulated completion period, without any additional cost to the 

Employer.  

 
III. WAPCOS shall have full power and without giving any reason to us, immediately to get removed 

any representative, staff and workmen or employees on account of misconduct negligence or 

incompetence or whose continued employment may in his opinion be undesirable. We shall not 

claim any compensation on this account.  

 
IV. In case we fail to deploy the technical staff as mentioned in the tender document, we shall be 

liable to pay recovery for each month of default as  mentioned in Tender Documents . The details 

of Deployment of Technical Staff will be submitted with each Bill duly certified by The Project 

Manager, WAPCOS. We shall not raise any objection if deduction is made for the same from 

Running Bills. 

 
 
 
Date: (Signature, Name, Designation 

of the Authorized signatory with Seal) 
Place:  
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(TO BE SUBMITTED ON BIDDER ORIGINAL LETTER HEAD) 
 
 

FORM-F: NO-CONVICTION CERTIFICATE 
 
 
Name of Work: Special Repairing Work of IPPBX , Network Management System (NMS) & 

Nurse Call System at ESIC  Medical College and Hospital, Joka 

This   is to   certify that _______________________ (Name of the organization), having registered 

office at ______________________________ (Address of the registered office) has never been 

convicted by any Central / State Government Department or Court of law anywhere in the country. 

 

This   is also to   certify that we are not involved in any form of Corrupt and Fraudulent Practices in past 

and will never be involved in future. 

 
 
 

 
Date: (Signature, Name, Designation 

of the Authorized signatory with Seal) 
Place:  
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 (TO BE SUBMITTED ON BIDDER ORIGINAL LETTER HEAD) 
 

FORM-G: NO DEVIATION CERTIFICATE 
 
 
Name of Work:  Special Repairing Work of IPPBX , Network Management System (NMS) & 

Nurse Call System at ESIC  Medical College and Hospital, Joka 

 

This is to confirm that as per Tender conditions we have visited site before submission of our Offer and 

noted the job content and site condition etc. We also confirm that we have not changed/modified the 

above tender document and in case of observance of the same at any stage it shall be treated as null and 

void. 

 
We hereby also confirm that we have not taken any deviation from Tender Clause together with other 

reference as enumerated in the above referred Notice Inviting Tender and we hereby convey our 

unconditional acceptance to all terms & conditions as stipulated in the Tender Document. 

 
In the event of observance of any deviation in any part of our offer at a later date whether implicit or 

explicit, the deviations shall stand null and void. 

 
 

 
 
 
Date: (Signature, Name, Designation 

of the Authorized signatory with Seal) 
Place:  
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(TO BE SUBMITTED ON BIDDER ORIGINAL LETTER HEAD) 
 
 

FORM-H:  UNDERTAKING REGARDING BLACKLISTING / NON DEBARMENT  
 
 
Name of Work: Special Repairing Work of IPPBX , Network Management System (NMS) & 

Nurse Call System at ESIC  Medical College and Hospital, Joka 

 
This is to certify that we have taken the cognizance of Blacklisting Policy of WAPCOS Ltd. Further, we 

hereby Confirm and declare that we, M/s_____________________________________ , is not 

blacklisted/De-registered/debarred by any Government Department/Public Sector Undertaking 

/Private Sector/ or any other agency for which we have Executed / Undertaken the works/ Services 

during the last 5 Years. 

 
 

 
Date: (Signature, Name, Designation 

of the Authorized signatory with Seal) 
Place: 
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(TO BE SUBMITTED ON BIDDER ORIGINAL LETTER HEAD) 
 
 

FORM-I: UNDERTAKING FOR RULE 144 (XI) IN THE GENERAL FINANCIAL 
RULES-2017 

 
Name of Work:  Special Repairing Work of IPPBX , Network Management System (NMS) & 

Nurse Call System at ESIC  Medical College and Hospital, Joka 

I / we ……………………………………………………………………………(Name of the Firm) 

well aware about the Restrictions  under RULE 144 (XI) In General Financial Rules (GFR), 2017 on 

procurement from country which shares a land border with India.. I/ we hereby certify that we are eligible 

to participate in the tender as per Rule 144 (xi) In The General Financial Rules (GFR), 2017 

  
 
 
 
Date: (Signature, Name, Designation 

of the Authorized signatory with Seal) 
Place: 
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[TO BE SUBMITTED ON ORIGINAL LETTER HEAD OF STATUTORY AUDITOR 
OF BIDDER] 

 
FORM-J: UNDERTAKING REGARDING PERCENTAGE OF LOCAL CONTENT  

 
Name of Work:  Special Repairing Work of IPPBX , Network Management System (NMS) & 

Nurse Call System at ESIC  Medical College and Hospital, Joka 

 
We, ……………………………………… , a Chartered Accountant firm having our registered office 

address……………………………………………………………… hereby state that, we are Statutory 

Auditor of the Company M/s…………………………………… (CIN : ……………………………..).  

 
The Bidder is bidding for the “..………………………………………………………. (Name of work) 

 
We have understood the provisions of Public Procurement (Preference to make in India) Local content 

Policy against WAPCOS Tender NIT No. …………………………………… Date -……………….. 

 
We on the basis of the bidder’s representation received, hereby confirm that, offer is achieving the 

minimum local content target as per of above Policy shall be 50%. 

 
 
Date:  
 
Place:  

(Signature of Statutory Auditor with Seal) 
             UDIN No. : 
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[TO BE SUBMITTED BY BIDDER ON THEIR ORIGINAL LETTER HEAD] 

 
FORM-K: UNDERSTANDING THE PROJECT SITE   

 
Name of Work:  Special Repairing Work of IPPBX , Network Management System (NMS) & 

Nurse Call System at ESIC  Medical College and Hospital, Joka 

 

I/we hereby certify that I/we have examined & inspected the site & its surrounding satisfactorily, 
where the project is to be executed. I/ We are well aware about the following 

 Location of the land demarcated for the execution of work and approach/ accessibility to the 
site. 

 Availability of all construction material required for the execution of work. 

 Location of the proposed buildings and its allied works on demarcated land. 

 Sources from where electric connection is to be taken by contractor at the time of mobilization 
or other arrangements for electricity is to be made. 

 Sources from where suitable water for construction is to be arranged.  

 Site clearance and location of matured trees. 

 Awareness about the surrounding local conditions, villagers etc.  

 Topography, contouring and any other relevant feature like Pond, nallah etc. of the land where 
the project is to be executed. 

 Nature of the ground & sub-soil of the site and accessibility to the site. 

 Location of local electrical supply line and other relevant services 

 Hindrances / dispute, if any, which may arise during the execution of work 

 
I / We hereby submit our BID considering above all facts gathered during site visit and each & every 
aspect have been considered in the Quoted percentage Rates / price. 

 
 
 

 
 
 

Date: (Signature, Name, Designation 
of the Authorized signatory with Seal) 

Place: 
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FORM-L 

FORMAT FOR LETTER AND INTEGRITY PACT 
[To be submitted on Bidder’s Original Letter Head] 

 
 

To, 
WAPCOS Limited, 
76-C, Sector 18, 
Institutional Area 
Gurgaon, Haryana-122015 
 
Sub: Integrity Pact for …………………………………………… 
 
Dear Sir, 
I/We acknowledge that WAPCOS is committed to follow the principles thereof as enumerated in the 
Integrity Agreement enclosed with the tender/bid document at Enclosure-A. 
 
I/We agree that the Notice Inviting Tender (NIT) is an invitation to offer made on the condition that 
I/We will sign the enclosed integrity Agreement, which is an integral part of tender documents, failing 
which I/We will stand disqualified from the tendering process. I/We acknowledge that THE 
MAKING OF THE BID SHALL BE REGARDED AS AN UNCONDITIONAL AND 
ABSOLUTE ACCEPTANCE of this condition of the NIT. 
 
I/We confirm acceptance and compliance with the Integrity Agreement in letter and spirit and further 
agree that execution of the said Integrity Agreement shall be separate and distinct from the main 
contract, which will come into existence when tender/bid is finally accepted by WAPCOS. I/We 
acknowledge and accept the duration of the Integrity Agreement, which shall be in the line with Article 
1 of the enclosed Integrity Agreement. 
 
I/We acknowledge that in the event of my/our failure to sign and accept the Integrity Agreement, 
while submitting the tender/bid, WAPCOS shall have unqualified, absolute and unfettered right to 
disqualify the tenderer/bidder and reject the tender/bid is accordance with terms and conditions of 
the tender/bid. 
 

Yours faithfully, 
 

 
Date: (Signature and Stamp 
Place: 
 

                         of the Authorized signatory) 
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Enclosure-A 
INTEGRITY AGREEMENT 

[To be submitted on Stamp paper of At least Rs.100] 
 

 
This Integrity Agreement is made on the____ day of ___ 20____between WAPCOS Limited, a Company 

in corporate under Indian Company’s Act and having its registered office at 

5th floor, Kailash Building, 26, K. G. Marg, New Delhi (hereinafter called “WAPCOS” of the one part) 

and (Name of Contractor & Address)_______________________________ (hereinafter called 

“Contractor” of the other part).  

 
 
Preamble 
WHEREAS the WAPCOS has floated the Tender (NIT No. ................................) (hereinafter referred 
to as “Tender/Bid”) and intends to award, under laid down organizational procedure, contract for 
………………………….. hereinafter referred to as the “Contract”. 
 
AND WHEREAS the WAPCOS values full compliance with all relevant laws of the land, rules, 
regulations, economic use of resources and of fairness/transparency in its relation with its Contractor 
(s) / Bidders  
 
AND WHEREAS to meet the purpose aforesaid both the parties have agreed to enter into this 
Integrity Agreement (hereinafter referred to as “Integrity Pact” or “Pact”), the terms and conditions 
of which shall also be read as integral part and parcel of the Tender/Bid documents and Contract 
between the parties. 
 
NOW, THEREFORE, in consideration of mutual covenants contained in this Pact, the parties hereby 
agree as follows and this Pact witnesses as under:- 
 
Article 1: Commitment of the WAPCOS 

(1) The WAPCOS commits itself to take all measures necessary to prevent corruption and to 
observe the following principles: 

(a) No employee of the WAPCOS, personally or through any of his/her family members, will 
in connection with the Tender, or the execution of the Contract, demand, take a promise 
for or accept, for self or third person, any material or immaterial benefit which the person 
is not legally entitled to.  

(b) The WAPCOS will, during the Tender process, treat all Bidder(s) with equity and reason. 
The WAPCOS will, in particular, before and during the Tender process, provide to all 
Bidder(s) the same information and will not provide to any Bidder(s) confidential / 
additional information through which the Bidder(s) could obtain an advantage in relation 
to the Tender process or the Contract execution. 

(c) The WAPCOS shall endeavour to exclude from the Tender process any person, whose 
conduct in the past has been of biased nature. 

 
(2) If the WAPCOS obtains information on the conduct of any of its employees which is a 

criminal offence under the Indian Penal code (IPC)/Prevention of Corruption Act, 1988 (PC 
Act) or is in violation of the principles herein mentioned or if there be a substantive suspicion 
in this regard, the WAPCOS will inform the Chief Vigilance Officer and in addition can also 
initiate disciplinary actions as per its internal laid down policies and procedures. 
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Article 2: Commitment of the Bidder(s)/Contractor(s) 

(1) It is required that each Bidder/Contractor (including their respective officers, employees and 
agents) adhere to the highest ethical standards, and report to the WAPCOS all suspected acts 
of fraud or corruption or Coercion or Collusion of which it has knowledge or becomes aware, 
during the tendering process and throughout the negotiation or award of a contract. 

(2) The Bidder(s)/Contractor(s) commits himself to take all measures necessary to prevent 
corruption. He commits himself to observe the following principles during his participation 
in the Tender process and during the Contract execution: 

(a) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm, offer, 
promise or give to any of the WAPCOS’s employees involved in the Tender process or 
execution of the Contract or to any third person any material or other benefit which 
he/she is not legally entitled to, in order to obtain in exchange any advantage of any kind 
whatsoever during the Tender process or during the execution of the Contract. 

(b) The Bidder(s)/Contractor(s) will not enter with other Bidder(s) into any undisclosed 
agreement or understanding, whether formal or informal. This applies in particular to 
prices, specifications, certifications, subsidiary contracts, submission or non-submission 
of bids or any other actions to restrict competitiveness or to cartelize in the bidding 
process.  

(c) The Bidder(s)/Contractor(s) will not commit any offence under the relevant IPC/PC Act. 
Further the Bidder(s)/ Contract(s) will not use improperly, (for the purpose of 
competition or personal gain), or pass on to others, any information or documents 
provided by the WAPCOS as part of the business relationship, regarding plans, technical 
proposals and business details, including information contained or transmitted 
electronically. 

(d) The Bidder(s)/Contractor(s) of foreign origin shall disclose the names and addresses of 
agents/ representatives in India, if any. Similarly Bidder(s)/Contractor(s) of Indian 
Nationality shall disclose names and addresses of foreign agents/representatives, if any. 
Either the Indian agent on behalf of the foreign principal or the foreign principal directly 
could bid in a tender but not both. Further, in cases where an agent participate in a tender 
on behalf of one manufacturer, he shall not be allowed to quote on behalf of another 
manufacturer along with the first manufacturer in a subsequent/parallel tender for the 
same item. 

(e) The Bidder(s)/Contractor(s) will, when presenting his bid, disclose any and all payments 
he has made, is committed to or intends to make to agents, brokers or any other 
intermediaries in connection with the award of the Contract. 

 
(3) The Bidder(s)/Contractor(s) will not instigate third persons to commit offences outlined 

above or be an accessory to such offences. 

(4) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm indulge in 
fraudulent practice means a willful misrepresentation or omission of facts or submission of 
fake/forged documents in order to induce public official to act in reliance thereof, with the 
purpose of obtaining unjust advantage by or causing damage to justified interest of others 
and/or to influence the procurement process to the detriment of the WAPCOS interests. 

(5) The Bidder(s)/Contractor(s) will not, directly or through any other person or firm use 
Coercive Practices (means the act of obtaining something, compelling an action or influencing 
a decision through intimidation, threat or the use of force directly or indirectly, where potential 
or actual injury may befall upon a person, his/her reputation or property to influence their 
participation in the tendering process). 
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Article 3 : Consequences of Breach 

Without prejudice to any rights that may be available to the WAPCOS under law or the Contract or 
its established policies and laid down procedures, the WAPCOS shall have the following rights in case 
of breach of this Integrity Pact by the Bidder(s)/Contractor(s) and the Bidder/ Contractor accepts 
and undertakes to respect and uphold the WAPCOS’s absolute right : 

(1) If the Bidder(s)/Contractor(s), either before award or during execution of Contract has 
committed a transgression through a violation of Article 2 above or in any other form, such 
as to put his reliability or credibility in question, the WAPCOS after giving 14 days notice to 
the bidder /contractor shall have powers to disqualify the Bidder(s)/Contractor(s) from the 
Tender process or terminate/determine the Contract, if already executed or exclude the 
Bidder/Contractor from future contract award processes. The imposition and duration of the 
exclusion will be determined by the severity of transgression and determined by the 
WAPCOS. Such exclusion may be forever or for a limited period as decided by the WAPCOS. 

(2) Forfeiture of EMD/Performance Guarantee/Security Deposit: If the WAPCOS has 
disqualified the Bidder(s) from the Tender process prior to the award of the Contract or 
terminated/determined the Contract or has accrued the right to terminate/determine the 
Contract according to Article 3(1), the WAPCOS apart from exercising any legal rights that 
may have accrued to the WAPCOS, may in its considered opinion forfeit the entire amount 
of Earnest Money Deposit, Performance Guarantee and Security Deposit of the 
Bidder/Contractor. 

(3) Criminal Liability: If the WAPCOS obtains knowledge of conduct of a Bidder/Contractor, or 
of an employee or a representative or an associate of a Bidder/Contractor which constitutes 
corruption within the meaning of IPC Act, or if the WAPCOS has substantive suspicion in 
this regard, the WAPCOS will inform the same to law enforcing agencies for further 
investigation. 

 
Article 4: Previous Transgression 

(1) The Bidder declares that no previous transgressions occurred in the last 5 years with any other 
Company in any country confirming to the anticorruption approach or with Central 
Government or State Government or any other Central/State Public Sector Enterprises in 
India that could justify his exclusion from the Tender process. 

(2) If the Bidder makes incorrect statement on this subject, he can be disqualified from the Tender 
process or action can be taken for banning of business dealings/ holiday listing of the 
Bidder/Contractor as deemed fit by the Principal/ Owner. 

(3) If the Bidder/Contractor can prove that he has resorted / recouped the damage caused by 
him and has installed a suitable corruption prevention system, the WAPCOS may, at its own 
discretion, revoke the exclusion prematurely. 
 

Article 5: Equal Treatment of all Bidders/Contractors/Subcontractors 

(1) The Bidder(s)/Contractor(s) undertake(s) to demand from all subcontractors a commitment 
in conformity with this Integrity Pact. The Bidder/Contractor shall be responsible for any 
violation(s) of the principles laid down in this agreement/Pact by any of its 
Subcontractors/sub-vendors.  

(2) The WAPCOS will enter into Pacts on identical terms as this one with all Bidders/ 
Contractors.  

(3) The WAPCOS will disqualify Bidders, who do not submit, the duly signed Pact between the 
WAPCOS and the bidder, along with the Tender or violate its provisions at any stage of the 
Tender process, from the Tender process. 
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Article 6 : Duration of the Pact 

(1) This Pact begins when both the parties have legally signed it. It expires for the bidder/ 
Contractor 12 months after the completion of work under the contract or till the continuation 
of defect liability period, whichever is more and for all other bidders, till the Contract has been 
awarded.  

(2) If any claim is made/lodged during the time, the same shall be binding and continue to be 
valid despite the lapse of this Pacts as specified above, unless it is discharged/determined by 
the Competent Authority, WAPCOS 

 
Article 7 : Other Provisions 

(1) This Pact is subject to Indian Law, place of performance and jurisdiction is the Head quarters 
of the WAPCOS, who has floated the Tender. 

(2) Changes and supplements need to be made in writing. Side agreements have not been made. 

(3) If the bidder/Contractor is a partnership or a consortium, this Pact must be signed by all the 
partners or by one or more partner holding power of attorney signed by all partners and 
consortium members. In case of a Company, the Pact must be signed by a representative duly 
authorized by board resolution. 

(4) Should one or several provisions of this Pact turn out to be invalid; the remainder of this Pact 
remains valid. In this case, the parties will strive to come to an agreement to their original 
intensions. 

(5) It is agreed term and condition that any dispute or difference arising between the parties with 
regard to the terms of this Integrity Agreement / Pact, any action taken by the 
Owner/Principal in accordance with this Integrity Agreement/ Pact or interpretation thereof 
shall not be subject to arbitration. 
 

Article 8 : LEGAL AND PRIOR RIGHTS 

All rights and remedies of the parties hereto shall be in addition to all the other legal rights and 
remedies belonging to such parties under the Contract and/or law and the same shall be deemed to 
be cumulative and not alternative to such legal rights and remedies aforesaid. For the sake of brevity, 
both the Parties agree that this Integrity Pact will have precedence over the Tender/Contact 
documents with regard any of the provisions covered under this Integrity Pact. 
 
IN WITNESS WHEREOF the parties have signed and executed this Integrity Pact at the place and 
date first above mentioned in the presence of following witnesses: 
 

 
SIGNED, SEALED AND DELIVERED 

 

For and on behalf of the Contractor                                 
 

For and on behalf of the Principal 
Employer/Employer 

 
NAME _____________________ NAME ________________ 
Designation  Designation  
 
in the presence of witness: in the presence of Witness  
 
1_________________________  1____________________ 
 
2 _________________________  2 _______________________ 
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SECTION – IV 

 
 

GENERAL CONDITIONS OF CONTRACT 
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SECTION – IV 

 
GENERAL CONDITIONS TO CONTRACT 

 
1.0 GENERAL RULES AND DIRECTIONS 

General Rules & 
Directions 

1.  The work proposed for execution by contract will be notified in a form of 
invitation to tender by publication in website. 
This form will state the work to be carried out, as well as the date for 
submitting and opening tenders and the time allowed for carrying out the 
work, also the amount of earnest money to be deposited with the tender, 
and the amount of the security deposit and Performance Security to be 
deposited by the successful tenderer and the percentage, if any, to be 
deducted from bills.  

 2.  In the event of the tender being submitted by a Partnership firm, it must be 
signed separately by each partner thereof or in the event of the absence of 
any partner, it must be signed on his behalf by a person holding a Power of 
Attorney authorizing him to do so, such power of attorney to be produced 
with the tender, and it must disclose that the firm is duly registered under 
the Indian Partnership Act, 1952. 

 3.  Receipts for payment made on account of work, when executed by a firm, 
must also be signed by all the partners, except where contractors are 
described in their tender as a firm, in which case the receipts must be signed 
in the name of the firm by one of the partners, or by some other person 
having due authority to give effectual receipts for the firm 

Applicable for 
Items Rate 
tender only 

4.  The rate(s) must be quoted in decimal coinage. Total Amount must be 
quoted in full rupees by ignoring fifty paisa and considering more than fifty 
paisa as rupee one. 
In case the lowest tendered amount (worked out on the basis of quoted rate 
of Individual items) of two or more contractors is same, then such lowest 
contractors may be asked to submit sealed revised online offer (through 
limited tender process) quoting rate/ cost of work  of each item of the 
schedule of quantity for all sub sections/sub heads as the case may be, but 
the revised quoted rate of each item of schedule of quantity for all sub 
sections/sub  heads  should not be higher than  their  respective  original  
rate quoted already at the time of submission of tender. The lowest tender 
shall be decided on the basis of revised offer. 
 

If the revised tendered amount (worked out on the basis of quoted rate of 
individual items) of two or more contractors received in revised offer is 
again found to be equal, then the lowest tender, among such contractors, 
shall be decided by draw of lots in presence of WAPCOS and the lowest 
contractors those have quoted equal amount of their tenders. 
In case of any such lowest contractor in his revised offer quotes rate of any 
item more  than  their  respective  original  rate  quoted  already  at  the  time  
of submission of tender, then such revised offer shall be treated invalid. 
Such case of revised offer of the lowest contractor or case of refusal to 
submit revised offer by the lowest contractor shall be treated as withdrawal 
of his tender before acceptance and 50% of his earnest money shall be 
forfeited. 
In case all the lowest contractors those have same tendered amount (as a 

result of their quoted rate of individual items), refuse to submit revised 

Page 46 



 

 

offers, then tenders are to be recalled after forfeiting 50% of EMD of each 
lowest contractors. 

Contractor, whose earnest money is forfeited because of non-submission of 
revised offer, or quoting higher revised rate(s) of any item(s) than their 
respective original rate quoted already at the time of submission of his bid 
shall not be allowed to participate in the retendering process of the work 

Applicable for 
Percentage 
Rate/ EPC 
tender only 

4A In case of Percentage Rate /EPC Tenders, contractor shall fill up 
the usual printed`form, stating at what percentage below/above (in 
figures as well as in words) the total estimated cost given in Schedule of 
Quantities , he will be willing to execute the work. The tender submitted 
shall be treated as invalid if :- 
1. The contractor does not quote percentage above/below on the total 

amount of tender or any section/sub head of the tender. 
2. The percentage above/below is not quoted in figures & words 

both on the total amount of tender or any section/sub head of the 
tender. 

3. The percentage quoted above/below is different in figures & 
words on the total amount of tender or any section/sub head of the 
tender. 

 
Tenders, which propose any alteration in the work specified in the said 
form of invitation to tender, or in the time allowed for carrying out the 
work, or which contain any other conditions of any sort including 
conditional rebates, will be summarily rejected.  

 4B In case the lowest tendered amount (estimated cost + amount worked 
on the basis of percentage above/below) of two or more contractors is 
same, such lowest contractors will be asked to submit sealed revised offer 
in the form of letter  mentioning  percentage  above/  below  on  estimated  
cost  of  tender including all sub sections/sub heads as the case may be, 
but the revised percentage quoted above/below on tendered amount or 
on each sub section/ sub head  should  not  be  higher  than  the  
percentage  quoted  at  the  time  of submission of tender. The lowest 
tender shall be decided on the basis of revised offers. 
In case any of such contractor refuses to submit revised offer, then it shall 
be treated  as  withdrawal  of  his  tender  before  acceptance  and  50%  
of  earnest money shall be forfeited. 

 
If the revised tendered amount of two more contractors received in 
revised offer is again found to be equal , the lowest tender, among such 
contractors, shall be decided by draw of lots in the presence WAPCOS 
&  the  lowest contractors those have quoted equal amount of their 
tenders. 

 
In case all the lowest contractors those have quoted same tendered 
amount, refuse to submit revised offers, then tenders are to be recalled 
after forfeiting 50% of EMD of each contractor, whose earnest money is 
forfeited because of non-submission of revised offer, shall not be allowed 
to participate in the re-tendering process of the work. 

 5.  The designated committee will open tenders in the presence of any intending 
contractors who may be present at the time, and will enter the amounts of 
the several tenders in a comparative statement in a suitable form. In the 
event of a tender being accepted, a receipt for the earnest money shall 
thereupon be given to the contractor who shall thereupon for the purpose 
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of identification sign copies of the specifications and other documents. In 
the event of a tender being rejected, the earnest money shall thereupon be 
returned to the contractor remitting the same, without any interest. 

 6.  The designated committee shall have the right of rejecting all or any of the 
tenders and will not be bound to accept the lowest or any other tender 

 7.  The receipt of an accountant or clerk for any money paid by the contractor 
will not be considered as any acknowledgment or payment to the officer 
inviting tender and the contractor shall be responsible for seeing that he 
procures a receipt signed by the officer inviting tender or a duly authorized 
Cashier. 

Applicable for 
Items Rate 
tender only 

8.  In the case of Item Rate Tenders, only rates quoted shall be considered. 
Any tender containing percentage below/above the rates quoted is liable 
to be rejected. Rates quoted by the contractor in item rate tender in 
figures and words shall be accurately filled in so that there is no discrepancy 
in the rates written in figures and words. However, if a discrepancy is 
found, the rates which correspond with the amount worked out by the 
contractor shall unless otherwise proved be taken as correct. If the amount 
of an item is not worked out by the contractor or it does not correspond 
with the rates written either in figures or in words, then the rates quoted by 
the contractor in words shall be taken as correct. Where the rates quoted by 
the contractor in figures and in words tally, but the amount is not worked 
out correctly, the rates quoted by the contractor will unless otherwise 
proved be taken as correct and not the amount. In event no rate has been 
quoted for any item(s), leaving space both in figure(s), word(s), and amount 
blank, it will be presumed that the contractor has included the cost of 
this/these item(s) in other items and rate for such item(s) will be considered 
as zero and work will be required to be executed accordingly. 
 
However, if a tenderer quotes nil rates against each item in item rate tender, 
the tender shall be treated as invalid and will not be considered as lowest 
tenderer and earnest money deposited shall be forfeited. 

Applicable for 
Percentage Rate 
/EPC tender 
only 

9.  In case of Percentage Rate / EPC Tenders only percentage quoted 
shall be considered. Any tender containing item rates is liable to be 
rejected. Percentage quoted by the contractor in percentage rate tender 
shall be accurately filled in figures and words, so that there is no 
discrepancy 

Applicable for 
Percentage Rate 
EPC tender only 

10.  In Percentage Rate /EPC Tender, the tenderer shall quote percentage 
below/above (in figures as well as in words) at which he will be willing to 
execute the work. He shall also work out the total amount of his offer and 
the same should be written in figures as well as in words in such a way 
that no interpolation is possible. In case of figures, the word ‘Rs.’ should 
be written before the figure of rupees and word ‘P’ after the decimal 
figures, e.g. ‘Rs. 2.15P and in case of words, the word ‘Rupees’ should 
precede and the word ‘Paisa’ should be written at the end. 

 11.  i. The Contractor, whose tender is accepted, will be required to furnish 
Performance Security of 5% of the Tendered Value. This Security 
shall be in the form of cash (in case Security amount is less than Rs. 
10,000/-) or Deposit at call receipt of any scheduled bank/Banker’s 
cheque of any scheduled bank/Demand Draft of any scheduled 
bank/Pay order of any scheduled bank (in case Security amount is less 
than Rs. 1,00,000/-) or Government Securities or Fixed Deposit 
Receipts or Guarantee Bonds of any Scheduled Bank or the State Bank 
of India in the with the prescribed form. 
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ii. The contractor whose tender is accepted will also be required to furnish 
by way of Security Deposit for the fulfillment of his contract, an 
amount equal to 2.5% of the value of each Running & Final bill. 
The Security deposit will be collected by deductions from the running 
bills as well as final bill of the contractor at the rates mentioned above. 
The Security amount will also be accepted in cash or in the shape of 
Government Securities. Fixed Deposit Receipt of a Scheduled Bank or 
State Bank of India will also be accepted for this purpose provided 
confirmatory advice is enclosed 

 12.  On acceptance of the tender, the name of the accredited representative(s) of 
the contractor who would be responsible for taking instructions from the 
Engineer-in-Charge shall be communicated in writing to the Engineer-in-
Charge. 

 13.  GST or any other tax applicable in respect of inputs procured by the 
contractor for this contract shall be payable by the Contractor and 
Government will not entertain any claim whatsoever in respect of the same. 

 14.  The contractor shall give a list of WAPCOS employees related to him. 

 15.  The tender for the work shall not be witnessed by a contractor or 
contractors who himself/themselves has/have tendered or who may and 
has/have tendered for the same work. Failure to observe this condition 
would render, tenders of the contractors tendering, as well as witnessing the 
tender, liable to summary rejection. 

 16.  The tender for composite work includes, in addition to building work, all 
other works such as sanitary and water supply installations drainage 
installation, electrical work, horticulture work, roads and paths etc.   

 17.  The contractor shall comply with the provisions of the Apprentices Act 
1961, and the rules and orders issued thereunder from time to time. If he 
fails to do so, his failure will be a breach of the contract and WAPCOS may 
in his discretion, without prejudice to any other right or remedy available in 
law, cancel the contract. The contractor shall also be liable for any pecuniary 
liability arising on account of any violation by him of the provisions of the 
said Act. 
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2.0 CONDITIONS OF CONTRACT 

Definitions 1.  The “Contract” means the documents forming the tender and acceptance 
thereof and the formal Agreement executed between the WAPCOS and the 
Contractor, together with the documents referred to therein including these 
conditions, the specifications, designs, drawings and instructions issued 
from time to time by the Engineer-In-Charge and all these documents taken 
together, shall be deemed to form one contract and shall be complementary 
to one another.  

 2.  In the contract, the following expressions shall, unless the context otherwise 
requires, have the meanings, hereby respectively assigned to them:- 
i. “Employer” shall mean WAPCOS Limited/ WAPCOS, A 

Government of India undertaking- Ministry of Jal Shakti, for 
execution of the Work / Project as mentioned in NIT, having their 
Registered office at 5th floor, Kailash building, 26-Kasturba Gandhi 
Marg, New Delhi-110001, India & include Engineer-in-charge, 
Project Manager, their successors & permitted assigns as well as their 
authorized officer / representatives. WAPCOS Limited is a company 
registered under the Indian Company Act 1956, with its registered 
office at New Delhi or its Administrative officers or its Engineer or 
other employees authorized to deal with any matter with which these 
persons are concerned and authorized on its behalf.  

ii. Principal Employer/Owner” The Dean, ESIPGIMSR, ESIC 
Medical College and ESIC Hospital & ODG (EZ), Diamond 
Harbour Road, Joka, Kolkata-700104, who has appointed WAPCOS 
Ltd. as Project Management Consultant for the work mentioned in 
NIT.  
  

iii.  “Bidder/Tenderer/Contractor/Supplier” shall mean the 
individual, firm or company, whether incorporated or not, 
undertaking the works and shall include the legal personal 
representative of such individual or the persons composing such firm 
or company, or the successors of such firm or company and the 
permitted assignees of such individual, firm or company who are 
participating in Bidding process and will Execute the project after 
award of the Works as Contractor/Supplier. They should be an 
Indian Registered Company under Companies Act 1956/ 2013, 
Proprietorship Firm/ Partnership Firm 

 
iv. “Work or Project” means as mentioned in NIT. 
 
v. “Site and location” means the land/or other places on, into or 

through which work is to be executed under the contract or any 
adjacent land, path or street through which work is to be executed 
under the contract or any adjacent land, path or street which may be 
allotted or used for the purpose of carrying out the work as 
mentioned in NIT. 

vi. “Engineer-in-Charge” means the Officer appointed by WAPCOS 
who shall direct, supervise and in-charge of the project work on 
behalf of WAPCOS, for the purpose of Contract or his duly 
authorized representative. 

vii. “Project Manager, WAPCOS” shall mean the officer appointed by 
WAPCOS to supervise the works at site on behalf of WAPCOS and 
Authorized by the Engineer-in charge. 
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viii. Excepted Risk are risks due to riots (other than those on account of 
contractor’s employees), war (whether declared or not) invasion, act 
of foreign enemies, hostilities, civil war, rebellion revolution, 
insurrection, military or usurped power, any acts of Government, 
damages from aircraft, acts of God, such as earthquake, lightening 
and unprecedented floods, and other causes over which the 
contractor has no control and accepted as such by the Engineer-in-
charge or causes solely due to use or occupation by Government of 
the part of the works in respect of which a certificate of completion 
has been issued or a cause solely due to Government’s faulty design 
of works. 

ix. “Market Rate” shall be the rate as checked & verified by the Project 
Manager, WAPCOS and agreed by the Engineer-in-Charge on the 
basis of the cost of materials and labour at the site where the work is 
to be executed plus the percentage mentioned in Special Conditions 
of Contract to cover, all overheads and profits. 

x. “Schedule(s)” referred to in these conditions shall mean the relevant 
schedule(s) annexed to the tender papers or the standard Schedule of 
Rates of the government (DSR 2021/2023/2025, PWD SSR 2021-
2022 for Civil and DSR 2021/2022 for E&M) hereunder, with the 
amendments thereto issued up to the date of receipt of the tender. 

xi. “Consultant” means any consultant nominated by the WAPCOS 
xii. “Tendered Amount” means the value as quoted by the Bidder 

during bidding process excluding GST.  
xiii. “Tendered Value” means the value of work as stipulated in the letter 

of award excluding GST. 
xiv. “Contract Price” means the value of work executed under the 

Contract including tendered value, cost of extra items, cost of 
substituted items, cost of deviated items, works executed under the 
Contract including GST. 

xv. “Date of Commencement of Work” The date of commencement 
of work shall be the date of start as specified in Letter of Award or 
the first date of handing over of the site, whichever is later, in 
accordance with the phasing if any, as indicated in the tender 
document. 

xvi. GST means Goods & Service tax- Central, State and Inter State 

Scope and 
Performance 

3.  Where the context so requires, words imparting the singular only also 
include the plural and vice versa. Any reference to masculine gender shall 
whenever required include feminine gender and vice versa. 

 4.  Headings and Marginal notes to these General Conditions of Contract shall 
not be deemed to form part thereof or be taken into consideration in the 
interpretation or construction thereof or of the contract. 

 5.  The contractor shall be furnished, free of cost one certified copy of the 
contract documents except standard specifications, and such other printed 
and published documents, together with all drawings as may be forming part 
of the tender papers. None of these documents shall be used for any 
purpose other than that of this contract. 

Works to be 
carried out 

6.  The work to be carried out under the Contract shall, except as otherwise 
provided in these conditions, include all labour, materials, tools, plants, 
equipment and transport which may be required in preparation of and for 
and in the full and entire execution and completion of the works. The 
descriptions given in the Schedule of Quantities/ Building Components 
shall, unless otherwise stated, be held to include wastage on materials, 
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carriage and cartage, carrying and return of empties, hoisting, setting, fitting 
and fixing in position and all other labours necessary in and for the full and 
entire execution and completion of the work as aforesaid in accordance 
with good practice and recognized principles. 

Sufficiency 
of Tender 

7.  The Contractor shall be deemed to have satisfied himself before tendering 
as to the correctness and sufficiency of his tender for the works and of the 
cost quoted in the Schedule of Quantities/ Building Components, which 
rates and prices shall, except as otherwise provided, cover all his obligations 
under the Contract and all matters and things necessary for the proper 
completion and maintenance of the works. 

Discrepancies 
and Adjustment 
of Errors 

8.  The several documents forming the Contract are to be taken as mutually 
explanatory of one another, detailed drawings being followed in preference 
to small scale drawing and figured dimensions in preference to scale and 
special conditions in preference to General Conditions. 

 8.1 In the case of discrepancy between the schedule of Quantities/Building 
Components, the Specifications and/ or the Drawings, the following order 
of preference shall be observed:- 
i. WAPCOS and ESIC JOKA Agreement and terms and conditions lay 

over by ESIC JOKA time to time. 
ii. Letter of Award, along with statement of agreed variation and its 

enclosures, if any. 
iii. Special Condition of Contract 
iv. Description of Schedule of Quantities/ Building Components. 
v. Particular Specification and Special Condition, if any. 
vi. Scope of Work 
vii. Drawings. 
viii. CPWD / MoRTH Specifications if any.  
ix. Indian Standard Specifications of B.I.S. 

 8.2 If there are varying or conflicting provisions made in any one document 
forming part of the contract, the Engineer-in-charge shall be the deciding 
authority with regard to the intention of the document and his decision shall 
be final and binding on the contractor. 

 8.3 Any error in description, quantity or rate in Schedule of Quantities or any 
omission therefrom shall not vitiate the Contract or release the Contractor 
from the execution of the whole or any part of the works comprised therein 
according to drawings and specifications or from any of his obligations 
under the contract. 

Signing of 
Contract 

9.  The letter of Award will be issued to the successful bidder by WAPCOS 
which will be duly signed & stamped by the successful bidder as token of 
unequivocal acceptance and confirmation.  Subsequently, successful bidder 
will submit the Performance Security of required value within time specified 
in Tender document. Thereafter, on a date and time mutually agreed upon, 
the successful Bidder or his authorized representative shall attend the office 
for signing of the Contract Agreement.  

 
The contract Agreement consisting of complete Tender Document along 
with all the documents Corrigendum/Amendments if any, Clarifications / 
Correspondences and any other documents as forming part of the contract. 
No payment for the work done will be made unless contract is signed by the 
contractor. 
Failure on the part of the successful Bidder to comply with the above 
requirements will constitute sufficient grounds for the annulment of the 
Award and forfeiture of the Bid Security. 

Page 52 



 

 

2.0 CLAUSES OF CONTRACT 
 

CLAUSE 1: PERFORMANCE SECURITY (OR PERFORMANCE BANK GUARANTEE) 
i. The contractor shall submit an irrevocable Performance Security of 5% (Five percent) of the 

“Tendered Value” in addition to other deposits mentioned elsewhere in the contract for his 
proper performance of the contract agreement, (not withstanding and/or without prejudice to 
any other provisions in the contract) within period specified in Special Conditions of Contract 
from the date of issue of letter of acceptance. This period can be further extended by the 
Engineer-in-Charge up to a maximum period as specified in Special Conditions of Contract on 
written request of the contractor stating the reason for delays in procuring the Performance 
Security, to the satisfaction of the Engineer-in-Charge. This Security shall be in the form of Cash 
(in case Security amount is less than Rs. 10,000/-) or Banker’s Cheque of any scheduled 
bank/Demand Draft of any scheduled bank/Pay Order of any scheduled bank (in case Security 
amount is less than Rs. 1,00,000/-) or Fixed Deposit Receipts or Guarantee Bonds of any 
Scheduled Bank or the State Bank of India in accordance with the form annexed hereto. In case 
a fixed deposit receipt of any Bank is furnished by the contractor to the WAPCOS as part of the 
performance Security and the Bank is unable to make payment against the said fixed deposit 
receipt, the loss caused thereby shall fall on the contractor and the contractor shall forthwith on 
demand furnish additional security to the WAPCOS to make good the deficit. 

ii. The Performance Security shall be initially valid up to period of 60 (sixty) days beyond the 
date of completion of all contractual obligations of the contractor, including Defect Liability 
Period (DLP) plus 1 year claim period beyond that. In case the time for completion of work 
gets enlarged, the contractor shall get the validity of Performance Security extended to cover such 
enlarged time. The performance Security shall be refunded to the contractor without interest, 
after he duly performs and completes all obligations under the contract including completion of 
the Defect Liability Period. 

iii. The Engineer-in-Charge shall make a claim under the performance Security except for amounts 
to which the WAPCOS is entitled under the contract (not withstanding and/or without prejudice 
to any other provisions in the contract agreement) in the event of: 

iv. Failure by the contractor to extend the validity of the Performance Security as described herein 
above, in which event the Engineer-in-Charge may claim the full amount of the Performance 
Security. 
a) Failure by the contractor to pay WAPCOS any amount due, either as agreed by the contractor 

or determined under any of the Clauses/Conditions of the agreement, within 30 days of the 
service of notice to this effect by Engineer-in-Charge. 

 
v. In the event of the contract being determined or rescinded under provision of any of the 

Clause/Condition of the agreement, the performance Security shall stand forfeited in full and shall 
be absolutely at the disposal of the WAPCOS. 

 
CLAUSE 1A: SECURITY DEPOSIT / RETENTION MONEY  
The Bidder whose tender(s) may be accepted shall permit WAPCOS at the time of making any payment 
to Contractor for work done under the contract to deduct a sum at the rate of 2.5% from each running 
and final bill excluding GST.  
 

The contractor may, at his option, replace the retention amount with an unconditional BG (in accordance 
with the form annexed hereto for Performance Bank Guarantee, which shall be submitted to WAPCOS 
after approval of Competent Authority) issued by Nationalized/Scheduled Commercial Bank approved 
by Reserve Bank of India (RBI) as per following two stages:  
 

a. After the deduction of retention against the 50% or more billing of the Tendered Amount. In this case 
only amount of Retention money accumulated against 50% billing of the Tendered Amount will be 
released.  
b. After the amount reaches the maximum limit of retention money up to Final bill. In this case full 
amount of Retention Amount or remaining Retention amount (as per above condition at “a”) will be 
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released after submission of aforesaid BG. 
 
The Retention Money/Security Deposit/BG(s) against retention money, as deducted above shall be 
released within 60 days of successful completion of Warranty/Defect Liability Period as Certified by the 
Engineer-in-Charge or till the final bill has been prepared and passed whichever is later. 
 
CLAUSE 2: COMPENSATION FOR DELAY i.e. LIQUIDITY DAMAGE 
If the contractor fails to maintain the required progress or to complete the work and clear the site on or 
before the contract or extended date of completion, he shall, without prejudice to any other right or 
remedy available under purview of the Contract on account of such breach, pay compensation for delay 
i.e. Liquidity Damage, a sum not less than 0.5% (Zero point five percent) of the Tendered Value as 
aforesaid for each week and limited to 10% of the Contract Price. If, still work is not completed by the 
Contractor after deduction of full Liquidity Damage i.e. 10% of the Contract Price, then Performance 
Security shall be invoked and deducted security money shall be forfeited and project will be terminated. 
After that the balance work will be executed by Employer on risk and cost (amount received from 
invocation of Performance Security and Security deposit) of contractor. 
 
In case Liquidity Damage imposed by Principal Employer to the project at any point of time, then full 
amount of Liquidity Damage (10% of the Contract Price) will be recovered from the up-coming interim 
bills/ final bill. If the amount of up-coming interim bills/ final bill is less than the amount of Liquidity 
Damage, then balance amount of Liquidity Damage will be recovered from the Performance Security, 
Security Deposit and any other financial deposit of Contractor with Employer. 
 
CLAUSE 3: WHEN CONTRACT CAN BE DETERMINED 
Subject to other provisions contained in this clause, the Engineer-in-Charge may, without prejudice to 
his any other rights or remedy against the contractor in respect of any delay, inferior workmanship, any 
claims for damages and/or any other provisions of this contract or otherwise, and whether the date of 
completion has or has not elapsed, by notice in writing absolutely determine the contract in any of the 
following cases: 

i. If the contractor having been given by the Engineer-in-Charge a notice in writing to rectify, 
reconstruct or replace any defective work or that the work is being performed in an inefficient or 
otherwise improper or unworkman like manner shall omit to comply with the requirement of 
such notice for a period of seven days thereafter. 

ii. If the contractor has, without reasonable cause, suspended the progress of the work or has failed 
to proceed with the work with due diligence so that in the opinion of the Engineer-in-Charge 
(which shall be final and binding) he will be unable to secure completion of the work by the date 
for completion and continues to do so after a notice in writing of seven days from the Engineer-
in-Charge.  

iii. If the contractor fails to complete the work or section of work with individual date of completion 
on or before the stipulated or justified extended date, on or before such date of completion; and 
the Engineer-in-charge without any prejudice to any other right or remedy under any other 
provision in the contract has given further reasonable time in a notice given in writing in that 
behalf as either mutually agreed or in absence of such mutual agreement by his own assessment 
making such time essence of contract and in the opinion of Engineer-in-Charge the contractor 
will be unable to complete the same or does not complete the same within the period specified. 

iv. If the contractor persistently neglects to carry out his obligations under the contract and/ or 
commits default in complying with any of the terms and conditions of the contract and does not 
remedy it or take effective steps to remedy it within 7 days after a notice in writing is given to 
him in that behalf by the Engineer-in-Charge.  

v. If the contractor shall offer or give or agree to give to any person in WAPCOS service or to any 
other person on his behalf any gift or consideration of any kind as an inducement or reward for 
doing or forbearing to do or for having done or forborne to do any act in relation to the obtaining 
or execution of this or any other contract for WAPCOS.  
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vi. If the contractor shall enter into a contract with WAPCOS in connection with which commission 
has been paid or agreed to be paid by him or to his knowledge, unless the particulars of any such 
commission and the terms of payment thereof have been previously disclosed in writing to the 
Engineer-in-Charge. 

vii. If the contractor had secured the contract with WAPCOS as a result of wrong tendering or other 
non-bonafide methods of competitive tendering or commits breach of Integrity Agreement. 

viii. If the contractor being an individual, or if a firm, any partner thereof shall at any time be adjudged 
insolvent or have a receiving order or order for administration of his estate made against him or 
shall take any proceedings for liquidation or composition (other than a voluntary liquidation for 
the purpose of amalgamation or reconstruction) under any Insolvency Act for the time being in 
force or make any conveyance or assignment of his effects or composition or arrangement for 
the benefit of his creditors or purport so to do, or if any application be made under any Insolvency 
Act for the time being in force for the sequestration of his estate or if a trust deed be executed 
by him for benefit of his creditors. 

ix. If the contractor being a company shall pass a resolution or the court shall make an order that 
the company shall be wound up or if a receiver or a manager on behalf of a creditor shall be 
appointed or if circumstances shall arise which entitle the court or the creditor to appoint a 
receiver or a manager or which entitle the court to make a winding up order. 

x. If the contractor shall suffer an execution being levied on his goods and allow it to be continued 
for a period of 21 days. 

xi. If the contractor assigns (excluding part(s) of work assigned to other agency(s) by the contractor 
as per terms of contract), transfers, sublets (engagement of labour on a piece-work basis or of 
labour with materials not to be incorporated in the work, shall not be deemed to be subletting) 
or otherwise parts with or attempts to assign, transfer, sublet or otherwise parts with the entire 
works or any portion thereof without the prior written approval of the Engineer -in-Charge. 
When the contractor has made himself liable for action under any of the cases aforesaid, the 
Engineer-in-Charge on behalf of the WAPCOS shall have powers: 
(a) To determine the contract as aforesaid so far as performance of work by the Contractor     is 

concerned (of which determination notice in writing to the contractor under the hand of the 
Engineer-in-Charge shall be conclusive evidence). Upon such determination, Security 
Deposit already recovered, Security deposit payable and Performance Security under the 
contract shall be liable to be forfeited and shall  be absolutely at the disposal of the 
Government. 

(b) After giving notice to the contractor to measure up the work of the contractor and to take 
such whole, or the balance or part thereof, as shall be un-executed out of his hands and to 
give it to another contractor to complete the work. The contractor, whose contract is 
determined as above, shall not be allowed to participate in the tendering process for the 
balance work including any new items needed to complete the work. In the event of above 
courses being adopted by the Engineer-in-Charge, the contractor shall have no claim to 
compensation for any loss sustained by him by reasons of his having purchased or procured 
any materials or entered into any engagements or made any advances on account or with a 
view to the execution of the work or the performance of the contract. And in case action is 
taken under any of the provision aforesaid, the contractor shall not be entitled to recover or 
be paid any sum for any work thereof or actually performed under this contract unless and 
until the Engineer-in-Charge has certified in writing the performance of such work and the 
value payable in respect thereof and he shall only be entitled to be paid the value so certified. 

Note:  
Actions under Clause 2 and 3 are independent.  
The compensation under Clause 2 is for loss caused due to delay in performance, whereas, the 
compensation under Clause 3 is for consequential losses due to non-performance of the Contract. Hence, 
the Employer is entitled to compensation under Clause 3 and Clause 2 independently. Hence, the 
Employer is empowered to take action under Clause 2 for levy of compensation depending on liability 
of Contractor under Clause 2 based on the delay at the stage of Clause 3 action, before determination. 
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CLAUSE 3A  
In case, the work cannot be started due to reasons not within the control of the contractor within 1/6th 
of the stipulated time for completion of work or one month whichever is higher, either party may close 
the contract. In case contractor wants to close the contract, he shall give notice to the WAPCOS stating 
the failure on the part of WAPCOS. In such eventuality, the Performance Security of the contractor shall 
be refunded within following time limits : 
 
a)  Tendered value of work is up to Rs. 1.0 Crore 15 days 
b)  If the Tendered value of work is more than Rs.1.0 crore and up to Rs. 10 Crore 21 days 
c)  If the Tendered value of work exceeds Rs. 10 Crore : 30 days 

 
Neither party shall claim any compensation for such eventuality. This clause is not applicable for any 
breach of the contract by either party 
 
CLAUSE 4: CONTRACTOR LIABLE TO PAY COMPENSATION EVEN IF ACTION 

NOT TAKEN UNDER CLAUSE 3 
In any case in which any of the powers conferred upon the Engineer-in-Charge by Clause-3 thereof, shall 
have become exercisable and the same are not exercised, the non-exercise thereof shall not constitute a 
waiver of any of the conditions hereof and such powers shall notwithstanding be exercisable in the event 
of any future case of default by the contractor and the liability of the contractor for compensation shall 
remain unaffected. In the event of the Engineer-in-Charge putting in force all or any of the powers vested 
in him under the preceding clause he may, if he so desires after giving a notice in writing to the contractor, 
take possession of (or at the sole discretion of the Engineer-in-Charge which shall be final and binding 
on the contractor) use as on hire (the amount of the hire money being also in the final determination of 
the Engineer-in-Charge) all or any tools, plant, materials and stores, in or upon the works, or the site 
thereof belonging to the contractor, or procured by the contractor and intended to be used for the 
execution of the work/or any part thereof, paying or allowing for the same in account at the contract 
rates, or, in the case of these not being applicable, at current market rates to be certified by the Engineer-
in-Charge, whose certificate thereof shall be final, and binding on the contractor, clerk of the works, 
foreman or other authorized agent to remove such tools, plant, materials, or stores from the premises 
(within a time to be specified in such notice) in the event of the contractor failing to comply with any 
such requisition, the Engineer-in-Charge may remove them at the contractor’s expense or sell them by 
auction or private sale on account of the contractor and his risk in all respects and the certificate of the 
Engineer-in-Charge as to the expenses of any such removal and the amount of the proceeds and expenses 
of any such sale shall be final and conclusive against the contractor. 
 
CLAUSE 5: TIME AND EXTENSION FOR DELAY   
The time allowed for execution of the Works as specified in Contract or the extended time in accordance 
with these conditions shall be the essence of the Contract. The execution of the works shall commence 
from such time period as mentioned in Contract or from the date of handing over of the site whichever 
is later. If the Contractor commits default in commencing the execution of the work as aforesaid, 
WAPCOS shall without prejudice to any other right or remedy available in law, be at liberty to forfeit the 
performance Security absolutely. 
 
5.1  As soon as possible but within 7 (seven) days from the date of commencement of work, the 

Contractor shall submit a Time and Progress Chart for each milestone and get it approved by the 
Engineer-in-Charge. The Chart shall be prepared in direct relation to the time stated in the 
Contract documents for completion of items of the works. It shall indicate the forecast of the 
dates of commencement and completion of various trades of sections of the work and may be 
amended as necessary by agreement between the Employer and the Contractor within the 
limitations of time imposed in the Contract documents, and further to ensure good progress 
during the execution of the work, the Contractor shall in all cases in which the time allowed for 

Page 56 



 

 

any work, exceeds 15 days (save for special jobs for which a separate programme has been agreed 
upon) complete the work as per scheduled date of completion. 

 
In case of non submission of construction programme by the contractor, the program approved 
by the Engineer-in-Charge shall be deemed to be final.  
 
The approval by the Engineer-in-Charge of such programme shall not relieve the contractor of 
any of the obligations under the contract. 
 
The contractor shall submit the Time and Progress Chart and Progress Report using the mutually 
agreed software or in other format decided by Engineer-in-Charge for the work done during 
previous month to the Engineer-in-charge on or before 5th day of each month failing which a 
recovery of Rs. 2500/- per day basis in case of delay in submission of Time and Progress Chart 
and Rs. 1000/- per day in case of delay in submission of the monthly progress report. 
 

5.2 If the work(s) be delayed by:- 
(i) force majeure, or 
(ii) abnormally bad weather, or 
(iii) serious loss or damage by fire, or 
(iv) civil commotion, local commotion of workmen, strike or lockout, affecting any of the 

trades employed on the work, or 
(v) delay on the part of other contractors or tradesmen engaged by Engineer-in- Charge in 

executing work not forming part of the Contract, or 
(vi) any other cause which, in the absolute discretion of the Engineer-in-Charge is beyond 

the Contractor’s control. 
then upon the happening of any such event causing delay, the Contractor shall immediately give notice 
thereof in writing to the authority, but shall nevertheless use constantly his best endeavours to prevent 
or make good the delay and shall do all that may be reasonably required to the satisfaction of the 
Employer/ Principal Employer to proceed with the works. The Employer will give the “Extension of 
Time” only after the approval of the same from Principal Employer. 
 
If, Employer/Principal Employer are not satisfied with the reasons stated by the contractor for delay 
then, Provision Extension of Time shall be granted to complete the balance works and keep the contract 
alive. In the period of Provisional Extension of time, Employer shall have the right to impose Liquidity 
damage as per above Clause 2, if Principal Employer impose the Liquidity Damage to the project at any 
point of time. 
 
During the granted provisional extension of time, 10% amount of bill amount excluding GST, shall be 
withheld from each running bill as per the discretion of the Engineer-in-charge. The withheld amount 
will be accountable to Liquidity damage as per clause-2 and shall only be released to the contractor, if 
work is completed within the given Provisional Extension of time and Principal Employer didn’t impose 
the Liquidity Damage to the project.  

 
The contractor shall have no claim of damages for extension of time granted or rescheduling of 
milestone/s for above events listed. 

 
5.3 In case the work is hindered by the Employer/ Principal Employer for any reason / event, the 

Engineer-in-Charge, if justified, give a fair and reasonable extension of time and reschedule the 
mile stones for completion of work. Such extension of time or rescheduling of milestone/s shall 
be without prejudice to any other right or remedy of the parties in contract or in law; provided 
further that for concurrent delays under this sub-clause and sub-clause 5.2 to the extent the delay 
is covered under sub-clause 5.2 the Contractor shall be entitled to only extension of time and no 
compensation/damages. 
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5.4 Request for rescheduling of Milestones and extension of time, to be eligible for consideration, 

shall be made by the Contractor in writing within fourteen days of the happening of the event 
causing delay on the prescribed form to the Engineer-in-Charge. The Contractor may also, if 
practicable, indicate in such a request the period for which extension is desired. The Contractor 
shall indicate in such a request the period by which rescheduling of milestone/s or extension of 
time is desired. With every request for rescheduling of milestones, or if at any time the actual 
progress of work falls behind the approved programme by more than 10% of the stipulated 
period of completion of contract, the Contractor shall produce a revised programme which shall 
include all details of pending drawings and decisions required to complete the contract and also 
the target dates by which these details should be available without causing any delay in execution 
of the work. An amount as deemed appropriate by the Engineer-in-Charge shall be deducted on 
per day basis in case of delay in submission of the revised programme.  

 
5.4.1 In any such case the Engineer-in-Charge may give a fair and reasonable extension of time 

for completion of work or reschedule the mile stones. Engineer-in-Charge shall finalize/ 
reschedule a particular mile stone before taking an action against subsequent mile stone. 
Such extension or rescheduling of the milestones shall be communicated to the 
Contractor by the Engineer-in-Charge in writing, within 21 days of the date of receipt of 
such request from the Contractor in prescribed form. In event of non-application by the 
Contractor for extension of time Engineer-in-Charge after affording opportunity to the 
Contractor, may give, supported with a programme, a fair and reasonable extension within 
a reasonable period of occurrence of the event.  

 
5.5  In case the work is delayed by any reasons, in the opinion of the Engineer-in-Charge, by the 

Contractor for reasons beyond the events mentioned in sub clause 5.2 and beyond the justified 
extended date; without prejudice to right to take action under Clause 3, the Engineer-in-Charge 
may grant extension of time required for completion of work without rescheduling of milestones. 
The Contractor shall be liable for levy of compensation for delay for such extension of time.  

 
CLAUSE 6 : COMPUTERIZED MEASUREMENT BOOK 
 
Engineer-in-charge, WAPCOS shall, except as otherwise provided, ascertain and determine by 
measurement the value of work done in accordance with the contract.  
 
All measurements of all items having financial value shall be entered by the contractor and compiled in 
the shape of the Computerized Measurement Book having pages of A-4 size as per the format of the 
WAPCOS so that a complete record is obtained of all the items of works performed under the contract. 
All such measurements and levels recorded by the contractor or his authorized representative from time 
to time, during the progress of the work, shall be got checked by the contractor from the Project Manager, 
WAPCOS as per interval or program fixed in consultation with Engineer-in-Charge or his authorized 
representative. After the necessary corrections made by the Project Manager, WAPCOS, the 
measurement sheets shall be returned to the contractor for incorporating the corrections and for 
resubmission to the Project Manager, WAPCOS, for the dated signatures by the Project Manager, 
WAPCOS, and the contractor or their representatives in token of their acceptance. 
 
Whenever bill is due for payment, the contractor would initially submit draft computerized measurement 
sheets and these measurements would be got checked/test checked from the Project Manager, 
WAPCOS. The contractor will, thereafter, incorporate such changes as may be done during these 
checks/test checks in his draft computerized measurements, and submit to the WAPCOS a computerized 
measurement book, duly bound, and with its pages machine numbered. The Project Manager, WAPCOS, 
would thereafter check this MB, and record the necessary certificates for their checks/test checks. 
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The final, fair, computerized measurement book given by the contractor, duly bound, with its pages 
machine numbered, should be 100% correct, and no cutting or over-writing in the measurements would 
thereafter be allowed. If at all any error is noticed, the contractor shall have to submit a fresh 
computerized MB with its pages duly machine numbered and bound.  
 
The contractor shall also submit to the WAPCOS separately his computerized Abstract of Cost and the 
bill based on these measurements, duly bound, and its pages machine numbered. Thereafter, this bill will 
be processed by the Project Manager, WAPCOS. 
 
The contractor shall, without extra charge, provide all assistance with every appliance, labour and other 
things necessary for checking of measurements/levels by the Project Manager, WAPCOS.  
 
Except where any general or detailed description of the work expressly shows to the contrary, 
measurements shall be taken in accordance with the procedure set forth in the specifications 
notwithstanding any provision in the relevant Standard Method of measurement or any general or local 
custom. In the case of items which are not covered by specifications, measurements shall be taken in 
accordance with the relevant standard method of measurement issued by the Bureau of Indian Standards 
and if for any item no such standard is available then a mutually agreed method shall be followed. 
 
The contractor shall give not less than seven days’ notice to the Project Manager, WAPCOS in charge of 
the work before covering up or otherwise placing beyond the reach of checking and/or test checking the 
measurement of any work in order that the same may be checked and/or test checked and correct 
dimensions thereof be taken before the same is covered up or placed beyond the reach of checking 
and/or test checking measurement and shall not cover up and place beyond reach of measurement any 
work without consent in writing of the Project Manager, WAPCOS in charge of the work who shall 
within the aforesaid period of seven days inspect the work, and if any work shall be covered up or placed 
beyond the reach of checking and/or test checking measurements without such notice having been given 
or Project Manager, WAPCOS consent being obtained in writing the same shall be uncovered at the 
Contractor’s expense, or in default thereof no payment or allowance shall be made for such work or the 
materials with which the same was executed.  
 
Engineer-in-Charge may cause either themselves or through another officer of the WAPCOS to check 
the measurements recorded by contractor and all provisions stipulated herein above shall be applicable 
to such checking of measurements or levels. 
 
It is also a term of this contract that checking and/or test checking the measurements of any item of 
work in the measurement book and/or its payment in the interim, on account of final bill shall not be 
considered as conclusive evidence as to the sufficiency of any work or material to which it relates nor 
shall it relieve the contractor from liabilities from any over measurement or defects noticed till completion 
of the defects liability period. 
 
CLAUSE 7: PAYMENT ON INTERMEDIATE CERTIFICATE TO BE REGARD AS 

ADVANCE  
 
The interim or running account bill shall be submitted by the Contractor for work executed on the basis 
of recorded measurements on the format of the Employer on or before the date of every month fixed 
by Project Manager of WAPCOS. Contractor shall submit the bill with all requisite certificates/ 
documents. Project Manager of WAPCOS shall arrange to have the bill verified by taking or causing to 
be taken where necessary, the requisite measurement of the work within 15 working days. Observations 
if any shall be conveyed by the Project Manager, WAPCOS to the Contractor within 25 working days. 
Contractor shall resubmit the bill to Project Manager, WAPCOS after compliance of observations and 
duly signed by the Project Manager of WAPCOS for further processing. 
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Payment on account of amount admissible shall be made by the Engineer-in-Charge certifying the sum 
to which the Contractor is considered entitled by way of interim payment at such rates as decided by 
Engineer-in-Charge. The amount shall be paid by 45 working days after the day of presentation of the 
corrected bill by the Contractor to the Engineer-in-Charge or his representative, or 45 days after the day 
of submission of mutually signed corrected bill between Contractor Representative and Project Manager, 
WAPCOS and WAPCOS HQ representative, Gurugram along with required documents as per 
Contractual Provisions OR 45 days after receive of the payments from Principal Employer whichever is 
later. Thus, the Contractor unconditionally acknowledge that the payments under the present Contract 
shall be made proportionately by the Employer only on back-to-back basis i.e., after 45 days subject to 
receipt of payment from Principal Employer. The Contractor also unconditionally agree that in the event 
the payment or part thereof, under the present Contract is not received from Principal Employer, then 
WAPCOS and/or any of its Employee/Officer shall not be responsible to pay any amount to Contractor. 
The said condition shall supersede any and all other conditions of Contract/Agreement/Work 
Order/Arrangement between the parties. 
 
All such interim payments shall be regarded as payment by way of advances against final payment only 
and shall not preclude the requiring of bad, unsound and imperfect or unskilled work to be rejected, 
removed, taken away and reconstructed or re-erected. Any certificate given by the Engineer-in-Charge 
relating to the work done or materials delivered forming part of such payment, may be modified or 
corrected by any subsequent such certificate(s) or by the final certificate and shall not by itself be 
conclusive evidence that any work or materials to which it relates is/are in accordance with the contract 
and specifications. Any such interim payment, or any part thereof shall not in any respect conclude, 
determine or affect in any way powers of the Engineer-in-Charge under the contract or any of such 
payments be treated as final settlement and adjustment of accounts or in any way vary or affect the 
contract.  
 
Pending consideration of extension of date of completion, interim payments shall continue to be made 
as herein provided without prejudice to the right of the WAPCOS to take action under the terms of this 
contract for delay in the completion of work, if the extension of date of completion is not granted by the 
competent authority.  
It is clearly agreed and understood by the Contractor that notwithstanding anything to the contrary that 
may be stated in the agreement between Employer and the Contractor; the Contractor shall become 
entitled to payment only after Employer has received the corresponding payment(s) from the Principal 
Employer for the work done by the Contractor. Any delay in the release of payment by the Principal 
Employer to Employer leading to a delay in the release the corresponding payment by Employer to the 
Contractor shall not entitle the Contractor to any compensation/interest from Employer.  
 
All payments shall be released by way of e-transfer through RTGS in India directly at their Bank account 
by Employer. 
 
Note: Once the final corrected invoice is submitted and accepted/processed by WAPCOS, the same 

shall not be cancelled by the Contractor. However, in case the Contractor cancels the invoice from 

their end, the same shall be intimated in writing to WAPCOS in advance. Any repercussions in this 

regard will be borne by the Contractor and WAPCOS will not be liable to pay anything for such 

financial implications.  

 

Clause 7A  
 
No Running Account Bill shall be paid for the work till the applicable labour licenses, registration with 
EPFO, ESIC / BOCW Welfare Board, whatever applicable are submitted by the Contractor to the 
Project Manager, WAPCOS.  
 
CLAUSE 8: COMPLETION CERTIFICATE AND COMPLETION PLANS 
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Within ten days of the completion of the work, the contractor shall give notice of such completion to 
the Engineer-in-Charge and within thirty days of the receipt of such notice, the Engineer-in-Charge or 
his representative shall inspect the work with Project Manager, WAPCOS and if there is no defect in the 
work, shall furnish the contractor with a final certificate of completion, otherwise a provisional certificate 
of physical completion indicating defects (a) to be rectified by the contractor and/or (b) for which 
payment will be made at reduced rates, shall be issued. But no final certificate of completion shall be 
issued, nor shall the work be considered to be complete until the contractor shall have removed from the 
premises on which the work shall be executed all scaffolding, surplus materials, rubbish and all huts and 
sanitary arrangements required for his/their work people on the site in connection with the execution of 
the works as shall have been erected or constructed by the contractor(s) and cleaned off the dirt from all 
wood work, doors, windows, walls, floor or other parts of the building, in, upon, or about which the 
work is to be executed or of which he may have had possession for the purpose of the execution; thereof, 
and not until the work shall have been measured by the Engineer-in-Charge. If the contractor shall fail 
to comply with the requirements of this Clause as to removal of scaffolding, surplus materials and rubbish 
and all huts and sanitary arrangements as aforesaid and cleaning off dirt on or before the date fixed for 
the completion of work, the Engineer-in-Charge may at the expense of the contractor remove such 
scaffolding, surplus materials and rubbish etc., and dispose of the same as he thinks fit and clean off such 
dirt as aforesaid, and the contractor shall have no claim in respect of scaffolding or surplus materials as 
aforesaid except for any sum actually realized by the sale thereof. 
 
The completion certificate shall be issued by Employer to the Contractor after successful handing/taking 
over by Principal Employer; submitting of Occupational Certificates issued by the local urban 
bodies/Municipal Corporation by contractor along with submission of all necessary NOC’s/statutory 
approvals from all concerned departments such as local urban bodies, Fire Department, Electricity 
Board/Chief Electrical Inspector, Forest, Lift etc. of that area in accordance with Government norms to 
enable Principal Employer/Owner to occupy the project with all required service. The Completion 
Certificate shall only be issued after the submission of “No Claim Certificate”  by contractor as per the 
format given in the Section of Annexures.  
 
CLAUSE 8A : COMPLETION PLANS TO BE SUBMITTED BY THE CONTRACTOR 
 
The contractor shall submit completion plans for Internal and External Civil, Electrical and Mechanical 
Services within thirty days of the completion of the work, provided that the service plans having been 
issued for execution, unless the contractor, by virtue of any other provision in the contract, is required 
to prepare such plans. The ''As Built" Drawings and completion report shall be submitted by the 
Contractor within 30 days from the date of completion works in 3 sets.  
 
In case, the contractor fails to submit the completion plan/drawings as aforesaid, he shall be liable to pay 
a sum of 0.25% (zero point two five percent) of Tendered value. 
 
CLAUSE 9 : PAYMENT OF FINAL BILL 
 
The final bill shall be submitted by the Contractor in the same manner as specified in interim bills within 
three months of physical completion of the work or within one month of the date of the final certificate 
of completion furnished by the Engineer-in- Charge whichever is earlier. No further claims shall be made 
by the Contractor after submission of the final bill and these shall be deemed to have been waived and 
extinguished.  
 
CLAUSE 10A: MATERIALS TO BE PROVIDED BY CONTRACTOR 
 
The contractor shall, at his own expense, provide all materials, required for the works.  
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The contractor shall, at his own expense and without delay, supply to the Project Manager, WAPCOS 
samples of materials to be used on the work and shall get these approved in advance. All such materials 
to be provided by the Contractor shall be in conformity with the specifications laid down or referred to 
in the contract. The contractor shall, if requested by the Engineer-in-Charge furnish proof, to the 
satisfaction of the Engineer-in-Charge that the materials so comply. The Project Manager, WAPCOS 
shall within thirty days of supply of samples or within such further period as he may require intimate to 
the Contractor in writing whether samples are approved by him or not. If samples are not approved, the 
Contractor shall forthwith arrange to supply to the Project Manager, WAPCOS for his approval, fresh 
samples complying with the specifications laid down in the contract. When materials are required to be 
tested in accordance with specifications, approval of the Engineer-in-Charge/ Principal Employer shall 
be issued after the test results are received. 
 
The Contractor shall at his risk and cost submit the samples of materials to be tested or analyzed and 
shall not make use of or incorporate in the work any materials represented by the samples until the 
required tests or analysis have been made and materials finally accepted by the Engineer-in-Charge/ 
Principal Employer. The Contractor shall not be eligible for any claim or compensation either arising out 
of any delay in the work or due to any corrective measures required to be taken on account of and as a 
result of testing of materials. 
 
The contractor shall, at his risk and cost, make all arrangements and shall provide all facilities as the 
Project Manager, WAPCOS may require for collecting, and preparing the required number of samples 
for such tests at such time and to such place or places as may be directed by the Project Manager, 
WAPCOS and bear all charges and cost of testing unless specifically provided for otherwise elsewhere in 
the contract or specifications. The Engineer-in- Charge or his authorized representative shall at all times 
have access to the works and to all workshops and places where work is being prepared or from where 
materials, manufactured articles or machinery are being obtained for the works and the contractor shall 
afford every facility and every assistance in obtaining the right to such access. 
 
The Engineer-in-Charge or his authorized representative shall have full powers to require the removal 
from the premises of all materials which in his opinion are not in accordance with the specifications and 
in case of default, the Engineer-in-Charge shall be at liberty to employ at the expense of the contractor, 
other persons to remove the same without being answerable or accountable for any loss or damage that 
may happen or arise to such materials. The Engineer-in-Charge or his authorized representative shall also 
have full powers to require other proper materials to be substituted thereof and in case of default, the 
Engineer-in-Charge or his authorized representative may cause the same to be supplied and all costs 
which may attend such removal and substitution shall be borne by the Contractor.  
The Contractor shall at his own expense, provide a material testing lab at the site for conducting routine 
field tests. The lab shall be equipped at least with the testing equipment as specified in Contract.  
 
If the Engineer-in-Charge or his authorized representative instructs the Contractors to carry out a test 
not specified in the Specification to check whether any work has a Defect. Such tests are to be carried 
out by the Contractor by deploying agencies and paying all the cost for such tests. 
 
CLAUSE 10B :  
 

(i) SECURED ADVANCE ON NON-PERISHABLE MATERIALS AND RECOVERY 
Not Applicable 

 
(ii) MOBILISATION ADVANCE  

Not Applicable 
 
 

(iii) INTEREST & RECOVERY OF MOBILISATION ADVANCE 
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Not Applicable 
 
CLAUSE 10C : PAYMENT ON ACCOUNT OF INCREASE IN PRICE / WAGES DUE TO 

STATUTORY ORDER – NOT APPLICABLE 
 
CLAUSE 10CA : PAYMENT DUE TO VARIATION IN PRICES OF MATERIALS AFTER 

RECEIPT OF TENDER – NOT APPLICABLE 

 

CLAUSE 10CC: PAYMENT DUE TO INCREASE / DECREASE IN PRICES/ WAGES 
(EXCLUDING MATERIALS COVERED UNDER CLAUSE 10 CA) 
AFTER RECEIPT OF TENDER FOR WORKS – NOT APPLICABLE 

 

 
 
CLAUSE 10D : DISMANTLED MATERIAL PROPERTY 
 
The contractor shall treat all materials obtained during dismantling of a structure, excavation of the site 
for a work, etc. as WAPCOS/Government/Principal Employer property and such materials shall be 
disposed off to the best advantage of WAPCOS according to the instructions in writing issued by the 
Engineer-in-Charge or his authorized representative. 
 
CLAUSE 11 : WORKS TO BE EXECUTED IN ACCORDANCE WITH SPECIFICATIONS, 

DRAWINGS, ORDERS ETC. 
 
The Contractor shall execute the work as per the sequence submitted by Contractor and approved by 
Engineer-in-Charge from time to time so that all other items of the work to be executed by other agencies 
are completed progressively along with the main work. 
 
The contractor shall execute the whole and every part of the work in the most substantial and 
workmanlike manner both as regards materials and otherwise in every respect in strict accordance with 
the specifications. The contractor shall also conform exactly, fully and faithfully to the design, drawings 
and instructions in writing in respect of the work and the contractor shall be furnished free of charge one 
copy of the contract documents together with specifications, designs, drawings and instructions as are 
not included in the standard specifications or in any Bureau of Indian Standard or any other, published 
standard or code or, Schedule of Rates or any other printed publication referred to elsewhere in the 
contract. 
 
The contractor shall comply with the provisions of the contract and with the care and diligence execute 
and maintain the works and provide all labour and materials, tools and plants including for measurements 
and supervision of all works, structural plans and other things of temporary or permanent nature required 
for such execution and maintenance in so far as the necessity for providing these, is specified or is 
reasonably inferred from the contract. The Contractor shall take full responsibility for adequacy, 
suitability and safety of all the works and methods of construction. 
 
At least to 10% of prescribed Tests as per Central Public Works Department Manual/IS Codes of 
construction materials shall be carried out from the outside approved/NABL recognized Laboratory as 
may be approved by Engineer-In-Charge without any extra expenditure to Employer. 
 
The Contractor shall establish a field test laboratory on the site with latest equipment’s for carrying out 
field tests of construction materials and will maintain proper records of all the test results. 
 
CLAUSE 12 : DEVIATIONS / VARIATIONS EXTENT AND PRICING 
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The Engineer-in-Charge shall have power (i) to make alteration in, omissions from, additions to, or 
substitutions for the original specifications, drawings, designs and instructions that may appear to him to 
be necessary or advisable during the progress of the work, and (ii) to omit a part of the works in case of 
non-availability of a portion of the site or for any other reasons and the contractor shall be bound to 
carry out the works in accordance with any instructions given to him in writing signed by the Engineer-
in-Charge and such alterations, omissions, additions or substitutions shall form part of the contract as if 
originally provided therein and any altered, additional or substituted work which the contractor may be 
directed to do in the manner specified above as part of the works, shall be carried out by the contractor 
on the same conditions in all respects including price on which he agreed to do the main work except as 
hereafter provided. 
 
12.1 The time for completion of the works shall, in the event of any deviations resulting in additional 

cost over the Tendered Value sum being ordered, be extended, if requested by the contractor, as 
follows: 
(i) In the proportion which the additional cost of the altered, additional or substituted work, 

bears to the original Tendered Value plus  
(ii) 25% of the time calculated in (i) above or such further additional time as may be considered 

reasonable by the Engineer-in-Charge. 
 
12.2  Deviations, Extra Items, Substituted item and Pricing 
 

i. In the case of extra item(s) (items that are completely new, and are in addition to the items 
contained in the contract), the contractor may within fifteen days of receipt of order or 
occurrence of the item(s) claim rates, supported by proper analysis, for the work and the 
Project Manager, WAPCOS shall within prescribed time limit of the receipt of the claims 
supported by analysis, after giving consideration to the analysis of the rates submitted by the 
contractor, determine the rates on the basis of the market rates and the contractor shall be 
paid in accordance with the rates so determined after approval of Engineer-in -charge. 

 
ii. In the case of substituted items (items that are taken up with partial substitution or in lieu 

of items of work in the contract), the rate for the agreement item (to be substituted) and 
substituted item shall also be determined in the manner as mentioned in the following para. 

 If the market rate for the substituted item so determined is more than the market rate of 
the agreement item (to be substituted), the rate payable to the contractor for the 
substituted item shall be the rate for the agreement item (to be substituted) so increased 
to the extent of the difference between the market rates of substituted item and the 
agreement item (to be substituted). 

 If the market rate for the substituted item so determined is less than the market rate of 
the agreement item (to be substituted), the rate payable to the contractor for the 
substituted item shall be the rate for the agreement item (to be substituted) so decreased 
to the extent of the difference between the market rates of substituted item and the 
agreement item (to be substituted). 

 
iii. In the case of contract items, substituted items, contract cum substituted items, which 

exceed the limits laid down in Special Conditions of Contract, the contractor may within 
fifteen days of receipt of order or occurrence of the excess, claim revision of the rates, 
supported by proper analysis for the work in excess of the above mentioned limits, provided 
that if the rates so claimed are in excess of the rates specified in the schedule of quantities, the 
Project Manager, WAPCOS shall within prescribed time limit of receipt of the claims 
supported by analysis, after giving consideration to the analysis of the rates submitted by the 
contractor, determine the rates on the basis of the market rates and the contractor shall be 
paid in accordance with the rates so determined after approval of Engineer-in -charge.  
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The prescribed time limit for finalizing rates for Extra Item(s), Substitute Item(s) and Deviated Quantities 
of contract items is within 45 days after submission of proposal by the contractor without observation 
of the Engineer-in-Charge or his authorized representative. 
 
12.3 Any operation incidental to or necessarily has to be in contemplation of tenderer while filing. 

tender, or necessary for proper execution of the item included in the Schedule of quantities or in 
the schedule of rates mentioned above, whether or not, specifically indicated in the description 
of the item and the relevant specifications, shall be deemed to be included in the rates quoted by 
the tenderer or the rate given in the said schedule of rates, as the case may be. Nothing extra shall 
be admissible for such operations.  

12.4 This tender is based upon the estimations on the basis of site conditions (tentative) enclosed with 
technical specifications and BOQ. WAPCOS Limited reserves the right to vary any individual 
item to any extent either positive or negative within the scope of work as defined as per the 
requirement of ESIC JOKA/WAPCOS Limited. The decision as to items are within the scope 
of work shall be of WAPCOS Limited which is final & binding. Therefore in case of variation in 
quantity as given in BOQ either positive or negative no rate revision is applicable. In case of New 
Rate or Price of the Substituted/Extra/deduction items shall be derived from any relevant rates 
or prices in the Contract. New rate or price of the substituted/Extra/deduction items shall be 
derived from the Delhi Schedule of Rates -2021/2023/2025 or upto date. In case the rates are 
not available in DSR, the same shall be derived from the competitive market quotes, obtained by 
WAPCOS Limited/WAPCOS Limited representative. The contractor’s profit and overheads 
together shall be taken as 15% only. ESI, Bonus, CPoH and EPF etc. as applicable also taken in 
case of changes in the manpower.  

12.5 Contractor shall carry out the extra quantity of work under deviation from the estimated quantity 
at the rate quoted in the BoQ limited to 100% deviation on each item and for the quantity 
deviated beyond 100% market rates will be applicable. Execution of such deviation in quantity 
shall require prior written permission from WAPCOS/ESIC JOKA. 

12.6 Contractor shall submit the detailed work schedule so as to complete the works considering all 
the field conditions in accordance with the requirement of the engineer-in-charge. Contractor 
should also strictly adhere to such schedule mutually accepted to complete the total work within 
the time period mentioned in the contract. 

12.7 The completion cost of any maintenance work/special work shall not exceed 2.00 times the 
tendered amount and 10% of the sanctioned cost for budgeted works. The Engineer-in-charge 
shall record reasons for such deviation beyond the contract amount and take necessary approval 
from competent authority. 
 

 
CLAUSE 13: FORECLOSURE OF CONTRACT DUE TO ABANDONMENT OR 

REDUCTION IN SCOPE OF WORK 
If at any time after acceptance of the tender, Engineer-in-charge shall decide to abandon or reduce the 
scope of the works for any reason whatsoever and hence not require the whole or any part of the works 
to be carried out, the Engineer-in-Charge shall give notice in writing to that effect to the contractor and 
the contractor shall act accordingly in the matter. The contractor shall have no claim to any payment of 
compensation or otherwise whatsoever, on account of any profit or advantage which he might have 
derived from the execution of the works in full but which he did not derive in consequence of the 
foreclosure of the whole or part of the works.  
 
The contractor shall be paid at contract rates, full amount for works executed at site and, in addition, a 
reasonable amount as certified by the Engineer-in-Charge for the items hereunder mentioned which 
could not be utilized on the work to the full extent in view of the foreclosure;  

(i) Any expenditure incurred on preliminary site work, e.g. temporary access roads, temporary 
labour huts, staff quarters and site office; storage accommodation and water storage tanks. 
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(ii) Employer shall have the option to take over contractor’s materials or any part thereof either 
brought to site or of which the contractor is legally bound to accept delivery from suppliers (for 
incorporation in or incidental to the work). For materials taken over or to be taken over by 
WAPCOS, cost of such materials as detailed by Engineer-in- Charge shall be paid. The cost shall, 
however, take into account purchase price, cost of transportation and deterioration or damage 
which may have been caused to materials whilst in the custody of the contractor. 

 
(iii) Reasonable compensation for transfer of T & P from site to contractor’s permanent stores or to 

his other works, whichever is less. If T & P are not transported to either of the said places, no 
cost of transportation shall be payable.  

 
The contractor shall, if required by the Engineer- in-Charge, furnish to him, books of account, wage 
books, time sheets and other relevant documents and evidence as may be necessary to enable him to 
certify the reasonable amount payable under this condition. 
 
The reasonable amount of items on (i), (iv) and (v) above shall not be in excess of 2% of the cost of the 
work remaining incomplete on the date of closure, i.e. total stipulated cost of the work as per accepted 
tender less the cost of work actually executed under the contract and less the cost of contractor’s materials 
at site taken over by the WAPCOS as per item (ii) above. Provided always that against any payments due 
to the contractor on this account or otherwise, the Engineer-in-Charge shall be entitled to recover or be 
credited with any outstanding balances due from the contractor for advance paid in respect of any tool, 
plants and materials and any other sums which at the date of termination were recoverable by the 
WAPCOS from the contractor under the terms of the contract. 
 
In the event of action being taken under Clause 13 to reduce the scope of work, the Contractor may 
furnish fresh Performance Security on the same conditions, in the same manner and at the same rate for 
the balance tendered value and initially valid up to the extended date of completion or stipulated date of 
completion if no extension has been granted plus minimum 60 days beyond that. Wherever such a fresh 
Performance Security is furnished by the Contractor the Engineer-in-Charge may return the previous 
Performance Security. 
 
CLAUSE 14 : CARRYING OUT PART WORK AT RISK & COST OF CONTRACTOR 
If contractor: 

(i) At any time makes default during currency of work or does not execute any part of the work with 
due diligence and continues to do so even after a notice in writing of 7 days in this respect from 
the Engineer-in-Charge; or 

(ii) Commits default in complying with any of the terms and conditions of the contract and does not 
remedy it or takes effective steps to remedy it within 7 days even after a notice in writing is given 
in that behalf by the Engineer-in-Charge; or 
Fails to complete the work(s) or items of work with individual dates of completion, on or before 
the date(s) so determined, and does not complete them within the period specified in the notice 
given in writing in that behalf by the Engineer-in-Charge.  

 
(iii) The Engineer- in-Charge without invoking action under clause 3 may, without prejudice to any 

other right or remedy against the contractor which have either accrued or accrue thereafter to 
WAPCOS, by a notice in writing to take the part work / part incomplete work of any item(s) out 
of his hands and shall have powers to: 
(a) Take possession of the site and any materials, constructional plant, implements, stores, etc., 

thereon; and/or 
(b) Carry out the part work / part incomplete work of any item(s) by any means at the risk and 

cost of the contractor. 
The Engineer-in-Charge shall determine the amount, if any, is recoverable from the contractor for 
completion of the part work/ part incomplete work of any item(s) taken out of his hands and execute at 
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the risk and cost of the contractor, the liability lies on contractor on account of loss or damage suffered 
by WAPCOS because of action under this clause. 
 
In determining the amount, credit shall be given to the contractor with the value of work done in all 
respect in the same manner and at the same rate as if it had been carried out by the original contractor 
under the terms of his contract, the value of contractor's materials taken over and incorporated in the 
work and use of plant and machinery belonging to the contractor.  
The certificate of the Engineer-in-Charge as to the value of work done shall be final and conclusive 
against the contractor provided always that action under this clause shall only be taken after giving notice 
in writing to the contractor. Provided also that if the expenses incurred by the WAPCOS are less than 
the amount payable to the contractor at his agreement rates, the difference shall not be payable to the 
contractor. 
 
Any excess expenditure incurred or to be incurred by WAPCOS in completing the part work/ part 
incomplete work of any item(s) / rectification works during Defect Liability Period or the excess loss of 
damages suffered or may be suffered by WAPCOS as aforesaid after allowing such credit shall without 
prejudice to any other right or remedy available to WAPCOS in law or per as agreement be recovered 
from any money due to the contractor on any account, and if such money is insufficient, the contractor 
shall be called upon in writing and shall be liable to pay the same within 30 days.  
 
If the contractor fails to pay the required sum within the aforesaid period of 30 days, the Engineer-in-
Charge shall have the right to sell any or all of the contractors' unused materials, constructional plant, 
implements, temporary building at site etc. and adjust the proceeds of sale thereof towards the dues 
recoverable from the contractor under the contract and if thereafter there remains any balance 
outstanding, it shall be recovered in accordance with the provisions of the contract. 
 
In the event of above course being adopted by the Engineer-in-Charge, the contractor shall have no claim 
to compensation for any loss sustained by him by reason of his having purchased or procured any 
materials or entered into any engagements or made any advance on any account or with a view to the 
execution of the work or the performance of the contract. 
 
CLAUSE 15 : SUSPENSION OF WORK 
 

(i) The contractor shall, on receipt of the order in writing of the Engineer-in-Charge, (whose 
decision shall be final and binding on the contractor) suspend the progress of the works or any 
part thereof for such time and in such manner as the Engineer-in-Charge may consider necessary 
so as not to cause any damage or injury to the work already done or endanger the safety thereof 
for any of the following reasons: 
(a) on account of any default on the part of the contractor or; 
(b) for proper execution of the works or part thereof for reasons other than the default of the 

contractor; or 
(c) for safety of the works or part thereof. 

 
The contractor shall, during such suspension, properly protect and secure the works to the extent 
necessary and carry out the instructions given in that behalf by the Engineer-in-Charge. 
 

(ii) If the suspension is ordered for reasons (b) and (c) in sub-para (i) above: 
(a) the contractor shall be entitled to an extension of time equal to the period of every such 

suspension PLUS 25%, for completion of the item or group of items of work for which a 
separate period of completion is specified in the contract and of which the suspended work 
forms a part, and; 

(b) If the total period of all such suspensions in respect of an item or group of items or work for 
which a separate period of completion is specified in the contract exceeds thirty days, the 
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contractor shall, in addition, be entitled to such compensation as the Engineer-in- Charge 
may consider reasonable in respect of salaries and/or wages paid by the contractor to his 
employees and labour at site, remaining idle during the period of suspension, adding thereto 
2% to cover indirect expenses of the contractor provided the contractor submits his claim 
supported by details to the Engineer-in-Charge within fifteen days of the expiry of the period 
of 30 days. 

 
(iii) If the works or part thereof is suspended on the orders of the Engineer-in-Charge for more than 

three months at a time, except when suspension is ordered for reason (a) in subpara (i) above, 
the contractor may after receipt of such order serve a written notice on the Engineer-in-Charge 
requiring permission within fifteen days from receipt by the Engineer-in-Charge of the said 
notice, to proceed with the work or part thereof in regard to which progress has been suspended 
and if such permission is not granted within that time, the contractor, if he intends to treat the 
suspension, where it affects only a part of the works as an omission of such part by WAPCOS or 
where it affects whole of the works, as an abandonment of the works by WAPCOS, shall within 
ten days of expiry of such period of 15 days give notice in writing of his intention to the Engineer-
in-Charge. In the event of the contractor treating the suspension as an abandonment of the 
contract by WAPCOS, he shall have no claim to payment of any compensation on account of 
any profit or advantage which he might have derived from the execution of the work in full but 
which he could not derive in consequence of the abandonment. He shall, however, be entitled to 
such compensation, as the Engineer-in-Charge may consider reasonable, in respect of salaries 
and/or wages paid by him to his employees and labour at site, remaining idle in consequence 
adding to the total thereof 2% to cover indirect expenses of the contractor provided the 
contractor submits his claim supported by details to the Engineer-in-Charge within 30 days of 
the expiry of the period of 3 months. 

 
CLAUSE 16 : ACTION IN CASE WORK NOT DONE AS PER SPECIFICATIONS 
 
All works under or in course of execution or executed in pursuance of the contract, shall at all times be 
open and accessible to the inspection and supervision of the Project Manager, WAPCOS and all the 
superior officers, officer of the Quality Assurance Unit of the WAPCOS or any organization engaged by 
the WAPCOS for Quality Assurance and of the Chief Technical Examiner’s Office, and the contractor 
shall, at all times, during the usual working hours and at all other times at which reasonable notice of the 
visit of such officers has been given to the contractor, either himself be present to receive orders and 
instructions or have a responsible agent duly accredited in writing, present for that purpose. Orders given 
to the Contractor’s agent shall be considered to have the same force as if they had been given to the 
contractor himself. 
 
If it shall appear to the Engineer-in-charge or his authorized subordinates incharge of the work or to the 
Engineer-in-charge of Quality Assurance or Project Manager, WAPCOS or his subordinate officers or 
the officers of the organization engaged by the WAPCOS for Quality Assurance or to the Chief Technical 
Examiner or his subordinate officers, that any work has been executed with unsound, imperfect, or 
unskillful workmanship, or with materials or articles provided by him for the execution of the work which 
are unsound or of a quality inferior to that contracted or otherwise not in accordance with the contract, 
the contractor shall, on demand in writing which shall be made within twelve months (six months in the 
case of work costing Rs. 10 Lac and below except road work) of the completion of the work from the 
Engineer-in-Charge specifying the work, materials or articles complained of notwithstanding that the 
same may have been passed, certified and paid for forthwith rectify, or remove and reconstruct the work 
so specified in whole or in part, as the case may require or as the case may be, remove the materials or 
articles so specified and provide other proper and suitable materials or articles at his own charge and cost. 
In the event of the failing to do so within a period specified by the Engineer-in- Charge in his demand 
aforesaid, then the contractor shall be liable to pay compensation at the same rate as under clause 2 of 
the contract (for non-completion of the work in time) for this default. 
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In such case the Engineer-in-Charge may not accept the item of work at the rates applicable under the 
contract but may accept such items at reduced rates as the authority specified in Special Conditions of 
Contract may consider reasonable during the preparation of on account bills or final bill if the item is so 
acceptable without detriment to the safety and utility of the item and the structure or he may reject the 
work outright without any payment and/or get it and other connected and incidental items rectified, or 
removed and re-executed at the risk and cost of the contractor. Decision of the Engineer-in-Charge to 
be conveyed in writing in respect of the same will be final and binding on the contractor. 
 
 
CLAUSE 17: CONTRACTOR LIABLE FOR DAMAGES, DEFECTS DURING DEFECT 

LIABILITY PERIOD 
 
The Warranty (on site)/Defect Liability Period shall be 12 (Twelve) Months. 
 
The contractor will deploy sufficient manpower (i.e. Technical Supervisor, Mason, Electrician, Plumber 
etc.) and materials, accessories tools and plants required for the maintenance of the buildings, services, 
landscaping works, external development works during defect liability period. No extra charge in this 
account shall be paid to the contractor. Therefore, contractor is advised to quote the cost accordingly. 
 
The Warranty/Defect Liability Period shall commence from the date of issue of the Taking Over 
Certificate by Principal Employer or issue of Completion Certificate by Principal Employer or agreed 
date of start of Defect Liability Period by the Principal Employer whichever is later. The Warranty period 
of equipments/items shall be provided as per the manufacturer norms or upto end of Defect liability 
period whichever is more. When the equipment is under Warranty/Defect Liability Period, it shall be the 
sole responsibility of the Contractor/Supplier to rectify defect of equipment, spare parts, replacement 
equipment as deemed necessary by the Employer/Owner and install the same without any cost 
implications to Employer/ Owner. 
 
If the contractor or his working people or servants shall break, deface, injure or destroy any part of 
building in which they may be working, or any building, road, road kerb, fence, enclosure, water pipe, 
cables, drains, electric or telephone post or wires, trees, grass or grassland, or cultivated ground 
contiguous to the premises on which the work or any part is being executed, or if any damage shall 
happen to the work while in progress, from any cause whatever or if any defect, shrinkage or other faults 
appear in the work within twelve months (six months in the case of work costing Rs. Ten lacs and below 
except road work) after a certificate final or otherwise of its completion shall have been given by the 
Engineer-in- Charge as aforesaid arising out of defect or improper materials or workmanship the 
contractor shall upon receipt of a notice in writing on that behalf make the same good at his own expense 
or in default the Engineer-in-Charge cause the same to be made good by other workmen and deduct the 
expense from any sums that may be due or at any time thereafter may become due to the contractor, or 
from his security deposit or the proceeds of sale thereof or of a sufficient portion thereof.  
 
Contractor shall take required works / rectification of defects immediately after receiving of complaints 
from Principal Employer / Employer. If Contractor fails to attend the complaints within the given time 
frame by Engineer-in-charge, then any expenditure incurred by WAPCOS in completing works / 
rectification of defects shall be recovered from any money due to the contractor on any account, and if 
such money is insufficient, the contractor shall be called upon in writing and shall be liable to pay the 
same within 30 days.  
 
 
CLAUSE 18: CONTRACTOR SUPPLY TOOLS & PLANTS ETC. 
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The contractor shall provide at his own cost all materials, machinery, tools & plants as specified in tender. 
In addition to this, appliances, implements, other plants, ladders, cordage, tackle, scaffolding and 
temporary works required for the proper execution of the work, whether original, altered or substituted 
and whether included in the specifications or other documents forming part of the contract or referred 
to in these conditions or not, or which may be necessary for the purpose of satisfying or complying with 
the requirements of the Engineer-in-Charge as to any matter as to which under these conditions he is 
entitled to be satisfied, or which he is entitled to require together with carriage therefore to and from the 
work. The contractor shall also supply without charge the requisite number of persons with the means 
and materials, necessary for the purpose of setting out works, and counting, weighing and assisting the 
measurement for examination at any time and from time to time of the work or materials. Failing his so 
doing, the same may be provided by the Engineer-in-Charge at the expense of the contractor and the 
expenses may be deducted, from any money due to the contractor, under this contract or otherwise 
and/or from his security deposit or the proceeds of sale thereof, or of a sufficient portions thereof. 
 
 
CLAUSE 18A : RECOVERY OF COMPENSATION PAID TO WORKMEN 
 
In every case in which by virtue of the provisions sub-section (1) of Section 12, of the Workmen’s 
Compensation Act, 1923, WAPCOS is obliged to pay compensation to a workman employed by the 
contractor, in execution of the works, WAPCOS will recover from the contractor, the amount of the 
compensation so paid; and, without prejudice to the rights of the WAPCOS under sub-section (2) of 
Section 12, of the said Act, WAPCOS shall be at liberty to recover such amount or any part thereof by 
deducting it from the security deposit or from any sum due by WAPCOS to the contractor whether 
under this contract or otherwise. WAPCOS shall not be bound to contest any claim made against it under 
sub-section (1) of Section 12, of the said Act, except on the written request of the contractor and upon 
his giving to WAPCOS full security for all costs for which WAPCOS might become liable in consequence 
of contesting such claim. 
 
CLAUSE 18B: ENSURING PAYMENT AND AMENITIES TO WORKERS, IF 

CONTRACTOR FAILS  
 
ln every case in which by virtue of the provisions of the Contract Labour (Regulation and Abolition) Act, 
1970, and of the Contract Labour (Regulation and Abolition) Central Rules, 1971, WAPCOS is obliged 
to pay any amounts of wages to a workman employed by the contractor in execution of the works, or to 
incur any expenditure in providing welfare and health amenities required to be provided under the above 
said Act and the rules under Clause 19H or under the C.P.W.D. Contractor’s Labour Regulations, or 
under the Rules framed by Government from time to time for the protection of health and sanitary 
arrangements for workers employed by C.P.W.D. Contractors, WAPCOS will recover from the 
contractor, the amount of wages so paid or the amount of expenditure so incurred; and without prejudice 
to the rights of the WAPCOS under sub-section(2) of Section 20, and sub-section (4) of Section 21, of 
the Contract Labour (Regulation and Abolition) Act, 1970, WAPCOS shall be at liberty to recover such 
amount or any part thereof by deducting it from the security deposit or from any sum due by WAPCOS 
to the contractor whether under this contract or otherwise WAPCOS shall not be bound to contest any 
claim made against it under sub-section (1) of Section 20, sub-section (4) of Section 21, of the said Act, 
except on the written request of the contractor and upon his giving to the WAPCOS full security for all 
costs for which WAPCOS might become liable in contesting such claim. 
 
CLAUSE 19 : LABOUR LAWS TO BE COMPLIED BY CONTRACTOR  
 
The contractor shall obtain a valid license under the Contract Labour (R&A) Act, 1970, and the Contract 
Labour (Regulation and Abolition) Central Rules, 1971, before the commencement of the work, and 
continue to have a valid license until the completion of the work.  
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The contractor shall also comply with provisions of the Inter-State Migrant Workmen (Regulation of 
Employment and Conditions of Service) Act, 1979. 
 
The contractor shall also abide by the provisions of the Child Labour (Prohibition and Regulation) Act, 
1986. 
 
The contractor shall also comply with the provisions of the building and other Construction Workers 
(Regulation of Employment & Conditions of Service) Act, 1996 and the building and other Construction 
Workers Welfare Cess Act, 1996. 
 
Any failure to fulfill these requirements shall attract the penal provisions of this contract arising out of 
the resultant non-execution of the work 
 
 
CLAUSE 19A 
 
No labour below the age of fourteen years shall be employed on the work. 
 
CLAUSE 19B : PAYMENT OF WAGES 
 
i. The contractor shall pay to labour employed by him either directly or through subcontractors, 

wages not less than fair wages as per the provisions of the Contract Labour (Regulation and 
Abolition) Act, 1970 and the contract Labour (Regulation and Abolition) Central Rules, 1971, 
wherever applicable. 

ii. The contractor shall, notwithstanding the provisions of any contract to the contrary, cause to be 
paid fair wage to labour indirectly engaged on the work, including any labour engaged by his sub-
contractors in connection with the said work, as if the labour had been immediately employed by 
him.  

iii. In respect of all labour directly or indirectly employed in the works for performance of the 
contractor’s part of this contract, the contractor shall comply with or cause to be complied with 
the Contractor’s Labour Regulations made by WAPCOS from time to time in regard to payment 
of wages, wage period, deductions from wages recovery of wages not paid and deductions 
unauthorizedly made, maintenance of wage books or wage slips, publication of scale of wages and 
other terms of employment, inspection and submission of periodical returns and all other matters 
of the like nature or as per the provisions of the Contract Labour (Regulation and Abolition) Act, 
1970, and the Contract Labour (Regulation and Abolition) Central Rules, 1971, wherever 
applicable. 

iv. (a)  The Engineer-in-Charge concerned shall have the right to deduct from the moneys due to 
the contractor any sum required or estimated to be required for making good the loss suffered 
by a worker or workers by reason of non-fulfilment of the conditions of the contract for the 
benefit of the workers, non-payment of wages or of deductions made from his or their wages 
which are not justified by their terms of the contract or non-observance of the Regulations. 
 

(b)  Under the provision of Minimum Wages (Central) Rules, 1950, the contractor is bound to 
allow to the labours directly or indirectly employed in the works one day rest for 6 days 
continuous work and pay wages at the same rate as for duty. In the event of default, the 
Engineer-in-Charge shall have the right to deduct the sum or sums not paid on account of 
wages for weekly holidays to any labours and pay the same to the persons entitled thereto 
from any money due to the contractor by the Engineer-in-Charge concerned.  

  
In the case of Union Territory of Delhi, however, as the all inclusive minimum daily wages 
fixed under Notification of the Delhi Administration No.F.12(162)MWO/DAB/ 43884-91, 
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dated 31-12-1979 as amended from time to time are inclusive of wages for the weekly day of 
rest, the question of extra payment for weekly holiday would not arise. 

 
v. The contractor shall comply with the provisions of the Payment of Wages Act, 1936, 

Minimum Wages Act, 1948, Employees Liability Act, 1938, Workmen’s Compensation Act, 
1923, Industrial Disputes Act, 1947, Maternity Benefits Act, 1961, and the Contractor’s 
Labour (Regulation and Abolition) Act 1970, or the modifications thereof or any other laws 
relating thereto and the rules made thereunder from time to time.  

vi. The contractor shall indemnify and keep indemnified WAPCOS against payments to be made 
under and for the observance of the laws aforesaid without prejudice to his right to claim 
indemnity from his sub-contractors. 

vii. The laws aforesaid shall be deemed to be a part of this contract and any breach thereof shall 
be deemed to be a breach of this contract.  

viii. Whatever is the minimum wage for the time being, or if the wage payable is higher than such 
wage, such wage shall be paid by the contractor to the workmen directly without the 
intervention of Jamadar and that Jamadar shall not be entitled to deduct or recover any 
amount from the minimum wage payable to the workmen as and by way of commission or 
otherwise. 

ix. The contractor shall ensure that no amount by way of commission or otherwise is deducted 
or recovered by the Jamadar from the wage of workmen. 

 
CLAUSE 19C 
 
In respect of all labour directly or indirectly employed in the work for the performance of the contractor’s 
part of this contract, the contractor shall at his own expense arrange for the safety provisions as per 
Safety Code framed from time to time and shall at his own expense provide for all facilities in connection 
therewith. In case the contractor fails to make arrangement and provide necessary facilities as aforesaid, 
he shall be liable to pay a penalty of Rs.500/- for each default and in addition, the Engineer-in- Charge 
shall be at liberty to make arrangement and provide facilities as aforesaid and recover the costs incurred 
in that behalf from the contractor. 
 
CLAUSE 19 D 
 
The contractor shall submit by the 4th and 19th of every month, to the Engineer-in-Charge, a true 
statement showing in respect of the second half of the preceding month and the first half of the current 
month respectively:- 
(1) The number of labourers employed by him on the work, 
(2) Their working yours, 
(3) The wages paid to them, 
(4) The accidents that occurred during the said fortnight showing the circumstances under which 

they happened and the extent of damage and injury caused by them, and 
(5) The number of female workers who have been allowed maternity benefit according to Clause 

19F and the amount paid to them. 
Failing which the contractor shall be liable to pay to WAPCOS, a sum not exceeding Rs.500/- for each 
default or materially incorrect statement. The decision of the Engineer-In-Charge shall be final in 
deducting from any bill due to the contractor; the amount levied as fine and be binding on the contractor. 
 
CLAUSE 19 E 
 
In respect of all labour directly or indirectly employed in the works for the performance of the 
contractor’s part of this contract, the contractor shall comply with or cause to be complied with all the 
rules framed by Government from time to time for the protection of health and sanitary arrangements 
for workers employed by the WAPCOS and its contractors. 
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CLAUSE 19 F 
 
Leave and pay during leave shall be regulated as follows:- 
1. Leave : 

(i) in the case of delivery - maternity leave not exceeding 8 weeks, 4 weeks up to and including 
the day of delivery and 4 weeks following that day, 

(ii) in the case of miscarriage - upto 3 weeks from the date of miscarriage. 
2. Pay : 

(i) in the case of delivery - leave pay during maternity leave will be at the rate of the women’s 
average daily earnings, calculated on total wages earned on the days when full time work 
was done during a period of three months immediately preceding the date on which she 
gives notice that she expects to be confined or at the rate of Rupee one only a day whichever 
is greater.  

(ii) in the case of miscarriage - leave pay at the rate of average daily earning calculated on the 
total wages earned on the days when full time work was done during a period of three 
months immediately preceding the date of such miscarriage. 

3. Conditions for the grant of Maternity Leave: 
No maternity leave benefit shall be admissible to a woman unless she has been employed for a 
total period of not less than six months immediately preceding the date on which she proceeds 
on leave. 

4. The contractor shall maintain a register of Maternity (Benefit) in the Prescribed Form as shown 
in Appendix -I and II, and the same shall be kept at the place of work. 

 
CLAUSE 19 G 
 
In the event of the contractor(s) committing a default or breach of any of the provisions of the WAPCOS, 
Contractor’s Labour Regulations and Model Rules for the protection of health and sanitary arrangements 
for the workers as amended from time to time or furnishing any information or submitting or filing any 
statement under the provisions of the above Regulations and’ Rules which is materially incorrect, he/they 
shall, without prejudice to any other liability, pay to the Government a sum not exceeding Rs.500/- for 
every default, breach or furnishing, making, submitting, filing such materially incorrect statements and in 
the event of the contractor(s) defaulting continuously in this respect, the penalty may be enhanced to 
Rs.500/- per day for each day of default subject to a maximum of 5 per cent of the estimated cost of the 
work put to tender. The decision of the Engineer-in-Charge shall be final and binding on the parties.  
 
Should it appear to the Engineer-in-Charge that the contractor(s) is/are not properly observing and 
complying with the provisions of the Labour Regulations and Model Rules and the provisions of the 
Contract Labour (Regulation and Abolition) Act 1970, and the Contract Labour (R& A) Central Rules 
1971, for the protection of health and sanitary arrangements for work-people employed by the 
contractor(s) (hereinafter referred as “the said Rules”) the Engineer-in-Charge shall have power to give 
notice in writing to the contractor(s) requiring that the said Rules be complied with and the amenities 
prescribed therein be provided to the work-people within a reasonable time to be specified in the notice. 
If the contractor(s) shall fail within the period specified in the notice to comply with and/observe the 
said Rules and to provide the amenities to the work-people as aforesaid, the Engineer-in-Charge shall 
have the power to provide the amenities hereinbefore mentioned at the cost of the contractor(s). The 
contractor(s) shall erect, make and maintain at his/their own expense and to approved standards all 
necessary huts and sanitary arrangements required for his/their work-people on the site in connection 
with the execution of the works, and if the same shall not have been erected or constructed, according 
to approved standards, the Engineer-in-Charge shall have power to give notice in writing to the 
contractor(s) requiring that the said huts and sanitary arrangements be remodelled and/or reconstructed 
according to approved standards, and if the contractor(s) shall fail to remodel or reconstruct such huts 
and sanitary arrangements according to approved standards within the period specified in the notice, the 
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Engineer-in-Charge shall have the power to remodel or reconstruct such huts and sanitary arrangements 
according to approved standards at the cost of the contractor(s). 
 
CLAUSE 19 H 
 
The contractor(s) shall at his/their own cost provide his/their labour with a sufficient number of huts 
(hereinafter referred to as the camp) of the following specifications on a suitable plot of land to be 
approved by the Engineer-in-Charge.  
(i) (a)  The minimum height of each hut at the eaves level shall be 2.10m (7 ft.) and the floor area 

to be provided will be at the rate of 2.7 sq.m. (30 sq.ft.) for each member of the worker’s 
family staying with the labourer.  

(b)  The contractor(s) shall in addition construct suitable cooking places having a minimum area 
of 1.80m x 1.50m (6’x5') adjacent to the hut for each family. 

(c)  The contractor(s) shall also construct temporary latrines and urinals for the use of the 
labourers each on the scale of not less than four per each one hundred of the total strength, 
separate latrines and urinals being provided for women.  

(d)  The contractor(s) shall construct sufficient number of bathing and washing places, one unit 
for every 25 persons residing in the camp. These bathing and washing places shall be suitably 
screened. 

 
(ii) (a)  All the huts shall have walls of sun-dried or burnt-bricks laid in mud mortar or other suitable 

local materials as may be approved by the Engineer-in-Charge. In case of sun-dried bricks, 
the walls should be plastered with mud gobri on both sides. The floor may be kutcha but 
plastered with mud gobri and shall be at least 15 cm (6") above the surrounding ground. The 
roofs shall be laid with thatch or any other materials as may be approved by the Engineer-
in-Charge and the contractor shall ensure that throughout the period of their occupation, the 
roofs remain water-tight.  

(b) The contractor(s) shall provide each hut with proper ventilation. 
(c)  All doors, windows, and ventilators shall be provided with suitable leaves for security 

purposes. 
(d)  There shall be kept an open space of at least 7.2m (8 yards) between the rows of huts which 

may be reduced to 6m (20 ft.) according to the availability of site with the approval of the 
Engineer-in-Charge. Back to back construction will be allowed 

 
(iii) Water Supply - The contractor(s) shall provide adequate supply of water for the use of labourers. 

The provisions shall not be less than two gallons of pure and wholesome water per head per day 
for drinking purposes and three gallons of clean water per head per day for bathing and washing 
purposes. Where piped water supply is available, supply shall be at stand posts and where the 
supply is from wells or river, tanks which may be of metal or masonry, shall be provided. The 
contractor(s) shall also at his/ their own cost make arrangements for laying pipe lines for water 
supply to his/ their labour camp from the existing mains wherever available, and shall pay all fees 
and charges therefore. 
 

(iv) The site selected for the camp shall be high ground, removed from jungle.  
 
(v) Disposal of Excreta - The contractor(s) shall make necessary arrangements for the disposal of 

excreta from the latrines by trenching or incineration which shall be according to the 
requirements laid down by the Local Health Authorities. If trenching or incineration is not 
allowed, the contractor(s) shall make arrangements for the removal of the excreta through the 
Municipal Committee/authority and inform it about the number of labourers employed so that 
arrangements may be made by such Committee/authority for the removal of the excreta. All 
charges on this account shall be borne by the contractor and paid direct by him to the 
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Municipality/authority. The contractor shall provide one sweeper for every eight seats in case of 
dry system.  

 
(vi) Drainage - The contractor(s) shall provide efficient arrangements for draining away sullage water 

so as to keep the camp neat and tidy. 
 
(vii) The contractor(s) shall make necessary arrangements for keeping the camp area sufficiently 

lighted to avoid accidents to the workers. 
 
(viii) Sanitation - The contractor(s) shall make arrangements for conservancy and sanitation in the 

labour camps according to the rules of the Local Public Health and Medical Authorities. 
 
 
 
CLAUSE 19 I 
 
The Engineer-in-Charge may require the contractor to dismiss or remove from the site of the work any 
person or persons in the contractors’ employ upon the work who may be incompetent or misconduct 
himself and the contractor shall forthwith comply with such requirements. In respect of 
maintenance/repair or renovation works etc. where the labour have an easy access to the individual 
houses, the contractor shall issue identity cards to the labourers, whether temporary or permanent and 
he shall be responsible for any untoward action on the part of such labour.  
 
CLAUSE 19J 
 
It shall be the responsibility of the contractor to see that the building under construction is not occupied 
by anybody unauthorizedly during construction, and is handed over to the Engineer-in-Charge with 
vacant possession of complete building. If such building though completed is occupied illegally, then the 
Engineer-in-Charge shall have the option to refuse to accept the said building/buildings in that position. 
Any delay in acceptance on this account will be treated as the delay in completion and for such delay, a 
levy upto 5% of Contract Price of work may be imposed by the WAPCOS whose decision shall be final 
both with regard to the justification and quantum and be binding on the contractor. 
However, Employer, through a notice, may require the contractor to remove the illegal occupation any 
time on or before construction and delivery. 
 
CLAUSE 19K : Employment of Skilled / Semi Skilled Workers 
 
The contractor shall, at all stages of work, deploy skilled/semi skilled tradesmen who are qualified and 
possess certificate in particular trade from Industrial Training Institute/National Institute of construction 
Management and Research (NICMAR)/ National Academy of Construction, CIDC or any similar 
reputed and recognized Institute managed/ certified by State/Central Government. The number of such 
qualified tradesmen shall not be less than 20% of total skilled/semi skilled workers required in each trade 
at any stage of work. The contractor shall submit number of man days required in respect of each trade, 
its scheduling and the list of qualified tradesmen along with requisite certificate from recognized Institute 
to Engineer-in-charge for approval. Notwithstanding such approval, if the tradesmen are found to have 
inadequate skill to execute the work of respective trade, the contractor shall substitute such tradesmen 
within two days of written notice from Engineer-in-Charge. Failure on the part of contractor to obtain 
approval of Engineer-in-Charge or failure to deploy qualified tradesmen will attract a compensation to 
be paid by contractor at the rate of Rs. 100 per such tradesman per day. Decision of Engineer-in-charge 
as to whether particular tradesman possesses requisite skill and amount of compensation in case of default 
shall be final and binding.  
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Provided always, that the provisions of this clause, shall not be applicable for works with estimated cost 
put to tender being less than Rs. 5 crores. 
 
For work costing more than Rs. 10 Crores, and upto Rs. 50 Crores, the Contractor shall arrange on site 
training as per National Skill Development Corporation (NSDC) norms for at least 20% of the unskilled 
workers engaged in the project in co-ordination with the Employer & National Skill Development 
Corporation (NSDC) for certification at the level of skilled/semi-skilled tradesmen.  
 
For works costing more than Rs. 50 Crores, the Contractor shall arrange on site training as per National 
Skill Development Corporation (NSDC) norms for at least 30% of the unskilled worker engaged in the 
project in co-ordination with the Employer & National Skill Development Corporation (NSDC) for 
certification at the level of skilled/semi-skilled tradesmen. The cost of such training as stated above shall 
be borne by the Government. The necessary space and workers shall be provided by the Contractor and 
no claim what so ever shall be entertained. 
 
CLAUSE 20 : MINIMUM WAGES ACT TO BE COMPLIED WITH 
 
The contractor shall comply with all the provisions of the Minimum Wages Act, 1948, and Contract 
Labour (Regulation and Abolition) Act, 1970, amended from time to time and rules framed thereunder 
and other labour laws affecting contract labour that may be brought into force from time to time. 
 
CLAUSE 21 : WORK NOT TO BE SUBLET/ACTION IN CASE OF INSOLVENCY 
 
The contract shall not be assigned or sublet without the written approval of the Engineer-in Charge. And 
if the contractor shall assign or sublet his contract, or attempt to do so, or become insolvent or commence 
any insolvency proceedings or make any composition with his creditors or attempt to do so, or if any 
bribe, gratuity, gift, loan, perquisite, reward or advantage pecuniary or otherwise, shall either directly or 
indirectly, be given, promised or offered by the contractor, or any of his servants or agent to any public 
officer or person in the employ of WAPCOS in any way relating to his office or employment, or if any 
such officer or person shall become in any way directly or indirectly interested in the contract, the 
Engineer-in-Charge on behalf of the WAPCOS shall have power to adopt the course specified in Clause 
3 hereof in the interest of WAPCOS and in the event of such course being adopted, the consequences 
specified in the said Clause 3 shall ensue. 
 
CLAUSE 22 
 
All sums payable by way of compensation under any of these conditions shall be considered as reasonable 
compensation to be applied to the use of WAPCOS without reference to the actual loss or damage 
sustained and whether or not any damage shall have been sustained. 
 
 
CLAUSE 23 : CHANGES IN FIRM’S CONSTITUTION TO BE INTIMATED 
 
Where the contractor is a partnership firm, the previous approval in writing of the Engineer-in-Charge 
shall be obtained before any change is made in the constitution of the firm. Where the contractor is an 
Proprietor Firm, such approval as aforesaid shall likewise be obtained before the contractor enters into 
any partnership agreement where under the partnership firm would have the right to carry out the works 
hereby undertaken by the contractor. If previous approval as aforesaid is not obtained, the contract shall 
be deemed to have been assigned in contravention of Clause 21 hereof and the same action may be taken, 
and the same consequences shall ensue as provided in the said Clause 21. 
 
CLAUSE 24: LIFE CYCLE COST 
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The contractor shall be responsible for safety, quality and soundness of the buildings including structural 
elements beyond maintenance period. The contractor shall have obligation to rectify such defects 
minimum up to 5 (five) years from the date of completion of work. The defects have to be rectified 
within a reasonable time not exceeding forty five days after issue of notice by Engineer- in- Charge.If 
contractor does not take corrective action within 45 days, then action for debarring of the agency shall 
be taken by the appropriate authority. 
 
 
CLAUSE 25: SETTLEMENT OF DISPUTES  
 
Any dispute, controversy or claims arising out of or relating to this Agreement or the breach,   termination 
or invalidity thereof, shall be settled through following mechanism: 
 
25.1 GOVERNING LAW, JURISDICTION & WAIVER OF ALTERNATIVE REMEDIES 
 
25.1.1 Governing Law: This Contract shall be governed and interpreted strictly in accordance with the 

laws of India. No foreign law, conflict-of-laws principle, or external rule shall apply, unless 
expressly mandated by a funding agency and separately approved in writing by the Competent 
Authority. 

 
25.1.2. Exclusive Jurisdiction: Subject to prior exhaustion of the internal dispute-resolution tiers    

stipulated in this Contract, the Parties agree that all suits, actions, or proceedings arising out of 
or in connection with this Contract, including its formation, validity, performance, breach, or 
termination, shall be instituted exclusively before the competent civil courts at Delhi, being the 
place where the Company's Registered Office is situated, to the exclusion of all other courts. The 
Parties irrevocably waive any objection relating to forum non conveniens, place of suing, or 
inconvenience. 

 
25.1.3. Exclusion of arbitration & consensual ADR: The Parties unequivocally agree that no       

dispute shall be referred to arbitration, conciliation, expert determination, Dispute Review Board, 
or any other form of consensual alternative dispute resolution, except where statutorily mandated 
(e.g., MSMED Act). This exclusion is without prejudice to the mandatory pre-litigation mediation 
process stipulated in Clause 25.2.3 below. 

 
25.1.4. The parties expressly agree that there is no arbitration agreement between them and they       

irrevocably waive any right to invoke arbitration under the Arbitration and Conciliation Act, 1996 
or to constitute an arbitral tribunal in any manner whatsoever. 

 
25.2 STRUCTURED INTERNAL DISPUTE RESOLUTION MECHANISM (SIDRM) 
 
25.2.1 Tier-I: Dispute resolution by Engineer-in-Charge (EIC) 
 
25.2.1.1 Notice of Dispute: Any Dispute must be notified in writing to the EIC within 21 days   from 

the date on which the aggrieved Party became, or ought reasonably to have become, aware of 
the event giving rise to the Dispute. 

 
25.2.1.2 Contents of Notice: The notice shall contain (i) complete facts and chronology; (ii)     precise 

contractual clauses invoked; (iii) a quantified claim with calculations; and (iv) full supporting 
records such as drawings, DPRs, MBs, photographs, test results, correspondence, and site 
registers. Vague, omnibus, or un-particularised notices shall be summarily rejected without 
prejudice to WAPCOS. 
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25.2.1.3 EIC's Decision: The EIC shall examine the matter, including through joint site      verification 
or expert inputs as needed, and shall issue a speaking order within 30 days of receiving a 
complete notice. 

 
25.2.1.4 Binding Effect: The EIC's decision shall bind both Parties unless a written request seeking 

escalation to Tier-ll is filed within 15 days from the date of issuance of EIC's decision. Absence 
of a timely request shall render the EIC decision final. 

 
25.2.2   Tier-II: Departmental Review Committee (DRC) 
 
25.2.2.1 Constitution: A standing Departmental Review Committee, consisting of three senior officers 

including two Technical and one Finance/ Account officer, shall independently review disputes 
escalated from Tier-I. 

 
25.2.2.2 Review Process: The DRC shall conduct a record-based administrative review of the  Tier-I 

file, supplemented by written submissions from the Contractor. The committee may permit oral 
hearings if it deems them necessary for a fair decision. 

 
25.2.2.3 Decision & Finality: The DRC shall deliver reasoned determination within 30 days of referral, 

extendable once by 30 days for, if resolution takes time, with reasons recorded. This 
determination shall constitute the final administrative decision of WAPCOS. 

 
25.2.3  Tier-III: MANDATORY PRE-LITIGATION MEDIATION 
 
25.2.3.1 Obligation to Mediate: Following the DRC decision (or deemed decision), either Party may 

initiate pre-litigation mediation. Where the dispute qualifies as a 'commercial dispute' under the 
Commercial Courts Act, 2015, this mediation shall satisfy the mandatory pre-litigation 
requirement under Section 12A of the said Act. 

 
25.2.3.2 Mediation Parameters: Mediation shall be conducted by a mediator empanelled with the High 

Court or a Government-notified mediation service provider in accordance with the Mediation 
Act, 2023. The timelines and extension provisions stipulated in the Act shall apply. 

 
25.2.3.3 Approval of Settlement: Any mediated settlement agreement shall be subject to final written 

approval and execution by the Competent Authority of WAPCOS. The mediator shall be 
informed at the outset that the authorized representative of WAPCOS does not have the 
inherent power to bind WAPCOS to a settlement without such approval. If such approval is not 
granted within 30 days of the settlement terms being presented, the settlement shall be deemed 
not concluded, and the mediation shall be treated as unsuccessful. 

 
25.3 CIVIL COURT JURISDICTION & CONSEQUENCES OF BREACH 
 
25.3.1 Exhaustion of Remedies: A Party may file a civil suit only after (a) obtaining a DRC decision or 

deemed decision, and (b) participating in the mandatory mediation process and obtaining a 
failure report. 

 
25.3.2   Mandatory Pleadings: Every plaint shall specifically demonstrate compliance with Tier-l, Tier-

Il, and Tier-Ill requirements. Failure to do so shall render the plaint liable to rejection. 
 
25.3.3   Any attempt to initiate arbitration or file a civil suit without first exhausting the mandatory tiers 

stipulated above shall constitute a material breach of contract. WAPCOS shall be entitled to seek 
appropriate relief from the court, including but not limited to an injunction to restrain such 
proceedings, and to recover all associated costs and expenses. 
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25.4  GENERAL PROVISIONS 
 
25.4.l  Severability: If any portion of this Clause is invalidated by a court, the remaining parts shall 

remain in force. 
 
25.4.2 Amendment: This Clause may be amended only by a written instrument signed by the CMD or 

an expressly authorized officer of WAPCOS. 
 
25.4.3. Failure to continue performance shall constitute a material breach entitling WAPCOS 
            to terminate the Contract without prejudice to its other right 
 
CLAUSE 26 : CONTRACTOR INDEMNIFY EMPLOYER AGAINST PATENT RIGHTS 
 
The contractor shall fully indemnify and keep indemnified the Employer against any action, claim or 
proceeding relating to infringement or use of any patent or design or any alleged patent or design rights 
and shall pay any royalties which may be payable in respect of any article or part thereof included in the 
contract. In the event of any claims made under or action brought against Employer in respect of any 
such matters as aforesaid, the contractor shall be immediately notified thereof and the contractor shall 
be at liberty, at his own expense, to settle any dispute or to conduct any litigation that may arise therefrom, 
provided that the contractor shall not be liable to indemnify the Employer if the infringement of the 
patent or design or any alleged patent or design right is the direct result of an order passed by the 
Engineer-in-Charge in this behalf. 
 
CLAUSE 27 : LUMPSUM PROVISIONS IN TENDER – NOT APPLICABLE 
 
CLAUSE 28 : ACTION WHERE NO SPECIFICATIONS ARE SPECIFIED 
 
In the case of any class of work for which there is no such specifications as referred to in Clause 11, such 
work shall be carried out in accordance with the Bureau of Indian Standards Specifications. In case there 
are no such specifications in Bureau of Indian Standards, the work shall be carried out as per 
manufacturers’ specifications, if not available then as per District Specifications. In case there are no such 
specifications as required above, the work shall be carried out in all respects in accordance with the 
instructions and requirements of the Engineer-in-Charge. 
 
CLAUSE 29 : WITHOLDING AND LIEN IN RESPECT OF SUM DUE FROM 

CONTRACTOR  
 
a) Whenever any claim or claims for payment of a sum of money arises out of or under the contract or 

against the contractor, the Engineer-in-Charge or the WAPCOS shall be entitled to withhold and 
also have a lien to retain such sum or sums in whole or in part from the security, if any deposited by 
the contractor and for the purpose aforesaid, the Engineer-in-Charge or the WAPCOS shall be 
entitled to withhold the security deposit, if any, furnished as the case may be and also have a lien 
over the same pending finalisation or adjudication of any such claim. In the event of the security 
being insufficient to cover the claimed amount or amounts or if no security has been taken from the 
contractor, the Engineer-in-Charge or the WAPCOS shall be entitled to withhold and have a lien to 
retain to the extent of such claimed amount or amounts referred to above, from any sum or sums 
found payable or which may at any time thereafter become payable to the contractor under the same 
contract or any other contract with the Engineer-in-Charge of the WAPCOS or any contracting 
person through the Engineer-in-Charge pending finalization of adjudication of any such claim. 
 
It is an agreed term of the contract that the sum of money or moneys so withheld or retained under 
the lien referred to above by the Engineer-in-Charge or WAPCOS will be kept withheld or retained 
as such by the Engineer-in-Charge or WAPCOS till the claim arising out of or under the contract is 
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determined by the arbitrator(if the contract is governed by the arbitration clause) by the competent 
court, as the case may be and that the contractor will have no claim for interest or damages 
whatsoever on any account in respect of such withholding or retention under the lien referred to 
above and duly notified as such to the contractor. For the purpose of this clause, where the 
contractor is a partnership firm or a limited company, the Engineer-in-Charge or the WAPCOS shall 
be entitled to withhold and also have a lien to retain towards such claimed amount or amounts in 
whole or in part from any sum found payable to any partner/limited company as the case may be, 
whether in his individual capacity or otherwise. 

 
b) Employer shall have the right to cause an audit and technical examination of the works and the final 

bills of the contractor including all supporting vouchers, abstract, etc., to be made after payment of 
the final bill and if as a result of such audit and technical examination any sum is found to have been 
overpaid in respect of any work done by the contractor under the contract or any work claimed to 
have been done by him under the contract and found not to have been executed, the contractor shall 
be liable to refund the amount of over-payment and it shall be lawful for WAPCOS to recover the 
same from him in the manner prescribed in sub-clause (i) of this clause or in any other manner legally 
permissible; and if it is found that the contractor was paid less than what was due to him under the 
contract in respect of any work executed by him under it, the amount of such under payment shall 
be duly paid by WAPCOS to the contractor, without any interest thereon whatsoever. 
 
Provided that the Government shall not be entitled to recover any sum overpaid, nor the contractor 
shall be entitled to payment of any sum paid short where such payment has been agreed upon 
between the WAPCOS on the one hand and the contractor on the other under any term of the 
contract permitting payment for work after assessment by WAPCOS. 

 
CLAUSE 29A : LIEN IN RESPECT OF CLAIMS IN OTHER CONTRACTS 
 
Any sum of money due and payable to the contractor (including the security deposit returnable to him) 
under the contract may be withheld or retained by way of lien by the Engineer-in-Charge or the Employer 
or any other contracting person or persons through Engineer-in-Charge against any claim of the 
Engineer-in-Charge or Employer or such other person or persons in respect of payment of a sum of 
money arising out of or under any other contract made by the contractor with the Engineer-in-Charge 
or the Employer or with such other person or persons. 
 
It is an agreed term of the contract that the sum of money so withheld or retained under this clause by 
the Engineer-in-Charge or the Employer will be kept withheld or retained as such by the Engineer-in-
Charge or the Employer or till his claim arising out of the same contract or any other contract is either 
mutually settled or determined by the arbitration clause or by the competent court, as the case may be 
and that the contractor shall have no claim for interest or damages whatsoever on this account or on any 
other ground in respect of any sum of money withheld or retained under this clause and duly notified as 
such to the contractor. 

 
 
CLAUSE 30 : WATER FOR WORKS 
 
The contractor(s) shall make his/their own arrangements for water required for the work and nothing 
extra will be paid for the same. This will be subject to the following conditions.  
(i) That the water used by the contractor(s) shall be fit for construction purposes to the satisfaction 

of the Project Manager, WAPCOS. 
(ii) The contractor(s) shall make his/their own arrangement of water connection and laying of 

pipelines from existing main of source of supply. 
(iii) The water charges @ 1 % on tendered value shall be recovered if water supplied by Government/ 

Principal Employer is used by contractor. 
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CLAUSE 30A : ALTERNATE WATER ARRANGEMENTS  
 
The contractor shall be allowed to construct temporary wells in Government land for taking water for 
construction purposes only after he has got permission from the concerned Government Authority and 
inform the same to Engineer-In-Charge in writing. No charges shall be recovered from the contractor 
on this account, but the contractor shall be required to provide necessary safety arrangements to avoid 
any accidents or damage to adjacent buildings, roads and service lines. He shall be responsible for any 
accidents or damage caused due to construction and subsequent maintenance of the wells and shall 
restore the ground to its original condition after the wells are dismantled on completion of the work. 
 
CLAUSE 31 : HIRE OF PLANT & MACHINERY  
 
The contractor shall arrange at his own expense all tools, plant, machinery and equipment (hereinafter 
referred to as T&P) required for execution of the work. 
  
CLAUSE 32 : EMPLOYMENT OF TECHNICAL STAFF AND EMPLOYEES 
 
The contractor shall provide and employ skilled, semiskilled and unskilled labour as is necessary for 
proper and timely execution of the work with full quality control. The contractor shall provide all 
necessary superintendence during execution of the work and all along thereafter as may be necessary for 
proper fulfilling of the obligations under the contract. 
 
The contractor shall immediately after receiving letter of acceptance of the tender and before 
commencement of the work, intimate in writing to the Engineer-in-Charge, the name(s), qualifications, 
experience, age, address(s) and other particulars along with certificates, of the principal technical 
representative to be in charge of the work and other technical representative(s) who will be supervising 
the work. Even of the contractor (or partner(s) in case of firm/ company) is himself / herself an 
Engineers, it is necessary on the part of the contractor to Employ principal technical representative / 
technical representative (s). 
 
 The contractor shall provide and employ on the site only such technical assistants as are skilled and 
experienced in their respective fields and such foremen and supervisory staff as are competent to give 
proper supervision to the work. 
 
The Engineer-in-Charge shall be at liberty to object to and require the contractor to remove from the 
works any person who in his opinion misconducts himself, or is incompetent or negligent in the 
performance of his duties or whose employment is otherwise considered by the Engineer-in-Charge to 
be undesirable. Such person shall not be employed again at works site without the written permission of 
the Engineer-in- Charge and the persons so removed shall be replaced as soon as possible by competent 
substitutes. 
CLAUSE 33 : LEVY/TAXES PAYABLE BY CONTRACTOR 

 
(i) The Contract price is inclusive of Goods and Service Tax (GST) and any other taxes, levies, 

royalties together with all general risks, liabilities and obligations set out or implied in the Contract, 
applicable Labour Cess, cost of insurance to this Contract, all applicable tax liabilities, Income Tax 
& Surcharges, etc. However, only the payment of GST shall be reimbursed by the Employer to the 
Contractor. 

(ii) The Contractor shall issue E-Invoice (if applicable for contractor firm)/Tax Invoices to Employer 
showing (a) Basic Amount (b) GST amount separately for each bill. The payment of GST amount 
shall be reimbursed to the Contractor only after uploading of GST amount by Contractor on GST 
portal to avail input benefit of GST by Employer. 
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(iii) Notwithstanding anything contained above, the Contractor shall ensure payment of appropriate 
tax on the supplies made under the Contract. The Contractor shall comply with all applicable 
provision of Goods and Service Tax (GST) levied by Union Government and State Governments. 
The Contractor shall get himself registered and discharge his obligations for payment of taxes, 
filing of returns etc. under the appropriate provisions of law in respect of all the taxes, duties, levies, 
cess, etc. The Employer would have right to seek necessary evidence that the Contractor is 
registered under the law and duly discharging its obligations under the tax law, enabling the 
Employer to avail input tax credit. 

(iv) In case any law requires the Employer to pay tax on the Contract price on reverse charge basis, the 
amount of tax deposited by Employer would be considered as paid to the Contractor and, 
accordingly, the price payable to the Contractor would stand reduced to that extent. 

(v) In case the Contractor does not deposit the tax payable on execution of the Contract, or has not 
provided the tax invoice to Employer showing the amount of tax, or has not uploaded the 
document in computerized tax network as per prevailing law, leading to non-availability of inputs 
credit of the tax to Employer, the amount equivalent to such tax shall be deducted from the any 
amount payable to Contractor.  

(vi) The contractor shall deposit royalty and obtain necessary permit for supply of the red bajri, stone, 
kankar, etc. from local authorities. 

 
If pursuant to or under any law, notification or order any royalty, cess or the like becomes payable by the 
Employer and does not any time become payable by the Contractor to the State Government, Local 
authorities in respect of any material used by the Contractor in the works, then in such a case, it shall be 
lawful to the Employer and it will have the right and be entitled to recover the amount paid in the 
circumstances as aforesaid from dues of the Contractor. 
 
CLAUSE 34 : CONDITIONS FOR REIMBURSEMENT OF LEVY/TAXES IF LEVIED 

AFTER RECEIPT OF TENDERS 
 
All tendered cost shall be inclusive of all taxes and levies (except GST) payable under respective statutes. 
However, if any further tax or levy or cess is imposed by Statute, after the last stipulated date for the 
receipt of tender including extensions if any and the contractor thereupon necessarily and properly pays 
such taxes/levies/cess, the contractor shall be reimbursed the amount so paid, provided such payments, 
if any, is not, in the opinion of the WAPCOS attributable to delay in execution of work within the control 
of the contractor. 

 
Provided further that for Building and Other Construction Workers Welfare Cess or any tax (other than 
GST), levy or cess varied or imposed after the last date of receipt of tender including extension if any, 
any increase shall be reimbursed to the contractor only if the contractor necessarily and properly pays 
such increased amount of taxes/levies/cess. 
(i) Provided further that such increase including GST shall not be made in the extended period of 

contract for which the contractor alone is responsible for delay as determined by WAPCOS for 
extension of time. 

(ii) The contractor shall keep necessary books of accounts and other documents for the purpose of 
this condition as may be necessary and shall allow inspection of the same by a duly authorized 
representative of the Government and/or the Engineer-in-Charge and shall also furnish such other 
information/document as the Engineer-in-Charge may require from time to time. 

(iii) The contractor shall, within a period of 30 days of the imposition of any such further tax or levy 
or cess, or variation or repeal of such tax or levy or cess give a written notice thereof to the 
Engineer-in-charge that the same is given pursuant to this condition, together with all necessary 
information relating thereto. 

 
CLAUSE 35 : TERMINATION OF CONTRACT ON DEATH OF CONTRACTOR 
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Without prejudice to any of the rights or remedies under this contract, if the contractor dies, the 
Engineer-In-Charge on behalf of the WAPCOS shall have the option of terminating the contract without 
compensation to the contractor. 
 
CLAUSE 36 : IF RELATIVE WORKING IN WAPCOS THEN THE CONTRACTOR NOT 

ALLOWED TO TENDER 
 
The contractor shall not be permitted to tender for works in the WAPCOS responsible for award and 
execution of contracts in which his near relative is posted in WAPCOS. He shall also intimate the names 
of persons who are working with him in any capacity or are subsequently employed by him and who are 
near relatives to any Officer in the WAPCOS. Any breach of this condition by the contractor would 
render him liable to be debarred from tendering in WAPCOS any breach of this condition. 
 
NOTE: By the term “near relatives” is meant wife, husband, parents and grand parents, children and 
grand children, brothers and sisters, uncles, aunts and cousins and their corresponding in-laws. 
 
CLAUSE 37: NO GAZETTED ENGINEER TO WORK AS CONTRACTOR WITHIN ONE 

YEAR OF RETIREMENT 
 
No engineer of gazetted rank or other gazetted officer employed in engineering or administrative duties 
in an engineering department of the Government of India shall work as a contractor or employee of a 
contractor for a period of one year after his retirement from government service without the previous 
permission of Government of India in writing. This contract is liable to be cancelled if either the 
contractor or any of his employees is found at any time to be such a person who had not obtained the 
permission of Government of India as aforesaid, before submission of the tender or engagement in the 
contractor’s service, as the case may be. 
 
CLAUSE 38 : THEORETICAL CONSUMPTION OF MATERIAL- NOT APPLICABLE 
 
CLAUSE 39 : COMPENSATION DURING WARLIKE SITUATION  
 
The work (whether fully constructed or not) and all materials, machines, tools and plants, scaffolding, 
temporary buildings and other things connected therewith shall be at the risk of the Contractor until the 
work has been delivered to the Engineer-in-Charge and a certificate from him to that effect obtained. In 
the event of the work or any materials properly brought to the site for incorporation in the work being 
damaged or destroyed in consequence of hostilities or warlike operation, the Contractor shall when 
ordered (in writing) by the Engineer-in-Charge to remove any debris from the site, collect and properly 
stack or remove in store all serviceable materials salvaged from the damaged work and shall be paid at 
the Contract rates in accordance with the provision of this agreement for the work of clearing the site of 
debris, stacking or removal of serviceable material and for reconstruction of all works ordered by the 
Engineer-in-Charge, such payments being in addition to compensation upto the value of the work 
originally executed before being damaged or destroyed and not paid for. In case of works damaged or 
destroyed but not already measured and paid for, the compensation shall be assessed the Engineer-in-
Charge upto Rs. 2,00,000/- and by the next higher officer concerned for a higher amount. The Contractor 
shall be paid for the damages/destruction suffered and for restoring the material at the rate based on 
analysis of rates tendered for in accordance with the provision of the Contract. The certificate of the 
Engineer-in-Charge regarding the quality and quantity of materials and the purpose for which they were 
collected shall be final and binding on all parties to this Contract.  
 
Provided always that no compensation shall be payable for any loss in consequence of hostilities or 
warlike operations (a) unless the Contractor had taken all such precautions against air raid as are deemed 
necessary by the A.R.P. (Air Raid precaution) Officers or the Engineer-in-Charge (b) for any material etc. 
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not on the site of the work or for any tools, plant, machinery, scaffolding, temporary building and other 
things not intended for the work. 
 
In the event of the Contractor having to carry out reconstruction as aforesaid, he shall be allowed such 
extension of time for its completion as is considered reasonable by the Engineer-in-Charge. 
 
CLAUSE 40 : APPRENTICES ACT PROVISIONS TO BE COMPLIED WITH 
 
The contractor shall comply with the provisions of the Apprentices Act, 1961 and the rules and orders 
issued thereunder from time to time. If he fails to do so, his failure will be a breach of the contract and 
the WAPCOS may, in his discretion, cancel the contract. The contractor shall also be liable for any 
pecuniary liability arising on account of any violation by him of the provisions of the said Act. 
 
CLAUSE 41 : RELEASE OF SECURITY DEPOSIT AFTER LABOUR CLEARANCE 
 
Release of Security Deposit of the work shall not be refunded if any complaint from labour / labour 
department against the contractor deployed at site for execution of works. As soon as the work is virtually 
complete the contractor shall apply for the clearance certificate to the Labour Officer under intimation 
to the Engineer-in-Charge.  The Engineer-in-Charge, on receipt of the said communication, shall write 
to the Labour Officer to intimate if any complaint is pending against the contractor in respect of the 
work. If no complaint is pending, on record till after 3 months after completion of the work and/or no 
communication is received from the Labour Officer to this effect till six months after the date of 
completion, it will be deemed to have received the clearance certificate and the Security Deposit will be 
released if otherwise due. 
 
CLAUSE42: INSURANCE 
 
Before commencing execution of works, it shall be obligatory for the contractor to obtain at his own 
cost stipulated insurance cover under the following requirements: 
 

a) Contractor’s All Risk and Third Party Cover covering all as per standard norms of policy  
including damage to material, machinery and works due to fire theft etc. 

b) Liability under the Workmen’s Compensation Act, 1923, Minimum Wages Act, 1948 and 
Contract Labour (Regulation and Abolition) Act, 1970 including covering of to accidents to 
staff, Engineers, Supervisors and others who are not governed by workmen’s compensation 
Act. 

Above policies shall remain in force throughout the period up to completion & handing over of work. 
 
CLAUSE 43: CONDITIONS SPECIFIC TO GREEN BUILDINGS PRACTICES CLAUSE   
The contractor shall strictly adhere to the following conditions as part of his contractual obligations:  

1. SITE  

1.1. The contractor shall ensure that adequate measures are taken for the prevention of erosion 

of the top soil during the construction phase. The contractor shall implement the Erosion 

and Sedimentation Control Plan (ESCP) provided to him by the Engineer-in-charge as part 

of the larger Construction Management Plan (CMP). The contractor shall obtain the Erosion 

and Sedimentation Control Plan (ESCP) Guidelines from the Engineer-in-charge and then 

prepare “working plan” for the following month’s activities as a CAD drawing showing the 

construction management, staging & ESCP. At no time soil should be allowed to erode away 

from the site and sediments should be trapped where necessary.  

1.2. The contractor shall ensure that all the top soil excavated during construction works is neatly 

stacked and is not mixed with other excavated earth. The contractors shall take the clearance 
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of the architects / Engineer-in-charge before any excavation. Top soil should be stripped to 

a depth of 20 cm (centimetres) from the areas to be disturbed, for example proposed area for 

buildings, roads, paved areas, external services and area required for construction activities 

etc. It shall be stockpiled to a maximum height of 40 cm in designated areas, covered or 

stabilised with temporary seeding for erosion prevention and shall be reapplied to site during 

plantation of the proposed vegetation. Top soil shall be separated from subsoil, debris and 

stones larger than 50 mm (millimetre) diameter. The stored top soil may be used as finished 

grade for planting areas.  

1.3. The contractor shall carry out the recommendations of the soil test report for improving the 

soil under the guidance of the Engineer-in-charge who would also advise on the timing of 

application of fertilizers and warn about excessive nutrient levels.   

1.4. The contactor shall carry out post-construction placement of topsoil or other suitable plant 

material over disturbed lands to provide suitable soil medium for vegetative growth. Prior to 

spreading the topsoil, the sub-grade shall be loosened to a depth of 50mm to permit bonding. 

Topsoil shall be spread uniformly at a minimum compacted depth of 50mm on grade 1:3 or 

steeper slopes, a minimum depth of 100mm on shallower slopes. A depth of 300mm is 

preferred on relatively flatter land.  

1.5. The Contractor should follow the construction plan as proposed by the Engineer-in-charge 

to minimize the site disturbance such as soil pollution due to spilling. Use staging and spill 

prevention and control plan to restrict the spilling of the contaminating material on site. 

Protect top soil from erosion by collection storage and reapplication of top soil, constructing 

sediment basin, contour trenching, mulching etc.   

 

1.6. No excavated earth shall be removed from the campus unless suggested otherwise by 

Engineer-in-charge. All subsoil shall be reused in backfilling/landscape, etc as per the 

instructions of the Engineer-in-charge   

1.7. The contractor shall not change the natural gradient of the ground unless specifically 

instructed by the architect’s / landscape consultant. This shall cover all natural features like 

water bodies, drainage gullies, slopes, mounds, depressions, rocky outcrops, etc. Existing 

drainage patterns through or into any preservation area shall not be modified unless 

specifically directed by the Engineer-in-charge.   

1.8. The contractor shall not carry out any work which results in the blockage of natural drainage.  

1.9. The contractor shall ensure that existing grades of soil shall be maintained around existing 

vegetation and lowering or raising the levels around the vegetation is not allowed unless 

specifically directed by the Engineer-in-charge 

1.10. Contractor shall reduce pollution and land development impacts from automobiles 

use during construction.   

1.11. Overloading of trucks is unlawful and creates and erosion and sedimentation 

problems, especially when loose materials like stone dust, excavated earth, sand etc. are 

moved. Proper covering must take place. No overloading shall be permitted.  

2. CONSTRUCTION PHASE AND WORKER FACILITIES  

2.1. The contractor shall specify and limit construction activity in pre-planned/ designated areas 

and shall start construction work after securing the approval for the same from the Engineer-

in-charge. This shall include areas of construction, storage of materials, and material and 

personnel movement.  
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2.2. Preserve and Protect Landscape during Construction: 

 The contractor shall ensure that no trees, existing or otherwise, shall be harmed and damage 
to roots should be prevented during trenching, placing backfill, driving or parking heavy 
equipment, dumping of trash, oil, paint, and other materials detrimental to plant health. 
These activities should be restricted to the areas outside of the canopy of the tree, or, from 
a safe distance from the tree/plant by means of barricading. Trees will not be used for 
support; their trunks shall not be damaged by cutting and carving or by nailing posters, 
advertisements or other material. Lighting of fires or carrying out heat or gas emitting 
construction activity within the ground, covered by canopy of the tree is not to be permitted.  

 The contractor shall take steps to protect trees or saplings identified for preservation within 
the construction site using tree guards of approved specification.   

 The contractor shall conserve existing natural areas and restore damaged areas to provide 
habitat and promote biodiversity. Contractor should limit all construction activity within the 
specified area as per the Construction Management Plan (CMP) proposed by the Engineer-
in-charge. All the existing trees should be preserved, if not possible than compensate the 
loss by re-planting trees in the proportion of 1:3.  

 The contractor shall avoid cut and fill in the root zones, through delineating and fencing the 
drip line (the spread limit of a canopy projected on the ground) of all the trees or group of 
trees. Separate the zones of movement of heavy equipment, parking, or excessive foot traffic 
from the fenced plant protection zones.  

 The contractor shall ensure that maintenance activities shall be performed as needed to 
ensure that the vegetation remains healthy. The preserved vegetated area shall be inspected 
by the Engineer-in-charge at regular intervals so that they remain undisturbed. The date of 
inspection, type of maintenance or restorative action followed shall be recorded in the 
logbook.  

2.3. Contractor shall be required to develop and implement a waste management plan, quantifying 

material diversion Jokals. He shall establish Jokals for diversion from disposal in landfills and 

incinerators and adopt a construction waste management plan to achieve these Jokals. A 

project-vide policy of “Nothing leaves the Site” should be followed. In such a case when 

strictly followed, care would automatically be taken in ordering and timing of materials such 

that excess doesn’t become “waste”. The Contractor’s ingenuity is especially called towards 

meeting this prerequisite/ credit (GRIHA). Consider recycling cardboard, metal, brick, 

acoustical tile, concrete, plastic, clean wood, glass, gypsum wallboard, carpet and insulation. 

Designate a specific area(s) on the construction site for segregated or commingled collection 

of recyclable material, and track recycling efforts throughout the construction process. 

Identify construction haulers and recyclers to handle the designated materials. Note that 

diversion may include donation of materials to charitable organizations and salvage of 

materials on-site.  

2.4. Contractor shall collect all construction waste generated on site. Segregate these wastes based 

on their utility and examine means of sending such waste to manufacturing units which use 

them as raw material or other site which require it for specific purpose. Typical construction 

debris could be broken bricks, steel bars, broken tiles, spilled concrete and mortar etc.  

2.5. The contractor shall provide clean drinking water for all workers. 

2.6. The contractor shall provide the minimum level of sanitation and safety facilities for the 

workers at site. The contractor shall ensure cleanliness of workplace with regard to the 

disposal of waste and effluent; provide clean drinking water and latrines and urinals as per 

applicable standard. Adequate toilet facilities shall be provided for the workman within easy 

access of their place of work. The total no. to be provided shall not be less than 1 per 30 
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employs in any one shift. Toilet facilities shall be provided from the start of building 

operations, connection to a sewer shall be made as soon as practicable. Every toilet shall be 

so constructed that the occupant is sheltered from view and protected from the weather and 

falling objects. Toilet facilities shall be maintained in a sanitary condition. A sufficient quantity 

of disinfectant shall be provided. Natural or artificial illumination shall be provided.  

2.7. The contractor shall ensure that air pollution due to dust/generators is kept to a minimum, 

preventing any adverse effects on the workers and other people in and around the site. The 

contractor shall ensure proper screening, covering stockpiles, covering brick and loads of 

dusty materials, wheel-washing facility, gravel pit, and water spraying. Contractor shall ensure 

the following activities to prevent air pollution during construction:  

 Clear vegetation only from areas where work will start right away   

 Vegetate / mulch areas where vehicles do not ply.  

 Apply gravel / landscaping rock to the areas where mulching / paving is impractical  

 Identify roads on-site that would be used for vehicular traffic. Upgrade vehicular roads (if 
these are unpaved) by increasing the surface strength by improving particle size, shape and 
mineral types that make up the surface & base. Add surface gravel to reduce source of dust 
emission. Limit amount of fine particles (smaller than  

 0.075mm) to 10 – 20%  

 Water spray, through a simple hose for small projects, to keep dust under control. Fine mists 
should be used to control fine particulate. However, this should be done with care so as not 
to waste water. Heavy watering can also create mud, which when tracked onto paved public 
roadways, must be promptly removed. Also, there must be an adequate supply of clean water 
nearby to ensure that spray nozzles don’t get plugged. Water spraying can be done on:  

 i)Any dusty materials before transferring, loading and unloading ii)Area where demolition 
work is being carried out iii)Any un-paved main haul road iv)Areas where excavation or earth 
moving activities are to be carried out  

  The contractor shall ensure that the speed of vehicles within the site is limited to 10 km/hr.  

 All material storages should be adequately covered and contained so that they are not 
exposed to situations where winds on site could lead to dust / particulate emissions.  

 Spills of dirt or dusty materials will be cleaned up promptly so the spilled material does not 
become a source of fugitive dust and also to prevent of seepage of pollutant laden water into 
the ground aquifers. When cleaning up the spill, ensure that the clean-up process does not 
generate additional dust. Similarly, spilled concrete slurries or liquid wastes should be 
contained / cleaned up immediately before they can infiltrate into the soil / ground or runoff 
in nearby areas  

 Provide hoardings of not less than 3m high along the site boundary, next to a road or other 
public area   

 Provide dust screens, sheeting or netting to scaffold along the perimeter of the building 
Cover stockpiles of dusty material with impervious sheeting  

 Cover dusty load on vehicles by impervious sheeting before they leave the site  
2.8.  

2.9. Contractor shall be required to provide an easily accessible area that serves the entire building 

and is dedicated to the separation, collection and storage of materials for recycling including 

(at a minimum) paper, corrugated cardboard, glass, plastics, and metals. He shall coordinate 

the size and functionality of the recycling areas with the anticipated collections services for 

glass, plastic, office paper, newspaper, cardboard, and organic wastes to maximize the 

effectiveness of the dedicated areas. Consider employing cardboard balers, aluminium can 
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crushers, recycling chutes, and collection bins at individual workstations to further enhance 

the recycling program. 

2.10. The contractor shall ensure that no construction leach ate (Ex: cement slurry), is 

allowed to percolate into the ground. Adequate precautions are to be taken to safeguard 

against this including, reduction of wasteful curing processes, collection, basic filtering and 

reuse. The contractor shall follow requisite measures for collecting drainage water run-off 

from construction areas and material storage sites and diverting water flow away from such 

polluted areas. Temporary drainage channels, perimeter dike/swale, etc. shall be constructed 

to carry the pollutant-laden water directly to the treatment device or facility (municipal sewer 

line).  

2.11. Staging (dividing a construction area into two or more areas to minimize the area of 

soil that will be exposed at any given time) should be done to separate undisturbed land from 

land disturbed by construction activity and material storage.  

2.12. The contractor shall comply with the safety procedures, norms and guidelines (as 

applicable) as outlined in the document Part 7 _Constructional practices and safety, 2016, 

National Building code of India, Bureau of Indian Standards. A copy of all pertinent 

regulations and notices concerning accidents, injury and first-aid shall be prominently 

exhibited at the work site. Depending upon the scope & nature of work, a person qualified 

in first-aid shall be available at work site to render and direct first-aid to causalities. A 

telephone may be provided to first-aid assistant with telephone numbers of the hospitals 

displayed. Complete reports of all accidents and action taken thereon shall be forwarded to 

the competent authorities.  

2.13. The contractor shall ensure the following activities for construction workers safety, 

among other measures:  

 Guarding all parts of dangerous machinery.  

 Durable and reusable formwork systems to replace timber formwork and ensure that 
formwork where used is properly maintained.  

 Ensuring that walking surfaces or boards at height are of sound construction and are 
provided with safety rails or belts.  

 Provide protective equipment; helmets etc.  

 Provide sufficient and suitable light for working during night time.  
2.14. Adopt additional best practices, prescribed norms in construction industry.  

2.15. The storage of material shall be as per standard good practices as specified in Part 7, 

Section 2 – Storage, Stacking and Handling practices, NBC 2016 and shall be to the 

satisfaction of the Engineer-in-charge to ensure minimum wastage and to prevent any misuse, 

damage, inconvenience or accident. Watch and ward of the Contractor’s materials shall be 

his own responsibility. There should be a proper planning of the layout for stacking and 

storage of different materials, components and equipment with proper access and proper 

manoeuvrability of the vehicles carrying the materials. While planning the layout, the 

requirements of various materials, components and equipment at different stages of 

construction shall be considered. The Owner shall not take any responsibility on any account.  

2.16. The contractor shall provide for adequate number of garbage bins around the 

construction site and the workers facilities and will be responsible for the proper utilisation 

of these bins for any solid waste generated during the construction. The contractor shall 

ensure that the site and the workers facilities are kept litter free. Separate bins should be 
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provided for plastic, glass, metal, biological and paper waste and labelled in both Hindi and 

English.  

2.17. The contractor shall prepare and submit ‘Spill prevention and control plans’ before 

the start of construction, clearly stating measures to stop the source of the spill, to contain 

the spill, to dispose the contaminated material and hazardous wastes, and stating designation 

of personnel trained to prevent and control spills. Hazardous wastes include pesticides, 

paints, cleaners, and petroleum products.  

2.18. Contractor shall collect the relevant material certificates for materials with high 

recycled (both post-industrial and post-consumer) content, including materials for structural 

use like TMT steel rolled with high percentage of recycled steel, and RMC mix with fly-ash 

etc.  

2.19. Contractor shall collect the relevant material certificates for rapidly renewable 

materials such as bamboo, wool, cotton insulation, agrifiber, linoleum, wheat board, 

strawboard and cork.  

2.20. Contractor shall adopt an IAQ (Indoor Air Quality) management plan to protect the 

system during construction, control pollutant sources, and interrupt pathways for 

contamination. He shall sequence installation of materials to avoid contamination of 

absorptive materials such as insulation, carpeting, ceiling tile, and gypsum wallboard. He shall 

also protect stored on-site or installed absorptive materials from moisture damage.  

2.21. The contractor shall ensure that a flush out of all internal spaces is conducted prior to 

handover. This shall comprise an opening of all doors and windows for 14 days to vent out 

any toxic fumes due to paints, varnishes, polishes, etc.  

2.22. Contractor shall make efforts to reduce the quantity of indoor air contaminants that 

are odorous or potentially irritating harmful to the comfort and well-being of installer and 

building occupants. Contractor shall ensure that the VOC (Volatile Organic Compounds) 

content of paints, coatings and primers used must not exceed the VOC content limits 

mentioned below:  

Paints  

Non-flat - 150 g/L  

Flat (Mat) - 50 g/L  

Anti-corrosive/ anti rust - 250 g/L  

Coatings  

Clear wood finishes  

Varnish - 350 g/L  

Lacquer - 550 g/L  

Floor coatings - 100 g/L  

Stains - 250 g/L  

Sealers  

Waterproofing sealer - 250 g/L  

Sanding sealer - 275 g/L  

Other sealers - 200 g/L  

The VOC (Volatile Organic Compounds) content of adhesives and sealants used must be less than 

VOC content limits mentioned:  

Architectural Applications VOC Limit (g/l less water)  

Indoor Carpet adhesives - 50  

Carpet Pad Adhesives - 50  

Wood Flooring Adhesive - 100  

Rubber Floor Adhesives - 60  
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Sub Floor Adhesives - 50  

Ceramic Tile Adhesives - 65  

VCT and Asphalt Tile adhesives - 50  

Dry Wall and Panel Adhesives - 50  

Structural Glazing Adhesives - 100  

Multipurpose Construction Adhesives - 70  

Substrate Specific Application VOC Limit (g/l less water)  

Metal to Metal - 30  

Plastic Foams - 50  

Porous material (except wood) - 50  

 Wood - 30   

Fiber Glass – 80   

2.23. 2.22 Wherever required, Contractor shall meet and carry out documentation of all 

activities on site, supplementation of information, and submittals in accordance with GRIHA 

program standards and guidelines. Towards meeting the aforementioned building 

environmental rating standard(s) expert assistance shall be provided to him up on request.  

2.24. 2.23 Water Use during Construction: Contractor should spray curing water on 

concrete structure and shall not allow free flow of water. After liberal curing on the first day, 

all the verticals surfaces of concrete structures should be painted with curing chemical to save 

water nothing extra shall be paid. Concrete structures should be kept covered with thick 

cloth/gunny bags and water should be sprayed on them. Contractor shall do water ponding 

on all sunken slabs using cement and sand mortar.  

2.25. 2.24 The Contractor shall remove from site all rubbish and debris generated by the 

Works and keep Works clean and tidy throughout the Contract Period. All the serviceable 

and non service able (malba) material shall be segregated and stored separately. The malba 

obtained during construction shall be collected in well-formed heaps at properly selected 

places, keeping in a view safe condition for workmen in the area. Materials which are likely 

to cause dust nuisance or undue environmental pollution in any other way, shall be removed 

from the site at the earliest and till then they shall be suitable covered. Glass & steel should 

be dumped or buried separately to prevent injury. The work of removal of debris should be 

carried out during day. In case of poor visibility artificial light may be provided.  

 

2.26. DOCUMENTATION 

a) The contractor shall, during the entire tenure of the construction phase, submit the following records 

to the Engineer-in-charge on a monthly basis:  

 

i) Water consumption in litres 

ii)  Electricity consumption in ‘kwh’ units  

iii) Diesel consumption in litres 

iv) Quantum of waste generated at site and the segregated waste types divided into inert,   chemical 

and hazardous wastes.  

v) Digital photo documentation to demonstrate compliance of safety guidelines as specified here.  

b) The contractor shall, during the entire tenure of the construction phase, submit the following records 

to the Engineer-in-charge on a weekly basis:  

 

i) Quantities of material brought into the site, including the material issued to the contractor by 

the client. 

ii) Quantities of construction debris (if at all) taken out of the site 
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iii) Digital photographs of the works at site, the worker’s facilities, the waste and other material 

storage yards, pre-fabrication and block making works, etcas guided by the Engineer-in-charge.  

c) The contractor shall submit one document after construction of the buildings, a brief description along 

with photographic records to show that other areas have not been disrupted during construction. The 

document should also include brief explanation and photographic records to show erosion and 

sedimentation control measures adopted. (Document CAD drawing showing site plan details of existing 

vegetation, existing buildings, existing slopes and site drainage pattern, staging and spill prevention 

measures, erosion and sedimentation control measures and measures adopted for top soil preservation 

during construction. 

d) The contractor shall submit to the Engineer-in-charge after construction of the buildings, a detailed as 

built quantification of the following: (i) Total materials used, ii) Total top soil stacked and total reused 

iii) Total earth excavated, iv) Total waste generated, v) Total waste reused, vi) Total water used, vii) Total 

electricity, and viii) Total diesel consumed.  

e) The contractor shall submit to the Engineer-in-charge, before the start of construction, a site plan along 

with a narrative to demarcate areas on site from which top soil has to be gathered, designate area where 

it will be stored, measures adopted for top soil preservation and indicate areas where it will be reapplied 

after construction is complete.  

f) The contractor shall submit to the Engineer-in-charge, a detailed narrative (not more than 250 words) 

on provision for safe drinking water and sanitation facility for construction workers and site personnel.  

g) The contractor shall, at the end of construction of the buildings, submit to the Engineer-in-charge, 

submit following information, for all material brought to site for construction purposes, including 

manufacturer’s certifications, verifying information, and test data, where Specifications sections require 

data relating to environmental issues including but not limited to:  

 

i) Source of products: Supplier details and location of the supplier and brand name.  

ii) Project Recyclability: Submit information to assist Owner and Contractor in recycling materials 

involved in shipping, handling, and delivery, and for temporary materials necessary for 

installation of products.  

iii) Recycled Content: Submit information regarding product post-industrial recycled and post-

consumer recycled content. Use the “Recycled Content Certification Form”, to be provided 

by the Commissioning Authority appointed for the Project.  

iv)  Product Recyclability: Submit information regarding product and product’s component’s 

recyclability including potential sources accepting recyclable materials.  

v) Clean tech: Provide pollution clearance certificates from all manufacturers of materials  

vi)  Indoor Air quality and Environmental Issues: Submit following certificates:  

 

a. Certifications from manufacturers of Low VOC paints, adhesives, sealant and 

polishes used at this particular project site.  

b. Certification from manufacturers of composite wood products/agro fibre products 

on the absence of added urea formaldehyde resin in the products supplied to them to this 

particular site.  

c. Submit environmental and pollution clearance certificates for all diesel generators 

installed as part of this project.   

h) Provide total support to the Engineer-in-charge appointed by the owner in completing all Green 

Building Rating related formalities, including signing of forms, providing signed letters in the 

contractor’s letterhead.  

 

2.27. EQUIPMENT 
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a) To ensure energy efficiency during and post construction all pumps, motors and engines used during 

construction or installed, shall be subject to approval and as per the specifications of the architects.   

b) All lighting installed by the contractor around the site and at the labour quarters during construction 

shall be CFL/LED bulbs of the appropriate illumination levels. This condition is a must, unless 

specifically prescribed.  

The contractor is expected to go through all other conditions of the GRIHA rating stipulations, 

which can be provided to him by the architects. Failure to adhere to any of the above-mentioned 

items, without necessary clearances from the architects and the Engineer-in-charge, shall be 

deemed as a violation of contract and the contractor shall be held liable for penalty as determined 

by the architects.  

 

CLAUSE 44: PAYMENT  

1. Contractor’s Application of Payment  

From the date of issue of the Notice to Proceed, on the 5th (fifth) Business Day of any month, 

the Contractor may submit a Request for Payment, to WAPCOS Limited Representative in 

respect of the preceding month.  

       Within each Request for Payment the Contractor shall show separately:  

(i) The amounts which the Contractor claims to be payable as the cost of the Works 

completed during that month; and  

(ii) The cumulative amount of all prior payments made by WAPCOS Limited; and  

(iii) Any amounts to which the Contractor considers are due and payable to it in 

accordance with the provisions of the Contract.  

The Contractor's Request for Payment shall:  

(i) Be prepared on forms in the form and in a number advised by WAPCOS Limited 

Representative; and  

(ii) Be accompanied by:  

(a) Copy of relevant records of measurement of works, jointly taken and signed by 

both the parties;  

(b) A status report describing in such detail as may reasonably request, the 

percentage of any uncompleted Milestone Event for the month in question and 

the work to be undertaken by the Contractor prior to the next Request for 

Payment;  

(c) Certification by WAPCOS Limited Representative confirming that the 

Milestone Events referred to in the Request for Payment have been achieved.  

(d) Confirmation by the Contractor of any amounts due and owing from the 

Contractor to WAPCOS Limited pursuant to the Contract;  

(e) The Contractor's certification that the quality of all completed Works accords 

with the requirements of the Contract;  

(f) The Contractor's certification that each obligation, item of cost or expense 

mentioned in that Request for Payment has not been the basis of any previous 

payment.  

(g) The Contractor's certification that it has reviewed all financial and budget data 

contained in the Request for Payment;  

(h) The Contractor's certification that the quality of all completed Works accords 

with the requirements of the Contract;  
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(i) The Contractor's certification that each obligation, item of cost or expense 

mentioned in that Request for Payment has not been the basis of any previous 

payment; and  

(j) The Contractor's certification that each Subcontractor who performed part of 

the Works which was included in the immediately preceding Certificates of 

Payment was paid all amounts then due to it for such Works  

(k) The Contractor providing evidence of the validity of the Contractor’s 

Insurances.  

       2. Certificates of Payment  

Within [14 (fourteen)] Business Days of receipt of the Contractor's Request for Payment 

under Clause 44(1) [Contractor's Application for Payment], WAPCOS Limited and WAPCOS 

Limited Representative shall review such request and, shall issue to the Contractor, a 

Certificate of Payment certifying what amounts WAPCOS Limited shall pay. Each Certificate 

of Payment shall be for an amount which in the opinion of WAPCOS Limited, is the basis of 

the Request for Payment and pursuant to the Contract, is properly due to the Contractor (the 

“Gross Certifiable Amount”) less (i) the cumulative amounts of payments previously certified 

as due to the Contractor, (ii) any deduction on account of recovery of Advance Payment, and 

(iii) Retention Amount.  

 

No sum shall be included in the Certificate of Payment in respect of Materials yet to be 

incorporated into the Permanent Works unless the WAPCOS Limited Representative is 

satisfied that:  

(i) such Materials have been properly acquired and properly and not prematurely 

delivered to the Project Site;  

(ii) such Materials have been properly stored on the Project Site and fully protected against 

loss, damage or deterioration;  

(iii) the Contractor’s records of the requisitions, orders, receipts and use of any Materials 

are kept in a form approved by the WAPCOS Limited Representative, and such 

records are available for inspection by the WAPCOS Limited Representative; and  

(iv) The Contractor has submitted a proper statement of the cost of acquiring the Materials 

together with such documents as may be required for evidencing such cost.  

Without prejudice to any other rights of WAPCOS Limited to withhold payment to the 

Contractor, WAPCOS Limited may withhold from any payment due to the Contractor such 

amount as WAPCOS Limited deems reasonably necessary or appropriate:  

(i) if in the opinion of the WAPCOS Limited Representative the progress of the Works 
at the time of the Request for Payment is behind the progress of the Works as set out 
in the Programme; and/or  

(ii) to protect it from any losses, expenses, costs or liability because of any one or more 

of the following reasons:  

(a) defects and deficiencies in any Works, whether or not payment has been made;  

(b) unsatisfactory performance of the Contract;  

(c) the filing of third party claims relating to the Works or any of its commitment 

parts for which the Contractor is liable;  

(d) the Contractor's failure to make payments to Subcontractors;  
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(e) failure by the Contractor to provide or procure replacement Performance 

Security in accordance with the Contract;  

(f) failure by the Contract to provide evidence of insurance coverage in 

accordance with the Contract;  

(g) reasonable evidence that Completion will not occur by the Time for 

Completion;  

(h) any overpayments made by WAPCOS Limited with respect to a previous 

payment;  

(i) failure by the Contractor to submit a properly updated monthly Programme 

and  

(j) failure by the Contractor to provide satisfactory evidence that the costs of all 

labour and Materials and other obligations arising out of the Contract have 

been fully satisfied and discharged by the Contractor and/or to otherwise fail 

to submit adequate supporting documentation for any Request for Payment.  

 

Any Provisional Sum Works shall only be executed in whole or part upon the WAPCOS 

Limited Representative’s instruction. If the WAPCOS Limited Representative issues no such 

instruction, the Provisional Sum Works shall not form part of the Works and the Contractor 

shall not be entitled to payment for it. The Contractor shall be deemed to have allowed the 

necessary time and resources to enable design and Execution of the Provisional Sum Works 

in so far as the scope and nature of the Provisional Sum Works was reasonably foreseeable.  

The Contractor shall be entitled only to such amount in respect of the Provisional 

SumWorks as the WAPCOS Limited Representative determines in accordance with this 

Clause. The WAPCOS Limited Representative shall notify the Contractor of any such 

determination. The WAPCOS Limited Representative shall have the authority to issue 

instructions to the Contractor for every Provisional Sum Works for which the Contractor 

shall be entitled to a part of the Provisional Sum as determined by the WAPCOS Limited 

Representative.  

The Contractor shall produce to the WAPCOS Limited Representative all quotations, 

vouchers, invoices, accounts or receipts in connection with the expenditure in respect of the 

Provisional Sum Works, except where the Provisional Sum Works is valued in accordance 

with the item wise rates quoted by the Contractor in its bid submitted to the Employer.  

In respect of every Provisional Sum the WAPCOS Limited Representative shall have 

authority to issue instructions for the execution of work or for the supply of goods, 

materials, Plant Sums or services by the Contractor, in which case the Contractor shall be 

entitled to an amount equal to the value thereof determined in accordance with Clause 48(3).  

 

       3.   Billing and Payment 

The Associate/Sub – Consultant/Sub-Contractor acknowledges that under the present 

Contract/Agreement/Work Order/Arrangement, WAPCOS is only working as 

intermediary between ESIC JOKA being Principal Employer/Client and Associate/Sub-

consultant/Sub-Contractor. Thus the Associate/Sub-consultant/Sub-Contractor 

unconditionally acknowledges that the payments under the present 

contract/Agreement/Work Order/Arrangement shall be made proportionately by 

WAPCOS only on back to back basis i.e. after 21 days subject to receipt of payment from 
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ESIC JOKA being Principal Employer/Client. The Associate/Sub-consultant/Sub-

Contractor also unconditionally agree that in the event the payment or part thereof, under 

the present Contract/Agreement/Work Order/Arrangement is not received from ESIC 

JOKA(Principal Employer/Client), then WAPCOS &/or any of its Employee/Officer shall 

not be responsible to pay any amount to Associate/Sub-consultant/Sub-Contractor. The 

said condition shall supersede any and all other conditions of Contract/Agreement/Work 

Order/Arrangement between the parties. 

All the tax applicable in respect of this contract shall be payable by the Contractor and 

WAPCOS will not entertain any claim whatsoever in respect of the same.  

In this type of billing, GST will be applicable as per the GST slabs. The GST charged shall 

be reimbursed by WAPCOS Limited on submission of following documents (proof of GST 

paid and filing): 1) GSTR-1 2) GSTR-3 3) GST Payment Challan. 

Running Account (RA) bills will be paid when the approximate value of work done is 1/3rd 

of the total contract amount. Each RA bill should be enclosed with certified measurement 

sheets, certified by Engineer in Charge after verification of the requisite quality test reports, 

if any, as per the relevant standards.  The minimum interval between two such RA bills shall 

be 15 days. WAPCOS shall make the payment of bills after receipt of the payment from 

ESIC JOKA. 

 

This clause shall prevail on all the other clauses mentioned in this respect in the contract. 

CLAUSE 45: SITE OFFICES AND FACILITIES  
 
The cost of providing the work/facilities stated in the sub-clauses of this clause are to be borne by the 
Contractor and shall be deemed to be included in the rates quoted by the Contractor. 
 

i. The Contractor shall supply, erect and satisfactorily maintain Site Office for the Employer in good condition 

until final completion of works, a well-lighted, well ventilated and air-conditioned and adequately weather 

proofed temporary, burglar proof readily available Site Office (Portable Cabins) of adequate capacity having 

the covered area not less than 500 Sq. Ft. with all facilities such as telephone, fax, internet, photocopier, 

computer/ laptop & printer along with operator, regular electric & purified drinking water supply etc. and 

4-wheeled transportation/inspection vehicle, in running condition & duly maintained as per the requirement 

of the project, without any extra cost to employer. The Contractor shall provide adequate access to the 

office. The Contractor shall be responsible during the continuance of the Contract for the security of the 

office and for all plans, documents and papers and other clauses contained therein. The sitting of the office 

shall be in accordance with the instructions of the Engineer-in-Charge. Service personnel shall also be made 

available at the Office at all times and shall clean site office daily. The Contractor shall provide uninterrupted 

power and water to the Office as directed for 24 hours free of cost.  

ii. The Contractor shall dismantle and remove from site all such temporary structures on completion of 

Contract or whenever required by the Employer. 

iii. The contractor shall also make sufficient arrangement for Photography/ Videography preferably by 

maintaining a camera/video camera at site so that video and photographs can be taken of a specific 

activity at any point of time. The contractor shall also provide software like MS Project/Primavera etc. for 

the purpose of preparing progress report etc. 

iv. The Contractor shall provide at his own cost, One Site sign Board, at directed location of overall size 2.40 

metres wide and 1.50 metres height and of approved design. The names of the Project, Employer, 

Consultants, Engineer and Contractor etc. shall be exhibited as directed. 
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v. The Contractor shall maintain daily weather record. Daily maximum and minimum temperature and 

corresponding, humidity shall be recorded and charted. Rainy days shall be recorded when the rain lasting 

more than one hour hampers the work. Any other inclemency in weather shall be recorded. The records 

shall be regularly shown to the Engineer-in-Charge and his signature obtained. 

vi. The Contractor shall arrange at his own cost to maintain a progress record of the works by taking (5”x 

7”)/8’X10” size colour photographs minimum 6 Nos. or more per month as directed by the Engineer-in-

Charge during the construction stages and after completion and shall supply one set to the Engineer-in-

Charge at no extra cost. These photographs shall also be submitted as part of the Contractors R.A. Bills. 

vii. The Contractor shall provide arrangements for firefighting at his own cost. For this purpose, he shall 

provide requisite number of fire extinguishers and adequate number of buckets, some of which are to be 

always kept filled with sand and some with water. This equipment shall be provided at suitable prominent 

and easily accessible places and shall be properly maintained. The Contractor may be subject to periodic 

fire prevention inspections and any deficiency or unsafe condition shall be corrected by the Contractor at 

his own cost and to approval of the Engineer-in-Charge and the relevant authorities. 

These fire prevention inspections shall include but not limited to the following: 

 Proper handling, storage and disposal of combustible materials, liquids and wastes. 

 Work operations which can create fire hazards. 

 Access for firefighting equipment. 

 Type, size, number and location of fire extinguishers or other firefighting equipment. 

 Inspection and maintenance records for extinguishers 

 Type, number and location of containers for the removal of surplus materials and rubbish. 

 General housekeeping 

 

viii. For the purpose of quick communication between the Engineer-in-Charge and the Contractor or his 

Representative, Site Order Books shall be maintained at site in the manner as described below: 

ix. Any communication, relating to the works may be conveyed through records in the site order book. Such 

a communication from one party to the other shall be deemed to have been adequately served in terms of 

the Contract. Each site order book shall have machine- numbered pages in triplicate and shall be carefully 

maintained and preserved by the Contractor and shall be made available to the Engineer-in-Charge as and 

when demanded. Any instruction which the Engineer-in-Charge may like to issue to the Contractor may 

be recorded by him in the site order book and two copies thereof taken by the Engineer-in-Charge for his 

record. The Contractor or his Contractor or Representative may similarly record in the site order book 

any communication he may like to send to the Engineer-in-Charge. Two copies thereof when sent to the 

Engineer-in-Charge and receipt obtained thereof, will constitute adequate services of the communication 

to the Engineer-in-Charge. 

 

Clause 46: Data, Services and Facilities to be provided by the Employer 
Attention is drawn to the following which are not provided by the Employer and are to be 

arranged by the Contractor at his own cost. 

 The Employer will not provide office accommodation. The Contractor shall make his own 

office accommodation arrangements for their office staff for each of the field supervision teams 

including furniture, equipment, operation and maintenance. 

 The Employer will not provide project vehicles to the Contractor. The Contractor shall make 

his own arrangements in respect of vehicles. The Contractor shall ensure that vehicles for the 

team are of good makes and are of excellent working condition. 

 The Contractor shall be responsible for making his own arrangements for survey equipment. 

 The Contractor shall be responsible for making his own arrangements for communications. 

Clause-47:  

a) Jurisdiction 

Any dispute connected with this contract shall fall within the jurisdiction of Courts at Delhi.  
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b)Order of Precedence Of Documents 

In case of difference, contradiction, discrepancy, with regard to conditions of contract, 

specifications, Drawings, Bill of Quantities etc. forming part of the contract, the following 

shall prevail in order of precedence. 

 WAPCOS and ESIC JOKA Agreement and terms and conditions lay over by ESIC JOKA time 

to time.  

 Letter of Award, along with statement of agreed variation and its enclosures, if any. 

  Special Condition of Contract 

 Description of Bill of Quantity/Schedule of Quantities 

 Technical Specification (General, Additional and Technical Specification) as given in Tender 

Documents 

 General Condition of Contract 

 Scope of Work 

 Drawings, if any 

 CPWD/MORTH specification (as specified in Technical Specification in Tender) update with 

correction slips issued up to last date of receipt of tenders. 

 Relevant B.I.S codes 

 
 

CLAUSE 48 : PREFERENCE TO MAKE IN INDIA 
 
The provisions of revised ‘Public Procurement (Preference to Make in India) Order 2017-Revision’ issued 
by Department of Industrial Policy and Promotion under Ministry of Commerce and Industry vide letter 
no.-P45021/2/2017-PP (BE-II) as amended on 16.09.2020 shall be applicable to the bidding process and 
award of the contract shall be done accordingly.  

 
Verification of Local Content 
i. The bidder at the time of tender, bidding or solicitation shall be required to indicate percentage of 

local content and provide self-certification that the item offered meets the local content 
requirement of the tender. They shall also give details of the location(s) at with the local value 
addition is made. 

ii. In cases of procurement for a value in excess of Rs 10 Crores, the bidder shall be required to 
provide a certificate from the statutory auditor or cost auditor of the company (in the case of 
companies) or from a practicing cost accountant or practicing chartered accountant (in respect of 
suppliers other than companies) giving the percentage of local content. 

 
CLAUSE- 49: RULE 144 (XI) IN GENERAL FINANCIAL RULES (GFRS) 2017 
 
i. Any bidder from a country which shares a land border with India will be eligible to bid in this tender 

only if the bidder is registered with the Competent Authority.  
 

ii. Bidder from a country which shares a land border with India” for the purpose of this Order means:- 
a) An entity incorporated, established or registered in such a country; or  
b) A subsidiary of an entity incorporated, established or registered in such a country; or  
c) An entity substantially controlled through entities incorporated, established or registered in such 

a country; or  
d) An entity whose beneficial owner is situated in such a country; or  
e) An Indian (or other) agent of such an entity; or  
f) A natural person who is a citizen of such a country; or  
g) A consortium or joint venture where any member of the consortium or joint venture falls under 

any of the above 
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iii. The beneficial owner for the purpose of clause above will be as under:  
1. In case of a company or Limited Liability Partnership, the beneficial owner is the natural 

person(s), who, whether acting alone or together, or through one or more juridical person, has 
a controlling ownership interest or who exercise control through other means. 

2.  “Controlling ownership interest” means ownership of or entitlement to more than twenty- five 
per cent. Of shares or capital or profits of the company; 

3. “Control” shall include the right to appoint majority of the directors or to control the 
management or policy decisions including by virtue of their shareholding or management rights 
or shareholders agreements or voting agreements; 

4. In case of a partnership firm, the beneficial owner is the natural person(s) who, whether acting 
alone or together, or through one or more juridical person, has ownership of entitlement to 
more than fifteen percent of capital or profits of the partnership;  

5. In case of an unincorporated association or body of individuals, the beneficial owner is the 
natural person(s), who, whether acting alone of together, or through one or more juridical 
person, has ownership of or entitlement to more than fifteen percent of the property or capital 
or profit of such association or body of individuals; 

6. Where no natural person is identified under (1) or (2) or (3) above, the beneficial owner is the 
relevant natural person who holds the position of senior managing official;  

7. In case of a trust, the identification of beneficial owner(s) shall include identification of the 
author of the trust, the trustee, the beneficiaries with fifteen percent or more interest in the trust 
and any other natural person exercising ultimate effective control over the trust through a chain 
of control or ownership.  

iv. An Agent is a person employed to do any act for another, or to represent another in dealings with 
third person. The successful bidder shall not be allowed to sub-contract works to any contractor 
from a country which shares a land border with India unless such contractor is registered with 
the Competent Authority. 

 
Clause-50- On account of furnished Project office equipped with all facilities such as telephone, fax, 
internet, photocopier, computer/laptop & printer along with operator, regular electric & purified 
drinking water supply and inspection vehicle etc. as per the requirement of the project an amount equal 
to X % (As detailed below in table) of gross bill from all running account & final bill will be recovered. 
The contractor shall make sufficient arrangement for Photography/Videography preferably by 
maintaining a camera/video camera at site so that video photographs can be taken of a specific activity 
at any point of time. The contractor shall also provide software like MS Project etc. for the purpose of 
preparing progress report etc 
 
S. No. Project Cost Percentage deduction in lieu of amenities (X %) 
1. Upto 5 Crores    2% 
2. Between 5 Crores to 100 Crores 1% 
3. Above 100 Crores   0.5% 
Where ‘X%’ will be on project cost as mentioned in table: 
 
The Contractor shall dismantle and remove from site all such temporary structures on completion of 
Contract or whenever required by the Employer. 
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SPECIAL CONDITIONS OF CONTRACT 
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SECTION–V 
 

SPECIAL CONDITIONS OF CONTRACT 
 

1.0 SPECIAL CONDITIONS OF CONTRACT 
 

The Special Condition of Contract (SCC) shall be followed by the Contractor in addition to the 
General Condition of Contract (GCC) of tender document. The following General Condition of 
Contract of this tender are modified/added as detailed below. In case of any discrepancy between 
GCC and SCC, the SCC will succeed over GCC. 
 

GENERAL RULES AND DIRECTIONS under GCC 

DEFINITIONS 

2 (ix) Market Rate 
Percentage on cost of materials and 
labour to cover all overheads and 
profits 

 
15% 

2(x) Schedule(s) Delhi Schedule Rates- 2021 (CPWD DAR-
2021) for Civil & Plumbing ; Delhi Schedule 
Rates- 2020 (CPWD DAR-2020) for 
Horticulture & Landscaping works; DSR-
2022 (CPWD DAR-2022) for E&M and 
Fire Fighting  

 
 

GCC 
Clause 

No. 

Particular Modified/ Added  

Clause 1 Performance 
Security 

a) Within 21 (Twenty one) days of receipt of the Letter of 
Award, but not later than the date of the signing of the 
Agreement, the successful Bidder shall deliver to the 
Employer a Performance Security in any of the forms 
given below for an amount equivalent to 5% of the 
Tendered Value: 

 a Bank Guarantee issued by a Scheduled Commercial 
Bank approved by Reserve Bank of India (RBI) as per 
Annexure-I of Bid document; or 

 a deposit receipt of a Scheduled Commercial Bank 
approved by Reserve Bank of India (RBI) in favour of 
WAPCOS Limited payable at Delhi/ Gurgaon. 
 

b) The Bidder quoting below Minus (-) 5% of the estimated 
cost put to tender shall submit the additional 
performance guarantee of amount equal to the 
percentage of quoted amount by which the bidder has 
quoted below -5% of the estimated cost. For example: if 
the bidder quotes -5% of the estimated cost, then no 
additional performance guarantee is required. If the 
bidder quotes -6% of the estimated cost, then the bidder 
has to submit additional performance guarantee equal to 
1% of the quoted amount. Similarly, if the bidder quotes 
-7% of the estimated cost, then the bidder has to submit 
additional performance guarantee equal to 2% of the 
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GCC 
Clause 

No. 

Particular Modified/ Added  

quoted amount and so on. The validity of the Additional 
Performance Security shall be same as the original 
performance Security. The Additional Performance 
Security may be submitted in the same format of 
Performance Security or this additional amount may be 
added to the Performance Security.  
 
The conditions for Additional Performance Security 
shall be same as are for 5% Performance Security 
mentioned at Clause 1 in Section of General Condition 
of Contract. 
 

c) The confirmation of the Bank Guarantee shall be sought 
from the issuing bank through Structured Financial 
Messaging System (SFMS), from our banker Indian 
Overseas Bank, NHB, Gurugram, Branch Code: 1935, 
IFSC code: IOBA0001935 and Beneficiary as WAPCOS 
Limited. This shall also be applicable in respect of 
confirmation of any extension of the Bank Guarantee as 
and when required. 

Clause 10 
B(iv) 

Recovery of 
Mobilization 
advance 

Applicable  
The mobilization advance shall be recovered @25% of the 
value of work done (excluding GST) from each running 
account bill till complete mobilization advance is recovered. 

Clause 12 Deviations / 
Variations Extent 
and Pricing 

 

 Clause 12.1 Not applicable 

 Clause 12.2(a) Modified as:  
 

 “In the case of extra item(s) (items that are completely 
new and not in the scope of works as per tender condition 
and non-scheduled item within Delhi Schedule Rates- 
2021 (CPWD DAR-2021) for Civil & Plumbing ; Delhi 
Schedule Rates- 2020 (CPWD DAR-2020) for 
Horticulture & Landscaping works; DSR-2022 (CPWD 
DAR-2022) for E&M and Fire Fighting, the contractor 
shall submit proper analysis on the basis of the market 
rates as per the direction of Engineer-in –charge and shall 
be paid in accordance with rate approved by WAPCOS 
plus applicable Goods and Service Tax (GST). 

 

 In case the extra item being the Scheduled Item [Delhi 
Schedule Rates- 2021 (CPWD DAR-2021) for Civil & 
Plumbing ; Delhi Schedule Rates- 2020 (CPWD DAR-
2020) for Horticulture & Landscaping works; DSR-2022 
(CPWD DAR-2022) for E&M and Fire Fighting], then 
rate of item shall be achieved by 89.29% (100/1.12 
because 12% GST is already included in DSR) of 
schedule rate + increased / decreased in the rate  as per 
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GCC 
Clause 

No. 

Particular Modified/ Added  

the % quoted above or below by Contractor.  The 
applicable GST will be paid over the achieved rate after 
approval of WAPCOS. 

 Clause 12.2(b) Modified as:   

 In this case of substituted item(s) being DSR item [Delhi 
Schedule Rates- 2021 (CPWD DAR-2021) for Civil & 
Plumbing ; Delhi Schedule Rates- 2020 (CPWD DAR-
2020) for Horticulture & Landscaping works; DSR-2022 
(CPWD DAR-2022) for E&M and Fire Fighting], then 
rate of substituted item shall be achieved by 89.29% 
(100/1.12 because 12% GST is already included in DSR) 
of schedule rate + increased / decreased in the rate as per 
the % quoted above or below by Contractor.  The 
applicable GST will be paid over the achieved rate after 
approval of WAPCOS. 
 

 In this case of substituted item(s) being Non DSR item 
[Delhi Schedule Rates- 2021 (CPWD DAR-2021) for 
Civil & Plumbing; Delhi Schedule Rates- 2020 (CPWD 
DAR-2020) for Horticulture & Landscaping works; 
DSR-2022 (CPWD DAR-2022) for E&M and Fire 
Fighting], the contractor shall submit proper analysis on 
the basis of the market rates after direction engineer-in-
charge / WAPCOS.  

 Clause 12.2(c) 
Deviation Limit 
for all items of 
work 

 
100% 

 
 

 Modified as “In the case of deviated item(s) beyond the 
% mentioned above non-scheduled item within [Delhi 
Schedule Rates- 2021 (CPWD DAR-2021) for Civil & 
Plumbing ; Delhi Schedule Rates- 2020 (CPWD DAR-
2020) for Horticulture & Landscaping works; DSR-
2022 (CPWD DAR-2022) for E&M and Fire Fighting],. 
The contractor may within fifteen days of receipt of 
order or occurrence of the item(s) claim rates, 
supported by proper analysis on the basis of the market 
rates. Contractor shall be paid in accordance with rate 
approved by WAPCOS plus applicable Goods and 
Service Tax (GST) on work contract.  

 

 In this case of Deviated item being DSR item [Delhi 
Schedule Rates- 2021 (CPWD DAR-2021) for Civil & 
Plumbing ; Delhi Schedule Rates- 2020 (CPWD DAR-
2020) for Horticulture & Landscaping works; DSR-
2022 (CPWD DAR-2022) for E&M and Fire Fighting], 
then rate of deviated item shall be achieved by 89.29% 
(100/1.12 because 12% GST is already included in 
DSR) of schedule rate + increased / decreased in the 
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GCC 
Clause 

No. 

Particular Modified/ Added  

rate as per the % quoted above or below by Contractor.  
The applicable GST will be paid over the achieved rate 
after approval of WAPCOS. 

 Additional 
Clause-1 
 
Running Account 
Bills with Geo 
tagged photos.  
 

All running bills shall be accompanied with the Geo-
tagged (GPS) clear photographs in sufficient number and 
angles illustrating the progress of work and for which 
claims raised in RA bill.  The photographs shall be duly 
signed by the Contractor. The contractor shall submit the 
bill in the standard format agreed by the NESTS/ 
WAPCOS 

 

 
2.0 ADDITIONAL CONDITIONS OF CONTRACT 

 
2.1 Third Party Inspection of Works 

Notwithstanding the any other conditions of Contract, the Employer shall get the work 
inspected by any third party, as appointed by WAPCOS/Principal Employer during the 
progress of work or any time after the construction and development of project up to the 
defect liability period. The Contractor, his consultant, subcontractors of all tiers and suppliers 
thereof shall make available during the inspection with all records necessary to demonstrate 
that the Works have been executed in accordance with the Contract Agreement.  

The Contractor shall also be responsible for consequential effects arising out during the 
inspection done by the third party from time to time and will take appropriate action for 
rectification of defective work. Rectification of defective works or replacement of sub-
standard materials or articles, as pointed out by the third party authorized by Employer, will 
be carried out or replaced by the Contractor at his own risk and cost. The Employer will not 
pay any extra amount for such rectification or replacement 
 

2.2 Handing Over of the Project   
Contractor will hand over the project to Client after successful completion of each component 
of the project in all respect and complete satisfaction of Engineer-In-charge 
 
Contractor shall apply/ laison, well before the completion of project, permanent water 
connection & Sewerage Connection,  gas connection, etc. from concerned Departments/ 
Government Authorities which are mandatory to make the project operational and get the 
connection within the completion period of the project. 
  
Contractor shall provide necessary Statutory Approvals/NOCs/ License from all local 
Government/ Statuary Authorities including Fire, Forest, Electrical, Pollution, Environment, 
Lift, DG Set, final  Occupancy Certificate required before handing over the project to the 
Principal Employer. 
 
Contractor will hand over the project to Employer/Principal Employer after successful 
completion of each component of the project along with submission of all the required 
documents i.e. As- built drawings, Inventory list, guarantee / warranty bonds, certificates & 
invoices of equipment, lock and key of each room, NoCs form various Departments and final  
Occupancy Certificate from Local Body with complete satisfaction and acceptance by Principal 
Employer within the completion period of the project.  
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The statutory fees, if any will be deposited by the contractor for the above will be reimbursable 
to the contractor by Employer after providing the original receipt of the concern department. No 
other amount will be paid to the contractor for above works. 
 
The partial handing over of works components shall not be considered. The Warranty/Defect 
Liability Period shall commence from the date of issue of the Taking Over Certificate by Principal 
Employer or issue of Completion Certificate by Principal Employer or agreed date of start of 
Defect Liability Period by the Principal Employer whichever is later along with submission of all 
the required documents i.e. As- built drawings, Inventory list, guarantee / warranty bonds, 
certificates & invoices of equipment, lock and key of each room and NoCs form various 
Departments. 
 

2.3 Prior Approval from Fire Department & Electrical Department 
Contractor shall take prior approval well in advance of electrical substation, layout, drawings,  
electrical equipment, solar installation drawings/documents etc. from concern Electrical 
Department/ local Authorities before order of procurement & commencing the Electric work. 
Contractor shall take prior NOC from Local Fire Department & submit the project drawings to 
the Fire Department before commencing the construction works for checking and verification 
of fire department as per the fire norms of that particular region. After the completion of work, 
Contractor shall apply and provide final fire department NOC.  
 

 

2.4 The Contractor shall be solely responsible to follow the general clauses of the contract 
including labour regulations, registration of contractor, obtaining labour license from labour 
department, safety precautions, etc. and all other statutory provisions related to labor/works 
as per the prevailing General Clauses of Contract amended from time to time. The Contractor 
shall stick to the schedule of all activities and carry out it with mutually agreed time frame.  

 

2.5 Rates and amount or Percentage Quoted by contractor shall be firm and fixed for entire 
contract period as well as extended period for completion of the works. No escalation shall 
be applicable on this contract. Rate/percentage quoted by the contractor should be exclusive 
of GST. 

2.6 Other agencies doing works related to this project will also simultaneously execute the work 
and the contractor shall provide necessary facilities for the same. Nothing extra over the 
agreement rates shall be paid for the same.   

2.7 Some restrictions may be imposed by the security staff etc. on the working and for movement 
for labour materials etc. The contractor shall be bound to follow all such restrictions / 
instructions and nothing extra shall be payable on this account.   

2.8 The project work will be carried out in the manner complying in all respects with the 
requirements of relevant bye laws of the local body under the jurisdiction of which the work 
is to be executed or as directed by the Engineer in charge and nothing extra will be paid on 
this account.  The contractor shall comply with proper and legal orders and directions of the 
local or public authority or municipality and abide by their rule and regulations and pay all fees 
and charges which he may be liable. 

2.9 The contractor shall give a performance test of the entire installation (s) as per standing 
specification before the work is finally accepted and nothing extra whatsoever shall be payable 
to the contractor for the test.  

2.10 Samples of various materials required for testing shall be provided free of charges by the 
contractor. Testing charges, if any, unless otherwise provided shall be borne by the Contractor. 
All other expenditure required to be incurred for taking the samples, conveyance, packing etc. 
shall be borne by the contractor himself.  

2.11 The work shall be carried out in accordance with drawings, to be issued from time to time, by 
the Engineer-in-Charge. Before commencement of any item of work the contractor shall 
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correlate all the relevant drawings, nomenclature of items and specifications etc. issued for the 
work and satisfy himself that the information available there from is complete and 
unambiguous. The figure and written dimension of the drawings shall be superseding the 
measurement by scale. The discrepancy, if any, shall be brought to the notice of the Engineer-
in-charge before execution of the work. The contractor alone shall be responsible for any loss 
or damage occurring by the commencement of work on the basis of any erroneous and/ or 
incomplete information and no claim whatsoever shall be entertained on this account.   
 

2.12 The contractor shall bear all incidental charges for cartage, storage and safe custody of 
materials issued by WAPCOS.  

2.13 In the case of items of which abbreviated nomenclature is not available in the above cited 
publication and also in case of extra and substituted items of works for which abbreviated 
nomenclature is not provided in the agreement, the full nomenclature of items shall be 
reproduced in the measurements books and bill forms for running account bill. The full 
nomenclature of the items shall be adopted in preparing abstract of final bill in the 
measurement book and also in the bill form for final bill.  

2.14 The contractor shall have to make approaches to the site, if so required and keep them in 
good condition for transportation of labour and materials as well as inspection of works by 
the Engineer in charge. Nothing extra shall be paid on this account.   
 

2.15 No payment will be made to the contractor for damage caused by rains, or other natural 
calamities during the execution of the works and no such claim on this account will be 
entertained.  

2.16 Various factory made materials shall be procured from reputed and approved manufacturers 
or their authorized dealers. For the items / materials not appearing in the list the decision of 
Engineer in charge shall be final and binding.  

2.17 The contractor shall invariably prepare the samples of items as per direction of Engineer-in-
charge. The contractor shall proceed with further finishing items only after getting the samples 
of these items approved in writing from Engineer-in-charge. No extra claim whatsoever 
beyond the payments due at agreement rates will be entertained from the contractor on this 
account.  

2.18 The contractor shall take instruction from the Engineer in charge for stacking of materials at 
any place. No material shall be stacked on areas where other buildings, roads, services or 
compound walls are to be constructed.   

2.19 If as per municipal rules, the huts for labour are not be created at the site of work by the 
contractors, the contractor are required to provide such accommodation as is acceptable to 
local bodies and nothing extra shall be paid on this account.   

2.20 The contractor or his authorized representative shall associate in collection, preparation, 
forwarding and testing of such samples. In case, he or his authorized representative is not 
present or does not associate himself, the results or such tests and consequences thereon shall 
be binding on the contractor.  

2.21 The rates/percentage quoted by the Contractor shall remain firm and fixed for the entire 
Contract period, including any extension thereof, unless specifically provided otherwise in the 
Contract. No escalation on account of increase in prices of materials, labour, equipment, 
transportation or any other input shall be admissible except where expressly provided under 
the Contract or mandated under applicable law. 

2.22 It must be ensured that all materials to be used in work bear BIS certification mark. In cases 
where BIS certification system is available for a particular material/product but not even a 
single producer has so far approached BIS for certification the material can be used subject to 
the condition that it should confirm to CPWD specification and relevant BIS codes. In such 
case written approval of the Engineer-In-Charge may be obtained before use of such material 
in the work.   
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2.23 The following procedure shall be followed for the removal of rejected/sub-standard materials 
from the site of work:  

 Whenever any material brought by the contractor to the site of work is rejected, entry 
thereof should invariably be made in the Site Order Book under the signature of the 
Engineer-In-Charge, giving the approximate quantity of such materials.  

 As soon as the material is removed, a certificate to that effect shall be recorded by the 
Engineer-In-Charge against the original entry, giving, the date of removal and mode of 
removal, i.e., whether by truck, carts, or by manual labour. If the removal is by truck, the 
registration number of the truck should be recorded.  

 When it is not possible for the Engineer-In-Charge to be present at the site of work at 
the time of actual removal of the rejected/sub-standard materials from the site, the 
required certificate should be recorded by the Authorized Representative of WAPCOS, 
and the Engineer-In-Charge should countersign the certificate recorded by the 
Authorized Representative.  

 

2.24 If the work is carried out in more than one shift or during night, no claim on this account 
shall be entertained. The contractor has to take permission from the police & local authorities 
etc. if required for work during night hours. No claim / hindrance on this account shall be 
considered if work is not allowed during night time. The requisite supervision shall be made 
available by the WAPCOS along with necessary issue of material under joint custody.  

2.25 Once the Project is completed and the contractor shall be responsible to attend defect pointed 
out by WAPCOS / ESIC JOKA and then hand over the Project to the ESIC JOKA.  

2.26 Contractor should hand over the warranty of the specialized items in the name of ESIC 
JOKA.  

2.27 The contractor is required to deploy resources as per availability of site. However, no claim 
will be entertained for idle labour, idle machinery, idle technical/no-technical staff, idle T&P 
etc.  

2.28 No claim whatsoever for idle labour, additional establishments, costs of hire and labour 
charges for tools and plants, scaffolding etc, would be entertained under any circumstances 

2.29 All running account bills preferred by the contractor for advance payments shall be processed 
only if Engineer-in-charge is satisfied that upto date investments (excluding security deposit 
& performance guarantee, which are not considered as investments) made by the contractor 
against contracted work are more than the payments received. Accordingly, all running 
account bills shall be supported with an account of up-to-date payments received vis-à-vis 
upto date investments made on the work to enable engineer-in-charge to check to his 
satisfaction that the payments made by engineer-in-charge are properly utilised only on the 
work and nowhere else.  

 

2.30 Requirement of Technical Staff as per Clause 36: 
Min. Qualification/ Experience  Nos. Designation Penal recovery 

if not 
employed 

1. 1. Graduate Engineer (Electrical)/ Diploma 

holder (Electrical) with minimum fiveyears’ 

experience in the relevant field 

2 
 
 
 
 

Site-in-charge 
 
 
 
 

40,000/-per 
month 
 
 
 
 

 

 

2.31 Milestones for Carrying out the work : Contractor shall submit the detailed work schedule so 
as to complete the works considering all the field conditions in accordance with the 
requirement of the Engineer-in-charge. Contractor should also strictly adhere to such schedule 

Page 106 



 

 

mutually accepted to complete the total work within the time period mentioned in the 
contract. 

2.32 The firm/contractor shall furnish a list of the workers deployed along with their full names, 
father’s/husband’s name, date of birth, full residential addresses (present & permanent), 
contact tel. No. etc. The firm/contractor shall be responsible to get the character and 
antecedents of the persons verified by the Police before deploying them in ESIC JOKA. The 
authenticated copies of Police verification certificate/documents of the persons, who are to 
be deployed in ESIC JOKA, shall be submitted by the firm to WAPCOS. WAPCOS/ESIC 
JOKA reserve the right to conduct the test, as may be deemed fit to adjudge the suitability of 
the persons provided by the firm/contractor. WAPCOS/ESIC JOKA also reserves the right 
to get the person’s character and antecedents verified by the Police, if deemed necessary. 

2.33  The firm will also ensure that the persons deployed in ESIC JOKA are medically fit and will 
keep record of their medical fitness. The firm shall withdraw such persons, who are not found 
suitable by ESIC JOKA/WAPCOS for any reasons, immediately on receipt of such request 
from WAPCOS/ESIC JOKA. The copies of medical fitness certificate of the persons who 
are to be deployed in ESIC JOKA, shall be submitted by the successful bidder to 
WAPCOS/ESIC JOKA. 

2.34 There shall be no representation of any kind, implied or otherwise, of any automatic 
absorption, regularization, continued engagement or concession or preference in employment 
security for the persons engaged by the service provider for any engagement. service or 
employment in any capacity, in any office or establishment of the Govt. A copy of each of the 
agreement entered into by the firm with the persons, deployed in ESIC JOKA are required to 
be submitted to WAPCOS/ESIC JOKA within a fortnight of deployment. 

2.35 The contract does not amount to employment with the Government or confer any right on 
the contractor/firm or the workers engaged by the firm/contractor, nor any representation 
by the Government as to the possibility or preference in. employment at any time in future in 
respect of security and other personnel of the contractor/firm in any office/ establishment of 
the Government. 

2.36 The firm/contractor shall appoint a coordinator, who would be responsible for immediate 
interaction with WAPCOS/ESIC JOKA and so that optimal services are available without 
disruption. 

2.37 The worker engaged will observe discipline and decorum and shall not-misbehave with any 
WAPCOS/ESIC JOKA officer. 

2.38 If at any point of time, any person absent himself/herself, a substitute shall be provided 
immediately. 

2.39 In case, any person is absent on a particular day and substitute is not provided, a daily rate/ 
pro rate shall be deducted from the bill for the month. In case the firm is asked to provide a 
substitute and fails in doing so within 3 (three) days, then a penalty equal to 10% of the daily 
wages of the worker will be imposed on the firm, besides deduction of daily wages. 

2.40 The firm/contractor shall be directly responsible for settlement of any dispute or grievance 
of the 'Worker' relating to his/her deployment in ESIC JOKA and any other matters that may 
arise in this regard and WAPCOS/ESIC JOKA, in no way, be responsible for settlement of 
such issues/dispute. 

2.41 Any liability regarding payments of wages to the 'workers' arising due to non compliance with 
any provisions of the Labour Laws or due to any human loss/injury during the course of work 
will be the sole and personal responsibility of the firm/contractor. The successful 
firm/contractor shall submit, a notarized affidavit on a stamp paper of appropriate value to 
the effect that the firm undertake to pay Minimum Rates of wages to the persons engaged as 
per applicable orders of CLC, GOVERNMENT OF INDIA and to enhance the rates, as and 
when it is revised as well as all the statutory dues w.r.t ESI, EPF etc. to ESIC JOKA. The 
contractor will submit the copies of the EPF statement/pass Book, ESI Card and Service Tax 
Challans long with monthly bill, without which the payment to the contracting firm will not 
be released. 
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2.42 The successful bidder will submit an undertaking in form of duly executed affidavit to deposit 
EPF contribution of the Employer and Employee in the EPF Account of the workers every 
month. 

2.43 The successful bidder will also submit an undertaking in form of duly executed affidavit to 
the effect that if the contractor does not provide copies of depositing Employer and 
Employees share in the EPF Account of the employee, he will not be entitled for these 
payments. 

2.44 The successful bidders will also submit an undertaking in the form of duly executed affidavit 
to comply with the instructions relating to payment of EPF in respect of those employees 
who are not in excluded category as per instruction issued by the Government on the subject. 

2.45 The employer's share of EPF will not be paid to the contractor for those persons, who are in 
the excluded category of EPF contribution as per latest guidelines issued by Ministry of 
Labour& Employment in this regard. The employer's share of EPF will be paid to the 
Contractor on production of documentary evidence of depositing the share in the individual 
employee's EPF account opened for the employee in his/her name. 

2.46 The firm/contractor shall undertake to provide the services for the entire duration regularly 
failing which the Performance Security Deposits and such other amount that may be due from 
WAPCOS/ESIC JOKA to the firm shall stand forfeited. 

2.47 If at any point of time, the services being provided by the firm/contractor are found to be 
unsatisfactory in any manner, the WAPCOS/ESIC JOKA will have full authority to 
discontinue the services of the firm/contractor by giving notice of 15 days. The decision of 
WAPCOS in this regard shall be final and binding on the firm/contractor. 

2.48 The working hours of the workers on the basis of 6 days working in a week. The workers shall 
have to sign the attendance both at the time of arrival and departure. 

2.49 In emergent situations the services of the persons may be required on Sundays/Holidays also. 
2.50 If, any workers arrives late or leaves early, a deduction of the daily rate shall be made on half 

day basis. 
2.51  
2.52 If, at any point of time, the services of any person provided by the firm/contractor are found 

to be unsatisfactory or not of the expected level in any manner, the firm/contractor shall 
change the worker immediately. 

2.53 The workers shall not be entitled for any financial benefit that are admissible to regular 
employees of WAPCOS/ESIC JOKA. However, the firm/contractor is required to pay wages 
to the workers engaged strictly as per the Minimum Wages Act modified from time to time 
including EPF, ESI and other social security schemes of the Government of CLC, 
Government of India and Ministry of Labour & Employment. The wages to the workers 
would be dynamic. The weekly rest etc. should also be allowed to workers as per statutory 
provisions. This is required to be quoted by all bidders at the time of submitting bids, which 
would be increased as and when increased by the Government authorities. All the statutory 
requirements such as obtaining valid Labour Licence on the basis of contract letter and 
compliance of all the provisions of social security legislations in general and provisions of the 
Contract Labour (Regulation & Abolition) Act, 1970 and the Contract Labour (R&A) Rules 
1971 in particular are required to be complied with by the contactor. The firm/contractor 
should quote their Service Charge for providing services of workers for WAPCOS/ESIC 
JOKA over and above the statutory payments to be made to each worker. so deployed. Except 
the Administrative Service Charges, quoted by the service provider, no other amount is to be 
retained by the service provider out of the minimum wages, EPF, ESI etc. as mandated by the 
statutory provisions on the subject. The proof of depositing the service tax with the 
appropriate authorities have to be submitted to WAPCOS periodically. 

2.54 The administrative Service Charges per worker Quoted bv the firm in the financial bid shall 
be commensurate with the administrative and supervisory efforts required for executing the 
contract. 
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2.55 The rates of wages and the consequential revision in the statutory contribution on worker's 
wages will be revised by CLC from the date of statutory revision in minimum wages of the 
workers and in case of revision in the rate of contribution on worker's wages (i.e EPF,ESI 
etc.) by the CLC Government/Central Government whatsoever may be the case. However, 
there will be no increase in the Administrative Service Charges quoted by the firm/contractor. 

2.56 The contractor shall comply with all relevant Laws and the Rules made there under viz. 
Income Tax, ESI Act, PF Act, Factories Act, ID Act and Contract Labour (Regulation & 
Abolition) Act, Private Security Agencies (Regulation) Act, 2005 and Private Security Agencies 
Central Model Rules, 2006. Payment shall be conditional on fulfillment of the provisions of 
these Acts and the rules framed there under. 

2.57 The payment of wages to the workers have to be made by the contractor in accordance with 
the provision of Section 21 of the Contract Labour (Regulation & Abolition) Act, 1970. 

2.58 The firm/contractor will make payment of wages to the workers provided by 7th of every 
month. 

2.59 In case of failure to make payment of wages to the workers within the prescribed period or 
making short payment by the firm/contractor, the Performance Security Deposit amount 
deposited by the firm/contractor with WAPCOS Limited will be forfeited. The firm will also 
be blacklisted. 

2.60 Vehicle for site visit and office set up at site for WAPCOS officials shall be provided by the 
contractor at his own cost. 

2.61 The Firm/ contractor shall be responsible for all commission and omissions on the part of 
manpower engaged for the purpose. WAPCOS Limited shall not be held responsible in any 
manner whatsoever, in matter of injury/death/health etc. of the contractor's employee 
performing duties under this contract. 

2.62 If it is found that the information/certificates furnished by the participating firm is 
incorrect/wrong or bogus, the firm shall be blacklisted, its bids will be ignored and EMD will 
be forfeited. 

2.63 WAPCOS Limited has reserve the right to execute more items or quantities or manpower as 
per the ESIC JOKA or site requirement. 

2.64 WAPCOS Limited reserve the right to verify the experience certificate by approaching another 
client as experience certificate submitted by the contractor. 
 

2.65 Site Facilities 

 The contractor shall provide fully equipped office for Engineer- in-charge/ site engineer/ 
Principal Employer along with facility of 24 hours electric and drinking water supply, sanitary 
facilities, one inspection vehicle, furniture and desktop computers & Laptop of latest version 
along with printers and internet connection at construction site and any other miscellaneous 
requirement as directed by Engineer-in-charge  for finalizing immediate technical 
solutions/decisions on the site, so that the work progress may not be hampered. An amount 
equal to 1% of the gross amount of running account bills and final bill will be deducted, if 
above facilities are not provided at site.  

 The Contractor shall provide at his own cost, One Site sign Board, at directed location of 
overall size 2.40 metres wide and 1.50 metres height and of approved design. The names 
of the Project, Employer, Consultants, Engineer and Contractor etc. shall be exhibited as 
directed 

 The Contractor has to make own security arrangement. Contractor shall maintain 
upto date record of in & out of the material & labour / staff at the security gate of 
campus at its own expenses.  

 The Contractor shall provide safety equipment to the Employers/officers (whenever 
required).  

 Contractor shall deploy security/ watchmen for 24 hours on site at entire execution 
period and up to successful handing over of the project to the Principal Employer. 

 Contractor shall properly cover up & protect all the work throughout the duration of work 
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at his cost until successful handing over to the Principal Employer, particularly flooring, 
risers, mouldings, steps, terrace or special floor finishes (by a layer of 25 mm thick Plaster of 
Paris over Polyethylene sheet as approved by Engineer-in-Charge) staircases and balustrades, 
doors and glass, paint work, furniture and all finishing 

 
2.66 Approach Roads and Transportation of Equipment & Materials 

Contractor will be permitted to use the existing roads in the establishment area for the 
purpose of transporting equipment and materials and for use of labour etc if Principal 
Employer permits the same. The Engineer-in-Charge, however, will not undertake to provide 
any approach roads to the actual site of work. It shall be the entire responsibility of the 
Contractor to provide and maintain such temporary approach roads including cross drainage 
works if any at his own cost for the purpose of movement of men, materials and equipment.  

 
2.67 Supply of Water for Construction Purpose  

Contractor shall make his own arrangement of water required for the work, at his own cost, 
subject to the approval of the Engineer-in-Charge. However, the Contractor will be permitted 
to drill bore well/s at site and the Contractor shall pay all charges to local bodies / authorities 
/ royalty if any and obtain statutory approvals, geological survey provide pump, pipeline, 
casing with all accessories required for functioning of the bore well.  The water should be 
tested in an approved laboratory and should be permitted to use in work if found suitable for 
construction. However, Contractor shall make alternate arrangements in case the water is not 
found fit for construction. After completion of work the Contractor will handover complete 
bore well/s with pump/s and accessories to the Employer at no cost. The water storage tanks 
should be leak proof and wastage and misuse of water is strictly prohibited, Contamination 
and pollution of water to be strictly avoided. Construction water should not be used for 
drinking or for domestic purpose. 
 

2.68 Monthly Bill of Electric & Water Department 
The Contractor shall make his own arrangement for the Temporary connection for Supply of 
Electricity & Water for Construction Purpose as required at his own cost and pay their monthly 
bill. After getting permanent connection during final stage of construction for Principal 
Employer/ Project, contractor shall pay monthly billing charges of Permanent electric and 
water connection (taken by contractor on behalf of Principal Employer, to run project) up to 
the successful handing over of the project to Principal Employer, from the date of installation 
of connections. These charges will be borne by the contractor. Hence contractor shall quote 
the cost in tender accordingly 
 

2.69 Ceremony/Inaugural Function 
The contractor shall make all arrangements for Foundation Stone/ Ground Breaking 
Ceremony/Inaugural Function etc. for the project as required and the cost towards it deemed to 
be included in quoted cost by the contractor. Any expenditure already incurred/to be incurred by 
Employer on account of ground breaking ceremony/inaugural function etc, shall be recovered 
from the Contractor. 
 

2.70 Setting out Base Lines and Levels 
The Contractor shall establish at site the layout of each component of the work from base lines 
and grids established by the Employer and shall be responsible for all measurements in connection 
therewith. The Contractor shall, at his own expenses, furnish all stakes, templates, platform, 
equipment, ranges and labour that may be required in setting out or laying out any part of the work. 
The Contractor shall be held responsible for the proper execution of the work to such lines, levels 
and grids as may be established or indicated on the drawings and specifications. The Contractor 
shall check the bench marks and stakes existing at the site for laying out lines and levels. 
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The Contractor has to construct and maintain proper bench marks at all salient 
locations/positions in order that the lines and levels may be accurately checked at all times. 
Theodolite/ Total Station, Levels, Prismatic Compass, Chain, Steel and FRP Tapes and all other 
surveying instruments found necessary on the works shall be provided by the Contractor for use 
at site in connection with this work. 
 

2.71 Co-operation & Co-ordination with other Agencies:  
The Contractor shall have to make Coordination with other agencies engaged at the site by the 
Employer at no extra cost and share the Site with other Contractors/agencies, public 
authorities, utilities working in the area, if any. The Contractor will carry out the entire work in a 
planned manner by coordinating his work with other agencies, who will be simultaneously 
carrying out work in the same area and also co-ordinate in connection with the position of 
various fixtures, inserts, embedment's and other allied work connected with the completion of 
the building / subject work. 
In case of any dispute between the agencies engaged on the same work, decision of Engineer-
in-Charge shall be final and binding. 
 

2.72 Operations and Storage Areas 
All operations of the Contractor shall be confined to areas authorized by the Project Manager, 
WAPCOS and storage of materials shall be over the areas specially indicated by the Project 
Manager, WAPCOS. Materials like sand and metal of different sizes shall be stored in properly 
constructed bins with hard floor to avoid inter mixing as well as mixing with objectionable 
materials. The Contractor shall be obliged to keep the premises in hygienic conditions by proper 
drainages of the area provided with suitable approaches throughout the period of Contract. He 
shall rectify all damages caused to the Government property within the areas thus allotted. He 
shall be responsible to clear all rank, vegetation at site at his own cost. 
 

2.73 Contractor’s Storage and Site Office 
The Contractor shall make own arrangement for storing his equipment, plant, materials etc. and 
for his site office and cement godown. The Contractor be solely responsible for watching or 
guarding his property and materials.  Contractor shall cover all materials at site with requisite 
insurance against theft, larceny, dacoits, fire tempest and flood. The Contractor, however, shall 
have to dismantle the shed and vacate the land after the receipt of due notice from the Project 
Manager, WAPCOS if the same is obstructing any work. The Contractor should obtain necessary 
permission / approval from Statutory Authorities such as Municipal corporations / Local bodies 
etc. for construction of temporary structures at site of work such as cement godown, stores, site 
office etc. It will be responsibility of the Contractor to prepare proper plans, to pay any requisite 
fees to statutory authorities and to execute the work for the temporary structure at their own cost 
as per the conditions and rules laid by statutory authorities. 
 
The Engineer-in-Charge or his authorized representative shall have a right at any time to inspect 
and examine any stores and materials intended to be used in or on the works either on the site or 
at any factory or workshops or other places where such stores or materials are being constructed 
or manufactured or processed or any place from where they are being obtained and the Contractor 
shall give such facilities as required to be given for such inspection and examination. 
The Engineer-in-Charge or his authorized representative shall be entitled to have tests made 
without any extra cost to the Employer at the laboratory selected by the Employer for any stores 
and or materials supplied by the Contractors, who shall provide at his own expense all the facilities 
which the Engineer-in-Charge may require for this purpose. 
Any stores and materials brought to site for use on the work and which has been rejected by 
Engineer-in-Charge shall be immediately removed off the site by Contractor at his own expenses 
and intimate in writing accordingly to the Engineer-in-Charge. The rejected materials shall not be 
used in any manner in the construction of the project. 
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2.74 Traffic Interference & Inconvenience to the Public 

The Contractor shall so conduct his operations as to interfere as little as possible with the 
traffic/public. When interference to traffic is inevitable, a notice of such interference shall be 
given to the Project Manager, WAPCOS well in advance (at least 2 days) at any stage, if it 
becomes necessary to divert the traffic, the Contractor shall obtain permission from the local 
traffic authorities at his own expense. T he Employer will render reasonable assistance in the 
matter. The Contractor shall take all precautionary and other measure, such as providing warning 
signals, temporary diversion etc. all as directed by the Project Manager, WAPCOS. 
The Contractor shall not deposit materials anywhere at work site which will seriously 
inconvenience the public. The Project Manager, WAPCOS may require the Contractor to remove 
any materials which are considered to be a danger or inconvenience to the public or cause them to 
be removed at the Contractor’s cost. 
The Contractor shall exercise full care to ensure that no damage is caused by him or his workmen, 
during the operation to the existing water supply and power lines. The cost of any such damage 
and risks arising out of this shall be entirely borne by the Contractor. 
 

2.75 Drainage around the Buildings and Foundation for other Works 
The Contractor shall be entirely responsible for the provision and maintenance of efficient 
drainage arrangements in the work site to lead all water whatsoever pumped out from the 
excavations on account of rains, floods, springs or any other source whatsoever. The foundation 
trenches shall be kept free from water while all the works below ground level are in progress. 
Flooding or ponding of water in the work site shall not be permitted under any circumstances 
whatsoever and the Contractor shall take all necessary precautions to prevent the same by 
providing suitable pumps and other dewatering arrangement. 
The cost of repairing damages if any, to the work under execution or to any government property 
in and around the site shall be entirely borne by the Contractor where such damages are due to 
his non-compliance with the above conditions. 
 

 
2.76 Proper drawings and instructions 

The Contractor shall provide shop drawings and other drawings to the Engineer-in-Charge in line 
with the requirement of contract agreement from time to time for approval for the purpose of proper 
and adequate execution and maintenance of the work and the Contractor shall carry out the work 
and be bound by the same.   
Copies of the drawings approved by the Engineer-in-Charge and the construction drawings issued 
shall be kept by the Contractor at the site and the same shall at all reasonable times be made 
available for inspection and use by the Engineer-in-Charge and any other person authorized by 
the Engineer-in-Charge. 
 

2.77 Employment of Staff for Plumbing & Electrical Works 

 Employment of certified plumber: Certified plumbers should be employed by the Contractor 
on the work for main sewer, filtered and unfiltered main. 

 Employment of licensed electrical foreman: The Contractor should employ a licensed 
electrical foreman to supervise the Electrical works. 
 

2.78 Urgent repairs 
If by reason of any accident or failure or other event occurring to or in connection with the work 
or any part thereof either during the period of construction or maintenance, any remedial or other 
work or repair shall in the opinion of the Project Manager, WAPCOS be urgently necessary for 
security etc. and the Contractor is unable or unwilling, at once, to do such work or repair, the 
Project Manager, WAPCOS may be his own or other workmen do such work or repair as he may 
consider necessary. If the work or repair so done which in the opinion of the Project Manager, 
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WAPCOS, the Contractor was liable to do at his own expenses under the Contract and all cost and 
charges properly incurred by the Project Manager, WAPCOS in so doing shall on demand be paid 
by the Contractor or may be deducted from any sum due or which may become due to the 
Contractor provided always that the Project Manager, WAPCOS shall soon after the occurrence 
of any such emergency as may be reasonable, practicable, notify the Contractor thereof in writing. 
 

2.79 Security Regulations 
The Contractor has to strictly follow the security regulations at the work site regarding entry of 
personnel, material etc. and any other regulation that might be enforced from time to time. 
All materials and articles brought by the Contractor to the work site shall have to be declared at 
the security gate. Similarly, no materials shall be taken out from the premises without proper 
gate pass. 
 

The Contractors, Suppliers, vendors, workers engaged in work/business will be issued with 

renewable entry permit to avoid unauthorized entry in the work site on scrutiny of applications 
in prescribed form. 
 
For working on Sundays, Holidays and late hours, even though permission will be accorded by 
the Engineer-in-Charge, the Contractor will have to make application to the Engineer-in-Charge 
also and keep them informed well in advance. 
 
The area where the proposed work is to be carried is residential / non-residential area under the 
control of Security authorities, entry to the site of work shall be through the main gate only. The 
Contractor shall follow strictly the security regulations at site of work regarding entry of 
personnel, materials etc. and other regulations that might be enforced from time to time at the 
work site and also in the campus for smooth and efficient operation. The Contractors, his 
agents, representatives, workmen etc. and his materials, carts, trucks or other means of 
transport etc. will be allowed to enter through and leave from such point of entry/exit at such 
times, the authorities in charge of the area, at their sole discretion, may permit. 
 
The Contractors, his agents and representatives are required to be in possession of the individual 
identity / muster cards or passes. The muster cards or passes are examined by the security staff at 
the time entry / exit inside the premises and also at any time or number of times within such area. 
 
The Contractor will have to apply for entry/muster permits of likely number of labour to be 
engaged during the week for the workers and authorize their representatives to collect the entry 
permits for labour from the Employer’s Security Authorities. 
 
It will be the responsibility of the Contractor to maintain the list of laborers permitted to work 
inside the premises in a register and the representative of Contractor’s labour will have to issue 
entry pass to each labour after making necessary entry in the registers. 
 
The Contractor, his agents, representatives, workmen shall strictly observe the orders pertaining to 
prevailing fire precautions. 
 
In addition to the above, other security regulations as may be imposed by the Security authorities 
/ Project Manager, WAPCOS shall be complied with / observed by the Contractor and his 
workmen, in addition to the above. 
 
Any breach of above security regulations and rules in force from time to time will be viewed 
seriously. No claim whatsoever will be entertained by the Employer on account of the observation 
of the Security regulations. 
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2.80 Watch and Ward and Lighting 
The Contractor shall in connection with the works provide and maintain at his own cost all lights, 
guards, fencing and watching when and where necessary or as required by the Project Manager, 
WAPCOS and duly constituted authority for the protection of the workers or for safety and 
convenience of the public or others. The Contractor shall be responsible for all damages and 
accidents caused due to negligence in this regard. 
It will be the entire responsibility of the Contractor to protect the work(s) carried out by them 
including the fittings, fixtures and other accessories provided by them till the entire work is 
satisfactorily handed over to the Employer. 
 

2.81 Removal of rejected/sub-standard materials. 
The following procedure shall be followed for the removal of rejected/sub-standard materials 
from the site of work: 
(i) Whenever any material brought by the contractor to the site of work is rejected, entry 

thereof should invariably be made in the Site Order Book under the signature of the Project 
Manager, WAPCOS, giving the approximate quantity of such materials. 

(ii) As soon as the material is removed, a certificate to that effect shall be recorded by the 
Project Manager, WAPCOS against the original entry, giving, the date of removal and mode 
of removal, i.e., whether by truck, carts, or by manual labour. If the removal is by truck, the 
registration number of the truck should be recorded. 

(iii) When it is not possible for the Project Manager, WAPCOS to be present at the site of work 
at the time of actual removal of the rejected/sub-standard materials from the site, the 
required certificate should be recorded by the Authorized Representative of WAPCOS, and 
the Project Manager, WAPCOS should countersign the certificate recorded by the 
Authorized Representative. 
 

2.82 Special Conditions for Steel:  
The contractor shall procure TMT bars of Fe500/Fe500D/Fe550/Fe550D grade (the grade to 
procured is to be specified) from primary steel producers as per the list of approved makes or 
any other producer as approved by WAPCOS who are using iron ore as the basic raw material / 
input and having crude steel capacity of 2.0 Million tonnes per annum and above 

 
2.83 Special conditions for Cement  

The contractor shall procure 43 grade Ordinary Portland Cement (conforming to IS : 8112), 
Portland pozzolona cement (confirming to IS : 1489 : Part –I) as required in the work, from 
reputed manufacturers of cement as per the list of approved makes or from any other reputed 
cement manufacturer, having a production capacity not less than one million tones per annum as 
approved by WAPCOS. The tenderers may also submit a list of names of cement manufacturers 
which they propose to use in the work. The tender accepting authority reserves right to accept or 
reject name(s) of cement manufacture(s) which the tenderer proposes to use in the work. No 
change in the tendered rates will be accepted if the tender accepting authority does not accept the 
list of cement manufactures, given by the tenderer, fully or partially. The cement brought to the 
site for execution of work shall be in bags bearing manufacturer's name & ISI marking. Weight 
of cement in each bag shall be 50 kg. Samples of cement arranged by the contactor shall be taken 
by the Engineer- in-Charge and got tested in accordance with provisions of relevant BIS codes. 
In case the test results indicate that the cement arranged by the contractor does not conform to 
the relevant BIS codes, the same shall stand rejected and it shall be removed from the site by the 
contractor at his own cost within 7 days of written order from the Engineer-in-Charge to do so. 
 

2.84 Special Conditions for Waterproofing and Testing  
The contractor shall associate himself with the specialized firm, to be approved by the Engineer-
in-Charge in writing, for water proofing treatment as contractor shall provide  Guarantee Bond  
in the prescribed format  for 10 years. After laying  and jointing of pipes for PHE works 
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contractor shall carry out Pressure test as per CPWD Specification 2019 to check the leakage and 
sustainability of whole pipe network system. Similarly after water proofing works and finalization 
of roof top surface/exposed surfaces, the entire surface thus treated shall be flooded with water 
by making kiaries with weak cement mortar, for a minimum period of two weeks.  
 

The irrevocable Bank Guarantee from scheduled bank for an amount equivalent to 0.5% of the 
Tendered value for the project in the prescribed proforma attached with tender document, shall 
be given by the contractor after completion of work, valid for a period of ten years from the date 
after the Defects Liability Period. If however any defect is noticed during the guarantee period, it 
shall be rectified by the contractor within seven days of intimation. In case it is not attended to, 
the same will be got done by another agency at the risk and cost of the contractor, and the Bank 
Guarantee shall be forefeited. 
 

2.85  Other Conditions  
a) Contractor shall use good quality Steel Props and steel shuttering material for RCC works. 

Use of wooden props and shuttering is affecting the line, level and alignment of RCC 
members. No payment shall be released for RCC work where use of wooden centering & 
shuttering material is noticed or reported. 

b) All mass Reinforced Cement Concrete work shall be design mix concrete of specified 
grade and initial design mix shall be carried out from the NIT/IIT only immediately after 
award of work. The Design Mix report shall be submitted to WAPCOS before 
commencement of the RCC works at site. 

c) The Contractor shall be responsible to co-ordinate with service provider/concerned 
authorities for cutting of trees, shifting of utilities and removal of encroachments etc. and 
making the site un-encumbered from the project construction area required for 
completion of work. This shall include initial and frequent follow up meetings/ actions/ 
discussions with each involved service provider/ concerned authorities. The contractor 
shall not be entitled for any additional compensation for delay in cutting of trees, shifting 
of utilities and removal of encroachments by the service provider/ concerned authorities. 

d) Contractor shall provide R.O. Plant sufficient for workers employed at site, his technical 
staff and site staff.  

e) Any cement slurry added over base surface (or) for continuation of concreting for better 
bond is deemed to have been in-built in the items and nothing extra shall be payable (or) 
extra cement considered in consumption on this account. 

f) Wherever work is specified to be done or material procured through specialized agencies, 
their names shall be got approved well in advance from Engineer-in-Charge. Failure to 
do so shall not justify delay in execution of work. It is suggested that immediately after 
award of work, Contractor should negotiate with concerned specialist agencies and send 
their names for approval to Engineer-in-Charge. Any material procured without prior 
approval of Engineer-in-Charge in writing is liable to be rejected. Engineer-in-Charge 
reserves right to get the materials tested in laboratories of his choice before final 
acceptance. Nonstandard materials shall not be accepted. 

g) Contractor shall not divert any advance payments or part thereof for any work other than 
that needed for completion of the contracted work. All advance payments received as per 
terms of the contract (i.e., mobilization advance, secured advance against materials 
brought at site, secured advance against plant & machinery and/or for work done during 
interim stages, etc.) are required to be re-invested in the contracted work to ensure 
advance availability of resources in terms of materials, labour, plant & machinery needed 
for required pace of progress for timely completion of work. 

h) Any Circular/Guidelines/SOP issued by the Principal Employer/ Government during 
the progress/ execution of the construction work shall be followed by the contractor 
without any dispute. The contractor shall comply with proper and legal orders and 
directions of the local or public authority or municipality and abide by their rule and 
regulations and pay all fees and charges which he may be liable. 
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i) In case of works where a ready mix concrete (RMC) is stipulated to be used from an 
approved source/manufacturer, cement register need not be maintained. However, the 
computerized dispatch slips that are sent with each dispatch of RMC shall be kept as 
record. 

j) Compatibility and Integration with Existing System: The Contractor shall, before 
procurement and execution, satisfy itself regarding the configuration and condition of the 
existing IPPBX/NMS/Nurse Call System and associated network, cabling, interfaces, 
power supply and other connected infrastructure at ESIC Medical College & Hospital, 
Joka. All new equipment/software/components supplied under the Contract shall be 
fully compatible and seamlessly integrated with the existing system wherever integration 
is included in the scope. Any interface, connector, converter, software configuration, 
programming, licence or accessory reasonably required for successful integration and 
satisfactory operation of the system shall be deemed included in the scope unless 
specifically excluded in the Tender Document. 

k) Testing and Commissioning: After completion of installation, the Contractor shall carry 
out comprehensive testing and commissioning of the system, including functional testing, 
connectivity, communication, integration, redundancy/failover wherever applicable, 
software configuration, alarm/event functionality and all other performance parameters 
stipulated in the Technical Specifications. All testing instruments, manpower, software, 
consumables and incidental arrangements required for testing and commissioning shall 
be provided by the Contractor at its own cost. The work shall be considered complete 
only after successful testing, commissioning and acceptance by the Engineer-in-
Charge/ESIC 

l) Material/Equipment Approval and Inspection: The Contractor shall submit samples, 
technical literature, OEM data sheets, certificates and test reports for approval wherever 
required before procurement. WAPCOS/ESIC shall have the right to inspect and/or test 
any equipment/material at the manufacturer's works, approved laboratory or at site. Any 
equipment/material found not conforming to the approved specifications/make/model 
shall be removed and replaced by the Contractor at its own cost. Approval, inspection or 
testing by WAPCOS/ESIC shall not absolve the Contractor of its responsibility for 
quality and performance. 

m) Working in Operational Hospital: The Contractor acknowledges that the work is to be 
executed in a fully operational hospital/medical college. The Contractor shall plan and 
execute the work so as to cause minimum disturbance to hospital operations, patients, 
staff, emergency services and existing communication/IT/ELV systems. Any shutdown, 
disconnection, migration or interruption of an existing service shall be undertaken only 
after obtaining prior written approval from the Engineer-in-Charge/authorized ESIC 
representative and shall, as far as practicable, be carried out during approved non-critical 
hours. The Contractor shall make all temporary arrangements necessary for continuity of 
essential services at its own cost wherever such arrangements form an incidental 
requirement of execution. 

n) Protection of Existing Services: The Contractor shall be fully responsible for protecting 
all existing installations, cables, equipment, network infrastructure, finishes and other 
services affected by the work. Any damage caused during execution shall be immediately 
restored/replaced by the Contractor at its own cost to the satisfaction of the Engineer-
in-Charge/ESIC. WAPCOS shall be entitled to recover the cost of rectification from the 
Contractor in case of failure to restore the damaged facility. 

o) Software and Licenses: All software, firmware and licences required for complete and 
satisfactory operation of the supplied system shall be genuine, legally licensed and 
supplied in the name/manner stipulated by ESIC/WAPCOS. Unless otherwise specified, 
no trial, demo, time-limited or unauthorized software/licence shall be acceptable. All 
licences, configuration files, activation details and administrative credentials required for 
operation and maintenance shall be handed over to ESIC/WAPCOS at the time of 
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commissioning. 
p) Training: The Contractor/OEM shall provide adequate hands-on training, without 

additional cost, to the personnel nominated by ESIC/WAPCOS regarding operation, 
routine maintenance, fault identification, system administration and emergency 
procedures of the installed system. Training shall be considered part of the scope of work 
and completion documentation shall include training records duly acknowledged by the 
authorized representative. 

q) Availability of Spares and Technical Support: The Contractor/OEM shall ensure 
availability of essential spare parts, technical support and service support for the supplied 
system for the period stipulated in the Technical Specifications. Discontinuation of a 
particular model shall not relieve the Contractor/OEM of its warranty and support 
obligations under the Contract. Any replacement offered during the warranty period shall 
be of equivalent or higher specification and compatible with the installed system, subject 
to prior approval of the Engineer-in-Charge. 

r) Single Point Responsibility for Complete System: Notwithstanding that various 
equipment, hardware, software, cabling, accessories and services may be sourced from 
different manufacturers/OEMs, the successful Contractor shall have single-point 
responsibility for the complete design coordination, supply, installation, integration, 
configuration, testing, commissioning, performance, warranty and handing over of the 
entire system covered under the Contract. No failure, incompatibility or performance 
deficiency shall be attributed by the Contractor to any OEM, sub-vendor, existing 
interface or specialized agency where such coordination/integration forms part of the 
contractual scope. The Contractor shall coordinate with the concerned OEM(s), ESIC 
and WAPCOS and shall ensure satisfactory functioning of the complete system as an 
integrated installation. 
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ANNEXURE-I 
 

 (Format for “Contract” to be signed on Non-Judicial Stamp Paper of Rs. 100 by successful 
bidder) 

 
CONTRACT AGREEMENT 

 
This Contract made on the____ day of ___ 20____between WAPCOS Limited, a Company in corporate 

under Indian Company’s Act and having its registered office at 

5th floor, Kailash Building, 26, K. G. Marg, New Delhi (hereinafter called “WAPCOS” of the one part) 

and (Name of Contractor Firm & Address)_______________________________ (hereinafter called 

“Contractor” of the other part).  

 

WHEREAS the WAPCOS is desirous that Work known as “__________________________”. (Herein 

after referred to as “Work/ Project”) under the Tender no.________________________________ 

dated____________ should be executed by the Contractor AND WHEREAS by a Letter of Award 

No.___________________ dated ___________ issued by WAPCOS Limited and accepted by the 

contractor. WAPCOS Limited has accepted a Bid submitted by the Contractor for the execution and 

completion of such Work AND WHEREAS the Contractor has agreed to undertake such Work and 

furnish a Performance Security_________________(details) pursuant to Tender conditions. 

 

NOW THIS AGREEMENT WITNESSETH as follows; 

 

In this Contract words and expressions shall have the same meanings as are respectively assigned to them 

in the Conditions of Contract hereinafter referred to. 

The following documents shall be deemed to form and be read and construed as part of this Contract, 

viz; 

a) Tender Document no._____________________________dtd._____________  
b) Letter of Award to Contractor by WAPCOS 
c) Documents furnished by the Contractor during Bidding process 
d) Corrigendum/Amendments, if any 
e) Clarifications / Correspondences, if any 
f) Any other documents as forming part of the contract 

 
1. The aforesaid documents shall be taken as complementary and mutually explanatory of one another. 

 
2. In consideration of the payment to be made by WAPCOS to the Contractor as indicated in this 

Contract, the Contractor hereby covenants with WAPCOS to execute and complete the Works in 
conformity, in all respects, with the provisions of the Contract.  

 

3. WAPCOS hereby covenants to pay the Contractor in consideration of the execution and completion 
of the Works and the remedying of defects therein the Contract Price or such other sum as may 
become payable under the provisions of the contract at the time and in the manner prescribed by the 
Contract.  

 
IN WITNESS whereof the parties hereto have caused this Agreement to be executed in accordance with 
Laws of India on the day, month & year indicated above.  
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SIGNED, SEALED AND DELIVERED 
 

For and on behalf of the WAPCOS For and on behalf of the Contractor 
 
 
 
 
NAME ____________________________ NAME _______________________ 
Designation  Designation  
 
in the presence of witness: in the presence of Witness  
 
1_________________________________  1____________________________ 
 
 
2 _________________________________  2 ____________________________ 
 
 
 
NOTE: Contractor shall submit the Original Power of Attorney on Non-Judicial Stamp Paper 
for this particular Work / Project, in the name of Person who will sign the Contract with 
WAPCOS after award of Work. 
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FORMAT FOR LETTER OF AWARD 
 

No. ……………………………………………………                                   Date:…………………  
 
M/s ……………………………………..(Name of successful  Bidder) 
……………………………………………. (Address of successful bidder) 
…………………………………………… 
Subject: Award Letter Special Repairing Work of IPPBX , Network Management System (NMS) 

& Nurse Call System at ESIC  Medical College and Hospital, Joka 
 
Reference: Tender No. …………………………………………………………….. ………… 
 
Dear Sir,  
 
We are pleased to inform that work of 
“…………………………………………………………………….” is awarded to your firm, in cost of 
Rs. ------------------  excluding GST, according to submission of your technical & financial bids against 
referred tender for the subjected work.  
 

Project Awarded Cost excluding GST 

Special Repairing Work of IPPBX , Network Management 
System (NMS) & Nurse Call System at ESIC  Medical 
College and Hospital, Joka 

 Rs. …………………………….. 

 
1. The “Date of Commencement of Work” shall be 15 days after Date of Award or Handing over of 

Site whichever is later and accordingly, planning should be started for deploying manpower, resources 
as per Terms & Conditions of Tender document.  

2. The tender document wholly accepted by you along with all related correspondences at the time of 
bidding shall form a part of this letter of award.  

3. You are requested to submit the following as per Terms & Conditions of tender  

 Performance Security @5% of Tendered Value as per the form enclosed in the tender document 
before signing of the Agreement within 21 (Twenty One) days of the date of acceptance of the 
letter of award and sign the Contract Agreement.  

 Detailed Schedule Plan/ Bar chart of each component of work to complete the work in stipulated 
time period  

 Labour License from concerned Labour Department of State 

 Contractor All Risk (CAR) and Third Party Cover Policy.  

 Liability under the workmen’s compensation Act, 1923, Minimum Wages Act, 1948  

 Details of manpower to be deployed at site along with CVs 

 List of Lab Equipment required for the work for approval of Engineer-in charge.  
 

4. The terms & conditions of the Work will be governed as mentioned in the tender document.  
 
This letter of award is being issued to you in duplicate. You are requested to return the duplicate copy of 
the letter of award immediately duly signed and stamped as a token of your unequivocal acceptance and 
confirmation of the same. 
 
Thanking You,                                                                                              

  
 

Yours faithfully, 
(Name & Designation  
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Annexure – II 
 

(To be submitted on non-judicial stamp paper of Rs. 100) 
 

FORMAT FOR PERFORMANCE BANK GUARANTEE 
 

To, 
The WAPCOS Limited, 
76-C, Sector 18, Institutional Area 
Gurugram, Haryana-122015. 
 
In consideration of ____________________  (Employer’s name) (hereinafter referred to as “the 
Employer”) which expression shall, unless repugnant to the context or meaning thereof include its 
successors, administrators and assigns) having awarded to _____________________ (Contractor’s 
name & address)  (hereinafter referred to as “the Contractor” which expression shall unless repugnant to 
the context or meaning thereof, include its successors,  administrators, executors and assigns) a contract, 
by issue of Employer’s Notification of Award No. _______________ dt. _____________ and the same 
having been unequivocally accepted by the Contractor, resulting into a contract valued at Rs. 
_____________(Rupees ________________________only) for Special Repairing Work of IPPBX , 
Network Management System (NMS) & Nurse Call System at ESIC  Medical College and 
Hospital, Joka (hereinafter called “the contract”) and the Contractor having agreed to provide a 
Contract Performance Security for the faithful performance of the entire contract equivalent to Rs. 
_____________ (Rupees ______________________only) (5% of the said value of the Contract to the 
Employer).  
 
We, ____________________ (name & address of bank) (hereinafter referred to as "the Bank" which 
expression shall, unless repugnant to the context or meaning thereof, include its successors, 
administrators, executors and assigns) do hereby guarantee and undertake to pay the Employer, on 
demand any or, all monies payable by the Contractor to the extent of Rs. _____________ (Rupees 
__________________only)   as aforesaid at any time upto ___________ without any demur, 
reservation, contest ,  recourse  or  protest  and/or  without  any reference  to the Contractor or court.  
Any such demand made by the Employer on the bank shall be conclusive and binding notwithstanding 
any difference between the Employer and the Contractor or any dispute pending before any Court, 
Tribunal, Arbitrator or any other authority. The Bank undertakes not to revoke this guarantee during its 
currency without previous consent of the Employer and further agrees that the guarantee herein 
contained shall continue to be enforceable till the Employer discharges this guarantee.  
 
We the said Bank further agree that the guarantee herein contained shall remain in full force and effect 
during the period that would be taken for the performance of the said Contract and that it shall  continue 
to be enforceable till all the dues of the Employer under or by virtue of the said contract have been fully 
paid and its claims satisfied or discharged or till the Employer certifies that the terms and conditions of 
the said Contract have been fully and properly carried out by the said Contractor and accordingly 
discharges the guarantee.  
 
The Employer shall have the fullest liberty without affecting in any way the liability of the Bank under 
this guarantee, from, time to time to extend the time for performance of the Contract by the Contractor.  
The Employer shall have the fullest liberty without affecting this guarantee, to postpone from time to 
time the exercise of any powers vested in them or of any right which they might have against the 
Contractor and to exercise the same at any time in any manner and either to enforce or to forbear to 
enforce any covenants, contained or implied, in the Contract between the Employer and the Contractor 
or any other course or remedy or security available to the Employer.  The bank shall not be released of 
its obligations under these presents by any exercise by the Employer of its liberty with reference to the 
matters aforesaid or any of them or by reason of any other act or forbearance or other acts of omission 
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or commission on the part of the Employer or any other indulgence shown by the Employer or by any 
other matter or thing whatsoever which under law would but for this provision, have the effect of 
relieving the Bank. The guarantee shall not be affected by a change in the constitution of the bank or of 
the employer. 
 
The bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 
the Bank as a principal debtor, in the first instance, without proceeding against the Contractor and 
notwithstanding any security or other guarantee that the Employer may have in relation to the 
Contractor's liabilities. 
 
We The Said Bank do hereby declare that we have absolute and unconditional power to issue this 
guarantee in your favour under the Memorandum and Articles of Association or such other constitutional 
documents of the Bank and the undersigned have full power to execute this guarantee under the Power 
of Attorney / Post Approval Authorization dated _____________________ of the bank granted to him 
/ us by the Bank.  We the said bank do hereby declare and undertake that your claim under the guarantee 
shall not be affected by any deficiency or other defect in the powers of the bank or its officials and the 
guarantee shall be deemed to have been issued as if the bank and its officials have all the powers and 
authorization to give this guarantee on behalf of the bank. 
 
We the said bank do hereby certify the genuineness and appropriateness of the Stamp paper and stamp 
value used for issuing the guarantee. We the said bank do hereby declare and undertake that your claim 
under the guarantee shall not be affected by any deficiency or other defect in the stamp paper or its stamp 
value. 
 
We the said bank do hereby declare that our payments hereunder shall be made to you , free and clear of 
and without and deduction, reduction on account of any reasons including any  and all present and future 
taxes, levies, charges of withholding whatsoever imposed or collected with respect thereto. 
 
Notwithstanding anything contained hereinabove our liability under this guarantee is restricted to Rs. 
_____________(Rupees ____________________ only) and it shall remain in force upto and including 
_____________ and shall be extended from time to time for such period  as may be desired by M/s 
WAPCOS Limited to whom this bank guarantee has been given. 
 
Notwithstanding anything contained herein 

i) Our  liability  under  this  guarantee   shall  not  exceed Rs. __________________ 
(Rupees_______________________________________ only); 

ii) This bank guarantee shall be valid upto _____________; and 

iii) our liability to make payment shall arise and we are liable to pay the guaranteed amount or any part 
thereof under this  guarantee, only  and  only if you serve upon  us  a  written  claim  or  demand in  
terms of the guarantee  on  or  before ____________ (indicate a date twelve month after validity 
of Guarantee)  

Dated this ________day of ________ at New Delhi. 
 

Authorized Signatory of ………………………… Bank 
 
Signature  
 
Name………………………………………….. 
 
Signature Code/ S.S no. …………………… 

Signature 
 
Name………………………………………….. 
 
Signature Code/ S.S no. 
…………………………… 
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ANNEXURE – III 
 

(To be submitted on non-judicial stamp paper of Rs. 100) 
 

FORMAT FOR MOBILIZATION ADVANCE PAYMENT BANK GUARANTEE 
 
 

To, 
The WAPCOS Limited, 
76-C, Sector 18, Institutional Area 
Gurugram, Haryana-122015 
 
In consideration of WAPCOS LTD.  (hereinafter referred to as  “the Employer”) which expression shall, 
unless repugnant to the context or meaning thereof include its successors, administrators and assigns) 
having awarded to _______________________ (Contractor’s name)  with its Registered  /Head Office 
at  __________________(hereinafter referred to as “the Contractor” which expression shall unless 
repugnant to the context or meaning thereof, include its successors, administrators, executors and 
assigns) a contract, by issue of Employer’s Notification of Award No. ____________________ dt. 
__________ and the same having been unequivocally accepted by the Contractor, resulting into a 
contract valued at Rs.____________________ 
(Rupees_____________________________________________________only) for 
_______________ (hereinafter called “the contract”) and the Employer having agreed to make an 
advance payment to the Contractor for performance of the above Contract amounting to Rs. 
_________________ (Rupees ______________only) as an advance against bank guarantee to be 
furnished by the Contractor. 
 
We, __________________ (name & address of bank) having its Head Office at _____________ 
(hereinafter referred to as “the Bank” which expression shall, unless repugnant to the context or meaning 
thereof, include its successors, administrators, executors and assigns) do hereby guarantee and undertake 
to pay the Employer immediately on demand any or, all monies payable by the Contractor to the extent 
of Rs. ______________ (Rupees ________________only) as aforesaid at any time upto ___________ 
without any demur, reservation, contest,  recourse  or  protest  and/or  without  any reference  to the 
Contractor.  Any such demand made by the Employer on the bank shall be conclusive and binding 
notwithstanding any difference between the Employer and the Contractor or any dispute pending before 
any Court, Tribunal, Arbitrator or any other authority. We agree that the Guarantee herein contained 
shall be irrevocable and shall continue to be enforceable till the Employer discharges this guarantee. We 
further agree that no change in the constitution of the Bank or of the Employer shall affect this guarantee. 
The Employer shall have the fullest liberty without affecting in any way the liability of the Bank under 
this guarantee, from time to time, to vary the advance or to extend the time for performance of the 
Contract by the Contractor. The Employer shall have the fullest liberty without affecting this guarantee, 
to postpone from time to time the exercise of any powers vested in them or of any right which they 
might have against the Contractor and to exercise the same at any time in any manner, and either to 
enforce or to forbear to enforce any covenants, contained or implied, in the Contract between the 
Employer and the Contractor or any other course or remedy or security available to the Employer. The 
bank shall not be released of its obligations under these presents by any exercise by the Employer of its 
liberty with reference to the matters aforesaid or any of them or by reason of any other act or forbearance 
or other acts of omission or commission on the part of the Employer or any other indulgence shown by 
the Employer or by any other matter or thing whatsoever which under law would but for this provision, 
have the effect of relieving the Bank. 
 
The bank also agrees that the Employer at its option shall be entitled to enforce this Guarantee against 
the Bank as a principal debtor, in the first instance without proceeding against the Contractor and 
notwithstanding any security or other guarantee that the Employer may have in relation to the 
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Contractor's liabilities. 
 
We the Said Bank do hereby declare that we have absolute and unconditional power to issue this 
guarantee in your favour under the Memorandum and Articles of Association or such other constitutional 
documents of the Bank and the undersigned have full power to execute this guarantee under the Power 
of Attorney/ Post Approval Authorization dated ____________ of the bank granted to him / us by the 
Bank.  We the said bank do hereby declare and undertake that your claim under the guarantee shall not 
be affected by any deficiency or other defect in the powers of the bank or its officials and the guarantee 
shall be deemed to have been issued as if the bank and its officials have all the powers and authorization 
to give this guarantee on behalf of the bank. 
 
We the said bank does hereby certify the genuineness and appropriateness of the Stamp paper and stamp 
value used for issuing the guarantee. We the said bank does hereby declare and undertake that your claim 
under the guarantee shall not be affected by any deficiency or other defect in the stamp paper or its stamp 
value. 
 
We the said bank do hereby declare that our payments hereunder shall be made to you , free and clear of 
and without and deduction, reduction on account of any reasons including any  and all present and future 
taxes, levies, charges of withholding whatsoever imposed or collected with respect thereto. 
 
Notwithstanding anything contained hereinabove our liability under this guarantee is limited to 
Rs.______________ (Rupees ________________ only) and it shall remain in force upto and including 
_______________ and shall be extended from time to time for such period (not exceeding one year), as 
may be desired by M/s _____________ on whose behalf this bank guarantee has been given. 
 
Notwithstanding anything contained herein 
i) Our liability under  this  guarantee   shall  not  exceed Rs.__________(Rupees 

_______________________only); 
ii) This bank guarantee shall be valid upto ________________ and 
iii) our liability to make payment shall arise and we are liable to pay the guaranteed amount or any 

part thereof under this  guarantee, only  and  only if you serve upon  us  a  written  claim  or  
demand in  terms of the guarantee  on  or  before ___________ (indicate a date twelve months 
after the validity of the guarantee).  

 
Dated this ________ day of _________ at…………………... 
 
Authorized Signatory of ………………………… Bank 
 
Signature  
 
Name………………………………………….. 
 
Signature Code/ S.S no. …………………… 

Signature 
 
Name………………………………………….. 
 
Signature Code/ S.S no. 
…………………………… 
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ANNEXURE-IV 

 
(On non-judicial stamp paper of Rs. 100 duly attested by Notary / Magistrate) 

 
FORMAT FOR INDENTURE FOR SECURED ADVANCES 

 
THIS INDENTURE made the………………… day of …………………..20……. BETWEEN 
………………………… (hereinafter called the Contractor which expression shall where the context so 
admits or implies be deemed to include his executors administrators and assigns) of the one part and the 
WAPCOS (hereinafter called the WAPCOS which expression shall where the context so admits or 
implies be deemed to include his successors in office and assigns) of the other part. 
 
WHEREAS by an agreement dated……………………….. (hereinafter called the said agreement) the 
Contractor has agreed AND WHEREAS the Contractor has applied to the WAPCOS that he may be 
allowed advances on the security of materials absolutely belonging to him and brought by him to the site 
of the works the subject of the said agreement for use in the construction of such of the works as he has 
undertaken to execute at rates fixed for the finished work (inclusive of the cost of materials and labour 
and other charges)  AND WHEREAS the WAPCOS has agreed to advance to the Contractor the sum of 
Rupees …………………………………………. on the security of materials the quantities and other 
particulars of which are detailed in Accounts of Secured Advances attached to the Running Account Bill 
for the said works signed by the Contractor on ………………………………………and the 
WAPCOS has reserved to himself the option of making any further advance or advances on the security 
of other materials brought by the Contractor to the site of the said works. Now THIS INDENTURE 
WITNESSETH that in pursuance of the said agreement and in consideration of the sum of Rupees 
………………………………on or before the execution of these presents paid to the Contractor by 
the WAPCOS (the receipt whereof the Contractor doth hereby acknowledge) and of such further 
advances (if any) as may be made to him as aforesaid the Contractor doth hereby covenant and agree with 
the WAPCOS and declare as follows: - 
 
(1) That the said sum of Rupees ………………………………………………..so advanced by the 

WAPCOS to the Contractor as aforesaid and all or any further sum or sums advanced as aforesaid 
shall be employed by the Contractor in or towards expediting the execution of the said works and 
for no other purpose whatsoever. 

(2) That the materials detailed in the said Account of Secured Advances which have been offered to and 
accepted by the WAPCOS as security are absolutely the Contractor’s own property and free from 
encumbrances of any kind and the contractor will not make any application for or receive a further 
advance on the security of materials which are not absolutely his own property and free from 
encumbrances of any kind and the Contractor indemnifies the WAPCOS against all claims to any 
materials in respect of which an advance has been made to him as aforesaid. 

(3) That the materials detailed in the said Account of Secured Advances and all other materials on the 
security of which any further advance or advances may hereafter be made as aforesaid (hereinafter 
called the said materials) shall be used by the Contractor solely in the execution of the said works in 
accordance with the directions of the Divisional Officer ……………………. Division (hereinafter 
called the Divisional Officer) and in the term of the said agreement. 

(4) That the Contractor shall make at his own cost all necessary and adequate arrangements for the 
proper watch, safe custody and protection against all risks of the said materials and that until used in 
construction as aforesaid the said materials shall remain at the site of the said works in the 
Contractor’s custody and on his own responsibility and shall at all times be open to inspection by 
the Divisional Officer or any officer authorised by him. In the event of the said materials or any 
part thereof being stolen, destroyed or damaged or becoming deteriorated in a greater degree 
than is due to reasonable use and wear thereof the Contractor will forthwith replace the same 
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with other materials of like quality or repair and make good the same as required by the Divisional 
Officer. 

(5) That the said materials shall not on any account be removed from the site of the said works 
except with the written permission of the Divisional Officer or an officer authorised by him on 
that behalf. 

(6) That the advances shall be repayable in full when or before the Contractor receives payment from 
the WAPCOS of the price payable to him for the said works under the terms and provisions of the 
said agreement. Provided that if any intermediate payments are made to the Contractor on account 
of work done than on the occasion of each such payment the WAPCOS will be at liberty to make 
a recovery from the Contractor’s bill for such payment by deducting there from the value of the 
said materials then actually used in the construction and in respect of which recovery has not been 
made previously, the value for this purpose being determined in respect of each description of 
materials at the rates at which the amounts of the advances made under these presents were 
calculated. 

(7) That if the Contractor shall at any time make any default in the performance or observance in any 
respect of any of the terms and provisions of the said agreement or of these presents the total 
amount of the advance or advances that may still be owing to the WAPCOS shall immediately 
on the happening of such default be repayable by the Contractor to the WAPCOS together with 
interest thereon at twelve per cent per annum from the date or respective dates of such advance or 
advances to the date of repayment and with all costs charges, damages and expenses incurred by 
the WAPCOS in or for the recovery thereof or the enforcement of this security or otherwise by 
reason of the default of the Contractor and the Contractor hereby covenants and agrees with the 
WAPCOS to repay and pay the same respectively to him accordingly. 

 
(8) That the Contractor hereby charges all the said materials with the repayment to the WAPCOS of 

the said sum of Rupees …………………………………………and any further sum or sums 
advanced as aforesaid and all costs charges, damages and expenses payable under these presents 
PROVIDED ALWAYS and it is hereby agreed and declared that notwithstanding anything in the 
said agreement and without prejudice to the powers contained therein if and whenever the covenant 
for payment and repayment herein before contained shall become enforceable and the money owing 
shall not be paid in accordance therewith the WAPCOS may at any time thereafter adopt all or 
any of the following courses as he may deem best :- 
(a) Size and utilize the said materials or any part thereof in the completion of the said works on 

behalf of the Contractor in accordance with the provisions in that behalf contained in the 
said agreement debiting the Contractor with the actual cost of effecting such completion and 
the amount due in respect of advances under these presents and crediting the Contractor with 
the value of work done as if he had carried it out in accordance with the said agreement and 
at the rates thereby provided. If the balance is against the Contractor he is to pay same to 
the WAPCOS on demand. 

b) Remove and sell by public auction the seized materials or any part thereof and out of the 
moneys arising from the sale retain all the sums aforesaid repayable or payable to the 
WAPCOS under these presents and pay over the surplus (if any) to the Contractor. 

(c) Deduct all or any part of the moneys owing out of the security deposit or any sum due to the 
Contractor under the said agreement. 

 
(9) That except in the event of such default on the part of the Contractor as aforesaid interest on the 

said advance shall not be payable. 
(10) That in the event of any conflict between the provisions of these presents and the said agreement the 

provisions of these presents shall prevail and in the event of any dispute or difference arising over the 
construction or effect of these presents the settlement of which has not been herein before 
expressly provided for the same shall be finally resolved as per provisions of clause 25 of the 
contract. 
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In witness whereof the said Contractor and WAPCOS by the order and under the direction of the 
WAPCOS have hereunto set their respective hands the day and year first above written. 

 
SIGNED, SEALED AND DELIVERED 

 
For and on behalf of the Contractor For and on behalf of the WAPCOS 
 
 
NAME ____________________________ NAME______________________ 
 
Designation ____________________________ Designation__________________ 
 
in the presence of witness: in the presence of Witness  
1___________________________  1______________________ 
 
2 ____________________________  2 _______________________ 
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ANNEXURE-V 
 

(To be submitted on non-judicial stamp paper of Rs. 100) 
 

FORMAT FOR BANK GUARANTEE OF EMD 
To, 
The WAPCOS Limited, 
76-C, Sector 18, Institutional Area 
Gurugram, Haryana-122015. 
 
WHEREAS, M/s ……………………………………….. having their Registered/Head Office at 
…………………………………………….. (hereinafter called “the Bidder”) has submitted his Bid 
dated …………………… for the ………………………………………………… [hereinafter called 
“the Bid”] to M/s WAPCOS Limited (hereinafter called the Employer) 
KNOW ALL PEOPLE by these presents that we ………………………………………………… 
(name of the Bank) having our head office at ………………………………………………… 
(hereinafter called “the Bank”) are bound unto Employer in the sum of 
……………………………………… for which payment well and truly to be made to the Employer, 
the Bank binds itself, its successors and assigns by these presents. 
 
SEALED with the Common Seal of the said Bank this ………………… day of 
……………month……… year. 
 
THE CONDITIONS of this obligation are: 
(1) If after Bid opening the Bidder withdraws his bid during the period of Bid validity specified; 

OR 
(2) If the Bidder having been notified of the acceptance of his bid by ……………………………… 

during the period of Bid Validity: 
We undertake to pay to the ………………………………  up to the above amount upon receipt of his 
first written demand, without the Employer having to substantiate his demand, provided that in his 
demand the Bidder will note that the amount claimed by him is due to him owing to the occurrence of 
one or any of the above mentioned two conditions and specify the occurred condition or conditions. 
This Guarantee will remain in force up to and including the date ……………………………… after the 
deadline for submission of Bids as is stated in the instructions to Bidders or as it may be extended by the 
………………………………………… notice of which extension(s) to the Bank is hereby waived and 
notice to the bidder would constitute sufficient notice to the Bank. Any demand in respect of this 
guarantee should reach the Bank not later than the above date. 
Notwithstanding anything contained herein 

i) Liability under this guarantee shall not exceed …………………………………………… 

ii) This bank guarantee shall be valid upto ………………………………………… and; 

iii) Our liability to make payment shall arise and we are liable to pay the guaranteed amount or any part 
thereof under this guarantee only and only if you serve upon us a written claim or demand in terms 
of the guarantee on or before ……………………………………… (indicate a period twelve 
months after the date of issue of Bank Guarantee). 

Dated this ________ day of _________ at…………………... 
Authorized Signatory of ……………………… Bank 
 
Signature  
 
Name………………………………………….. 
 
Signature Code/ S.S no. …………………… 

Signature 
 
Name…………………………………….. 
 
Signature Code/ S.S no. ……………… 
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ANNEXURE-VI 

 
(To be submitted on non-judicial stamp paper of Rs. 100) 

 
FORMAT FOR INSURANCE SURETY BOND OF EMD 

 
Reference: ………………….Insurance Surety Bond No.: ......................Date: ...................  

In consideration of the [Insert name of the Bidder] (hereinafter referred to as 'Bidder') submitting the 

response to NIT inter alia for [Insert Number and subject of the NIT], in response to the NIT No. 

______________________dated_____________ issued by WAPCOS Limited (hereinafter referred 

to as WAPCOS) and WAPCOS considering such response to the NIT of[Insert the name of the 

Bidder] as per the terms of the NIT, the [Insert name & address of Insurance Company registered 

under Insurance Act 1938 or as amended from time to time and approved by the Insurance Regulatory 

Development Authority of India (IRDAI)] hereby agrees unequivocally, irrevocably and 

unconditionally to pay to WAPCOS at [Insert Name of the Place from the address of WAPCOS] 

forthwith without demur on demand in writing from WAPCOS or any Officer authorized by it in this 

behalf, any amount upto and not exceeding Rupees………………..[Insert amount of EMD], only, 

on behalf of M/s [Insert name of the Bidder] within 07 working days from the date of receipt of 

written demand by WAPCOS. 

This guarantee shall be valid and binding on [Insert name of Insurance Company] up to and including 

………………… [insert date of validity in accordance with this NIT] and shall not be terminable by 

notice or any change in the constitution of [Insert name of Insurance Company] or the term of 

contract or by any other reasons whatsoever and our liability hereunder shall not be impaired or 

discharged by any extension of time or variations or alternations made, given, or agreed with or 

without our knowledge or consent, by or between parties to the respective agreement. 

Our liability under this Guarantee is restricted to INR………………(Indian Rupees only). Our 

Guarantee shall remain in force until……………... [insert date of validity in accordance with this 

NIT]. WAPCOS shall be entitled to invoke this Guarantee till……...[insert date of validity in 

accordance with this NIT].  

The Guarantor Insurance Company hereby agrees and acknowledges that the WAPCOS shall have a 

right to invoke this Insurance Surety Bond in part or in full, as it may deem fit. 

 The Guarantor Insurance Company hereby expressly agrees that it shall not require any proof in 

addition to the written demand by WAPCOS, raised at the above-mentioned address of the Guarantor 

Insurance Company, in order to make the said payment to WAPCOS. 

 The Guarantor Insurance Company shall make payment hereunder on first demand without 

restriction or conditions and notwithstanding any objection by………..[Insert name of the Bidder] 

and/ or any other person. The Guarantor Insurance Company shall not require WAPCOS to justify 

the invocation of this Insurance Surety Bond, nor shall the Guarantor Insurance Company have any 

recourse against WAPCOS in respect of any payment made hereunder. 

 This Insurance Surety Bond shall be interpreted in accordance with the laws of India and the courts 

at New Delhi shall have exclusive jurisdiction.  
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The Guarantor Insurance Company represents that this Insurance Surety Bond has been established 

in such form and with such content that it is fully enforceable in accordance with its terms as against 

the Guarantor Insurance Company in the manner provided herein.  

This Insurance Surety Bond shall not be affected in any manner by reason of merger, amalgamation, 

restructuring or any other change in the constitution of the Guarantor Insurance Company. 

This Insurance Surety Bond shall be a primary obligation of the Insurance Company and accordingly 

WAPCOS shall not be obliged before enforcing this Insurance Surety Bond to take any action in any 

court or arbitral proceedings against the Bidder, to make any claim against or any demand on the 

Bidder or to give any notice to the Bidder or to enforce any security held by WAPCOS or to exercise, 

levy or enforce any distress, diligence or other process against the Bidder.  

Notwithstanding anything contained hereinabove, our liability under this Insurance Surety Bond is 

restricted to INR……………(Indian Rupees………….Only) and it shall remain in force 

until……………………..[Date to be inserted on the basis of this NIT].  

We are liable to pay the guaranteed amount or any part thereof under this Insurance Surety Bond only 

if WAPCOS serves upon us a written claim or demand.  

Signature:…………………..  

Name:……………………..  

Power of Attorney No.: …..  

For  

[Insert Name and Address of the Insurance Company] …………………..  

Contact Details of the Insurance Company:  

E-mail ID of the Insurance Company:  

Insurance Company's Stamp and Full Address.  

Dated this ……………..day of………………. , 20………………. 
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ANNEXURE-VII 

 
(To be submitted on Contractor’s original Letter Head) 

 
FORMAT FOR SEEKING EXTENSION OF TIME 

 
1. Name of Contractor: 
2. Name of work: 
3. Agreement No. and Date: 
4. Date of commencement of work as per Agreement: 
5. Period and Stipulated date of completion as per Agreement: 
6. Period for which extension of time already given: 

 

Extension Period Reasons Stated earlier for 
seeking EoT 

(a) 1st extension   

(b) 2nd extension    

(c) 3rd  extension    

(d) 4th extension    

(e) 5th extension    

 
9) Reasons for present extension 
 
 
 
 
10) Period for which extension is applied for 
 
It is understood that we will not claim any additional cost due to above extension of time and also 
understand that WAPCOS have rights to act in accordance with provisions in relevant clauses of Contract 
Agreement. 
 
Dated……………………….. 

Contractor’s Signature and Stamp 
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Annexure – VIII 
(On Rs. 100 non- Judicial Stamp Paper duly attested by Notary / Magistrate and will be 

signed by the person who sign the Original Agreement) 
 

FORMAT FOR GUARANTE BONDS  
To Be Executed by Contractor for Structural Stability, Removal of Defects after 

completion  of work 
 

This Supplementary Agreement made this ____ day of ______ 20___ between  (Name of Contractor 
firm & address) _____________ (hereinafter called the CONTRACTOR / GUARANTOR of the one 
part)  and the WAPCOS LIMITED, 5th floor, Kailash Building, 26, K. G. Marg, New Delhi (hereinafter 
called WAPCOS of the other part) for the Work Special Repairing Work of IPPBX , Network 
Management System (NMS) & Nurse Call System at ESIC  Medical College and Hospital, Joka 
in respect of Contract Agreement (hereinafter called the “Original Agreement” signed between 
………(Name of Contractor firm) and WAPCOS on……………….. dated …………………..), 
whereby the contractor interalia, under look to render the work in the said contract recited structurally 
stable workmanship and use of sound materials. 
 
AND WHEREAS THE GUARANTOR agreed to give a guarantee to the effect that the said work will 
remain structurally stable and guarantee against faulty workmanship, manufacturing defects of materials 
etc.  
 
NOW THE GUARANTOR hereby guarantee that work executed by him will remain structurally stable, 
for the minimum life of ten years, to be reckoned from the date of start of Defect Liability Period or 
Maintenance Period whichever is later, prescribed in the Contract. 
 
The decision of the WAPCOS with regard to nature and cause of defects shall be final. During the period 
of guarantee the Guarantor shall make good all defects to the satisfaction of the WAPCOS  calling upon 
him to rectify the defects, failing which the work shall be got done by the WAPCOS by some other 
agencies  at the Guarantor’s cost and risk. The decision of the WAPCOS as to the cost payable by the 
Guarantor shall be final and binding. 
 
That if the Guarantor fails to make good all the defects, commits breach thereunder then the guarantor 
will indemnify the Principal and his successor against all loss, damage cost expense or otherwise which 
may be incurred by him by reason of any default on the part of the GUARANTOR in performance and 
observance of this Supplementary Agreement. As to the amount of loss and / or damage and / or cost 
incurred by the WAPCOS the decision of the WAPCOS will be final and binding. 
 
IN WITHNES WHEREOF those presents have been executed by the GUARANTOR 
………………………..(Name and Designation  who sign the  Original Contract Agreement) on behalf 
of .........................................( Name of Contractor Firm) and  WAPCOS on the day, month and year first 
above written. 
 

SIGNED, SEALED AND DELIVERED 
 

For and on behalf of the Contractor For and on behalf of the WAPCOS 
 
NAME _______________________ NAME __________________ 
Designation  Designation  
in the presence of witness: in the presence of Witness  
1___________________________  1______________________ 
 
2 ____________________________  2 _______________________ 
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Annexure – IX 

 
(On Rs. 100 non- Judicial Stamp Paper duly attested by Notary / Magistrate and will be 

signed by the person who sign the Original Agreement)) 
 

FORMAT FOR GUARANTE BONDS  
To Be Executed by Contractor for Water Proofing after Completion of Work  

 
This Supplementary Agreement made this ____ day of ______ 20___ between  (Name of Contractor 
firm & address) _____________ (hereinafter called the CONTRACTOR / GUARANTOR of the one 
part)  and the WAPCOS LIMITED, 5th floor, Kailash Building, 26, K. G. Marg, New Delhi (hereinafter 
called WAPCOS of the other part) for the Work Special Repairing Work of IPPBX , Network 
Management System (NMS) & Nurse Call System at ESIC  Medical College and Hospital, Joka 
in respect of Contract Agreement (hereinafter called the “Original Agreement” signed between 
………(Name of Contractor firm) and WAPCOS on……………….. dated …………………..), 
whereby the contractor interalia, under look to render the buildings and structures in the contract recited 
completely water and leak-proof for Toilets, Shower , Under Ground Tank, Roof, Over Head Tank, 
Basement and any other allied areas of building.  
 
AND WHEREAS THE GUARANTOR agreed to give a guarantee to the effect that the said structures 
will remain water and leak-proof for ten years from the date after the Defect Liability Period or 
Maintenance Period whichever is later,  prescribed in the contract. NOW THE GUARANTOR hereby 
guarantees that water proofing treatment given by him will render the structures completely leak proof 
and the minimum life of such water proofing treatment shall be ten years to be reckoned from the date 
after the Defect Liability Period / Maintenance Period whichever is later, prescribed in the contract. 
 
Provided that the Guarantor will not be responsible for the leakage caused by earthquake or structural 
defects or misuse of roof or alteration and for such purpose: 
a. Misuse of roof shall mean any operation which will damage proofing treatment, like chopping of 

firewood and things of the same nature which might cause damage to the roof. 
b. Alteration shall mean construction of an additional storey or a part of the roof or construction 

adjoining to existing roof whereby proofing treatment is removed in parts. 
c. The decision of the Principal Employer with regard to cause of leakage/seepage shall be final. 

 
During this period of guarantee the Guarantor shall make good all defects and in case of any defect being 
found, render the building water proof to the satisfaction of the Principal Employer at his cost and shall 
commence the work for the rectification within seven days from the date of issue of the notice from the 
Principal Employer calling upon him to rectify the defects failing which the work shall be done by the 
Principal Employer  by some other agency at the GUARANTOR’s risk and cost. The decision of the 
Principal Employer as to the cost payable by the Guarantor shall be final and binding. That if Guarantor 
fails to make good all defects or commits breach there under then the Guarantor will indemnify the 
principal and his successors against all loss, damage, cost expense otherwise which may be incurred by 
him by reason of any default on the part of the GUARANTOR in performance and observance of this 
Supplementary Agreement. As to the amount of loss and/or damage and/or cost incurred by the 
Principal Employer the decision of the owner will be final and binding on the parties. 
 
IN WITHNES WHEREOF those presents have been executed by the GUARANTOR 
………………………..(Name and Designation  who sign the  Contract) on behalf of 
.........................................( Name of Contractor Firm) and  Principal Employer on the day, month and year 
first above written. 
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SIGNED, SEALED AND DELIVERED 
 

For and on behalf of the Contractor                                    
 

For and on behalf of the Principal 
Employer/Employer 

 
 
NAME _____________________ NAME ________________ 
Designation  Designation  
 
in the presence of witness: in the presence of Witness  
 
1_________________________  1____________________ 
 
2 _________________________  2 _______________________ 
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ANNEXURE IX (a) 
 

FORM OF BANK GUARANTEE BOND FOR WATER PROOFING WORK  
 

1. In considerable of the ……………………………………………….(Name of Principal 
Employer) (hereinafter called “The Owner”) having agreed to exempt.......................................... 
(Hereinafter called the said contractor(s)) from the demand, under the terms and conditions of 
the Agreement No............................... dated...................................Made between .................. and 
......................... For the work of....................................... (hereinafter called “The said Agreement”) 
security deposit for the due fulfillment by the said contractor(s) of the terms & conditions 
contained in the said Agreements for the work of water proofing work on production of an 
irrevocable Bank Guarantee for Rs. ……………(0.5% of tendered value excluding GST) for 
ten years we .................................. (Indicate the name of the bank) (Hereinafter referred to as “the 
Bank) hereby undertake to pay to the Owner an amount not exceeding Rs. 
……………………………(Rupees ………………………only) on demand by the Owner 
 

2. We............................... (indicate the name of the bank) do hereby undertake to pay the amounts due 
and payable under this Guarantee without any demure, merely on a demand from Principal 
Employer stating that the amount claimed is required to meet the recoveries due or likely to be 
due from the said contractor(s). Any such demand made on the Bank shall be conclusive as regards 
the amount due and payable by the bank under the Guarantee. However, our liability under this 
guarantee shall be restricted to an amount not exceeding Rs. ……………………………(Rupees 
………………………only). 
 

3. We............................ (indicate the name of the bank) further undertake to pay to Principal Employer 
any money so demanded notwithstanding any dispute or disputes raised by the contractor(s) in 
any suit or proceeding pending before any court or Tribunal relating thereto, our liability under 
this present being absolute and unequivocal. 
The payment so made by as under this bond shall be a valid discharge of our liability for payment 
there under and the contractor(s) shall have no claim against us for making such payment. 
 

4. We............................... (indicate the name of the Bank) further agree that the guarantee hereinafter 
contained shall remain in full force and effect during the period that would be taken for the 
performance of the said agreement and that it shall continue to be enforceable till all the dues of 
Principal Employer under or by virtue of the said agreement have been fully paid and its claims 
satisfied or discharged or till Principal Employer certified that the terms and condition of the said 
agreement have been fully and properly carried out by the said contractor(s) and accordingly 
discharges this guarantee. 
 

5. We………………………….. (indicate name of the bank) further agree with Principal Employer 
that Principal Employer shall have the fullest liberty without our consent and without effecting in 
any manner our obligations hereunder to vary any of the terms and conditions of the said 
agreement or to extend time of performance by the said contractor(s) from time to time or to 
postpone for any time or from time to time any of the powers exercisable by Principal Employer 
against the said contractor(s) and to for bear or enforce any of the terms and conditions relating 
to the said agreement and we shall not be relieved from our liability by reason of any such variation, 
or extension being granted to the said contractors(s) or for any bearance, act of commission of 
the part of Principal Employer or any indulgence by Principal Employer to the said contractor(s) 
or by any such matter of thing whatsoever which under the law relating to sureties would, but for 
this provision, have effect of so relieving us. 
 

6. This guarantee will not be discharged due to the change in the constitution of Bank or the 
contractor(s). 
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7. We……………………… (indicate the name of the Bank) lastly undertake not to revoke this 

guarantee except with the previous consent of Principal Employer in writing 
 

8. This guarantee shall be valid upto ........................... unless extended on demand by Principal 
Employer. Notwithstanding anything mentioned above, our liability against this guarantee is 
restricted to Rs. ……………………………(Rupees ………………………only)  and unless a 
claim in writing is lodged with us within six months of the date of expiry or the extended date of 
expiry of this guarantee all our liabilities under this guarantee shall stand discharged  
 

Dated this ________ day of _________ at…………………... 
 
 
Authorized Signatory of …………………      Bank 
 
Signature  
 
Name…………………………………….. 
 
Signature Code/ S.S no. ………………… 

    Signature 
 
Name……………………………………….. 
 
Signature Code/ S.S no. ………………… 
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Annexure –X 
 

(On Rs. 100 non- Judicial Stamp Paper duly attested by Notary / Magistrate) 
 

FORMAT FOR GUARANTE BONDS FOR ANTI-TERMITE TREATMENT 
To Be Executed by Contractor for Anti Termite Treatment after Completion of Work   

 
This Agreement made on this ____ day of ______ 20___ between___________________  (Name of 
Contractor firm & address) _____________ (hereinafter called the CONTRACTOR / GUARANTOR  
of the one part)  and the _______________________________(hereinafter called Principal 
Employer/Employer of the other part) for Anti Termite Treatment Works Special Repairing Work of 
IPPBX , Network Management System (NMS) & Nurse Call System at ESIC  Medical College 
and Hospital, Joka 
WHEREAS This Agreement is Supplementary, to a Contract (hereinafter called the Contract) Contract 
no._______________________________ dated ________and made between the 
_____________________________ (Name of Contractor) and WAPCOS LIMITED, 5th floor, Kailash 
Building, 26, K. G. Marg, New Delhi, whereby the contractor, inter alia, undertook to render the wooden 
work in the said contract recited completely Termite proof. 
 
THE GUARANTOR hereby guarantee that the anti-termite treatment given by him will render the 
wooden works completely Termite proof and the minimum life of such Anti-Termite treatment shall be 
five years to be reckoned from the from the date after the Defect Liability Period or Maintenance Period 
which ever is later,  prescribed in the contract. 
During the period of guarantee the Guarantor shall make good all defects and in case of any defects being 
found render the wooden works termite proof to the satisfaction of the Principal Employer at his cost 
and shall commence the work for such rectification within seven days from the date of issue of notice 
from the Principal Employer calling upon him to rectify the defects, failing which the work shall be got 
done by the Principal Employer through some other Agency at the Guarantor’s cost and risk. The 
decision of the Principal Employer as to the cost payable by the Guarantor shall be final and binding. 
That if the guarantor fails to execute the Anti-termite works, or commits breach thereunder then the 
guarantor will indemnify the Principal and his successor against all loss, damage, cost of expenses or 
otherwise which may be incurred by him by reason of any of any default on the part of the 
GUARANTOR in performance and observance of this Supplementary Agreement. As to the amount of 
loss and / or cost incurred by the Principal Employer on the decision of the Principal Employer will be 
final and binding. 
IN WITHNES WHEREOF those presents have been executed by the GUARANTOR 
………………………..(Name and Designation  who sign the  Contract) on behalf of 
.........................................( Name of Contractor Firm) and  Principal Employer on the day, month and year 
first above written. 

SIGNED, SEALED AND DELIVERED 
 

For and on behalf of the Contractor                                    
 

For and on behalf of the Principal 
Employer/Employer 

 
NAME _____________________ NAME ________________ 
Designation  Designation  
 
in the presence of witness: in the presence of Witness  
 
1_________________________  1____________________ 
 
2 _________________________  2 _______________________ 
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Annexure-XI 
 

(On Rs. 100 non- Judicial Stamp Paper duly attested by Notary / Magistrate) 
 

FORMAT FOR GUARANTE BONDS FOR ANTI-TERMITE & ANTI-RUST 
TREATMENT FOR FURNITURE 

To Be Executed by Contractor for Anti Termite & Anti Rust Treatment for furniture after 
Completion of Work   

 

This Agreement made on this ____ day of ______ 20___ between___________________  (Name of 
Contractor firm & address) _____________ (hereinafter called the CONTRACTOR / GUARANTOR  
of the one part)  and the _______________________________(hereinafter called OEM of Furniture 
of the other part) for Anti Termite & Anti Rust  Treatment Works for Construction of Eklavya Model 
Residential School at Kurdeg, District Simdega, Jharkhand. 

WHEREAS This Agreement is Supplementary, to a Contract (hereinafter called the Contract) Contract 
no._______________________________ dated ________and made between the 
_____________________________ (Name of Contractor) and WAPCOS LIMITED, 5th floor, Kailash 
Building, 26, K. G. Marg, New Delhi, whereby the contractor, inter alia, undertook to render the wooden 
work in the said contract recited completely Termite proof. 
 

THE GUARANTOR hereby guarantee that the anti-termite and rust free treatment given by him will 
render the wooden works completely Termite proof and the minimum life of such Anti-Termite 
treatment shall be 05 (five) years to be reckoned from the date after the Defect Liability Period whichever 
is later,  prescribed in the contract. 
 

During the period of guarantee the Guarantor shall make good all defects and in case of any defects being 
found render the wooden works termite proof to the satisfaction of the Principal Employer at his cost 
and shall commence the work for such rectification within seven days from the date of issue of notice 
from the Principal Employer calling upon him to rectify the defects, failing which the work shall be got 
done by the Principal Employer through some other Agency at the Guarantor’s cost and risk. The 
decision of the Principal Employer as to the cost payable by the Guarantor shall be final and binding. 
 
That if the guarantor fails to execute the Anti-termite and anti-rust works, or commits breach thereunder 
then the guarantor will indemnify the Principal and his successor against all loss, damage, cost of expenses 
or otherwise which may be incurred by him by reason of any of any default on the part of the 
GUARANTOR in performance and observance of this Supplementary Agreement. As to the amount of 
loss and / or cost incurred by the Principal Employer on the decision of the Principal Employer will be 
final and binding. 
 

IN WITHNES WHEREOF those presents have been executed by the GUARANTOR 
………………………..(Name and Designation  who sign the  Contract) on behalf of 
.........................................( Name of Contractor Firm) and  Principal Employer on the day, month and year 
first above written. 

SIGNED, SEALED AND DELIVERED 
 

For and on behalf of the Contractor                                    
 

For and on behalf of the OEM of Furniture 

 
NAME _____________________ NAME ________________ 
Designation  Designation  
 
in the presence of witness: in the presence of Witness  
 
1_________________________  1____________________ 
 
2 _________________________  2 _______________________ 
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ANNEXURE – XII 
 

SAFETY CODES 
 

1. Suitable scaffolds should be provided for workmen for all works that cannot safely be done from 
the ground, or from solid construction except such short period work as can be done safely from 
ladders. When a ladder is used, an extra mazdoor shall be engaged for holding the ladder and if the 
ladder is used for carrying materials as well suitable footholds and hand-hold shall be provided on 
the ladder and the ladder shall be given an inclination not steeper than ¼ to 1(¼ horizontal and 1 
vertical). 
 

2. Scaffolding of staging more than 3.6 m (12ft.) above the ground or floor, swung or suspended from 
an overhead support or erected with stationary support shall have a guard rail properly attached or 
bolted, braced and otherwise secured at least 90 cm. (3ft.) high above the floor or platform of such 
scaffolding or staging and extending along the entire length of the outside and ends thereof with 
only such opening as may be necessary for the delivery of materials. Such scaffolding or staging 
shall be so fastened as to prevent it from swaying from the building or structure. 
 

3. Working platforms, gangways and stairways should be so constructed that they should not sag 
unduly or unequally, and if the height of the platform or the gangway or the stairway is more than 
3.6 m (12ft.) above ground level or floor level, they should be closely boarded, should have 
adequate width and should be suitably fastened as described in (2) above. 
 

4. Every opening in the floor of a building or in a working platform shall be provided with suitable 
means to prevent the fall of person or materials by providing suitable fencing or railing whose 
minimum height shall be 90 cm. (3ft.). 
 

5. Safe means of access shall be provided to all working platforms and other working places. Every 
ladder shall be securely fixed. No portable single ladder shall be over 9m. (30ft.) in length while the 
width between side rails in rung ladder shall in no case be less than 29 cm. (11½") for ladder upto 
and including 3 m. (10 ft.) in length. For longer ladders, this width should be increased at least ¼” 
for each additional 30 cm. (1 foot) of length. Uniform step spacing of not more than 30 cm shall 
be kept. Adequate precautions shall be taken to prevent danger from electrical equipment. No 
materials on any of the sites or work shall be so stacked or placed as to cause danger or 
inconvenience to any person or the public. The contractor shall provide all necessary fencing and 
lights to protect the public from accident and shall be bound to bear the expenses of defence of 
every suit, action or other proceedings at law that may be brought by any person for injury sustained 
owing to neglect of the above precautions and to pay any damages and cost which may be awarded 
in any such suit; action or proceedings to any such person or which may, with the consent of the 
contractor, be paid to compensate any claim by any such person 

6. (a) Excavation and Trenching - All trenches 1.2 m. (4ft.) or more in depth, shall at all times be 
supplied with at least one ladder for each 30 m. (100ft.) in length or fraction thereof, Ladder 
shall extend from bottom of the trench to at least 90 cm. (3ft.) above the surface of the 
ground. The side of the trenches which are 1.5 m. (5ft.) or more in depth shall be stepped 
back to give suitable slope or securely held by timber bracing, so as to avoid the danger of 
sides collapsing. The excavated materials shall not be placed within 1.5 m. (5ft.) of the edges 
of the trench or half of the depth of the trench whichever is more. Cutting shall be done from 
top to bottom. Under no circumstances, undermining or undercutting shall be done. 

(b) Safety Measures for digging bore holes:- 
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i. If the bore well is successful, it should be safely capped to avoid caving and collapse of 
the bore well. The failed and the abandoned ones should be completely refilled to avoid 
caving and collapse; 

ii. During drilling, Sign boards should be erected near the site with the address of the drilling 
contractor and the Engineer-in-charge of the work; 

iii. Suitable fencing should be erected around the well during the drilling and after the 
installation of the rig on the point of drilling, flags shall be put 50m all round the point 
of drilling to avoid entry of people; 

iv. After drilling the borewell, a cement platform (0.50m x 0.50m x 1.20m) 0.60m above 
ground level and 0.60m below ground level should be constructed around the well casing; 

v. After the completion of the borewell, the contractor should cap the bore well properly 
by welding steel plate, cover the bore well with the drilled wet soil and fix thorny shrubs 
over the soil. This should be done even while reparing the pump; 

vi. After the borewell is drilled the entire site should be brought to the ground level. 
 

7. Demolition - Before any demolition work is commenced and also during the progress of the work, 
(i) All roads and open areas adjacent to the work site shall either be closed or suitably 

protected. 
(ii) No electric cable or apparatus which is liable to be a source of danger or a cable or 

apparatus used by the operator shall remain electrically charged. 
(iii) All practical steps shall be taken to prevent danger to persons employed from risk of fire 

or explosion or flooding. No floor, roof or other part of the building shall be so 
overloaded with debris or materials as to render it unsafe. 

 
8. All necessary personal safety equipment as considered adequate by the Engineer-in-Charge should 

be kept available for the use of the person employed on the site and maintained in a condition 
suitable for immediate use, and the contractor should take adequate steps to ensure proper use of 
equipment by those concerned. The following safety equipment shall invariably be provided. 

(i) Workers employed on mixing asphaltic materials, cement and lime mortars shall be 
provided with protective footwear and protective goggles. 

(ii) Those engaged in white washing and mixing or stacking of cement bags or any material 
which is injurious to the eyes, shall be provided with protective goggles. 

(iii) Those engaged in welding works shall be provided with welder’s protective eyeshields. 
(iv) Stone breaker shall be provided with protective goggles and protective clothing and 

seated at sufficiently safe intervals. 
(v) When workers are employed in sewers and manholes, which are in active use, the 

contractors shall ensure that the manhole covers are opened and ventilated atleast for an 
hour before the workers are allowed to get into the manholes, and the manholes so 
opened shall be cordoned off with suitable railing and provided with warning signals or 
boards to prevent accident to the public. In addition, the contractor shall ensure that the 
following safety measure are adhered to :- 
(a) Entry for workers into the line shall not be allowed except under supervision of the 

JE or any other higher officer. 
(b) At least 5 to 6 manholes upstream and downstream should be kept open for at least 

2 to 3 hours before any man is allowed to enter into the manhole for working inside. 
(c) Before entry, presence of Toxic gases should be tested by inserting wet lead acetate 

paper which changes colour in the presence of such gases and gives indication of 
their presence. 

(d) Presence of Oxygen should be verified by lowering a detector lamp into the manhole. 
In case, no Oxygen is found inside the sewer line, workers should be sent only with 
Oxygen kit. 

(e) Safety belt with rope should be provided to the workers. While working inside the 
manholes, such rope should be handled by two men standing outside to enable him 
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to be pulled out during emergency.  
(f) The area should be barricaded or cordoned of by suitable means to avoid mishaps 

of any kind. Proper warning signs should be displayed for the safety of the public 
whenever cleaning works are undertaken during night or day. 

(g) No smoking or open flames shall be allowed near the blocked manhole being 
cleaned. 

(h) The malba obtained on account of cleaning of blocked manholes and sewer lines 
should be immediately removed to avoid accidents on account of slippery nature of 
the malba.  

(i) Workers should not be allowed to work inside the manhole continuously. He should 
be given rest intermittently. The Engineer-in-Charge may decide the time up to 
which a worker may be allowed to work continuously inside the manhole. 

(j) Gas masks with Oxygen Cylinder should be kept at site for use in emergency. 
(k) Air-blowers should be used for flow of fresh air through the manholes. Whenever 

called for, portable air blowers are recommended for ventilating the manholes. The 
Motors for these shall be vapour proof and of totally enclosed type. Non sparking 
gas engines also could be used but they should be placed at least 2 metres away from 
the opening and on the leeward side protected from wind so that they will not be a 
source of friction on any inflammable gas that might be present. 

(l) The workers engaged for cleaning the manholes/sewers should be properly trained 
before allowing to work in the manhole.  

(m) The workers shall be provided with Gumboots or non sparking shoes bump helmets 
and gloves non sparking tools safety lights and gas masks and portable air blowers 
(when necessary). They must be supplied with barrier cream for anointing the limbs 
before working inside the sewer lines. 

(n) Workmen descending a manhole shall try each ladder stop or rung carefully before 
putting his full weight on it to guard against insecure fastening due to corrosion of 
the rung fixed to manhole well. 

(o) If a man has received a physical injury, he should be brought out of the sewer 
immediately and adequate medical aid should be provided to him.  

(p) The extent to which these precautions are to be taken depend on individual situation 
but the decision of the Engineer-in-Charge regarding the steps to be taken in this 
regard in an individual case will be final. 
 

The Contractor shall not employ men and women below the age of 18 years on the work of painting 
with products containing lead in any form. Wherever men above the age of 18 are employed on the 
work of lead painting, the following precaution should be taken:- 

(a) No paint containing lead or lead products shall be used except in the form of paste or 
readymade paint. 

(b) Suitable face masks should be supplied for use by the workers when paint is applied in the 
form of spray or a surface having lead paint is dry rubbed and scrapped.  

(c) Overalls shall be supplied by the contractors to the workmen and adequate facilities shall 
be provided to enable the working painters to wash during and on the cessation of work. 

 
9. The Contractor shall not employ women and men below the age of 18 on the work of painting 

with product containing lead in any form, wherever men above the age of 18 are employed on the 
work of lead painting, the following principles must be observed for such use : 

(i) White lead, sulphate of lead or product containing these pigment, shall not be used in 
painting operation except in the form of pastes or paint ready for use. 

(ii) Measures shall be taken, wherever required in order to prevent danger arising from the 
application of a paint in the form of spray.   

(iii) Measures shall be taken, wherever practicable, to prevent danger arising out of from dust 
caused by dry rubbing down and scraping. 
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(iv) Adequate facilities shall be provided to enable working painters to wash during and on 
cessation of work.  

(v) Overall shall be worn by working painters during the whole of working period. 
(vi) Suitable arrangement shall be made to prevent clothing put off during working hours 

being spoiled by painting materials.  
(vii) Cases of lead poisoning and suspected lead poisoning shall be notified and shall be 

subsequently verified by medical man. 
(viii) WAPCOS may require, when necessary medical examination of workers.  
(ix) Instructions with regard to special hygienic precautions to be taken in the painting trade 

shall be distributed to working painters. 
 
10. When the work is done near any place where there is risk of drowning, all necessary equipments 

should be provided and kept ready for use and all necessary steps taken for prompt rescue of any 
person in danger and adequate provision, should be made for prompt first aid treatment of all 
injuries likely to be obtained during the course of the work. 

 
11. Use of hoisting machines and tackle including their attachments, anchorage and supports shall 

conform to the following standards or conditions :- 
(i) (a) These shall be of good mechanical construction, sound materials and adequate 

strength and free from patent defects and shall be kept repaired and in good working 
order. 

(b) Every rope used in hoisting or lowering materials or as a means of suspension shall 
be of durable quality and adequate strength, and free from patent defects. 

(ii) Every crane driver or hoisting appliance operator, shall be properly qualified and no 
person under the age of 21 years should be in charge of any hoisting machine including 
any scaffolding winch or give signals to operator. 

(iii) In case of every hoisting machine and of every chain ring hook, shackle swivel and pulley 
block used in hoisting or as means of suspension, the safe working load shall be 
ascertained by adequate means. Every hoisting machine and all gear referred to above 
shall be plainly marked with the safe working load. In case of a hoisting machine having 
a variable safe working load each safe working load and the condition under which it is 
applicable shall be clearly indicated. No part of any machine or any gear referred to above 
in this paragraph shall be loaded beyond the safe working load except for the purpose of 
testing. 

(iv) In case of departmental machines, the safe working load shall be notified by the Electrical 
Engineer-in-Charge. As regards contractor’s machines the contractors shall notify the safe 
working load of the machine to the Engineer-in-Charge whenever he brings any 
machinery to site of work and get it verified by the Electrical Engineer concerned. 

 
12. Motors, gearing, transmission, electric wiring and other dangerous parts of hoisting appliances 

should be provided with efficient safeguards. Hoisting appliances should be provided with such 
means as will reduce to the minimum the risk of accidental descent of the load. Adequate 
precautions should be taken to reduce to the minimum the risk of any part of a suspended load 
becoming accidentally displaced. When workers are employed on electrical installations which are 
already energized, insulating mats, wearing apparel, such as gloves, sleeves and boots as may be 
necessary should be provided. The worker should not wear any rings, watches and carry keys or 
other materials which are good conductors of electricity. 

 
13. All scaffolds, ladders and other safety devices mentioned or described herein shall be maintained 

in safe condition and no scaffold, ladder or equipment shall be altered or removed while it is in 
use. Adequate washing facilities should be provided at or near places of work. 
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14. These safety provisions should be brought to the notice of all concerned by display on a notice 
board at a prominent place at work spot. The person responsible for compliance of the safety code 
shall be named therein by the contractor.  

 
15. To ensure effective enforcement of the rules and regulations relating to safety precautions the 

arrangements made by the contractor shall be open to inspection by the Labour Officer or 
Engineer-in-Charge of the department or their representatives. 

 
16. Notwithstanding the above clauses from (1) to (15), there is nothing in these to exempt the 

contractor from the operations of any other Act or Rule in force in the Republic of India. 
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ANNEXURE – XIII 
 

MODEL RULES FOR THE PROTECTION OF HEALTH AND SANITARY 
ARRANGEMENTS 

 
FOR WORKERS EMPLOYED BY CONTRACTORS 

 
1. APPLICATION 

These rules shall apply to all buildings and construction works in which twenty or more workers 
are ordinarily employed or are proposed to be employed in any day during the period during 
which the contract work is in progress. 

 
2. DEFINITION 

Work place means a place where twenty or more workers are ordinarily employed in connection 
with construction work on any day during the period during which the contract work is in 
progress. 

 
3. FIRST-AID FACILITIES 

(i) At every work place, there shall be provided and maintained, so as to be easily accessible 
during working hours, first-aid boxes at the rate of not less than one box for 150 contract 
labour or part thereof ordinarily employed. 

(ii) The first-aid box shall be distinctly marked with a red cross on white back ground and 
shall contain the following equipment:- 
(a) For work places in which the number of contract labour employed does not exceed 

50- Each first-aid box shall contain the following equipments :- 
1) 6 small sterilised dressings. 
2) 3 medium size sterilised dressings. 
3) 3 large size sterilised dressings. 
4) 3 large sterilised burn dressings. 
5) 1 (30 ml.) bottle containing a two per cent alcoholic solution of iodine. 
6) 1 (30 ml.) bottle containing salvolatile having the dose and mode of 

administration indicated on the label. 
7) 1 snakebite lancet. 
8) 1 (30 gms.) bottle of potassium permanganate crystals. 
9) 1 pair scissors. 
10) 1 copy of the first-aid leaflet issued by the Director General, Factory Advice 

Service and Labour Institutes, Government of India. 
11) 1 bottle containing 100 tablets (each of 5 gms.) of aspirin. 
12) Ointment for burns. 
13) A bottle of suitable surgical antiseptic solution 
 

(b) For work places in which the number of contract labour exceed 50. Each first-aid 
box shall contain the following equipments. 
1) 12 small sterilised dressings. 
2) 6 medium size sterilised dressings. 
3) 6 large size sterilised dressings. 
4) 6 large size sterilised burn dressings. 
5) 6 (15 gms.) packets sterilised cotton wool. 
6) 6.1 (60 ml.) bottle containing a two per cent alcoholic solution iodine. 
7) 1 (60 ml.) bottle containing salvolatile having the dose and mode of administration 

indicated on the label 
8) 1 roll of adhesive plaster. 
9) 1 snake bite lancet. 
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10) 1 (30 gms.) bottle of potassium permanganate crystals. 
11) 1 pair scissors. 
12) 1 copy of the first-aid leaflet issued by the Director General Factory Advice 

Service and Labour Institutes / Government of India. 
13) A bottle containing 100 tablets (each of 5 gms.) of aspirin. 
14) Ointment for burns. 
15) A bottle of suitable surgical antiseptic solution. 
 

(iii) Adequate arrangements shall be made for immediate recoupment of the equipment when 
necessary 

(iv) Nothing except the prescribed contents shall be kept in the First-aid box. 
(v) The first-aid box shall be kept in charge of a responsible person who shall always be 

readily available during the working hours of the work place. 
(vi) A person in charge of the First-aid box shall be a person trained in First-aid treatment in 

the work places where the number of contract labour employed is 150 or more. 
(vii) In work places where the number of contract labour employed is 500 or more and 

hospital facilities are not available within easy distance from the works. First-aid posts 
shall be established and run by a trained compounder. The compounder shall be on duty 
and shall be available at all hours when the workers are at work. 

(viii) Where work places are situated in places which are not towns or cities, a suitable motor 
transport shall be kept readily available to carry injured person or person suddenly taken 
ill to the nearest hospital. 

 
4. DRINKING WATER 

(i) In every work place, there shall be provided and maintained at suitable places, easily 
accessible to labour, a sufficient supply of cold water fit for drinking. 

(ii) Where drinking water is obtained from an Intermittent public water supply, each work 
place shall be provided with storage where such drinking water shall be stored. 

(iii) Every water supply or storage shall be at a distance of not less than 50 feet from any 
latrine drain or other source of pollution. Where water has to be drawn from an existing 
well which is within such proximity of latrine, drain or any other source of pollution, the 
well shall be properly chlorinated before water is drawn from it for drinking. All such 
wells shall be entirely closed in and be provided with a trap door which shall be dust and 
waterproof. 

(iv) A reliable pump shall be fitted to each covered well, the trap door shall be kept locked 
and opened only for cleaning or inspection which shall be done at least once a month. 
 

5. WASHING FACILITIES 
(i) In every work place adequate and suitable facilities for washing shall be provided and 

maintained for the use of contract labour employed therein. 
(ii) Separate and adequate cleaning facilities shall be provided for the use of male and female 

workers. 
(iii) Such facilities shall be conveniently accessible and shall be kept in clean and hygienic 

condition. 
 
6. LATRINES AND URINALS 

(ii) Latrines shall be provided in every work place on the following scale namely :- 
(a) Where female are employed, there shall be at least one latrine for every 25 females. 
(b) Where males are employed, there shall be at least one latrine for every 25 males. 

Provided that, where the number of males or females exceeds 100, it shall be sufficient 
if there is one latrine for 25 males or females as the case may be upto the first 100, and 
one for every 50 thereafter. 
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(iii) Every latrine shall be under cover and so partitioned off as to secure privacy, and shall 
have a proper door and fastenings. 

(iv) Construction of latrines: The inside walls shall be constructed of masonry or some 
suitable heat-resisting nonabsorbent materials and shall be cement washed inside and 
outside at least once a year, Latrines shall not be of a standard lower than borehole system. 

(v) (a) Where workers of both sexes are employed, there shall be displayed outside each block 
of latrine and urinal, a notice in the language understood by the majority of the 
workers “For Men only” or “For Women Only” as the case may be. 

(b) The notice shall also bear the figure of a man or of a woman, as the case may be. 
(vi) There shall be at least one urinal for male workers upto 50 and one for female workers 

upto fifty employed at a time, provided that where the number of male or female 
workmen, as the case may be exceeds 500, it shall be sufficient if there is one urinal for 
every 50 males or females upto the first 500 and one for every 100 or part thereafter. 

(vii) (a) The latrines and urinals shall be adequately lighted and shall be maintained in a clean 
and sanitary condition at all times. 

(b) Latrines and urinals other than those connected with a flush sewage system shall 
comply with the requirements of the Public Health Authorities. 

(viii) Water shall be provided by means of tap or otherwise so as to be conveniently accessible 
in or near the latrines and urinals. 

(ix) Disposal of excreta: - Unless otherwise arranged for by the local sanitary authority, 
arrangements for proper disposal of excreta by incineration at the work place shall be 
made by means of a suitable incinerator. Alternately excreta may be disposed of by putting 
a layer of night soil at the bottom of a pucca tank prepared for the purpose and covering 
it with a 15 cm. layer of waste or refuse and then covering it with a layer of earth for a 
fortnight (when it will turn to manure). 

(x) The contractor shall at his own expense, carry out all instructions issued to him by the 
Engineer-in-Charge to effect proper disposal of night soil and other conservancy work in 
respect of the contractor’s workmen or employees on the site. The contractor shall be 
responsible for payment of any charges which may be levied by Municipal or Cantonment 
Authority for execution of such on his behalf. 

 
7. PROVISION OF SHELTER DURING REST 

At every place there shall be provided, free of cost, four suitable sheds, two for meals and the 
other two for rest separately for the use of men and women labour. The height of each shelter 
shall not be less than 3 metres (10 ft.) from the floor level to the lowest part of the roof. These 
shall be kept clean and the space provided shall be on the basis of 0.6 sqm (6 sft) per head. 
Provided that the Engineer-in-Charge may permit subject to his satisfaction, a portion of the 
building under construction or other alternative accommodation to be used for the purpose. 

 
8. CRECHES 

(i) At every work place, at which 20 or more women worker are ordinarily employed, there shall 
be provided two rooms of reasonable dimensions for the use of their children under the age 
of six years. One room shall be used as a play room for the children and the other as their 
bedroom. The rooms shall be constructed with specifications as per clause 19H (ii) a,b & c. 

(ii) The rooms shall be provided with suitable and sufficient openings for light and ventilation. 
There shall be adequate provision of sweepers to keep the places clean. 

(iii) The contractor shall supply adequate number of toys and games in the play room and 
sufficient number of cots and beddings in the bed room. 

(iv) The contractor shall provide one ayaa to look after the children in the creche when the 
number of women workers does not exceed 50 and two when the number of women workers 
exceed 50. 

(v) The use of the rooms earmarked as creches shall be restricted to children, their attendants 
and mothers of the children. 
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9. CANTEENS 
 

a. In every work place where the work regarding the employment of contract labour is likely 
to continue for six months and where in contract labour numbering one hundred or more 
are ordinarily employed, an adequate canteen shall be provided by the contractor for the 
use of such contract labour. 

b. The canteen shall be maintained by the contractor in an efficient manner. 
c. The canteen shall consist of at least a dining hall, kitchen, storeroom, pantry and washing 

places separately for workers and utensils. 
d. The canteen shall be sufficiently lighted at all times when any person has access to it. 
e. The floor shall be made of smooth and impervious materials and inside walls shall be 

limewashed or colour washed at least once in each year. 
Provided that the inside walls of the kitchen shall be lime-washed every four months. 

f. The premises of the canteen shall be maintained in a clean and sanitary condition. 
g. Waste water shall be carried away in suitable covered drains and shall not be allowed to 

accumulate so as to cause a nuisance. 
h. Suitable arrangements shall be made for the collection and disposal of garbage.  
i. The dining hall shall accommodate at a time 30 per cent of the contract labour working 

at a time. 
j. The floor area of the dining hall, excluding the area occupied by the service counter and 

any furniture except tables and chairs shall not be less than one square metre (10 sft) per 
diner to be accommodated as prescribed in sub-Rule 9. 

k. (a) A portion of the dining hall and service counter shall be partitioned off and reserved 
for women workers in proportion to their number. 
(b) Washing places for women shall be separate and screened to secure privacy. 

l. Sufficient tables stools, chair or benches shall be available for the number of diners to be 
accommodated as prescribed in sub-Rule 9. 

m. (a) 1. There shall be provided and maintained sufficient utensils crockery, furniture and 
any other equipments necessary for the efficient running of the canteen. 

2. The furniture utensils and other equipment shall be maintained in a clean and 
hygienic condition. 

(b) 1. Suitable clean clothes for the employees serving in the canteen shall be provided 
and maintained. 

2. A service counter, if provided, shall have top of smooth and impervious material. 
3. Suitable facilities including an adequate supply of hot water shall be provided for 

the cleaning of utensils and equipments. 
n. The food stuffs and other items to be served in the canteen shall be in conformity with 

the normal habits of the contract labour. 
o. The charges for food stuffs, beverages and any other items served in the canteen shall be 

based on ‘No profit, No loss’ and shall be conspicuously displayed in the canteen. 
p. In arriving at the price of foodstuffs, and other article served in the canteen, the following 

items shall not be taken into consideration as expenditure namely:- 
(a) The rent of land and building. 
(b) The depreciation and maintenance charges for the building and equipment 

provided for the canteen. 
(c) The cost of purchase, repairs and replacement of equipment including furniture, 

crockery, cutlery and utensils.  
(d) The water charges and other charges incurred for lighting and ventilation 
(e) The interest and amounts spent on the provision and maintenance of equipment 

provided for the canteen. 
q. The accounts pertaining to the canteen shall be audited once every 12 months by 

registered accountants and auditors. 
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10. ANTI-MALARIAL PRECAUTIONS 

The contractor shall at his own expense, conform to all anti-malarial instructions given to him by 
the Engineer-in-Charge including the filling up of any borrow pits which may have been dug by 
him. 

 
11. The above rules shall be incorporated in the contracts and in notices inviting tenders and 

shall form an integral part of the contracts. 
 
12. AMENDMENTS 

Government may, from time to time, add to or amend these rules and issue directions - it may 
consider necessary for the purpose of removing any difficulty which may arise in the 
administration thereof. 
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ANNEXURE-XIV 
 

Contractor's Labour Regulations 
 
1. GENERAL  

These Labour regulations shall be followed by the Contractor. 
 
2. DEFINITIONS 

(i) Workman means any person employed by contractor directly or indirectly through a 
subcontractor with or without the knowledge of the WAPCOS to do any skilled, semiskilled or 
unskilled manual, supervisory, technical or clerical work for hire or reward, whether the terms 
of employment are expressed or implied but does not include any person :- 
(a)    Who is employed mainly in a managerial or administrative capacity : or 
(b) Who, being employed in a supervisory capacity draws wages exceeding five hundred 

rupees per mensem or exercises either by the nature of the duties attached to the office 
or by reason of powers vested in him, functions mainly of managerial nature: or 

(c) Who is an out worker, that is to say, person to whom any article or materials are given 
out by or on behalf of the Employer/ Principal Employers to be made up cleaned, 
washed, altered, ornamental finished, repaired adopted or otherwise processed for sale 
for the purpose of the trade or business of the Employer/ Principal Employers and 
the process is to be carried out either in the home of the out worker or in some other 
premises, not being premises under the control and management of the principal employer. 

 
     (i) 

 
(ii) 

No person below the age of 14 years shall be employed to act as a workman. 
 

Fair Wages means wages whether for time or piece work fixed and notified under the 
provisions of the Minimum Wages Act from time to time. 

(iii) Contractors shall include every person who undertakes to produce a given result other 
than a mere supply of goods or articles of manufacture through contract labour or who 
supplies contract labour for any work and includes a subcontractor. 

(iv) Wages shall have the same meaning as defined in the Payment of Wages Act. 
 
 
 
 
 
 
 

 
3. 3

. 

 
(i) 

 
Normally working hours of an adult employee should not exceed 9 hours a day. The 
working day shall be so arranged that inclusive of interval for rest, if any, it shall not 
spread over more than 12 hours on any day. 

 (ii) When an adult worker is made to work for more than 9 hours on any day or for 
more than 48 hours in any week, he shall be paid over time for the extra hours put 
in by him at double the ordinary rate of wages. 

  (iii) Every worker shall be given a weekly holiday normally on a Sunday, in     
accordance with the provisions of the Minimum Wages (Central) Rules 1960 as 
amended from time to time   irrespective of whether such worker is governed by the 
Minimum Wages Act or not. 

  (iv) Where the minimum wages prescribed by the Government under the Minimum 
Wages Act are not inclusive of the wages for the weekly day of rest, the worker shall 
be entitled to rest day wages at the rate applicable to the next preceding day, 

  (iv) provided he has worked under the same contractor for a continuous period of not 
less than 6 days. 
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  (v) Where a contractor is permitted by the Engineer-in-Charge to allow a worker to 
work on a normal weekly holiday, he shall grant a substituted holiday to him for the 
whole day on one of the five days immediately before or after the normal weekly 
holiday and pay wages to such worker for the work performed on the normal 
weekly holiday at overtime rate.     

                     
4. DISPLAY OF NOTICE REGARDING WAGES ETC. 

The contractor shall before he commences his work on contract, display and correctly maintain and 
continue to display and correctly maintain in a clear and legible condition in conspicuous places 
on the work, notices in English and in the local Indian languages spoken by the majority of the 
workers giving the minimum rates of wages fixed under Minimum Wages Act, the actual wages being 
paid, the hours of work for which such wage are earned, wages periods, dates of payments of wages 
and other relevant information as per Appendix ‘III’. 

 
5. PAYMENT OF WAGES 

(i) The contractor shall fix wage periods in respect of which wages shall be payable. 
(ii) No wage period shall exceed one month. 
(iii) The wages of every person employed as contract labour in an establishment or by a 

contractor where less than one thousand such persons are employed shall be paid before 
the expiry of seventh day and in other cases before the expiry of tenth day after the last day 
of the wage period in respect of which the wages are payable. 

(iv) Where the employment of any worker is terminated by or on behalf of the contractor the 
wages earned by him shall be paid before the expiry of the second working day from the 
date on which his employment is terminated. 

(v) All payment of wages shall be made on a working day at the work premises and during the 
working time and on a date notified in advance and in case the work is completed before 
the expiry of the wage period, final payment shall be made within 48 hours of the last 
working day. 

(vi) Wages due to every worker shall be paid to him direct by contractor through Bank or ECS 
or online transfer to his bank account. 

(vii) All wages shall be paid through Bank or ECS or online transfer. 
(viii) Wages shall be paid without any deductions of any kind except those specified by the Central 

Government by general or special order in this behalf or permissible under the Payment 
of Wages Act 1956. 

(ix) A notice showing the wages period and the place and time of disbursement of wages shall 
be displayed at the place of work and a copy sent by the contractor to the Engineer-in-
Charge under acknowledgment. 

(x) It shall be the duty of the contractor to ensure the disbursement of wages through bank 
account of labour.  

(xi) The contractor shall obtain from the Junior Engineer or any other authorised representative 
of the Engineer- in-Charge as the case may be, a certificate under his signature at the end of 
the entries in the “Register of Wages” or the “Wage-cum-Muster Roll” as the case may be 
in the following form:- 

 
6. FINES AND DEDUCTIONS WHICH MAY BE MADE FROM WAGES 

i) The wages of a worker shall be paid to him without any deduction of any kind except the 
following:-  
a. Fines 
b. Deductions for absence from duty i.e. from the place or the places where by the 

terms of his employment he is required to work. The amount of deduction shall be in 
proportion to the period for which he was absent. 
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c. Deduction for damage to or loss of goods expressly entrusted to the employed person 
for custody or for loss of money or any other deduction which he is required to 
account, where such damage or loss is directly attributable to his neglect or default. 

d. Deduction for recovery of advances or for adjustment of overpayment of wages, 
advances granted shall be entered in a register. 

e. Any other deduction which the Central Government may from time to time allow. 
 

ii) No fines should be imposed on any worker save in respect of such acts and omissions on his 
part as have been approved of by the Chief Labour Commissioner. 
Note :- An approved list of Acts and Omissions for which fines can be imposed is enclosed 
at Appendix-X  

iii) No fine shall be imposed on a worker and no deduction for damage or loss shall be made 
from his wages until the worker has been given an opportunity of showing cause against 
such fines or deductions. 

iv) The total amount of fine which may be imposed in any one wage period on a worker shall 
not exceed an amount equal to three paise in a rupee of the total wages, payable to him in 
respect of that wage period. 

v) No fine imposed on any worker shall be recovered from him by instalment, or after the expiry 
of sixty days from the date on which it was imposed. 

vi) Every fine shall be deemed to have been imposed on the day of the act or omission in respect 
of which it was imposed. 

 
7. LABOUR RECORDS 
 

i) The contractor shall maintain a Register of persons employed on work on contract in Form 
XIII of the CL (R&A) Central Rules 1971 (Appendix IV) 

ii) The contractor shall maintain a Muster Roll register in respect of all workmen employed by 
him on the work under Contract in Form XVI of the CL (R&A) Rules 1971 (Appendix V). 

iii) The contractor shall maintain a Wage Register in respect of all workmen employed by him 
on the work under contract in Form XVII of the CL (R&A) Rules 1971 (Appendix VI). 

iv) Register of accident - The contractor shall maintain a register of accidents in such form 
as may be convenient at the work place but the same shall include the following particulars: 
a. Full particulars of the labourers who met with accident. 
b. Rate of Wages. 
c. Sex 
d. Age 
e. Nature of accident and cause of accident.  
f. Time and date of accident. 
g. Date and time when admitted in Hospital,  
h. Date of discharge from the Hospital. 
i. Period of treatment and result of treatment. 
j. Percentage of loss of earning capacity and disability as assessed by Medical Officer.  
k. Claim required to be paid under Workmen’s Compensation Act. 
l. Date of payment of compensation. 
m. Amount paid with details of the person to whom the same was paid.  
n. Authority by whom the compensation was assessed. 
o. Remarks 

 
v) The contractor shall maintain a Register of Fines in the Form XII of the CL (R&A) Rules 1971 

(Appendix-XI) The contractor shall display in a good condition and in a conspicuous place 
of work the approved list of acts and omissions for which fines can be imposed  (Appendix-
X)           
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vi) The contractor shall maintain a Register of deductions for damage or loss in Form XX of 
the CL (R&A) Rules 1971 (Appendix-XII) 

vii) The contractor shall maintain a Register of Advances in Form XXIII of the CL (R&A) 
Rules 1971 (Appendix-XIII) 

viii) The contractor shall maintain a Register of Overtime in Form XXIII of the CL 
(R&A) Rules 1971 (Appendix-XIV) 

 
8. ATTENDANCE CARD-CUM-WAGE SLIP 
 

i) The contractor shall issue an Attendance card-cum-wage slip to each workman employed 
by him in the specimen form at (Appendix-VII) 

ii) The card shall be valid for each wage period. 
iii) The contractor shall mark the attendance of each workman on the card twice each day, 

once at the commencement of the day and again after the rest interval, before he actually 
starts work. 

iv) The card shall remain in possession of the worker during the wage period under reference. 
v) The contractor shall complete the wage slip portion on the reverse of the card at least a day 

prior to the disbursement of wages in respect of the wage period under reference. 
vi) The contractor shall obtain the signature or thumb impression of the worker on the wage slip 

at the time of disbursement of wages and retain the card with himself. 
 

9. EMPLOYMENT CARD 
The contractor shall issue an Employment Card in Form XIV of the CL (R&A) Central Rules 1971 
to each worker within three days of the employment of the worker (Appendix-VIII). 

 
10. SERVICE CERTIFICATE 

On termination of employment for any reason whatsoever the contractor shall issue to the 
workman whose services have been terminated, a Service certificate in Form XV of the CL (R&A) 
Central Rules 1971 (Appendix-IX) 

 
11. PRESERVATION OF LABOUR RECORDS 

All records required to be maintained under Regulations Nos. 6 & 7 shall be preserved in original for 
a period of three years from the date of last entries made in them and shall be made available for 
inspection by the Engineer-in-Charge or Labour Officer or any other officers authorised by the 
Ministry of Urban Development in this behalf. 
 

12. POWER OF LABOUR OFFICER TO MAKE INVESTIGATIONS OR ENQUIRY 
The Labour Officer or any person authorised by Central Government on their behalf shall have 
power to make enquires with a view to ascertaining and enforcing due and proper observance of 
Fair Wage Clauses and the Provisions of these Regulations. He shall investigate into any complaint 
regarding the default made by the contractor or subcontractor in regard to such provision. 

 
13. REPORT OF LABOUR OFFICER 

The Labour Officer or other persons authorised as aforesaid shall submit a report of result of his 
investigation or enquiry to the Engineer-in-charge concerned indicating the extent, if any, to which the 
default has been committed with a note that necessary deductions from the contractor’s bill be made 
and the wages and other dues be paid to the labourers concerned. In case an appeal is made by the 
contractor under Clause 13 of these regulations, actual payment to labourers will be made by the 
Engineer-in-charge after the Competent Authority of WAPCOS has given his decision on such appeal. 
(i) The Engineer-in-charge shall arrange payments to the labour concerned within 45 days from the 

receipt of the report form the Labour Officer as the case may be. 
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14. APPEAL AGAINST THE DECISION OF LABOUR OFFICER 
Any person aggrieved by the decision and recommendations of the Labour Officer or other person 
so authorised may appeal against such decision to the Engineer-in-charge concerned within 30 days 
from the date of decision, forwarding simultaneously a copy of his appeal to the Engineer-in-charge 
concerned but subject to such appeal, the decision of the officer shall be final and binding upon the 
contractor. 

 
15. PROHIBITION REGARDING REPRESENTATION THROUGH LAWYER 

(i) A workman shall be entitled to be represented in any investigation or enquiry under these 
regulations by:- 

a. An officer of a registered trade union of which he is a member. 
b. An officer of a federation of trade unions to which the trade union referred to in clause 

(a) is affiliated. 
c. Where the employer is not a member of any registered trade union, by an officer of a 

registered trade union, connected with the industry in which the worker is employed or 
by any other workman employed in the industry in which the worker is employed. 

(ii) An employer shall be entitled to be represented in any investigation or enquiry under these 
regulations by :- 

a. An officer of an association of employers of which he is a member. 
b. An officer of a federation of associations of employers to which association referred 

to in clause (a) is affiliated. 
c. Where the employers is not a member of any association of employers, by an officer 

of association of employer connected with the industry in which the employer is 
engaged or by any other employer, engaged in the industry in which the employer is 
engaged. 

(iii) No party shall be entitled to be represented by a legal practitioner in any investigation or 
enquiry under these regulations. 

 
16. INSPECTION OF BOOKS AND SLIPS 

The contractor shall allow inspection of all the prescribed labour records to any of his workers or 
to his agent at a convenient time and place after due notice is received or to the Labour Officer or 
any other person, authorised by the Central Government on his behalf. 

 
17. SUBMISSIONS OF RETURNS 

The contractor shall submit periodical returns as may be specified from time to time. 
 
18. AMENDMENTS 

The Central Government may from time to time add to or amend the regulations and on any 
question as to the application/Interpretation or effect of those regulations the decision of the 
Engineer-in-charge concerned shall be final. 

 
 
NOTE: APPENDICES mentioned in above “Contractor’s Labour Regulation” will be as per the General Conditions 
of Contract-2020 – Construction Works of CPWD. 
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ANNEXURE – XV 
 

NO CLAIM CERTIFICATE 
 

Address to : 

The Engineer- in-Charge 

WAPCOS Ltd.,  

 

Sub: Special Repairing Work of IPPBX , Network Management System (NMS) & Nurse Call 

System at ESIC  Medical College and Hospital, Joka: Reg. No Claim Certificate 

 

Ref: 1. Work Order no.:-  

2. Contract Agreement no.:- 

Sir, 

 

We have submitted ----------nos. of bills including final bill total gross amounting for the subjected 

project of Rs. ----------------------------------/- (Rupees ----------------------------------------------------------

--------------------------------------------------- only).  
 

However, following payment are due with Employer: 
 

1. Balance Net amount (if any) of Rs. --------------------/- against RA Bill No.-------------- 

2. Balance GST (if any) of Rs. --------------------/- against RA Bill No.-------------- 

3. Performance Guarantee no. ----------------------------dated ----------------- amounting to Rs.---------

-----------/- issued by --------Bank which will be released by Employer as per tender conditions. 

4. Security Deposit amounting to Rs.------------------/- which will be released by Employer as per 

tender conditions 

 

We declare unequivocally that the above payments are full and final amount for execution of subjected 

works against referred Contract Agreement with WAPCOS.  We will not raise any further claim and 

have no dispute of any description whatsoever, regarding the amounts worked out as payable to us 

and that we shall continue to be bound by the terms and conditions of the Contract Agreement, as 

regards Performance of the Contract. 

 

Yours faithfully, 
 
 
Date: (Signature, name and designation 

of the Authorized signatory) 
  
  
Place: Name and seal of Bidder 
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SECTION – VII 

 
 

SCOPE OF WORK  
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SECTION-VII   

SCOPE OF WORK 
1.0 INTRODUCTION 

The scope of work includes “Special Repairing Work of IPPBX , Network Management 

System (NMS) & Nurse Call System at ESIC  Medical College and Hospital, Joka” 

ESIC/WAPCOS reserves the right to add or delete any dispensary/ office in the below mentioned 

list. 

Sl no. Name of the Buildings/Premises Location 

1 
ESIC PGIMSR, MEDICAL COLLEGE AND 

HOSPITAL – JOKA 
JOKA KOLKATA 

 

After a comprehensive condition survey of the existing infrastructure i.e. Buildings, Services, 

Equipment is & Plants including ancillary structures existing inside the premises/complex shall be 

carried out by them to assess the maintenance needs for each component of the infrastructure for 

restoring and sustaining the utility of the facilities. 

 

Major Works to be carry out are as follows: (Kindly refer BOQ for complete details) 

 

  

2.0 Scope of Work 

2.1.1 Technical Specification Parameters 

 Supplying, installation, Testing & Commissioning of at full load (Unity Power Factor) ON 

LINE Uninterrupted Power Supply (UPS) system suitable for Single Phase input,Single Phase 

output AC Supply with specifications as per BOQ 

 Supplying, drawing, Testing and commissioning of Cat6A UTP 4 pair, 23 AWG solid copper 

cable 

 Supplying and drawing following core Fiber Optic Cable having corrugated steel armoring. 

 Supplying, installation, Testing and commissioning of 24 port Layer 2 indoor Network Switch 

with specifications as per BOQ 

 Supplying Installation Testing and Commissioning of 24 port Cat6 Patch Panel loaded. 

 Supplying, Installation, Testing and commissioning of CAT6 Patch Cord with specifications 

as per BOQ 

 Supplying, Installation, Testing and commissioning of RJ45 Connector for CAT 6/6A Cables. 

RJ45 modular plug 

 Supplying, Installation, Testing and commissioning of CAT6A Copper Information Outlet 

(IO) with face plate 

 Supplying and fixing of following size Wall Mount Rack 

 Supplying and fixing 24U Rack with 4 inch Castor wheels and front brake Floor Standing 

Rack with Main Frame Pillar 

 Supply, Installation,  Testing & Commissioning  of IP based EPABX   system 

 SITC of P-300 IP Phone Compatible  with SIP-based ' PBX systems (e.g., OpenScape  

Business X5/X8)OEM 5year Warranty of Said machine. 

 SITC of NMS server 

 SITC of IP-based Bedside Patient Unit with call button, LED indication, microphone, 
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speaker, call cancel/reset facility 

 SITC of The Control system switch controller forms a decentraliced communications node 

for exchanging data 

 SITC of Corridor Dome Light (multi-color LED) with 360° visibility 

 SITC of Code Blue / Emergency Push Button Unit (for ICU/critical areas) having 5 year 

OEM Warranty 

 Supply of necessary mounting accessories, back boxes, junction boxes etc. 

 

2.1.2 OEM Authorization 

Wherever specified in the Technical Specifications/BOQ, the Bidder shall submit a valid 

Manufacturer's/OEM's Authorization in favour of the Bidder for the offered 

IPPBX/NMS/Nurse Call System and/or other major equipment. The authorization shall confirm 

that the Bidder is authorized to supply, install, integrate, test, commission and provide 

warranty/after-sales support for the offered system/equipment. WAPCOS reserves the right to 

verify the authenticity of such authorization directly from the OEM 

 

2.1.3 Compatibility & Integration with Existing System 

The Contractor shall, before procurement and execution, satisfy itself regarding the configuration 

and condition of the existing IPPBX/NMS/Nurse Call System and associated network, cabling, 

interfaces, power supply and other connected infrastructure at ESIC Medical College & Hospital, 

Joka. All new equipment/software/components supplied under the Contract shall be fully 

compatible and seamlessly integrated with the existing system wherever integration is included in 

the scope. Any interface, connector, converter, software configuration, programming, licence or 

accessory reasonably required for successful integration and satisfactory operation of the system 

shall be deemed included in the scope unless specifically excluded in the Tender Document. 

 

2.1.4 Testing & Commissioning 

After completion of installation, the Contractor shall carry out comprehensive testing and 

commissioning of the entire system in the presence of representatives of WAPCOS/ESIC. The 

testing shall include functional testing, connectivity, communication, integration, 

redundancy/failover wherever applicable, software configuration, alarm/event functionality and 

all other performance parameters stipulated in the Technical Specifications. All testing instruments, 

manpower, software, consumables and incidental arrangements required for testing and 

commissioning shall be provided by the Contractor at its own cost. The work shall be considered 

complete only after successful testing, commissioning and acceptance by the Engineer-in-

Charge/ESIC. 

 
2.1.5 Ancillary and  Allied Works:  

The scope of each BOQ item shall be deemed to include all necessary ancillary civil, electrical, 

cabling, conduit, chasing, drilling, cutting, coring, making of openings, fixing, sealing, reinstatement 

and finishing works, as applicable, required for the proper installation, integration, testing, 

commissioning and functional operation. Any damage, breakage or disturbance to existing walls, 

floors, ceilings, structural or non-structural elements, finishes or other portions of the building 

arising during execution of the work shall be made good and restored to its original condition by 

the agency, at no extra cost to WAPCOS/ESIC. All such ancillary and incidental works, materials, 

labour, tools and accessories necessary for complete and satisfactory execution of each BOQ item 
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shall be deemed included in the quoted rates, and no separate payment shall be admissible on this 

account. 

 

2.1.6 Handover Documentation 

Prior to final handing over, the Contractor shall submit, wherever applicable, complete as-built 

drawings, schematic/network diagrams, equipment schedules, IP/configuration details, operation 

and maintenance manuals, test and commissioning reports, OEM warranty certificates, 

software/licence documents, passwords/administrative credentials, inventory of installed 

equipment and such other records as required by WAPCOS/ESIC. The Contractor shall also 

provide necessary demonstration/training to the designated personnel of ESIC/WAPCOS. Final 

handing over shall be subject to submission and acceptance of the above documents 

 

2.1.7 Warranty 

All equipment, hardware, software and components supplied and installed under the Contract shall 

be covered by the manufacturer's/OEM's warranty for the period specified in the BOQ/Technical 

Specifications or for a minimum period of 12 months from the date of successful commissioning 

and handing over, whichever requirement is higher. During the warranty/Defect Liability Period, 

the Contractor shall rectify defects and replace defective components, without any additional cost 

to WAPCOS/ESIC, except where the defect is demonstrably attributable to misuse or causes 

specifically excluded under the Contract. 

 

2.1.8 Drawings 

The Contractor shall verify actual site conditions and dimensions before execution. Wherever 

required, the Contractor shall prepare and submit shop drawings, network architecture, wiring 

diagrams, equipment-layout drawings and other working drawings for approval of the Engineer-

in-Charge before execution. Approval of such drawings shall not relieve the Contractor of 

responsibility for correctness, compatibility, performance or completion of the system. 

 

2.1.9 Specialized Agencies 

Wherever any part of the work is required to be executed through an OEM/authorized system 

integrator/specialized agency, the Contractor shall obtain prior written approval of the Engineer-

in-Charge before engaging such agency. The Contractor shall remain fully responsible for the 

quality, performance, coordination and completion of all work executed through such specialized 

agency. Engagement of a subcontractor/specialized agency shall not create any contractual 

relationship between such agency and WAPCOS/ESIC. 

 

2.1.10 Work Programme and Progress Monitoring 

Within 7 (Seven) days from the date of award/commencement, the Contractor shall submit a 

detailed activity-wise work programme/bar chart showing procurement, delivery, installation, 

integration, testing, commissioning and handing over activities, along with proposed manpower 

deployment. The Contractor shall submit weekly progress reports or at such intervals as directed 

by the Engineer-in-Charge. In case of slippage, the Contractor shall submit a recovery/revised 

programme indicating measures proposed for achieving completion within the stipulated Contract 

period. Approval of any programme/revised programme shall not relieve the Contractor of its 
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contractual responsibility to complete the work within the stipulated period. 

 

2.1.11 Material/Equipment Approval and Inspection 

The Contractor shall submit samples, technical literature, OEM data sheets, certificates and test 

reports for approval wherever required before procurement. WAPCOS/ESIC shall have the right 

to inspect and/or test any equipment/material at the manufacturer's works, approved laboratory 

or at site. Any equipment/material found not conforming to the approved 

specifications/make/model shall be removed and replaced by the Contractor at its own cost. 

Approval, inspection or testing by WAPCOS/ESIC shall not absolve the Contractor of its 

responsibility for quality and performance 

 

 

2.2 Manpower Deployment & related Conditions 

 Manpower attendance register is to be maintained properly.  

 Uniform, ID Card, safety shoes and other tools have to be provided to each and every staff 

by the agency. 

 The Working Staff should be professionally qualified and must be trained.  

 Supervisor required to be deployed at site by Contractor at his own cost for smooth function 

of work at site. Similarly, quantities of item mentioned in the BoQ shall be increased or 

decreased as per the site requirement or ESIC/WAPCOS directions. 

 Manpower deployment schedule has to be finalized by the contractor as per the 

WAPCOS/ESIC Guidelines and in consultation with WAPCOS/ The Dean /Engineer as per 

respective jurisdiction of buildings. 

 

2.3 Additional Conditions 

 The contractor will carry out all preventive maintenance / Checks as per CPWD Specification 

and works procedure. 

 The scope of work under this contract can be increased/decreased accordingly on same terms 

and condition as per prevailing DSR/ NDSR (at the time of extension, if any) with rates will 

be applicable in contract. Any increase in the scope of work shall be in terms of CVC/GFR 

guidelines and with prior approval of competent authority of ESIC 

 Ensuring that the Contractor(s) implement required Health, Safety & Environmental (HSE) 

practices at the Construction Sites and they also comply with all statutory obligations relate to 

workmen deployed at the Site like compliance of Labour laws, minimum wages as per CLC, 

ESI, EPF & Bonus etc.   

 Obtaining necessary Statutory Approvals / Permission / Clearances/ Certificates from the 

concerned Local Bodies & Statutory Authorities like Municipal Corporation, Town Planning 

Board, Electricity Board / Fire Department, State / Central Pollution Control Boards, State 

/ Central Environmental Authorities etc. as applicable. 

 Intimating WAPCOS about any excess expenditure likely to be incurred over and above the 

approved estimate and also about possibility of Time Overrun as soon as it comes to its 

knowledge along with reasons and justifications thereof for necessary approvals from ESIC 

before committing / incurring the extra / additional expenditure.  
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 The contractor shall compensate ESIC/WAPCOS for any losses incurred by theft, illegal or 

fraudulent Activities of the manpower deployed directly or through his manpower/contractor 

 The agency has to maintain daily category wise attendance register recording the name and 

designation of staff & workers. The attendance shall be marked in register by agency’s 

manager/engineer in charge at the start & closer of each shift. The engineer-in-charge or his 

authorized representative may check the physical attendance of any staff and worker at any 

time. If any staff and/or workers found absent without his substitute (duly authorized by 

agency) the penalty shall be recovered from the running or final bills of the agency as per rate 

quoted by the bidder. 

 The engineer-in-charge or his authorized representative may check the performance on day 

to day basis and if it is found poor performance, penalty of Rs. 50,000 shall be imposed. In 

case of repetition, penalty shall be increased by 1.00 lakh to 1.5 lakh and after 3rd term contract 

may be terminated. 

 Agency shall not execute any work without knowledge of WAPCOS/ESIC. Any increase in 

the scope of work shall be in terms of CVC guidelines and with prior written approval of 

competent authority of ESIC then only consider else agency should bear cost and expenditure 

with his at risk and cost . 

 Agency will adhere to the CPWD specifications, schedule of rates of the CPWD and  GFR 

provisions. 

  Prior sanction will be sought for all changes involving expenditure over and above the 

administratively approved cost. However, it shall have been ensured that the changes are kept 

to a minimum. 

  Claims, legal disputes, and any matter arising out of the execution of the work will be dealt 

with by the Agency as per the procedure applicable to its own works. However, if any legal 

charges are involved, they will be debited to the work concerned of the Zone. The agency will 

act as an agent for ESIC. 

  WAPCOS, on behalf of the The Dean, ESIC, shall have the power to make any alterations, 

additions, or substitutions in the original specifications, drawings, designs, and instructions 

that may appear to him to be necessary during the progress of the work. The Agency shall 

carry out the work in accordance with any instructions which may be given to them in writing 

by the The Dean, ESIC, and such a course of action shall not invalidate the contract. 

  Any deviation in work due to changes in designs and specifications will require the prior 

approval of the WAPCOS. Extra/substitute items arising out of the change in 

design/specifications shall, however, fall within the purview of the Executive Agency. 

Variation in quantities of items shall be charged to work with the approval of WAPCOS.  

  Agency shall not transfer funds or materials so procured temporarily or otherwise to any 

works other than ESIC works. 

 Agency shall report the progress and expenditures of each work under its execution 

everymonth to the Engineer-in-Charge of WAPCOS on behalf ofMS, ESIC in Form CPWD 

65 showing in respect of each work the amount of deposit received and the expenditure 

incurred both during the month and up to date. 

  It shall not be permissible for the agency to apply without the sanction of the WAPCOS/ 

The Dean, ESIC any anticipated or actual saving whether due to the abandonment of a part 

of work or to any other causes, on a sanctioned estimate of a definite project to carry out 

additional work not contemplated in the original project or fairly contingent on its actual 

execution. 
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 Notwithstanding anything contained above, WAPCOS/ The Dean, ESICwill have the 

Authority to foreclose the agreement and seek an alternative construction agency if work is 

not executed as per schedules or specifications. The agency will separately apprise and submit 

the periodic reports to WAPCOS/ The Dean, ESIC. 

  Any time extension for completion of the work due to a genuine reason shall require prior 

approval of WAPCOS/ The Dean, ESIC. 

  Appropriate agency in the agreement means any subcontractor appointed by WAPCOS Ltd. 

in consultation with the The Dean, ESIC. 

  Failure to complete the work within the stipulated time limit will attract a penalty of 1% on 

the estimated cost after every 15 days until completion of the work. 

 

 

3.0 Payment Terms 

The Associate/Sub – Consultant/Sub-Contractor acknowledges that under the present 

Contract/Agreement/Work Order/Arrangement, WAPCOS is only working as intermediary 

between ESIC being Principal Employer/Client and Associate/Sub-consultant/Sub-Contractor. 

Thus the Associate/Sub-consultant/Sub-Contractor unconditionally acknowledges that the 

payments under the present contract/Agreement/Work Order/Arrangement shall be made 

proportionately by WAPCOS only on back to back basis i.e. after 30 (thirty) days subject to receipt 

of payment from ESIC being Principal Employer/Client. The Associate/Sub-consultant/Sub-

Contractor also unconditionally agree that in the event the payment or part thereof, under the 

present Contract/Agreement/Work Order/Arrangement is not received from ESIC (Principal 

Employer/Client), then WAPCOS &/or any of its Employee/Officer shall not be responsible to 

pay any amount to Associate/Sub-consultant/Sub-Contractor. The said condition shall supersede 

any and all other conditions of Contract/Agreement/Work Order/Arrangement between the 

parties. 

 

The Contractor / Agency shall submit the Running bills at the end of every month and payment 

will be made within 30 (thirty) days of receipt of the bill subject to verification of measurement of 

work at site. All the applicable taxes and duties will be deducted from each bill. Along with Bill, 

Contractor will submit the consumable item sheet duly verified by engineer in charge 

WAPCOS/ESIC/Satisfactory person. Payment terms will be same as per Work Order received by 

WAPCOS from ESIC. The copy of the same is attached in NIT. 

 

 Payment of contractor shall be given by WAPCOS on the basis of proof submission by the 

contractor for the disbursement of payment to labour  if applicable minimum wages as per 

CLC,ESI, EPFetc employed by him.  

 During the Defect Liability/Warranty Period, the Contractor shall attend all complaints 

relating to the installed system within 48 hours of communication by WAPCOS/ESIC or 

within such shorter response time as specifically stipulated for critical services. In case the 

Contractor fails to attend/rectify the defect within the stipulated period, WAPCOS shall be 

entitled to get the same rectified through any other agency at the risk and cost of the 

Contractor, without prejudice to recovery/penalty and other remedies available under the 

Contract. 

 In the event of failure to attend the compliant within 03 days, the authorized officer of 
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WAPCOS will get the work done at the risk and cost of the agency and expenditure incurred 

will be deducted from the subsequent payment/ Security depositof the agency. 

 On submission of consumable item sheet duly verified by engineer in charge 

WAPCOS/ESIC/Satisfactory person. 

 GST: The quoted rates/percentage shall be exclusive of GST unless specifically stated 

otherwise. GST shall be reimbursed/paid at the applicable statutory rate subject to submission 

of a valid tax invoice and compliance by the Contractor with all applicable GST provisions, 

including correct reporting of the transaction in statutory returns so as to enable WAPCOS 

to avail eligible Input Tax Credit. Any loss of eligible Input Tax Credit to WAPCOS 

attributable to non-compliance, incorrect reporting or default on the part of the Contractor 

shall be recoverable from the Contractor, subject to applicable law 

 Agency / Contractors shall strictly adhere to all relevant statutory provisions as may be 

applicable for such work award. 

 

4.0 NOC’S / APPROVALS/ CLEARANCE FROM LOCAL BODIES/ AUTHORITIES 

All the necessary Statuary Approvals/ NOCs/ Clearances such as Forest NoC, if necessary; 
approval of local Govt. body for architectural plans; Approval of ground water board, if necessary; 
clearance of height from concerned authority, if any;  Fire NoC/Fire Safety Certificate, Lift NoC, 
DG Sets, if any; which are required from any Govt. Department / body, before start of the work 
/ during execution of work / after execution of work & before handing over the project, are the 
responsibility of the Contractor and are in the scope of work of the Contractor. 

If any modification/revision is required in all the above mentioned Statuary Approvals/ NOCs/ 
Clearances, before start of the work / during the work / after execution of work are the 
responsibility of the Contractor and are in the scope of work of the Contractor. The fee deposited 
for getting approvals, shall be deposited by the Contractor to the concerned Department / 
Authorities and will be reimbursable to the Contractor on producing of original receipt of 
deposited fee and no extra cost for the same shall be claimed by the contractor.  

 

5.0 Reference to the Standard Codes of Practice 

All Standards, Technical Specifications and Codes of practice referred to shall be latest editions 

including all applicable official amendments and revisions. The Contractor shall make available 

at site hard copies of all latest editions of relevant codes and specifications such as CPWD 

Specifications, Delhi Schedule Rates (2021), CPWD Specifications for Horticulture and 

Landscaping work (2020), and relevant/ applicable BIS codes. 

 

Wherever Indian Standards do not cover some particular aspects of design/ construction, 

relevant International Standards shall be referred to. The Contractor shall make available at site 

such standard codes of practice. 

 

6.0 LIST OF MAKE FOR WORKS 

 The agency/contractor should use "Make-in-India' products as per the Govt. of India "Make 

in India" policy updated upto the last date of submission of bids. The agency should also 

consider the availability of spare parts/components for maintenance purposes while 

proposing any brand/manufacturer. 

 In case of non-availability of 'Make in India' brands then only the proposal for use of 
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international brands is allowed with the prior approval of Engineer-inCharge complying with 

all Government of India norms. 

 The contractor shall supply ISI marked item/material. In case ISI marked item/material is not 

available, First Quality item/material shall be accepted. The samples of the item/material shall 

in either case have to be got approved from Engineer-in-Charge before procurement by 

Contractor. 

 The agency shall submit at least three ISI marked or 1st Quality make/brand (in case ISI 

marked item/material is not available) along with the current rates (the difference in rates shall 

not be more than 10% of the average of three ISI marked or Ist Quality make/brand) and 

specifications for the approval of Engineer-in- charge before procurement. 

 The makes / brands / models of all the finishing items like tiles / sanitary fixtures / light 

fixtures etc. shall be finalized and approved by Engineer-in-charge with concurrence from the 

client. No such items shall be procured or used or installed without written approval from 

Engineer-in-charge. 

 The design of electrical equipments, wherever applicable, should be type tested by Central 

Power Research Institute (CPRI) / Electrical Research and Developments Associations 

(ERDA). 

 It will be contractor's responsibility to ensure timely submission of samples and relevant 

documents for approval of Engineer-in-Charge. Contractor will have to replace the defective 

and substandard materials at his own cost.The quality of work is of paramount importance. 

Contractor shall have to engage well experienced skilled labour and deploy modern T&P and 

other equipment to execute the work to provide the desired quality. 

 All equipment, components, accessories and materials proposed for incorporation in the work 

shall be of approved make/manufacturer and shall conform to the Technical Specifications, 

applicable BIS/IEC/ISO standards and other standards specified in the Tender Document. 

The Contractor shall submit complete technical data sheets, make, model, catalogue, test 

certificates and other documents as required by the Engineer-in-Charge for approval prior to 

procurement. No material/equipment shall be procured or incorporated in the work without 

approval of the Engineer-in-Charge. Such approval shall, however, not relieve the Contractor 

of its responsibility for compliance with the specifications, performance requirements and 

contractual obligations. 

 Wherever specified in the Technical Specifications/BOQ, the Bidder shall submit a valid 

Manufacturer's/OEM's Authorization in favour of the Bidder for the offered 

IPPBX/NMS/Nurse Call System and/or other major equipment. The authorization shall 

confirm that the Bidder is authorized to supply, install, integrate, test, commission and provide 

warranty/after-sales support for the offered system/equipment. WAPCOS reserves the right 

to verify the authenticity of such authorization directly from the OEM. 
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Detailed Bill of Quantities 
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SECTION – VIII 

 
 

FINANCIAL PROPOSAL 
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SUMMARY OF COST FOR PERCENTAGE RATE TENDER 
 

Description 

Percentage 
Quoted (Excess 
/ Less / at par) 

Total Amount as per % 
Quoted  

(Excluding  GST) 
(Rs.) 

Special Repairing Work of IPPBX , 
Network Management System (NMS) & 
Nurse Call System at ESIC  Medical 
College and Hospital, Joka 

DO NOT FILL 
PERCENTAGE 

HERE 
DO NOT FILL COST 

HERE 

Total amount in words: 
 

DO NOT FILL COST HERE AS IT IS TECHNICAL PROPOSAL FILE 
 

 
Note:- 

 Total amount quoted should be exclusive of GST. 

 The Performa for filling the percentage rate is given in Microsoft excel sheet. Bidder 
shall fill the percentage only up to two decimal place in soft format. The bidder will 
upload same filled percentage quote in soft Microsoft Excel copy during uploading 
of financial bid. 
 

 The Bidder shall quote Percentage up to two decimal only in bill of quantity of tender. 
 

 Prices quoted by the Bidder shall include all Materials, Tools & Plant, labour, supervision, 
profit; other levies together with all general risks, liabilities and obligations set out or implied 
in the contract, applicable Labour Cess, cost of insurance to this contract, all applicable tax 
liabilities like Income Tax & Surcharges, etc. Any other taxes /cess as per Government 
directives shall be deducted from each bill paid to the Contractor, from time to time. GST 
shall be payable extra as per prevailing rates. It is mandatory to bidders to deposit GST within 
time limit framed by Govt. of India, if applicable. The Goods and Services Tax (GST), shall 
be reimbursed to the Agency only after uploading of bills by Contractor on GST Portal “ to 
avail Input benefit of GST 

 The Contractor shall issue Tax Invoices to the Employer showing (i) Basic amount (ii) GST 
amount separately in each bill. It is mandatory to bidders to deposit GST within time limit 
framed by Govt. of India, if applicable. The Goods and Services Tax (GST), shall be 
reimbursed to the Agency only after uploading of bills by Contractor on GST Portal “to avail 
Input benefit of GST”. 

 The company shall be performing all its duties of deduction TDS and other deduction on 
payment made to the contractor as per applicable legislation in force on the date of 
submission of bid  or to be newly / amended introduced during the execution of the 
Contract. 

 Demolition if occur any, it will be the property of ESIC JOKA/WAPCOS. Contractor cannot 
claimed for the same. 

 The Contractor should follow all the prevailing statutory regulations with respect to safety, 
labour welfare, insurances etc. without any additional burden to WAPCOS and ESIC JOKA. 
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SI No. Description of Work Amount (INR)

1 Data (LAN & WiFi) Networking

IPPBX ,NMS&Nurse Call system

38707143.27

3 Total amount Without GST 38707143.27

4 Total 38707143

NAME OF WORK :SPECIAL REPAIRING WORK OF IPPBX , NETWORK MANAGEMENT SYSTEM (NMS) & NURSE 

CALL SYSTEM AT ESIC MEDICAL COLLEGE AND HOSPITAL, JOKA 

” *Above mentioned rates includes GST, labour cess, other services charges and Administrative service 

Charges per worker as per only latest CLC norms per month quoted by the firm in financial bid shall be 

commensurate with the administrative and supervisory efforts required for the executing the contract

” Payment shall be released only for executed quantity and manpower as per the direction of Engineer-in 

Charge/ESIC
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SI.

No.
DSR Item Description Units Quantity Rate Amount

A
IPPBX(Internet Protocol Private Branch Exchange) &NMS(Network Management 

System) 

Network  Active Device

1 26.1

Supplying, installation, Testing & Commissioning of following below capacity at full load 

(Unity Power Factor) ON LINE Uninterrupted Power Supply (UPS) system suitable for 

Single Phase input,Single Phase output AC Supply. The UPS shall include a Rectifier, 

inverter, battery bank suitable for 30 minutes back up (Battery VAH capacity shall not 

be less than 1600 VAH per KVA of UPS rating per Hour backup time) on full load 

(Battery shall be VRLA, SMF in ABS Container) and Static Bypass switch alongwith 

provision for manual bypass, suitable isolation transformer for additional protection 

against neutral faults etc.Including Battery bank suitable to UPS system and having 

3years OEM warrenty

2 26.1.4 10KVA;Bttery type AMF VRLA , ABS container, maintenance free Nos 1.00 168506.00 168506.00

3 39.18.1

Supplying, drawing, Testing and commissioning of

Cat6A UTP 4 pair, 23 AWG solid copper cable in

existing conduit/ on surface, U/FTP, LSZH, NonPlenum, Horizontal (solid) Cable 

suitable for high speed data networking application supporting upto10Gbps over a 100 

meter channel. The 4 UnshieldedTwisted Pairs (UTP) cable with color coded 

insulationfor easy indentification should have FLAMEPROPERTIES i.e. Flammability 

Test - IEC 60332-1,Smoke Density - IEC 61034, LSZH standardscompliance: 

ANSI/TIA-568 C.2, ISO/IEC 11801, IEEE802.3an, RoHS. Delay Skew should be < 

45NS. Theouter Cable Diameter should be 7.5 + 2 mm. Cable should have been 

tested and verified by UL/ ETL etc.complete as required. 

Mtr 56610.00 62.00 3509820

4 39.19.1

Supplying and drawing following core Fiber Optic

Cable having corrugated steel armoring. The Fiber

should be SM Fiber Central -loose tube filled with

Thixotropic jelly, duly following Standards: ISO11801,IEC 60793-1/60794-1-2, ITU-T-

REC G.652D Single Mode 6 Core Optical fiber cable

Mtr 1980.00 64.00 126720

5 39.3.1

Supplying, installation, Testing and commissioning of following capacity 24 port Layer 2 

indoor Network Switch having features and specifications 24 port PoE Layer 2 Network 

Switch with PoE

Support of 370W or higher with each copper port

supporting 802.3at PoE+ min.

Each 40 125393 5015720

6 39.11

Supplying Installation Testing and Commissioning of

24 port Cat6 Patch Panel loaded. Must be of 1U height with clear label holders and 

white label with the panel 24 Ports Cat-6 Patch Panel should have ETL/UL verification 

program certificate for compliance with

ANSI/TIA-568.2-D etc. complete as required. 

Nos 40.00 5278.00 211120

7 39.12

Supplying, Installation, Testing and commissioning of following CAT6 Patch Cord 

should have ETL/UL verification program certificate for compliance with ANSI/TIA-

568.2-D etc. complete as required.

8 39.12.1 Copper Patch Cords of length 1m (3ft) Each 666.00 151.00 100566

9 39.12.2 Copper Patch Cords of length 3m (10ft) Each 666.00 227.00 151182

10 39.16

Supplying, Installation, Testing and commissioning of RJ45 Connector for CAT 6/6A 

Cables. RJ45 modular plug supports 4 twisted pairs, 8 positions, 8 connectors. 

Housing: PC, UL94V-2, transparent color, Use for 24- 26 AWG stranded wires etc. 

complete as required.

Each 666.00 9.00 5994

11 39.15

Supplying, Installation, Testing and commissioning of CAT6A Copper Information 

Outlet (IO) with face plate of color as per site requirement, should have ETL/UL 

verification program certificate for compliance with ANSI/TIA-568.2-D. All copper Cable 

and Components should be from same OEM to maintain compatibility

and interoperability etc. complete as required.

Each 666.00 302.00 201132

SPECIAL REPAIRING WORK OF IPPBX , NETWORK MANAGEMENT SYSTEM (NMS) & NURSE CALL SYSTEM AT ESIC MEDICAL COLLEGE AND 

HOSPITAL, JOKA 

ABSTRACT
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12 39.23

Supplying and fixing of following size Wall Mount

Rack having Fixed Structure with 0.8mm CRCA

Sheet, completely knocked-down condition (CKD)

Shape, Vertical Mounting Rail 1.6 mm with 'U'Marking, Minimum 2 cable entry/exit 

provision at Top and bottom with rubber protection, Front 5mm Toughened Glass with 

lock, wall mounting kit, Powder coated Color- RAL- 7035, complied with UL & RoHS, 2 

x 6 sockets 16A power distribution units, 3 numbers closed cable organizer, Hardware 

mounting screws packet of 20 x 1 number, etc. complete as required. 

13 39.23.2 9U Rack Each 40.00 8960.00 358400
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14 39.24

Supplying and fixing 24U Rack with 4 inch Castor

wheels and front brake Floor Standing Rack with

Main Frame Pillar of 1.25mm Powder Coated CRCA

Sheet with removable side panels, L- Shape

adjustable Vertical Mounting Rail of 2mm with

'U'Marking completely knocked-down condition (CKD)

Shape, fitted with 4 number cooling fans, minimum

5nos two line cable entry/exit provision at top and bottom with rubber protection, Front 

door 5mm

Toughened Glass with MS frame or MS perforated

with lock, Rear MS vented or perforated door,

Powder coated Color- RAL- 7035 or black, complied

with UL & RoHS, 2 x 6 sockets 16A power distribution

units, 3 numbers closed cable organizer, Hardware

mounting screws packet of 20 x 1 number, etc.

complete as required.

Each 1.00 20991 20991

15 1.21.2

Supplying and fixing of following sizes of medium class PVC conduit along with 

accessories in surface/recess including cutting the wall and making good the same in 

case of recessed  conduit as required.

25 mm

mtr 28305 168.00 4755240

DSR TOTAL 14625391

DSR without GST 12394399

16
4878(DSR 

supply only)
Battery 12V/65 AH, for IPPBX (Internet Protocol Private Branch Exchange) Nos 32 4080 130560

NDSR

1 NDSR

Supply, Installation,  Testing & Commissioning  of IP based IPPBX system   based   on   

OpenScape    Business   X5/X8 redundant PSU with UC Enabled IP ready switch 

platform   orequivalent,    complete    with   processor    unit power   supply,   gateway   

modules,  

 LAN   interface   and required hardware  supporting

minimum 300 IP users.Currenty equipped for 1.Analog Co trunk port-08 Nos, SIP trunk 

30 Nos, IP user Licences-300 Nos with operator console . OEM 3 year Warrenty of 

Said machine.

Nos 1.00 2362000.00 2362000.00

2 NDSR
Supply  of P-300 IP Phone Compatible  with SIP-based ' PBX systems (e.g., 

OpenScape  Business X5/X8)OEM 3 year Warrenty of Said machine.
Nos 300.00 7200.00 2160000.00

3 NDSR

A. Installation  & Commissioning  of IP PBX. For  supply IP Phone Compatible  with 

SIP-based ' PBX systems

B. Installation  & Commissioning  of IP Telephones. IP based EPABX   system   based   

on   OpenScape    Business   X5/X8 redundant 

Nos 1.00 500000.00 500000.00

4 NDSR
Supplying, installation, Testing and commissioning of  NMS server (Network 

Management System)
Nos 1.00 500000.00 500000.00

5 NDSR

Supplying, installation, Testing and commissioning of NMS (Network Management 

System) software with 3 years licence subscription. (Real-time monitoring,  Dashboard,  

Asset management, Network topology)

Nos 1.00 5800000.00 5800000.00

6 NDSR

Supplying, installation, Testing and commissioning of IP-based Bedside Patient Unit 

with call button, LED indication, microphone, speaker, call cancel/reset facility, suitable 

for mounting on bed head panel, complete as required having 3 year OEM Warrenty
Each 666 9,465 6,303,690

7 NDSR

Supplying, installation, Testing and commissioning of Handheld Patient Pendant with 

call button and flexible cord, compatible with bedside unit having 3 year OEM Warrenty Each 666 2,184 1,454,544

8 NDSR

Supplying, installation, Testing and commissioning of of Toilet Emergency Pull Cord 

Unit with ceiling-mounted pull switch, reset button, LED indication, IP65 protection 

having 3 year OEM Warrenty

Each 46 9,744 448,224

9 NDSR

Supplying, installation, Testing and commissioning of Nurse Master Station with LCD 

display unit (min. 16”), call monitoring, two-way communication, LAN connectivity and 

sound system inbuilt having 3 year OEM Warrenty

Each 20 40,320 806,400

10 NDSR

Supplying, installation, Testing and commissioning of The Control system switch 

controller forms a decentraliced communications node for exchanging data between 

the connected system devices and the rest of the communications system having 3 

year OEM Warrenty

Each 20 25,200 504,000

11 NDSR

Supplying, installation, Testing and commissioning of of Corridor Dome Light (multi-

color LED) with 360° visibility for call indication having 3 year OEM Warrenty Each 134 9,072 1,215,648

12 NDSR
Supply  of Central Control Unit / Server for Nurse Call System with required software 

and storage having 3 year OEM Warrenty
Each 1 78,000 78,000
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13 NDSR

Supplying, installation, Testing and commissioning of  Code Blue / Emergency Push 

Button Unit (for ICU/critical areas) having 3 year OEM Warrenty Each 15 8,736 131,040

14 NDSR Installation, testing & commissioning of complete Nurse Call System Lot 1 100,000 100,000

15 NDSR Supply of necessary mounting accessories, back boxes, junction boxes etc. Each 1000 160 160,000

22654106

22880647

26312744

26312744

38707143

Total NDSR

Total NDSR+DSR items

NDSR Total + DSR supply

Cartage charges @1%

CP@15%
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Sr. No. Ward Name Department Beds TOILET Floor Building
IP-based Bedside 

Patient Unit 

Handheld 

Patient 

Pendant

Nurse 

station

Corridor Dome 

light

25mmPVC 

PIPE
Cat6 Wire

24Port POE 

Switch
Cat6Patch Panel OFC 9U RACK 24U RACK

1 Male Surgical Ward Male Surgery 75 10 9th New Building 75 75 2 12 3187.5 6375 4 4 180 4 1

2
Female Surgical 

Ward
Female Surgery 60 8th New Building 60 60 2550 5100 4 4 180 4

Paediatric Surgery 10 8th New Building 10 10 425 850 0 0 0

3 Male Medical Ward Male Medicine 64 7th New Building 64 64 2720 5440 4 4 180 4

Male Pulmo 5 7th New Building 5 5 212.5 425 0 0 0

Male Hematology 6 7th New Building 6 6 255 510 0 0 0

4
Female Medical 

Ward
Female Medicine 64 6th New Building 64 64 2720 5440 4 4 180 4

Female Pulmo 5 6th New Building 5 5 212.5 425 0 0 0

Female Hematology 6 6th New Building 6 6 255 510 0 0 0

5 Paediatric Ward Paediatric 75 10 5th New Building 75 75 2 12 3187.5 6375 4 4 180 4

6
Male Orthopedics 

Ward
Male Orthopedics 30 4th New Building 30 30 1275 2550 3 3 135 3

Male ENT 18 4th New Building 18 18 765 1530 0 0 0

7 ICU SICU 10 3rd New Building 10 10 425 850 1 1 45 1

Palliative Care Unit Anaesthesia 5 3rd New Building 5 5 212.5 425 0 0 0

8 Gynaecology Ward Gynaecology 40 6 2nd New Building 40 40 2 6 1700 3400 3 3 135 3

9 Labour Room Labour Room 10 6 1st New Building 10 10 1 6 425 850 0 0 0

10 Casualty Ward Male Casualty 16 Ground New Building 16 16 680 1360 4 2 180 4

Female Casualty 15 Ground New Building 15 15 637.5 1275 0 0 0

11
Female 

Orthopedics Ward
Female Orthopedics 30 8th

Old Hospital 

Building
30 30 1275 2550 4 3 180 4

Female ENT 12 8th
Old Hospital 

Building
12 12 510 1020 0 0 0

12 ICU MICU 20 4 6th
Old Hospital 

Building
20 20 1 6 850 1700 1 1 45 1

13
Ophthalmology 

Ward
Eye 20 5th

Old Hospital 

Building
20 20 850 1700 3 2 135 3

14 Dermatology Dermatology 10 5th
Old Hospital 

Building
10 10 425 850 0 0 0

15 Obstetrics Ward Obstetrics 40 4 4th
Old Hospital 

Building
40 40 1 6 1700 3400 3 3 135 3

16 NICU NICU 12 3rd
Old Hospital 

Building
12 12 510 1020 2 2 90 2

17 PICU PICU 8 3rd
Old Hospital 

Building
8 8 340 680 0 0 0

666 108 666 666 23 134 28305 56610 44 40 1980 44 1
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MB SHEET
SPECIAL REPAIRING WORK OF IPPBX , NETWORK MANAGEMENT SYSTEM (NMS) & NURSE CALL SYSTEM AT ESIC MEDICAL COLLEGE AND HOSPITAL, JOKA 
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